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July 9, 2013 
 
 
Ms. Linda Chiarelli, Senior Vice President Mr. Frederic Belen (By Hand) 
Deputy Director of Construction The Bank of New York Mellon,  
Forest City Ratner Companies as PILOT Bond Trustee 
1 Metro Tech Center 101 Barclay Street, Floor 7W 
Brooklyn, New York  11201 New York, New York  10286 
E-mail:  lchiarelli@fcrc.com E-mail:  Frederic.belen@bnymellon.com 
  
Ms. Arana Hankin  
New York State Urban Development Corporation  
d/b/a Empire State Development Corporation,   
  as Lease Administrator  
633 Third Avenue  
New York, New York  10017  
E-mail:  ahankin@esd.ny.gov  
 
Re: New Nets Arena 

Barclays Center and Transit Connection 
Brooklyn, New York 

 
Dear Ms. Chiarelli, Mr. Belen, and Ms. Hankin: 
 
Enclosed is our Desktop Review Report 39 for the referenced project, based on our conference call on 
May 30, 2013, the final requisition documents made available on June 21, 2013, and the affidavit 
received on July 8, 2013.  The undersigned prepared this report. 
 
Our report is based upon the Developer's Requisition 39 and the General Contractor's Certificate for 
Payment 41 (Arena).  The General Contractor's Application for Payment for the Transit Connection and 
for the Site Work was not submitted this period. 
 
Please refer to Section II - "Executive Summary" for a brief overview of the project. 
 



Ifyou have any questions regarding this report, please call.

Very truly yours,

MERRITT & HARRIS, INC.

J!±c~r
Senior Associate
Group Leader Construction Monitoring

JGC: sc
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cc: Forest City Ratner Companies
Attn.: Lauren Du
Attn.: Jim Lester
Attn.: Dalia Schwartz
Attn.: Rebecca D'Eloia
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Attn.: Chris Clayton
Attn.: Jeff Rosen
Attn.: Greg Lowe
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Attn.: Jennifer Berrios

Empire State Development Corp.
Attn.: Barbara Lampen
Attn.: Paul Palazzo

Manny P. Kratsios

E-mail: ldu@fcrc.com
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SECTION I - IDENTIFICATION 
 
Project Name 
and Location: New Nets Arena 

Barclays Center and Transit Connection 
Brooklyn, New York 

 
Improvements: The construction of a new 8-level, approximately 670,000-sq. ft., 

18,103-seat capacity, enclosed state-of-the-art sports arena for 
the National Basketball Association's professional basketball 
team, the New Jersey (soon to be Brooklyn) Nets, with 105 
suites overall.  An underground transit connection from the 
existing subway station to the Arena plaza, and site work 
(landscaping, trees, sidewalks, bollards, etc.) in front of and 
surrounding the Arena, in addition to the 4th Avenue 
reconfiguration are also to be constructed. 

 
Prepared For: New York State Urban Development Corporation 

d/b/a Empire State Development Corporation, as Lease 
Administrator 
633 Third Avenue 
New York, New York  10017 
Arana Hankin 
Phone: 212.803.3766 
Cell: 646.734.7173 
E-mail: ahankin@empire.state.ny.us 
 
The Bank of New York Mellon, as PILOT Bond Trustee 
101 Barclay Street, Floor 7W 
New York, New York  10286 
Frederic Belen 
Phone: 212.815.2588 
E-mail: Frederic.belen@bnymellon.com 
 
Forest City Ratner Companies 
1 Metro Tech Center 
Brooklyn, New York  11201 
Linda Chiarelli, Senior Vice President 
Deputy Director of Construction 
Phone: 718.923.8409 
Cell: 201.240.5226 
E-mail: lchiarelli@fcrc.com 
 
 



M&H             

              

  
July 9, 2013  23-041A - Page 2 
 

Developer: Brooklyn Events Center, LLC 
Forest City Ratner Companies 
One Metro Tech North 
Brooklyn, New York  11201 
Robert P. Sanna, Executive Vice President 
Phone: 718.923.8414 
E-mail: bsanna@fcrc.com 
Linda Chiarelli, Senior Vice President 
Phone: 718.923.8409 
E-mail: lchiarelli@fcrc.com 
James Lester, Senior Vice President 
Phone: 718.923.8569 
E-mail: jlester@fcrc.com 
Lauren Du, Senior Vice President 
Phone: 718.923.8408 
E-mail: ldu@fcrc.com 
Gregory G. Lowe, Senior Vice President 
Phone: 718.923.8470 
E-mail: glowe@fcrc.com 
Dalia Schwartz, Vice President 
Phone: 718.923.8535 
E-mail: dschwartz@fcrc.com 
Chris Clayton 
Phone: 718.923.8498 
E-mail: cclayton@fcrc.com 
Jeff Rosen 
Phone: 718.923.8539 
E-mail: jrosen@fcrc.com 
Rebecca D'Eloia, Vice President 
Phone: 718.923.8557 
E-mail: rdeloia@fcrc.com 
Eileen Weingarten 
E-mail: eweingarten@fcrc.com 
Thomas E. Bonacuso, P.E., Vice President 
Phone: 718.923.8521 
E-mail: tbonacuso@fcrc.com 

 
Design/Builder (Arena):  Hunt Construction Group, Inc. 

2450 South Tibbs Avenue 
Indianapolis, Indiana  46241 
Jeffrey E. Fisher, Project Executive 
E-mail: jfisher@huntconstructiongroup.com 
Scott Hamburg, Senior Project Manager, Vice President 
E-mail: scott.hamburg@bovislendlease.com 
H. Mark Gladden, Construction Manager 
E-mail: mgladden@huntconstructiongroup.com 
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Architect of Record: Ellerbe Becket Architects and Engineers, P.C. 
2380 McGee, Suite 200 
Kansas City, Missouri  64108 
 

Structural Engineers: Thornton Tomasetti 
 51 Madison Avenue 
 New York, New York  10010 
 
Mechanical/Electrical/ 
Plumbing/Fire Protection 
Engineers: WSP Flack + Kurtz 

512 7th Avenue 
New York, New York  10018 

 
Building Codes/Life Safety: FP&C Consultants 

One Ward Parkway 
Kansas City, Missouri  64112 

 
Seismic Engineers: Mueser Rutledge Consulting Engineers 

14 Penn Plaza 
225 West 34th Street 
New York, New York  10122 

 
Arena Design Architects: SHoP Architects, P.C. 

11 Park Place Penthouse 
New York, New York  10007 

 
Civil Engineers: Stantec Consulting Services, Inc. 
(Site Work Design) 50 West 23rd Street, 8th Floor 
 New York, New York  10010 
 
Construction Manager 
(Transit Connection): Turner Construction Company 
 375 Hudson Street, 6th Floor 
 New York, New York  10014 

Rick Salaway, Senior Project Manager 
Phone: 212.229.6000 
E-mail: rsalaway@tcco.com 
Chuck Baldwin, LEED AP, Project Manager 
Phone: 212.229.6000 
Mobile: 603.944.3474 
E-mail: cbaldwin@tcco.com 

 
Construction Site 
Telephone: 718.789.1100 
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Report By: James G. Cockinos, AIA, Senior Associate 
Phone: 212.697.3188, Ext. 335 
Mobile: 646.373.1136 
E-mail: jcockinos@mharrisinc.com 

 
Present at 
Conference Call: Forest City Ratner Companies  

Linda Chiarelli 
Rimma Bespalova 

Hunt Construction 
Jon Anthony 

 
Date of Desktop 
Review Report: May 30, 2013 
 
Date of Previous Desktop 
Review Report: April 25, 2013 
 
Date of Next Desktop 
Review Report: June 27, 2013 
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SECTION II - EXECUTIVE SUMMARY 
 
This section is intended to be a brief overview of the project, based on our current conference call.  Please 
read the report in its entirety for a complete understanding of our comments and opinions as presented 
herein. 
 
 
Conformance to Plans and Specifications and Workmanship 
 
The work has been substantially completed in general accordance with the Plans, Specifications, and 
other pertinent documents that we have reviewed to date. 
 
The overall quality of workmanship was good. 
 
 
Arena 
 
The CD Drawings for pricing, dated August 13, 2010, were made available on August 18, 2010.  The 
latest Drawings submitted were the 100% Construction Documents, dated October 15, 2010. 
 
Revisions and additions in the Arena to support enhancements in program, services, MEP infrastructure, 
and interior finishes along with comments received by the Design Architect, the Developer, and the NBA 
were incorporated into the Construction Documents and an updated set was submitted on 
December 22, 2010.  The final Drawings, incorporating all changes marked "Final Conformance Set," 
dated March 15, 2011, were made available on May 17, 2011.  An update of the "Final Conformance Set" 
has been issued as of March 8, 2012. 
 
 
Transit Connection 
 
Mass Transit Improvement documents (Plans and Specifications Volumes 1 - 5), labeled "90% 
Submission," dated August 28, 2009, were provided for our review.  The updated Construction 
Documents, marked "100% - Final Modifications," dated April 8, 2010, with Addenda 1 - 7 have been 
submitted. 
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Summary of Hunt GMP Costs 
 
ARENA 
 
The following summary is based upon the General Contractor's Applications and Certificates for Payment 
41, covering the period through May 31, 2013: 
  

Current Contract Value (Design/Build with GMP) $504,126,637 
 
Total Work Completed and Stored to Date 98.2% $495,078,441 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $    3,624,646 * 

 
* Current Payment Due includes Hard Costs - $3,423,688; GC/CM Fee - $0; and associated A/E 

Soft Costs - $200,958. 
 
In our opinion, the remaining Contract Value funds of $9,048,196 (net of Retainage), together with the 
remaining Developer's Arena Design/Scope Contingency, will be sufficient to complete the work as it 
was originally defined. 
 
The Developer-initiated changes to the arena, particularly upgrades to interior finishes, technological 
upgrades to equipment, building façade, and lighting, have exceeded the remaining available 
Contingency. 
 
The Developer has contributed the amount of $37,121,700 to cover the additional costs.  See Developer's 
Hard Cost Contingency Reserve for a breakdown of all additional costs. 
 
The Guaranteed Maximum Price (GMP) was based on the "Scope Set" Drawings, dated July 31, 2009. 
 
 
TRANSIT CONNECTION 
 
The following summary is based upon the General Contractor's previous Application and Certificate for 
Payment 28, covering the period through March 31, 2013: 
 

Current Contract Value (Lump Sum) $57,990,787 
 
Total Work Completed and Stored to Date 99.9% $57,977,505 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $                0* 

 
In our opinion, the remaining Contract Value funds of $13,282 and the Developer's Design/Scope 
Contingency are sufficient to complete the work as it is currently defined. 
 
* Please note a Transit Connection requisition was not submitted this period. 
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SITE WORK (John Civetta & Sons, Inc.) 
 
The following summary is based upon the General Contractor's previous Application and Certificate for 
Payment 28A, covering the period through March 31, 2013: 
 

Current Contract Value (Lump Sum) $4,333,211 
 
Total Work Completed and Stored to Date 88.5% $3,833,011 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $              0 
 
Balance to Complete based on Current Contract Value of $4,333,211 $   500,200 
 

* Please note a Site Work requisition was not submitted this period. 
 
 
Summary of Total Project Hard Costs: 
 

 
 
* Current Request is part of the Hunt Construction Design-Build contract and includes the trades, 

GC/CM Fee Costs, and miscellaneous other Hard Costs. 
 
The $3,791,439 being requested for these line items under the Requisition, covering May 2013, was 
reviewed by our office and found to be reasonable. 
 
 
Summary of Total Project Soft Costs 
 
The following summary is based upon the Developer's Requisition 39, covering the period through 
May 31, 2013: 
 

Current Revised Budget $194,088,489 
 
Total Amount Incurred to Date 96.5% $187,210,558 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $       250,587 
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The overall Soft Cost Budget includes the following Soft Cost items: 
 

 
 
The $250,587 being requested for these line items under the Requisition, covering April 2013, was 
reviewed by our office and found to be reasonable. 
 
In our opinion, the remaining budget funds of $6,877,931, which include the remaining Development 
Contingency, are sufficient to complete the work as it is currently defined. 
 
Additional costs not included within the Hard or Soft Cost Requisition include the following: 
 

  Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance 

       
Accounts Payable (AP) $  4,950,367(1) $ 4,684,606 $ 0 $ 4,684,606 94.6 $265,761 
Financing 29,715,483(2) 29,710,630   0 29,710,630 99.9       4,853 

Totals $34,665,850 $34,395,236 $ 0 $34,395,236 99.2 $270,614 
 

(1) Costs incurred prior to closing 
(2) Costs of financing  

 
 
Summaries of Recommended Payment Due 
 

Description Amount 

Hard Costs - Arena $3,735,268.86 
Hard Costs - Transit Connection 4,095.19 
Hard Cost - Site Work 51,024.82 
Hard Costs - Mitigation 1,050.00 
Soft Costs 250,587.08 
Accounts Payable (AP) 0.00 
Financing              0.00 

Total $4,042,025.95 
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Scheduled Completion 
 
Arena 
 
The Public Assembly permits have been received as of September 17, 2012. 
 
Substantial completion of the Arena, including the latest TCO received on September 2, 2012, with a 
renewal TCO issued on May 29, 2013, expiring August 27, 2013.  Punch list work will extend to June 30, 
2013, and resume during non-event days. 
 
The truck elevator inspections have been completed and signed-off with the cars operational.  Passenger 
Elevators 1 - 7 have been inspected and signed-off.  Escalators have been inspected and signed-off. 
 
The Carlton Avenue Bridge was substantially completed as of September 20, 2012. 
 
The surface parking lot was substantially completed as of September 20, 2012. 
 
The Transit Connection, Carlton Avenue Bridge, and the Surface Parking Lot have met their respective 
substantial completion dates. 
 
Based on our Construction Progress Chart, which compares the cash flow amount to the projected 
construction progress, the Arena is on schedule for a final completion date of June 30, 2013, including 
close-out of subcontracts. 
 
 
Open Issues/Comments 
 
The following items are referenced by Report Number and Item Number. 
 
This Period 
 
No new issues have been reported this period. 
 
 
Previous Periods 
 
 33.1 TR-1 sign-off and associated Field Report, prepared by Israel Berger Associates, dated September 

5, 2012, outlining deficiency items with regard to the wall panels, curtain walls, and veneers. 
 
  Update:  A TR-1 sign-off has been submitted to the Department of Buildings for approval of all 

outstanding deficiency items. 
 
 24.1 A Notice of Bond Claim, dated March 2, 2012, has been received from the legal counsel 

representing J.T. Ryerson for materials furnished and/or supplied to ASI in the amount of 
$19,126.82. 

 
  Update:  Hunt Construction is in the process of resolving this bond claim. 
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 22.3 Mechanic's Lien 
 
b. The law firm representing Hurricane Express which provided freight shipment services from 

ASI Limited contends that $340,551.51 is owed.  Although a lien has not been filed as 
indicated in its letter dated January 15, 2012, Hurricane Express will continue to preserve all 
remedies against ASI Limited, including a Mechanic's Lien and/or Bond Claim.   

 
Update:  The Surety has been negotiating with the company to resolve the lien. 
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SECTION III - PROJECT SCOPE 
 
The following description is distilled from our Project Review Report, dated November 30, 2009, and is a 
snapshot of the project scope at that time.  A more detailed description of the project scope is contained in 
our Project Review Report. 
 
The Atlantic Yard Project will consist of the redevelopment of 6 full and 2 partial City tax blocks, 
including the Metropolitan Transportation Authority (MTA) bus yard and the Long Island Rail Road 
(LIRR) Vanderbilt Rail Yard in the Prospect Heights section of Brooklyn, New York. 
 
The site for the proposed arena project is located at the intersection of Flatbush and Atlantic Avenues. 
 
The proposed project will entail the construction of a new 8-level, approximately 670,000-sq. ft., 18,103-
seat capacity enclosed state-of-the-art sports arena for the National Basketball Association's professional 
basketball team, the Nets, with 105 suites overall.  The arena also will be used for hockey, concert events, 
and other theatrical presentations. 
 
The arena will consist of 8 levels (Event, Mezzanine, Main Concourse, Lower Suite, Upper Suite, Upper 
Concourse, Mechanical Mezzanine, and Catwalk Levels), surrounding 2 structured octagonal-shaped 
seating bowls (lower and upper). 
 
TV truck parking, loading dock facilities, and trash docks will be located on the east and southeast, as 
well as a central security command center, a truck turntable, and 2 truck elevators at the southeast corner 
of the level.  A flight of stairs on this corner of the level leads up to a small mezzanine which will contain 
the electrical switchgear room and several electrical compartments.  Press work and dining facilities will 
be located on the northeast corner. 
 
The foundations will be individual, reinforced concrete, spread column footings, grade beams, continuous 
strip wall footings, foundation walls, elevator pits, pool pits, turntable pit, and truck elevator pit. 
 
Typical floors will consist of concrete fill, reinforced with #4 or #6 bars at 12" on center, bottom, and top 
bars parallel to the span and #4 or #6 bars at 12" on center top perpendicular to the span, on 3"-deep, 18- 
or 20-gauge composite steel floor deck.  The slabs will have total thicknesses of 5½", 7½", and 12".  They 
will be supported on rolled-shape structural steel floor beams, girders, and columns.  Beams and girders 
will be provided with welded, headed, shear studs for composite action.  Rolled-shape structural steel 
columns will support the girders and transfer gravity (vertical) loads to the foundation.  The girders, 
columns, and bracing members comprise the braced bents. 
 
A central heating plant will consists of 2 natural gas-fired 400 BHP water tube boilers (Unilux as 
standard).  The heating hot water will be distributed using these 680-gpm circulating pumps (1 is a 
standby) to serve the arena.  The hot water supply and return piping will run horizontally to the service 
corridor in the Event Level.  This main will split into 2 supply and return branch main pipes.  One set will 
serve Quadrants A and D, and the other set will serve Quadrants B and C, to feed AHUs in the respective 
quadrants. 
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Three 1,000-ton cooling towers (BAC as standard), totaling 3,000 tons, will be installed on the practice 
court roof.  The cooling towers are sized to include a capacity of 300 tons for the Ice Floor Refrigeration 
Plant.  The central condenser water system will provide sand filter filtration and chemical treatment 
systems. 
 
A waterside economizer system will be installed that consists of a Plate and Frame Heat Exchanger and 
pumps.  Indirect water circulation of the chilled water and condenser water will provide 1,200 tons of 
cooling capacity when ambient temperatures are appropriate to affect economizer cooling. 
 
Three 900-ton centrifugal chillers (York as standard) for a total of 2,700 tons of cooling will be installed. 
 
The Arena Bowl and Suites will be heated and cooled by 4 VAV draw-through AHUs and VAV boxes, to 
be supplied with chilled water and heating hot water by central chilled water and heating hot water plant.  
Other areas will be provided with DX AC units, HVAC units, fan coil units, cabinet unit heaters, unit 
heaters, and H & V units exhaust, return, and pressurization fans are installed.  The units will be installed 
in the Upper Mezzanine Mechanical Equipment Room.  Each unit will deliver 90,000 CFM of 
conditioned air that will be distributed utilizing a main loop duct installed adjacent to the catwalk, and 
with drum louvers mounted on vertical plenum ducts. 
 
Five combined storm and sanitary house sewers will exit the project to connect into the city combined 
sewer system (four 15" and one 10" combined sewers). 
 
Roof drains will collect the storm water, conducted down in 4 leaders to drain into 3 below-ground storm 
retention tanks (by others).  Tank overflow lines will be piped to the sewer system.  A duplex storm water 
discharge pump will be installed in Quadrant A retention tank and a triplex pump set will be installed in 
the B/A retention tank that will discharge overflow storm water to the combined sewer system. 
 
The sanitary system will include toilet facilities, saunas, hydrotherapy rooms, kitchens, concessions, prep 
areas, truck docks, and floor drains in mechanical spaces, laundry areas, locker rooms, bathrooms, and 
other areas.  A duplex ejector pump set will be installed in the mechanical room pit, located under hydro 
and whirlpool rooms.  Waste from the kitchens and food concessions will drain into grease interceptors, 
and then into the building sanitary system.  Sanitary waste from the building will be gathered at the Event 
Level and will leave the building at 5 locations to connect into the street combined sewers. 
 
A 6" water service from Flatbush Avenue will enter into Quadrant E, equipped with a water meter and 
double check valve backflow preventer assembly.  It will supply water to a 5,000-gal. steel suction tank.  
Domestic water to the project will be pressure boosted by a quadruplex pump set. 
 
An existing electric utility vault exists at the property line that is available for possible future utility 
transformers and has been installed by the utility company.  Electric service will be provided by 265/460-
volt, 3-phase, 4-wire secondary power to the arena.  Four metered main service switchboards, each rated 
at 4,000-amperes will serve the project. 
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The Arena Event Sports lighting will be served from 2 dedicated risers.  The power will be distributed to 
4 locations on the catwalk to 1,000-watt clear metal halide sports lighting fixtures mounted on the catwalk 
handrails and capable of achieving temporary "blackout" by means of a shutter system without 
extinguishing the lamp.  Emergency power will be provided in addition to the normal Event Lighting 
Power to supply 20% of the arena lighting fixtures and 50% of aisle light fixtures for emergency egress 
lighting.  Arena aisle lighting will be theatrical 575-watt incandescent fixtures, with rotating shutter 
assembly, mounted on the catwalk handrails. 
 
Automatic sprinklers will provide protection in all areas of the building with the exception of the seating 
bowl.  The main building will be separated into 4 sprinkler zones on each floor level.  Each automatic 
sprinkler zone control station will include a zone isolation valve with tamper switch, check valve, flow 
control switch, pressure gauge, and test and drain assembly. 
 
There will be a combination fire standpipe/sprinkler standpipes for the 4 zones fed from a 6" fire 
protection loop at Event Level 1. 
 
A 90-psi, 1,000-gpm, electric-powered fire pump and an electric jockey pump will supply a 6" fire 
protection water loop routed around the ceiling of Event Level 1 to supply water to combination 
standpipes in each of the 4 stair towers of the building. 
 
A diesel generator will supply emergency power to the life safety circuits that include fire alarm system, 
smoke exhaust and supply fans, 1 elevator in each bank at a time, fire and jockey pumps, arena air 
handling units, emergency and exit lights, stair pressurization fans, and boilers. 
 
The energy management system for the Arena will be a microprocessor-based, direct digital control 
(DDC), building management system.  It will monitor, control, and optimize the operation of the HVAC.  
It will be main system for the Arena block complex and will control and monitor distributed subpanels 
located in each of the future 4 towers and central plant.  The system head end will be located in the 
Engineer's office in the Arena. 
 
 
Transit Connection 
 
The work will consist of the construction of the MTA's new Transit Hub Entry, a new below-grade 
Control Area with back-of-house support facilities, and new connections to both existing IRT (2, 3, 4, 5) 
and BMT lines (B, Q), as well as renovation of existing platforms, and new and/or refurbishment of 
support facilities and stairs along the affected platforms.  Work also will include relocation and 
restructuring of existing subway vents. 
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SECTION IV - CONSTRUCTION STATUS 
 
Items have been corrected as per the Israel Berger Associates Field Reports, dated September 5, 2012, 
February 18, 2013, and the latest report issued on February 18, 2013, as previously outlined as Deficiency 
Items. 
 
The TR-1 sign-off has been submitted by Israel Berger Associates to the Building Department for final 
approval of all exterior panel work. 
 
Work has been substantially completed in a good and workmanlike manner, in general accordance with 
the Plans, Specifications, and all pertinent documents reviewed to date. 
 
The Construction status of the Arena areas, Transit Connection, Carlton Avenue Bridge, and the Surface 
Parking Lot have been documented in our previous reports. 
 
 
 
SECTION V - DOCUMENTS, TESTS, CERTIFICATIONS, AND PERMITS 
 
Our office has reviewed all of the following documents and found them to be satisfactorily complete, in 
order, and in general conformance with the contract requirements. 
 
Please note that Merritt & Harris does not perform consulting relating to asbestos or hazardous 
materials, claims no expertise in these areas, and can assume no liability for the work opinions, or 
reports of any independent consulting firms engaged to do so. 
 
 
Documents 
 
Our office has reviewed the Plans and Specifications labeled "Scope Set," dated September 30, 2009, and 
is presently reviewing the 100% CD Prelim - Advance Procurement Drawings, dated August 13, 2010. 
 
The Mass Transit Improvement documents (Plans and Specifications, Volumes 1 - 5) labeled 90% 
submission, dated August 28, 2009, were provided for our review. 
 
The following documents were made available this period: 
 
 1. General Contractor's Application and Certificate for Payment 41 (Arena), for the period ending 

May 31, 2013 
 
 2. Developer's Requisition Summary 39 for May 2013 
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Tests 
 
The following test reports were reviewed to date: 
 
 1. AEL - Atlantic Engineering Laboratories of New York, Inc. Reports: 
 

a. Concrete Compressive Strength Report, dated June 16, 2010 - April 12, 2011 
b. Soil Compaction Test Reports, dated June 21, 2010 - February 2, 2011 
c. Daily Field Reports, dated June 16, 2010 - February 18, 2011 
d. Concrete Plant Inspection Daily Reports, dated June 16, 2010 - March 2, 2011 
e. Structural Steel Field Inspection Reports, dated July 1, 2010 - November 5, 2012 
f. Wall Embed Installation Report, dated August 4 - 19, 2010 
g. Soils Reports, dated July 6, 2010 - March 31, 2011 
h. Sieve & Proctor Reports, dated July 13, 2010 
i. Pull Test Reports (Epoxy Rebars), dated July 8, 2010; (Anchor Bolts), dated June 7, 2011 
j. Shoring of Excavation Reports, dated July 23, 2010 - February 8, 2011 
k. Structural Steel Shop Inspection Reports, dated July 1, 2010 - January 20, 2012 
l. Ultrasonic Examination Field Reports, dated May 6 - November 17, 2011 
m. Concrete Inspection Daily Field Reports, dated March 1 - 27, 2011 
n. Floor Flatness Report, dated February 23 - March 12, 2012 
o. Visual Weld Examination Reports, dated July 1, 2010 - November 18, 2011 
p. Magnetic Particle Test Reports, dated July 1, 2010 - November 18, 2011 
q. Mechanical/Sprinkler System Inspection Reports, dated October 4, 2011 - March 24, 2012 
 

 2. Cole Technologies Group Reports: 
 

a. Concrete Inspection Report, dated June 16, 2010 - August 2, 2012 
b. Water Content Test Report, dated March 1, 2010 - October 5, 2011 
c. Anchor Bolt Pull Test Reports, dated June 2 - 7, 2011 
d. Fireproofing Inspection Reports, dated July 11, 2011 - February 27, 2012 
e. Grout Testing Report, dated June 9 - October 24 2011 
f. Mortar Testing Report, dated June 10 - October 1, 2011 
g. Masonry Prism Compressive Strength Reports, dated June 20 - March 26, 2012 
h. Fireproofing Thickness of Material on Beam, dated July 11 - December 21, 2011 
i. Masonry Inspection Reports, dated June 10, 2011 - March 7, 2012 
j. Field Welding Inspection Report, dated August 17 - December 12, 2011 
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k. Intumescent Fireproofing Coating Inspection Reports, dated July 11, 2011 - June 18, 2012 
l. Firestopping Inspection Reports, dated July 11, 2011 - August 8, 2012 
m. Floor Flatness and Levelness Inspection - Reports, dated February 10 - March 27, 2012 

 
 3. Langan Engineering & Environmental Services: 
 

a. Geotechnical Site Inspection Reports, dated October 4, 2010 - March 9, 2012 
b. Soil Reports, dated July 9, 2010 - March 31, 2011 

 
 4. Israel Berger & Associates Reports: 
 

a. Field Observation Reports, dated October 7, 2011 - February 18, 2013 
 
We have reviewed all test reports that were made available to us.  Since some reports may be missing 
from the on-site files, our office is also relying on the Deficiency Logs and Monthly Certification from 
the Professionals of Record to certify that the work in place is in accordance with the construction 
documents. 
 
 
Certifications 
 
The following Certifications have been submitted: 
 
 1. Architect's Certificate for Payment 41 (Arena) (AIA Document G702 - Application and Certificate 

for Payment), covering the period through May 31, 2013 
 
 2. Test Pile Acceptance letter, dated November 17, 2010, from Heller and Johnsen, Geotechnical 

Engineering Consultants, for the Transit Connection 
 
 3. Temporary Certificate of Occupancy, dated September 7, 2012; renewal TCO issued on May 29, 

2013, expiring August 27, 2013 
 
 4. Letter of No Objection, dated September 17, 2012 
 
 5. Letter of Substantial Completion, dated September 17, 2012 (Architect), and September 27, 2012 

(Contractor and Owner) 
 
 6. NYC Transit Memorandum, dated September 12, 2012, certifying Beneficial Use of the Subway 

Entrance 
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 7. Developer's letter to NYC Transit, dated November 2, 2012, indicating projected substantial 
completion date for the subway entrance was October 18, 2012 

 
 8. Joseph Neto & Associates, Inc. letters, dated September 4, 2012, certifying completion of the 

elevator and the escalator at the subway entrance 
 
 9. NYC Transit letter, dated November 21, 2012, certifying that the Transit Improvements have been 

substantially complete 
 
 
Permits 
 
The following major Building Permits have been received to date: 
 
 1. New York City Department of Buildings: 
 

 Permit Description Issued Expires 

a. B328732 Electrical Work Permit Descriptions 1 and 6 06/30/10 06/30/13 
b. B337222 Temporary Light and Power 03/29/11 03/29/14 
c. TR-3 Concrete Design Mix, signed and sealed 02/22/10 - 
d. TR-3 Technical Report Concrete Mix - - 

 
 2. Department of Highways' Builders Pavement Plan (BPP) 302296110 (NB 320100234) 

Construction Inspection Checklist (Attachment) 
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SECTION VI - CONTRACTS AND BONDS 
 
General Contracts 
 
Arena 
 
Design/Build with Guaranteed Maximum Price (GMP) Agreement between the Developer and Hunt 
Construction Group Inc., dated December 28, 2009, for the amount of $484,594,525 with the following: 
 

- Exhibit A - GMP Documents 
- Exhibit B - Subcontractor Performance and Payment Bond 
- Exhibit C - Schedule of Values 
- Exhibit D - Change Order Form 
- Exhibit E - Final Release and Affidavit 
- Exhibit F - Not Used 
- Exhibit G - Lien Waiver 
- Exhibit H - Owner's Insurance 
- Exhibit I - Design/Builder's Insurance 
- Exhibit J - Affirmative Action/Community Benefits/Economic Development Requirements 
- Exhibit K - Scope of Design Phase Services 
- Exhibit L - Scope of Construction Phase Services 
- Exhibit M - Not Used 
- Exhibit N - Supplemental Conditions - Project Sponsor Requirements 
- Exhibit O - Arena Schedule 
- Exhibit P - Owner's Construction Phasing Schedule 
- Exhibit Q - Owner's Financing Plan 
- Exhibit R - Survey 
- Exhibit S - Letter of Credit 
- Exhibit T - Form of Consent to Assignment 
- Exhibit U - Form of Architect Certification, amounting to $484,594,525 has not been executed 
 
A 50/50 savings clause, subject to a cap of $5,000,000, is included between the Developer and the 
Contractor. 

 
Transit Connection 
 
The lump sum Agreement between the Developer and John Civetta & Sons, Inc., for the amount of 
$50,581,000 has been received. 
 
Utility Work 
 
A CM Agreement between the Developer and Turner Construction, dated April 1, 2010, on a Time & 
Material Basis with a not-to-exceed price of $269,174, has been received, and work under this Agreement 
has been completed. 
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Subcontracts 
 
The Hunt Construction subcontracts are now 100% contracted and were within budget. 
 
The following executed subcontracts have been made available to date: 
 

  General Original  
  Contractor's Subcontract  

Subcontractor Trade Description Original Budget Amount  

Almar Plumbing Plumbing $ 14,990,000  $ 14,758,000  
American Stair Steel Stairs 2,012,464  2,029,695  
ASI Limited Exterior Façade 39,194,310  32,411,211  
ASM HVAC/BMS 43,350,000  43,250,000  
Banker Steel Structural Steel 50,344,722(2) 51,450,673  
Banker Steel Structural Precast 8,279,500  5,920,560  (1)

CCC Custom Corp. Drywall 3,744,411  3,763,000  
Cimco Ice rink 3,400,600  3,450,600  
Commodore Structure Concrete 9,070,000  9,070,000  
Commodore Drywall 2,925,817  3,245,000  
Component Assembly Drywall 3,965,013  6,150,000  
Daktronics, Inc. Scoreboard & Display 7,000,000  7,400,858  
EJ/Ermco Technology (Low Voltage) 19,774,766  19,774,766  
E-J/ERMCO Electrical 46,511,724  46,231,954  
Globe Overhead Doors O.H. Doors/Vertical Lift/Loading Dock 1,616,875  1,298,000  
H-Mak Food Service 9,506,903  9,305,000  
Hydro Worx Int'l Aquatic Therapy Pools 527,500  337,500  
J.E. Thompson Truck Elevators & Turntable 1,572,000  724,000  
L.I. Fireproof Doors, Frames, & Hardware 1,242,859  610,000  
Laquila Group Excavation, Foundation 27,828,914  27,500,000  
Master Craft Masonry 13,853,402  10,485,300  
MFM Contracting Utility Improvements 133,594  39,536  
Otis Elevators Elevator & Escalators 6,847,250  5,500,000  
Staging Concepts Ornamental Metal 3,179,484  3,232,367  
United Hoisting Fencing 1,339,494  470,900  
United Hoisting Fencing 735,921  776,220  
Simples-Grinnell Fire Protection 7,125,176 6,606,314 
United Hoisting Hoisting In fencing 439,500 
A&B Caulking Caulking 1,727,000 925,000 
ADT Security Services Security Equipment 3,323,847 3,323,847 
American Seating Seating 7,143,123 6,791,239 
Berlin Steel Misc. Metals In Stl. Steel 2,996,000 
Island International Spray-on Fireproofing 3,877,000 4,000,000 
L&L Painting Painting/Intumescent/Wallcovering 5,001,326 2,756,500 
Specialty Flooring Terrazzo 2,074,708 2,044,380 
Wolkow Braker Roofing 4,297,000 4,656,000 
American Industries Glass & Glazing 1,773,074 2,014,000 
Jantile Ceramic Tile 1,162,329 1,162,329 
Miller Blaker Millwork $    2,213,675 $  2,213,675 
J.R. Jones Fixture Millwork 1,229,000 1,229,000 
Port Morris Ceramic Tile 2,490,000 2,490,000 
T.J. Signs Signage 1,150,000 1,150,000 
Fowler Equipment Laundry Equipment 20,900 55,320 
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  General Original  
  Contractor's Subcontract  

Subcontractor Trade Description Original Budget Amount  

Costal Tile and Marble Ceramic Tile 1,995,000 1,995,000 
Consolidated Carpet Carpet 1,662,854 1,150,000 
Nickerson Corp. Theater & Stage Equipment 1,256,500 1,163,925 
Met Sales Toilet Accessories Incl. 548,870 550,000 
Kay & Sons Window Treatments 312,500 146,848 
Berardi Exterior Stone 176,000 176,000 
P.C. Richard Appliances 177,577 177,577 
TJ Sign Interior Signage 1,689,069 1,689,069 
Marcus Comm.’s Communications 134,520 134,520 
Camabo Industries Clerk of the Works 0 500,000 
Signature Metal Decorative Metal                   0         59,000 
    
 Totals $375,508,571 $361,780,183 

 
 (1) Refer to Change Order 11 
 
 (2) Difference between the budgeted amount and the contract amount has been reallocated from the 

façade allowance. 
 
Note that the contract amounts may not, in all cases, represent the total costs of the individual line items, 
e.g., Internal Change Orders are not included in the subcontract amounts.  Note that the preceding table 
does not include General Conditions and the Contractor's Fee. 
 
 
Contractor's Contingency Reserve 
 
The General Contractor's Contingency Reserve balance currently stands at $1,139,244 as indicated on the 
General Contractor's current Application for Payment G703. 
 
 
Bonds 
 
Based on the Design/Build Agreement, the General Contractor will not need to be bonded, while all 
Subcontractors must be bonded.  Based on Hunt Construction's contract, all Subcontractors will be 
bonded in an amount equal to its subcontract price, naming the Developer and General Contractor as co-
obligees. 
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The following Payment and Performance Bonds have been made available to date: 
 

SUBCONTRACTOR TRADE 

Arena  

ADT Security Services Security Equipment 
American Industries  Glass & Glazing 
American Seating Co. Arena Fixed and Retractable Seating 
ASI Limited Exterior Façade 
Banker Steel Structural Steel 
Berlin Steel Miscellaneous Steel 
CCC Custom Carpentry Drywall 
Cimco Refrigeration Ice Rink 
Commodore Construction Superstructure Concrete 
Commodore Construction Gypsum Board Assemblies 
Component Assembly Metal Wall Panels 
Daktronics Scoreboard 
E-J/ERMCO Electrical 
Fine Group Painting 
Coastal Tile & Marble Ceramic Tile 
Consolidated Carpet Carpet, VCT 
Global Overhead Doors Overhead Ceiling Doors 
HMak Food Service Equipment 
Island International Enterprises Spray Fireproofing 
Laquila Group Excavation, Foundations 
LIF Industries Hollow Metal Doors, Frames, & Hardware 
Mastercraft Masonry Masonry 
MFM Contracting Utility Improvements 
Otis Elevator Elevator 
Simplex Grinnell Fire Protection Systems 
United Hoisting Fencing 
Staging Concepts Ornamental Metal 
Miller Blaker Millwork 
Wolkow Braker Roofing 
JE Thompson & Co. Truck Elevators and Turntable 
Almar Plumbing Plumbing 
ASM Mechanical HVAC/BMS 
A&B Caulking Caulking 
American Industries Glass and Glazing 
Jan Tile Ceramic Tile 
Nickerson Corp. Theater & Stage Equipment 
Berardi Stone Setting Exterior Stone 
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SUBCONTRACTOR TRADE 

Transit Connection  

ASI Limited Transit Canopy 
A. Russo Wrecking Inc. Carting 
Atlantic Reinforcing Concrete Co., Inc. Rebar & Concrete 
CapCo Steel LLC Structural Steel 
Citistructure Tiling 
Colgate Scaffolding & Equipment Corp. Scaffolding 
Crescent Contracting Corp. Plumbing 
CS Bridge Corp. Scaffolding 
E.J. Electric Electrical 
FCS Group LLC Lead Abatement & Painting 
Ferreira Construction Vents 
Flowerworks Landscape Contractor Arborist 
Hayward Baker, Inc. Piles 
Heights Elevator Elevator 
H&F Restoration and Construction Inc. Concrete Cutters 
J. Giarnella & Sons, Inc. Waterproofing 
L.D. Flecken Miscellaneous Metals 
Schindler Elevator Escalator 
Wrecking Corporation of America Demolition 

 
Note that the subcontracts for "material only" will not be required to be bonded. 
 
All Subcontractors shall be enrolled in the OCIP Program, as their contracts are executed.  A trust fund in 
the amount of $7,100,000 has been established with the Bank of New York.  EJ/ERMCO JV (Electrical) 
enrollment in the OCIP Program will be limited to the General Liability (GL) coverage only.  ASM 
Mechanical is excluded from the OCIP and will provide traditional insurance. 
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SECTION VII - CHANGE ORDERS AND PENDING CHANGE ORDERS 
 
Change Orders 
 
Arena 
 
Newly Executed Change Orders 1,075 – 1,141 were provided this period, amounting to a credit of 
$569,341, and are included in the list of executed Change Orders, amounting to $28,371,130, which have 
been made available to date (Attachment). 
 
 

 

 

 

 
 

 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

Transit Connection 
 
The following list of executed Change Orders, amounting to $7,409,787, has been made available to date: 
 

CO Amount Description 

1 $  400,000 Civetta - Payment and Performance Bond 
2 1,425,000 IRT column and beam Inspection 
3 107,745 Debris Removal from BMT mezzanine 
4 46,428 MPT work 
5 19,565 Flatbush MPT - Maintenance 
6 2,124 Additional BMT trash removal 
7 12,740 Hydrant Relocation at Atlantic Avenue 
8 (13,500) Backcharge - Redesign of the Pile Layout 
9 20,040 Change delineators and street cones on Flatbush Avenue 

10 27,511 Change delineators and street cones on Flatbush Avenue 
11 12,805 Form and pour concrete walkway and 2 pedestrian ramps 
12 4,279 Change delineators and street cones on Flatbush Avenue 
13 29,370 Rerouting of 4" NYCT (IRT) ejector line from Flatbush Avenue along Atlantic 

Avenue 
14 20,587 Flatbush MPT and DOT sign installation during February 2011 
15 30,101 Flatbush Avenue MPT and DOT sign replacement and DOT pavement 

markings for March 2011 
16 180,000 Additional subway repairs and IRT columns 
18 44,585 GFC elevator and escalator monitoring system 
19 47,434 Additional CMU infill of BMT Mezzanine 
20 175,000 Structural Steel Repairs - Vent D, IRT Track 4 
22 18,055 Prep for Department of Buildings 
23 238,448 Flatbush Avenue MPT - April 2011 
25 2,948,000 BMT Tunnel Steel and Concrete 
29  125,000 Signal and Lighting within BMT and IRT tunnels 
30 148,956 MPT Work November 2011 - March 2012 
31 140,000 Steel Repairs - Vent B&C 
32 145,000 Miscellaneous Vent Repair Work 
33 30,295 Patch South Vent Walls & Vent Steel Bracing 
35 $   59,000 Concrete path above trains Structure for Water Main Work 
37 521,400 Civetta - EJ Electric Global CO Settlement 
38   239,028 Plumbing/HVAC Closeout 
41 37,000 Escalator/Elevator Standby and Maintenance 
42 169,520 Flatbush MPT April - August 2012 
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CO Amount Description 

43 (1,280,000) AFC Fare-Controlled Equipment not installed 
44 (40,000) Roll-down gate at Fare Array not installed 
47 1,318,271 Close-out of JCSI Extra Work Order Claims 

 $7,409,787 Total 
 
Change Order 17 amounting to $965,000 for the canopy steel; Change Order 21 amounting to $795,000 
for the installation of bollards; Change Order 24 amounting to $223,962 for paving plaza; Change Order 
26 amounting to $47,893 for the custom canopy sign; Change Order 27 amounting to $781,500 for the 
canopy work; Change Order 28 amounting to $448,000 for the canopy ceiling; Change Order 34 
amounting to $68,000 for "heat to cure SOF"; Change Order 36 amounting to $100,000 for "structural 
concrete slab"; Change Order 38 amounting to $88,500 for LIRR retaining wall; Change Order 40 
amounting to $170,294 for canopy roofing; Change Order 45 amount to a credit of $50,000 for sewer 
clean-up; and Change Order 46 amounting to $695,062 for final extra work are being requisitioned as a 
separate Application and Certificate for Payment (See Attached Change Orders 45 and 46). 
 
The preceding Change Orders have been executed by the Developer and General Contractor and we 
recommend your acceptance of them.  The scope of work and dollar amounts appear reasonable.  The 
scope changes do not substantially change the quality of the project.  No time extensions to the project are 
indicated on these Change Orders. 
 
The monies for all Change Orders that result in the contract value being increased will be made available 
from the Developer's Contingency. 
 
 
Pending Change Orders 
 
The Developer's Pending Change Order (PCO) Log, dated June 18, 2013 amounts to a credit of $51,044 
for the Arena, $43,518 for the Transit Connection, $557,707 for the Site Work, and $0 for the Mitigation. 
 
A Pending Change Order for Hunt Construction for additional General Conditions due to the delayed 
Notice to Proceed is being reviewed by the Developer. 
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Developer's Hard Cost Contingency Reserve 
 
Additional costs for the upgrades directed by the Developer to the arena building include work associated 
with interior finishes, technological upgrade to equipment, the building façade and façade lighting have 
been documented in our previous reports. 
 
The Developer has contributed the amount of $26,000,000 and $11,121,700 to cover costs associated with 
all additional work for the arena; $11,121,700 was distributed as follows:  $10,498,387 to Trades, 
$300,430 to Permits and Bonds, and $322,883 to A&E.  The Developer has also contributed the amount 
of $4,000,000 to cover costs associated with all additional work related to the Transit Improvement and 
$3,180,000 to cover costs associated with all additional work related to site work for a total contribution 
of $44,301,700. 
 
 
 
SECTION VIII - REQUISITION REVIEW 
 
Summary of Hunt GMP Costs 
 
Arena 
 
The following summary is based upon the General Contractor's Applications and Certificate for Payment 
41, covering the period through May 31, 2013: 
 

Original Contract (Design/Build with GMP)  $484,594,525  
Adjustments (Less CCE per OCO 16)  (8,839,018) 
Adjustments (C.O.s 1 - 1,141)    28,371,130 
   
Revised Contract Budget  $504,126,637 
   
Work Previously Completed 97.6% $492,048,596 
Work Completed This Period 0.6%      2,931,613 
   
Total Work Completed To Date 98.2% $494,980,209 
Off-Site Stored Materials (Closing Inventory)           98,232 
   
Total Work Completed and Stored To Date 98.2% $495,078,441 
Less Retainage     (6,768,981) 
   
Total Completed and Stored Less Retainage  $488,309,460 
Less Previous Payments   (484,684,814)  
   
Current Payment Due and Recommended by Merritt & Harris, Inc.  $     3,624,646* 
   
Balance to Complete based on Current Contract Value of $504,126,637  $  9,048,196 

 

* Current Payment Due includes Hard Costs - $3,423,688, GC/CM Fee - $0, and associated A/E Soft 
Costs - $200,958. 
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In our opinion, the remaining Contract Value funds of $9,048,196 (net of Retainage), together with the 
remaining Developer's Arena Design/Scope Contingency, will be sufficient to complete the work as it 
was originally defined. 
 
Developer-initiated changes to the Arena, particularly upgrades to interior finishes, technological 
upgrades to equipment, building façade and lighting has exceeded the remaining available Contingency. 
 
The Developer has contributed the amount of $37,121,700 to cover the additional costs. 
 
See Developer's Hard Cost Contingency Reserve for a breakdown of all additional costs. 
 
The dollar amounts of each line item were reviewed at the time of our site visit, and the amounts were 
found to reasonably reflect the percentage of work in place. 
 
Please note the following: 
 
 1. The fixed General Conditions will be requisitioned at an amount established under the Payment 

Schedule with the Developer for the remaining months of the construction term. 
 
 2. The Cost of Work (COW) General Conditions shall be requisitioned monthly as costs are incurred. 
 
 3. The Design Builder's Fee is a "Base Lump Sum" of $18,200,000 and will be requisitioned as a 

percentage of work completed. 
 
 4. The Ellerbe Becket Design Fees are requisitioned monthly as costs incurred. 
 
 5. An Imprest Account amounting to $709,985.02 has been established. 
 
 6. Retainage will be withheld at a rate of 10% for all Subcontractors, with the exception of 

subcontracts for materials only, until 50% of their subcontract is completed, with 0% withheld 
thereafter until completion.  Early Release of Retainage for Subcontractors will be considered at the 
Developer's discretion. 

 
 7. This being a GMP contract, complete backup documentation was made available for our review.  

No modifications were made to the requested percentages submitted at the time of our site visit. 
 
 8. The GMP budget was based on the "Scope Set" Drawings, dated July 31, 2009. 
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Retainage Release 
 
The following Subcontractors have requisitioned to reduce their Retainage this period: 
 

 Current % of  
Subcontractor Retainage Amount of Retainage Remaining 

United Hoisting 0.0 ($0.00 current in Retainage Account) 
Wolkow Brake 1.0 ($51,837.57 current in Retainage Account) 
Globe Gates 4.7 ($43,396.68 current in Retainage Account) 
American Seating 2.5 ($176,401.22 current in Retainage Account) 
Almar Plumbing 2.5 ($395,888.00 current in Retainage Account) 
ADT Security (Tyco) 2.0 ($70,385.72 current in Retainage Account) 

 
Since their respective contracts have been substantially complete, we have no objections to the request for 
Retainage reduction. 
 
 
Transit Connection 
 
The following summary is based upon the General Contractor's previous Application and Certificate for 
Payment 28, covering the period through March 31, 2013: 
 

Original Contract (Lump Sum)  $50,581,000 
Adjustment (FC-001- 020, 22, 23, 25, 29, 33, 35, 37, 38, 41 - 44, and 47)     7,409,787 
   
Current Revised Budget  $57,990,787 
   
Work Previously Completed 99.9% $57,977,505 
Work Completed This Period 0.0%                  0 
   
Total Work Completed To Date 99.9% $57,977,505 
Off-Site Stored Materials                    0 
      
Total Work Completed and Stored To Date 99.9% $57,977,505 
Less Retainage       (750,000) 
   
Total Completed and Stored Less Retainage  $57,227,505 
Less Previous Payments   (57,227,505) 
   
Current Payment Due and Recommended by Merritt & Harris, Inc.  $                0* 
   
Balance to Completed based on Current Contract Value of $57,990,787   
(Net of Retainage)  $       13,282 

 
In our opinion, the remaining Contract Value funds of $13,282, and the Developer's Design/Scope 
Contingency, are sufficient to complete the work as it is currently defined. 
 
* Please note a Transit Connection requisition was not submitted this period. 
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Off-Site Stored Materials 
 
Arena 
 
The following off-site stored materials, amounting to $98,232, represents the current closing inventory: 
 

Subcontractor Amount Added Closing Amount 

JR Jones $ 0 $98,232 

Total $0 $98,232 
 
Of the closing inventory, amounting to $98,232, the new value of off-site stored materials added this 
period is $0. 
 
 
Transit Connection 
 
No off-site stored material has been requisitioned this period. 
 
Complete backup documentation will be made available for all materials, including the Bills of Sale, 
Insurance Certificates, and Affidavits.  As instructed by you, our office will not be observing the 
materials stored off site. 
 
 
Summary of Total Project Hard Costs 

 
 
* Current Request is part of the Hunt Construction Design-Build contract and includes the trades, 

GC/CM Fee Costs, and miscellaneous other Hard Costs. 
 
The $3,791,439 being requested for these line items under the Requisition, covering May 2013, was 
reviewed by our office and found to be reasonable. 
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Soft Cost Summary 
 

 
 
The $250,587 being requested for these line items under the Requisition, covering May 2013, was 
reviewed by our office and found to be reasonable. 
 
 
Soft Costs Breakdown 
 

 
 
Current Revised Budget $194,088,489 
 
Total Amount Incurred to Date 96.5% $187,210,557 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $       250,588 
 
Balance Amount based on Budget of $194,088,489 $    6,877,932 
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Additional Items 
 
Additional costs not included within the Hard or Soft Cost Requisition include the following: 
 

  Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance 

Accounts Payable (AP) $  4,950,367(1) $ 4,684,606 $    0 $ 4,684,606 94.6 $265,761 
Financing 29,715,483(2) 29,710,630      0 29,710,630 99.9       4,853 

Totals $34,665,850 $34,395,236 $     0 $34,395,236 99.2 $270,614 
 

(1) Costs incurred prior to closing 
(2) Costs of financing  

 
 
Summaries of Recommended Payment Due 
 

Description Amount 

Hard Costs - Arena $3,735,268.86 
Hard Costs - Transit Connection 4,095.19 
Hard Cost - Site Work 51,024.82 
Hard Costs - Mitigation 1,050.00 
Soft Costs 250,587.08 
Accounts Payable (AP) 0.00 
Financing              0.00 

Total $4,042,025.95 
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SECTION IX - LIEN WAIVERS 
 
The General Contractor's (Arena) Lien Waiver, dated June 5, 2013, amounting to $484,684,814.03, 
including the current payment of $3,624,645.64, was made available for our review.  The Lien Waiver 
amount agrees with the monies requisitioned by the General Contractor through Application and 
Certificate for Payment 41, covering the period through May 31, 2013. 
 
The following Subcontractors' Lien Waivers have been made available to date: 
 

Arena 
 

 Cumulative  
Subcontractor Amount Paid Period Ending 

American Seating $ 6,725,157 05/31/13 
American Stair 1,960,117 05/31/13 
ASI Limited 26,129,517 12/31/12 
ASM Mechanical 44,651,232 05/31/13 
Almar Plumbing 14,796,136 05/31/13 
Banker Steel 68,725,554 04/30/13 
Berardi Stone 153,780 08/31/12 
CCC Custom Carpentry 5,307,043 05/31/13 
Daktronics 12,949,636 12/31/12 
E-J/ERMCO 84,914,549 05/31/13 
H-Mak 9,688,667 02/28/13 
Hydro Work Int'l 67,681 10/31/11 
Berlin Steel 3,594,584 05/31/13 
A&B Caulking 872,686 05/31/13 
L&L Painting 4,801,162 05/31/13 
Laquila Group 28,564,788 05/31/13 
Laquila Group - Environmental 8,687,579 04/30/13 
United Hoisting - Arena 735,921 11/30/11 
United Hoisting - Material Hoist 594,208 05/31/13 
MFM Contracting 185,083 04/30/13 
Commodore Construction - Concrete 9,904,361 05/31/13 
Staging Concepts 3,599,445 05/31/13 
Cimco Refrigeration 3,529,880 12/31/12 
Otis Elevator 5,575,459 04/30/13 
Grinnell-Simplex 7,947,876 05/31/13 
Commodore Construction - Drywall 4,591,495 05/31/13 
Mastercraft Masonry 6,911,388 12/31/12 
LIF Industries 738,956 05/31/13 
Globe Gates 846,757 05/31/13 
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 Cumulative  
Subcontractor Amount Paid Period Ending 

Island International Ent. $3,838,325 02/28/13 
Component Assembly 8,638,557 05/31/13 
Tyco - ADT 3,394,106 05/31/13 
J.R. Jones Fixtures 2,601,414 07/31/12 
Miller Blaker 5,169,038 05/31/13 
Wolkow Braker 4,920,973 05/31/13 
American Industries 2,782,098 05/31/13 
T.J. Signs 3,767,269 05/31/13 
Fine Group 3,270 11/30/11 
JE Thompson 715,801 04/30/13 
P.C. Richard 255,706 12/31/12 
Nickerson Corp. 1,129,645 04/30/13 
United Hoisting - Arena 1,536,308 02/28/13 
United Hoisting - Demo 48,000 04/30/13 
Consolidated Carpet 1,335,149 05/31/13 
Coastal Tile & Marble 1,726,912 05/31/13 
Fowler Equipment 55,320 10/31/12 
TJ Signs – Interior 1,679,088 03/31/13 
Kay & Sons 82,400 10/31/12 
Jantile 1,130,361 02/28/13 
Port Morris 6,651,668 10/31/12 
Atlas Fence 8,029 07/31/12 
Met Sales 486,619 02/28/13 
United Drilling 25,092 03/31/13 
Marcus Communications 132,499 09/30/12 
Signature Metal        59,000 05/31/13 

Total Arena $419,923,344  
 
As of the current Application and Certificate for Payment 41 (Arena), the amount previously funded to 
the General Contractor totals $484,684,814.  The amounts requisitioned under General Conditions, Fee, 
Design Fees, and Pre-Construction Estimating Services constitute the major portion of the difference 
between the amount paid to date and Lien Waivers made available to date. 
 
Please note that our office is not performing a detailed accounting of Lien Waiver amounts paid to date 
for each Subcontractor.  We are calculating the total of all Lien Waivers to date to ascertain whether the 
total amount paid to date generally conforms to the most recently funded requisition amount. 
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SECTION X - CONSTRUCTION SCHEDULE 
 
Rate of Progress and Estimated Completion Date 
 
The Public Assembly permits have been received as of September 17, 2012. 
 
The substantial completion date of the arena, including the Temporary Certificate of Occupancy (TCO), 
was September 7, 2012, with a renewal TCO issued on May 29, 2013, expiring August 27, 2013 with 
subcontract close-out to extend the construction term to June 30, 2013. 
 
The truck elevator inspections have been completed and signed-off with the cars operational.  Passenger 
Elevators 1 - 7 have been inspected and signed-off.  The escalators have been inspected and signed-off. 
 
The Carlton Avenue Bridge was substantially completed as of September 20, 2012. 
 
The surface parking lot was substantially completed as of September 20, 2012. 
 
The Transit Connection, Carlton Avenue Bridge, and the Surface Parking Lot have met their respective 
substantial completion dates, with contract close-outs extending their construction terms to June 30, 2013. 
 
 
Construction Progress Chart 
 
We are enclosing our own Construction Progress Chart on which we have plotted actual construction 
progress versus the projected construction progress.  This chart, based on cash flow projections, gives you 
an idea as to how the project is progressing on a month-to-month basis. 
 
Based on the current level of close-outs and projecting to the final month of all Subcontractor close-outs, 
we feel the project will be complete by August 30, 2013. 
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SECTION XI - ATTACHMENTS 
 
The following documents are attached to this report: 
 
 1. Site Location Map 
 
 2. Developer's Requisition 39 (Arena), covering May 2013 
 
 3. General Contractor's Application and Certificate for Payment 41 (Arena), covering the period 

through May 31, 2013 
 
 4. Off-Site Stored Material Summary 
 
 5. Change Order Summary 
 
 6. Renewal Temporary Certificate of Occupancy 
 
 7. Developer’s Requisition for Payment (Arena) 
 
 8. Construction Progress Chart, prepared by Merritt & Harris, Inc. (Arena) 
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EXHIBIT A
BAReLAYS ARENA
REQUISITION # 39

SUMMARY
May 2013 BilUng

Orlgln::al eud'gf1t Rcvltcd PreViously Current Total EKpended Remaming

Budget Re:vtsions Budget Expended Requisition to d"t~ B::alllncc

1 Sft. ACCluisition Com: 124,125,125 124,125,125 124,125.125 124,125,125 (0)
2
s Hard Costs;

• Trades 4S1,384,818 50,875,022 542,269,839 521,845,335 3,780,874 525,526,208 16,533,631 8.961,051
5 GCfCM Fee 50,594,032 5,453,959 67,147,991 65,212,909 65.212,90!3 1,935,082 180,909, GMP Contingency 0 0 0
7 Hunt Add / .6Jtemate A1loMnce for Site- Reqs. & FF&E 0 0 0, PrecQnstruttion E'5timating SelVi<;es 1U95,809 (407,71$) jO,889,093 10,989,093 10,989.093 (0). Permits, Bonds 2,301,484 263,755 2,565,240 2,047,470 2,047.470 517,770,. OlM'ler'S Testin91SUrvey 1,540,908

(2::~~~:=
S,696,sn 5,19Q;149 10,565 5,2ll0,714 <Ill5,159 1,C94

11 Ovmer':e Design/$cope Contingency 30.711.748 1,690,844 1,690,844
12 Total Hard Costs 598,02S,800 32,320,080 630,349tS80 50~ 284.9~5 3,191,439 8OS,Ors,395 21273485 9,143.054-

13
1. SQft Costs and Othl3l[j,. ArC'hrtechJre & Engineering 98,545,748 13.124,030 111,970,779 111.421,387 215,112 111,535,479 334,300

" Le:gal 2,828,1130 (4eO,{KlO) 2,368,180 1,283)J84 9,697 1,292,751 1,075,399
17 Oeve1QpmoEmtC~ 45,000,000 0 45,000,000 45.000,000 45,OOO,OOC (0)
18 Pro-jam Expens:es J Marketing 29,245,305 (909.0021 28,336,223 24,962,680 25,179 24,988,429 3,347,795,. Insurance f Commissioning I Other 3,514,840 2,898,467 6.413,307 4,292,868 4,282M8 2,120,439

'" Oevetopmerrt Corrtingency 2.671.795 (2.671.1.9$) (0; (0)
Z1 'rotat Soft;c~ & Other 182 106 869 11,981,620 194,088,489 186,'959,970 250587 187 210 557 6.877.932
21
." Total Project Costs 904,261,793 44.,301,700 948,563~493 916;-370;050 41042tOJ6 92O,41Z,079 Z8,1 51 r417 9,143,054

24,. TotaiAP (265,761) (255,761) 265,751,.
z; Total Uability 661761 .2667f1 295791

",. TOTAL USES ,90'f;2G1,793 44,3Ct1,700 , , , , , ,548,563,~93 91ll,104,290 4:j~~g.2(l. _~~P:,t4fJ.:31l:i 28,417 i 1n. .:$,:t~,954.,
'"., SOURCES.... CQntributi:on from NYClNYs (131.000,OOG 131000,000 131000,000 131,noo;ooo
:15,. Tm::-Exe-mpt Bond Proceeds (510,999,S-97) (510.999,957) (486,903,822) (3.761.460) (4S0,665,2S2) (2ll,334.714}
87 Funds to CQrn;truction hC:Ollnt from Non A$set ActOunt Es<:row 0 0

'"' Projected Interest Earnings on S:ond Fund {Prior to Vacant Possession) {1,1137,380) <1.g:37.350) (i.937.350) (1,937,350).. Projected Interest Earnings on Constructiol1 Aooount (8,091.727) 8,263 {8,C'82.464) (8,0S2,454}
4(l., Costs of Finan-etng: from Bond Proeeod.s .and eertaii'l lntorest Eamings 115.538,780 115.538.780 115.538,780 115,538,780..
43 Total Con!!rtruetion Account Sources. (405,480,293) 9.263 {405.431,f}301 (373,302,392) (3,761,460 (377,063,852) (28,417,178).... Additional Rent (395,712,.&0) D {39S.712.B80) (396,712.880) {396,712,880,

•• Ad;jitiQna~ Rent - 2012 to!3l {44,301 TiOO) (<<.301,700) (44,021,135) (ZaO,5B6) (44,301,701J
.7 Projected Interest Eamings on NorW!.sset Ac.count i39,850) 0 (39,650) (39.680) (39,850}
48 Projected Interest. Eamings en Additional Rent Account thru 9-13-11 - (~,25$} (5;)T356) (787,541) (787,541) (787,541,.. Su'Pl"l,IS Costs cfi5$uaI"lCl; Dlilposltfu AdditiQnal RentAcQOunt 0 0 0., NoOn Asset Account Es.erow 0 0 0., Addltional Rent Account Balance (3e7.48~.9S4; 144,35$,09<;) (441,342,070) 14<11,~1,>ll5} 1'2~O,K61 (441,m,071)..
'" Costs of Financing from Addftiomd Rent and certain Interest l::amjRQ5 2:9,715,483 44.123 ;ZS 7$9 606 2t 1551 606 29,759,606.... Total Additlohal Rent Soutces (Net of COl) (367,771,501) {44,310.s63j (412,082,454) 1411,801,898} (280,566 (412,082,464)..
Iff TOTAL SOURC~S(N~OF COl) (904,261,795) 1«,w1,700) (948,563,494) 191M04,2911 [4.o4~,026) (920,14&;31 ,4,17,1761
50..
'" Additionul Re/lt A<;colInt crt VCl\;ant l"o$$eSSion ($-12-1:0) 213,978,702.00 213,978,702.00

'" H Interest Earned in ex<less of Proje'Cted Earnings as of9-~3-1 ~ 53,:US5.15 53,38$.75

'" To-tal Funding Addmonal R@ntAccnunt ~;':i:~ ;:~) 2'f4,0:J2;[Jf.7':;7~ i03Z~ct8T"

"" Additional R-ent ~ 201.20-2013 ":':H:'!t'44;301,7~O.oD: mmmWlli!44t3Dt~7W~'50: (i)

Total Funding Additional Rent Al::oount as of May-2012 ijjj;~~!ii~.33a;r3T;.;7$ 1'\"1':111 a3.78 JI , " ~

ff4 Construction Account Balance at Vacant Possession (5n12--1 O} 405,481,030.27 377.063,851.90 28.417,178

OS Total SQun;~00 fund!l> fQr- Cummt Draw ~s~a:!J1'~tr4;O~'!:i· :.26At7,'177.8S

ATTACHMENT 2
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EXHIBIT A
BARCLAYS ARENA
REQUISITION # 39
ARENA BUILDING

May 2013 Billing

Arena Building Budget Revised Previously Current Tolal Expended Remaining
Budget Revisions Budget Expended Req uisition to date Balance

Site Acquisition Costs: 124,125,125 0 124,125,125 124,125,125 0 124,125,125 0

Herd Costs:
Trades 414,925,457 39,807,002 454,732,459 438,294,749 3,724,704 442,019,452 12,713,007
GC/CM Fee 58,642,649 3,855,000 62,497,649 62,085,696 0 62,085,696 411,953
GMP Contingency 0 0 0 0 0 0 0
Hunt Add I Alternale Allowance for Sile Reqs. & FF&E 0 0 0 0 0 0 0
Preconslruclion Estimating Services 8,914,565 61,690 8,976,255 8,976,255 0 8.976,255 0
Permils, Bonds 750,000 950,430 1,700,430 1,463,443 0 1,463,443 236,987
Owner's Tesling/Survey 1,341,007 3.595,964 4,936,971 4,556,520 10,565 4,567,085 369,886
Owner's Ossian/Scaoe Conlinaencv 22,619,332 (21,092,654) 1.526,678 0 0 0 1,526,678
Total Hard Costs 507,193,010 27,177,432 534,370,442 515,376,663 3,735,269 519,111,932 15,258,511

Soft Costs and Other:
Architecture & En9ineerin9 93,238,819 8,245,883 101,484,702 101,184,324 205,436 101,389,760 94,941
l.egal 2,665,000 (500,000) 2,165,000 1,105,386 9,697 1,115,083 1,049,917
Developmenl Costs 45,000,000 0 45,000,000 45,000,000 0 45,000,000 (0)
Project Expenses / Marketing 29,085,305 (1,200,000) 27,885,305 24,545.084 21,385 24,566,469 3,318,837
Insurance I Commissioning / Other 3,126,084 2,663,261 5,789,345 3,720,258 0 3,720,258 2,069.087
Develoomenl Continaencv 2,671,795 (2,671,795 (0) 0 0 0 '0
Total Soft Costs & Other 175,787,003 6,537,349 162,324,352 175,555,053 236,518 175,791,571 6,532,781

Total Project Costs 807,105,138 33,714,781 840,819,919 815,056,840 3,971.787 819,028,627 21,791,292

TotalAP 0 0 0 (257,940) 0 (257,940) 257,940

Total Liabilitv II 0 0 1257,940 0 {257,940 257,940

TOTAL USES 807,105,138 33,714,781 840,81!Ml19 814,798,9lfO 3,971,787 ... 818,770.687 22,049,233

A-2

7,783,314

7,783,314

7,783,314

7,783,314
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EXHIBIT A
BARCLAYS ARENA
REQUISITION # 39

TRANSIT CONNECTION
May 2013 Bflling

Transit Connection Budget Revised Previously Current Total Expended Remaining
Budget Revisions Budget Expended Req uiSltion to date Balance

Site Acquisition Costs: 0 0 0 0 0 0 0

Hard Costs:
Trades 58,524,500 4,873,864 63,398,364 61,111,961 4,095 61,116,056 2,282,308
GC/CMFee 0 3,264,755 3,264,755 3,110,846 0 3,110,846 153,909
GMP Contingency 0 0 0 0 0 0
Hunt Add I A1temate Allowance for Site Reqs. & FF&E 0 0 0 0 0 0
Preconstruction Estimating Services 2,282,244 (30i,004) 1,981,240 1,981,240 0 1,981,240 (0)
Permits, Bonds 1,166,850 (500,000) 666,850 399,188 0 399,188 267,662
Owne~s Testing/Survey 0 500,000 500,000 453,978 a 453,978 46,022
Owne~s Desian/Scope Continaenev 6,033,960 (5,959,767 74,193 0 0 74,193
Total Hard Costs 88,007,554 1,877,848 69,885,402 87,057,213 4,095 67,061,308 2,824,094

Soft Costs and Other.
Architecture & Engineering 3,117,848 2,082,152 5,200,000 5,112,247 1,000 5,113,247 86,753
Legal 163,180 40,000 203,180 177,698 0 177,698 25,482
Development Costs 0 0 0 0 a 0 0
Project Expenses/ Marketing 0 215,050 215,050 169,198 3,290 192,488 22,562
Insurance / COmmissionin9 / Other 285,070 180,049 465,119 440,160 0 440,160 24,959
Development Continaenev 0 0 0 0 0 0
Total Soft Costs & Other 3,566,098 2,517,251 6,083,349 5,919,30 4,290 5,923,594 159,756

Total Project Costs 71,573,652 4,395,099 75,968,751 72,976,517 8,385 72,984,902 2,983,849

TotalAP 0 (7,820) a (7,8201 7,820
0

Total Liability 0 0 0 7,620) 0 (7,820 7,820

TOTAL USES . 71,57M52 4,395,099 75,968,751 ... 72,968,696 8,385.• 72,97V181 2,9:;11,669

A-3

572,181
180,909

753,09()

753,090

753,U90
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EXHIBIT A
BARCLAYS ARENA
REQUISITION # 39
ARENA SITEWORK

May 2013 Billing

Arena SItework BUdget Revised Previously Current Total Expended Remaining
Budget Revisions Budget Expended Requisition 10 date Balance

Site Acquisition Costs: 0 0 0 0 0 0 0

Hard Costs:
Trades 15,734,060 4,660,860 20,394,920 18,860,064 51,025 18,911,089 1,483,832
GC/CM Fee 1,888,087 (502,500) 1,385,587 16,368 0 16,368 1,369,219
GMP Contingency 0 0 0 0 0 0 0
Hunt Add I Alternate Allowance for Site Reqs. & FF&E 0 0 0 0 0 0 0
Preconstruction Estimating Services 150,000 (118,4G2) 31,598 31,598 0 31,598 0
Permits, Bonds 354,016 (186,67.1) 167,342 167,343 0 167,343 (0)
Owne~s Testing/Survey 199,901 0 199,901 151,410 0 151,410 48,491
Owne~s Desian/Seooe Continaencv 1,817,284 (1,817,284J (0 0 0 0 (0)

Total Hard Costs 21J,143,349 2,036,000 22,179,349 19,226,783 51,025 19,277 808 2,901,542

Soft Costs and Other:
Arch~ecture& Engineering 2,460,631 2,090,000 4,550,631 4,398,152 8,675 4,406,827 143,804
Legal 0 0 0 0 0 0 0
Development Costs 0 0 0 0 0 0 0
Project Expenses / Marketing 160,000 75,868 235,868 228,368 1,104 229,472 6,396
Insurance I Commissioning f Other 86,676 55,157 141,833 132,449 0 132,449 9,383
Development Contingency 0 0 0 0 0 0 0
Talai Soft Costs & Other 2,707,307 2,221,025 4,928,332 4758,970 9,779 4,768,749 159,583

Total Pro-ect Costs 22,850,656 4,257,025 27,107,681 23,985,752 60,804 24,046,557 3,061,124

Tolal AP 0 0 0 0 0

Tolal Liabilitv 0 0 0 0 0 0 0

TOTAL USES 22,850,656 4,257,025 2,7,107.681 23,985,752 60,804 24,046,557 3,061.124

A-4
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496,248

1,094

497,342

497,342
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EXHIBIT A
BARCLAYS ARENA
REQUISITION # 39

ARENA MITIGATION
May 2013 Billing

Arena Mitigation Budget Revised Previously Current Total Expended Remaining
Budget Revisions Budget Expended Requisition to date Balance

Site Acquisition Costs: 0 0 0 0 0 0 0

Hard Costs:
Trades 2,200,800 1,533,296 3,734,096 3,578,561 1,050 3,579,611 154,485
GCI CM Fee 163,296 (163,296) 0 0 0 0 0
GMP Contingency 0 0 0 0 0 0 0
Hunt Add I Alternate Allowance for SITe Reqs. & FF&E 0 0 0 0 0 0 0
Preconstruc!ion Estimating Services 50,000 (50,000) 0 0 0 0 0
PermITs, Bonds 30,618 0 30,618 17,496 0 17,496 13,122
Owner's Testing/Survey 0 60,000 60,000 28,240 0 28,240 31,760
Owner's Desiqn/Scope Continqency 241,172 (151,200' 89,972 0 0 0 89,972
Total Hard Costs 2,685,886 1,228,800 3,914,686 3,624,297 1,050 3,625,347 289,339

Soft Costs and Other:
Architecture & Engineering 29,451 705,995 735,446 726,644 0 726,644 8,802
Legal 0 0 0 0 0 0 0
Development Costs 0 0 0 0 0 0 0
Project Expenses / Marketing 0 0 0 0 0 0 0
Insurance I Commissioning I Other 17,010 0 17,010 0 0 0 17,010
Development Continqency 0 0 0 0 0 0 0
Total Soft Costs & Other 46,461 705,995 752,456 726,644 0 726,644 25,812

Total Project Costs 2,732,347 1,934,795 4,667,142 4,350,941 1,050 4,351,991 315,151

Total A? 0 0 0 0 0

Total Liabilitv 0 0 0 0 0 0 0

ITOTAL USES 2,732,347 1,934,795 .. 4,667,142 4,350,941 1,050 4,351,991 315,151

A-5

109,307

109,307

109,307

109,307
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ARENA BLDG
REQur$ITION #39

Billing - 05/16/13 thru 06f18/13

APP20-1821

05 -GCfCM Fee

nSH$PJP!l\il'FM?fotal"'::f" '
10 - Owners Testing

18· Project ExpensesfMarketing

PriceWaterhouseCoo ers LLP

APPoo6-2231

COMPS2012

1032439530-9

(10,719.73)
2,511.38
4,817.06
1,070.28
2,039.22

828.13

135,667.22

15000.00

, 'ARENA-5ITEWORK

13,601.42

1,050.00

19,529.06
: ;Ill .,.

4,095.19
(10,719.73)

2,511.38
4,817.06
1,070.28
2,039.22

828.13

1,050.00
, l1",

13,601.42

135667.22

15,000.00

Zaragunda, Inc (B,ODO.OO)
(B.ODO.oO)
/8,000.00)

fI II ,.. U1Jj , : :ft, ,,-, J,L

": :21,384.64,:'
, ,3,971 ,786;76·

(8,ODo.00)
(8,ODo.00)
(B,OOO.OO)

,,, ,; '11 ~.O, f
, "25,778.57 '

1,050.00 4,042,025.95



BUDGET REALLOCATION FROM INCEPTION THRU REQ#39

Budg!.'l

Ongtmll Sudgol Rtltl!f,ed Or1gtntll Rt!....I~lot1~ Rll-vlso.::!
8udget Revj!::lQ~1:: .Budget Budoct REQt;'2e REQI\I27 REQ#.2e. REQ#2Q. REQtl3'D RE0#31 REQ#32 REQII33 RE0I'34 REQ#3!i REQ#38 REQIF37 REQ#38 REQ#jg. TQdllte 9U~"l

1.24,125.125 • 124,,1.25,125 124,125,1.2.5 0 124.125.125

41;1;3&4,818 50.875,022 542.2511,939 471.705.«1& 21,845,000 14,700,000 0 0 0 0 4,760,860 (60,000) 0 10,498.-387 , 0 0 0 5t),875,022 522.580.480
60,15G4.032 6.453,969 f!i7.i47,!Ile1 60,1594,0:32 3,855,000 0 0 0 0 0 (50C,OOO) 552,255 0 0 0 0 0 0 6AS3.'9sg 67."147.$8'1

0 0 0 19,679,3-50 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1S.rn,:350. 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
11,~g(l.BOg \401.71'1':) 10,9il9.\lElJ 11,3SB:,80e 0 0 0 0 0 0 i1'i8,402) 0 0 0 0 0 0 , (4IJ7.716) 1C.9ag,m:lS

2,J01,484 263.75<5 ::2.56~,240 2.301,484 0 0 0 0 , 550,000 (1Br:,U'4) 2,500 0 301,430 0 0 0 0 20:3,755 Z.~5,240

1,540.~1l 5,BSlB:,872 1,540,gOll 500,000 0 0 0 0 0 0 60,000 0 0 0
~:~og\

20.000 371.000 4,155.$54 5.6S5'.3n
30,711,748 1,61:10,844 30,711,745 '1i,5e=:J,OOOi f400}JOO 0 ID1 ,2:Jo.~

, /S"SC,CaO\ /'US2.204' /'949 755l 0 0 0 lee.COOi /S?'~ ,0(0) (29.C2D,90S 1l5ElO844
581,1:129,800 1530,349,,180 59S,D2'Ol,8rlll 14,701:I,(IOlJo 14,JOrl.ooO • 191;!IlO , • 2 BOO,.oo1l .1(;5 '01 0 10799 17 , 0 /40 0"00 , 3 "'000 OS, ao

0 0
98,a46,749 13,124,030 111,970,779 ga,8415,74a 600,000 400,000 0 1,673,200 0 0 iliiO,OOO 405,000 0 ~22.883 0 0 0 261,000 13,124;0:;0 '11.910,779

2:,E!28,180 (460,000) 2,358,180 2,825,180 0 0 0 0 0 0 0 0 0 0 0 0 40.000 0 {.::80,tlOOi 2,.3eB,180
4S,1JOO,OOO 0 45,000,000 45,000,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 45,000,000
2e,245,305 !9D9,Q82l 28,386,223 29,245",305 0 60,000 0 16,000 , 0 0 0 ,.. 23.635 0 0 1,733 SO.OOO ~g,{)e2) 28,335",223

3,S14,B40 2,898,467 6,413,a07 3,514,840 14,700,000 (14.750,~OOj 0 0 0 0 0 0 I'SO) (24,"'51 0 0 ('."") [9UlCOj 2,898.467 6,413,307
2,671.7'95 (2.571.7M) '0' 2,611.7'95 0 0 0 ,'1.3:Xu::ml.\ 0 0 0 0 0 0 0 0 0 [200000) (4671.791::' 101

1:82,11l6,869 11,981,820 194 .... 182,100.869 15,30IJ,DOD M,30EUJlJlJ.' • ., , , 0 = 00 408.000 0 321.883 , • .. 000 • 11,ga1,~ 194,OIB,489

904,251,793 44,301,700 948.563,493 904,281,793 30,OOO.OOIJ • 0 • , 0 31&0.000 0 0 11,121.700 • • 0 , 44.,3e1,1lJoO ......,-

SUMMARY

,
, --4. TI1i'd~j;

s GCJCMFee
s QMP Ccntir1~er1CY

r Ht,mtAdd I AJ~maleAlrQW.liInceforSfte Reqs..& FF&.E
! P~ccl15itrudion 55ilimalina Services
51 Pe.rmits,Bonds
10 Dwne.r's T~tlng/Survey

,: Owner's OesignJSt:ope Ccnti.~ency

1'2 Totat Hard Cost!;.

"u Soft Costs .and Other.
15 Archltl!lcIJ..Jr& & EngIneering
16 Legal
17 D!!V!!;cpmBnt~

TI} PrnJ!!Clt Exp!!nses I MarXe~ng
19 lnsul'ilnce I Commlsslo~Ertg 'O:her
2tJ DBY!lrOpment Ccntfnge~oy
To TotaISofI: Do:sts & other

"~ Tat2IJ Pr'ofem Costs

6/1Q12013
12:58 PM



BUDGET REALLOCATION FROM INCEPTION THRU REQ#39

Aran" Bulld,ng BUdget Re.,l,od
Budget Revj.lon~ BUdgel

ARENA

''l (0) --------------
Budget

Orlgln.1 Re.I'len~ Ro.food
Budgel REQIIl'tl REQ#27 REQ#23 REOO.9 REQlIJO REQ8J1 REQII32 REQIl33 REQIIJ4 REQIIJ5 REQII3e REQIIJ7 REQ#38 REQ#3~ To dele BUdget

Sib: As911i%'lInn 99....· 124,125,125 124,125,1:z5 124,1:z5,l25 12.4,125,125

-= 0T...de, 414.9.5,457 39,807.002 >1'>4,7J2.4~9 :;;l5,24<l,10 17,,,",,,,,000 14,700,000 0 0 10,498.887 0 0 89.807,002 4'35,05;l.1OS
GCICM Fee 58,8'12,849 3,855,000 62,4>'7,649 58.842,64>' 3,855,000 0 0 0 0 0 0 0 3,855,000 82,497.54S
GMP OontingonCj' 0 0 0 W,879,350 0 0 0 0 0 0 0 0 0 19,679,350
Hunt Add I Allom.lo Allowano. for SilO Req,. & FF&E 0 0 0 0 0 0 0 0 0 0 0 0 0 0· P",oonolrUction Eslim'li"ll Servio,," 8.9'4,585 51.590 8,975,255 8,914,585 0 0 0 0 0 0 0 0 61,690 8,976,255· ?'<mila, Bond. 750,000 950,4'30 1,700,430 750,000 0 0 050,000 0 300,430 0 0 0 950,430 1,700.430

" Owner. Te~g/Surwy 1,841,007 3,595,964 4,e36,97' ',341.007 500,000 0 0 0 0 75,000 20,000 371,000 3,5Il5,OO4 4,936,971

" Ownar.D nlSoo ConUn 22,6'9;l8 (21,09..654) 1,5:26,878 22,819;l82 (",500,000 0 '5&0.000\ (SaS,O(;(l; 0 rT5,000; (W.OO!!) (371,000 21.092.654' 15<'ll.678

" Totlllliord Co~1s 507198010 vm , !i:l4,S70,442 507193010 10.700000 14,700000 0 5.0Cll lU,7113,817 0 0 0 27,177,432 ,ro
"" Sp1! ge'" "m! OIhsE

" AR:I1i1ectllroa Engineeli"ll 93,23ll,619 6,245,683 101,434,702 93,23!l,619 600,000 1,!lOO,OOO 3ll5,OOO 322,683 261,000 6,245,&13 101,484,702

" Leg.1 2,6~,OOO (500,000) 2,1e.,000 2,56,,000 0 0 0 0 0 (500,0001 2,165,000

" Oe",lopmenl Costs 45,000,000 0 45,000,000 45,000,000 0 0 0 0 0 0 45,000,000

" P"'ject E>pen.esl Mall<eting
2~:~~;; (1200.00r:! 27,685,30.

2~:~~:;
0 0 " 0 0 0 (1,=,000) 27,885,305

" In""",no. I Comml".;""in9 I 0tIl., 2,863,251 5,78Q,:M5 14,700,000 (14)'OO,OOOj 0 " 0 ~1,(lOO) 2,663,261 5,78ll:J45

" De",lo men! Conti 2,671.795 f2,H1.7S.\ ~, 2,571.795 0 0 11.500.0--0>0' 0 0 !2ll0,OOO' 12,~71.1S~ ,0>

" Tollol Soft 00$1$ & Otll.... 17$187003 ,g, 1823 , V 787 003 " 00000 14700,000 • 885,UOO =,8~ 0 '.= n, """·, Total p,OJeotCOSIlo 807,105,188 33,714,781 640,819,919 807.105,136 26,000,000 0 11.121,7g0 33,714,781 640,819,919

6119ml13
12:58PM



BUDGET REALLOCATION FROM INCEPTION THRU REQ#39

'"'"'"
TRANSIT CONNECTION

--------------
Budgol

Arono B"lIdlog Budgo( Rovl.od Origl".1 Rovlslon. Rovlsod
Budgol Rool.lon. Budgol Budgol REQ#211 RHl#21 ""'" REQ#29 REQ#30 REQ#31 RE01l32 REQ#33 REQ#34 REQII35 REQ#36 REQII37 REQ#38 REQII39 Todolo Budg.t-,. Isillon Costs: 0 0 0 0 0 •

~ 511,524,500 4.873,M4 63,398,364 58,524,1100 4,000,000 • 0 0 0 • • • • 0 • • 0 4,673,3(14 ""',398,3(14Trades
GCICM Fee 0 3,264,755 3,264,7115 0 0 • 0 0 0 • 0 564,755 0 0 0 0 0 3,2(14,755 3,264,755
GMP Contingen"l' 0 0 0 0 0 0 • 0 0 • 0 0 0 0 0 0 0 • 0
Hunt Add 'Alternate Allowllnoo for Silo Roq.. & FF&E 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
f'Noonstruolion Estimating So,,"oo. 2,262,244 ($01,004) 1,951,240 2,262,244 0 0 0 0 0 0 0 0 0 0 • 0 0 0 (301,OM) 1,001,240
Perm... Bond. 1,155,650 (IIno,OOO) 565,650 1,'56,350 0 • • 0 0 0 0 0 0 0 0 0 0 0 (000,000) 660,850
Owner. TestinglSurvoy 0 1100,000 500,000 0 0 • • 0 0 • 0 0 0 0 0 0 • 1100,000 500,000
Owner.oo.T nlSeo 0 Contin eno 5,003,950 ro,959.7<!J'1 74,'9 5,003950 0 0 0 0 0 0 0 '51>4,705) 0 0 0 0 140,(00) 0 15,1I50,7<!J'1 74,193

otal Hal'<! Cos.. 58007 S4 ,
~ .. .... ..O~ .. 0.. 0 0 0 0 0 0 0 0 0 0 0 0 '::>,000' 0 0 1,lln,II4B 69,835,402

ArchiteeltJre & EnginO.nng 3,117,646 2,052,152 5,200,000 3,117,646 0 • 0 0 0 0 0 0 0 0 0 0 0 2,052,152 5,200,000
,~, 16:;'150 40,000 200,150 163,150 0 0 • 0 0 • 0 0 0 0 0 " 40,000 0 40,000 203,180
Development Costs 0 0 0 0 0 0 0 0 " 0 " " 0 " • 0 " 0 0 0
Pmjecl Exp""""s' Martleting 0 215,050 2111,050 0 0 so,ooo • 0 " 0 0 " " 17,550 0 " " 22,500 215,050 215,050
In"""''''''' / Ocmmi.".,ning I Qlt1er 265,070 150,049 455.'1~ 265,070 0 (50,000) 0 0 " 0 0 " 0 (17,550\ 0 0 " (21,SOO: 180,M9 465,119
Doveloomen! Con~n . " 0 0 0 0 0 • 0 " 0 " " 0 0 0 " " 0 0 0
T_I SoftCosls& other 3 sae 0118 U" , 5,083 49 3588.0;& " " " 0 0 " " 0 " " 0 " 40,000 " , " , 5083,3""

T_IP _0- 71,573,652 4,395,099 75,9Gll,7111 71,573,$52 4,000.000 • • " " " " " " " " " 0 " 4,395,000 7S,goB8,751

..
"""""""rr
"

~1191ZO'3

12,56PM



BUDGET REALLOCATION FROM INCEPTION THRU REQ#39

SITEWORK

() 1)

Aron. Building Budget R.""ocI
BUdget 1'1""1:110"" BUdget

---------------
Budget

Orlgln.1 R""I.lon. Revl.ed
Bodg.t REQI;l26 REO#27 REQ#U REQI;l29 REQ#30 REotal REQ#32 REQ#J3 REQ#34 REOtaS REota6 REQ#37 REQ#33 REQ#S9 Todot" BUdg"t

SltoAc olslfion Costs·

~rade. lS,nO,Ooo 4,600,660 20,694,920 10,734,000 0 0 4,76o.eOO 0 0 4,600,seO 20,3tl4,ll20· GCICMFM 1,666,067 ('02,6001 1,665,087 1,688,067 0 0 (SOo.mX)) i2,5lxr, 0 (502.600) 1,3eS,5e7· GM? C.ntingen"l' 0 0 0 0 0 0 0 0 0 0 0, HuntAdd I A1l<>mate Allowance for Si'" 1'1"'1" & FF&E 0 0 0 0 0 0 0 0 0 0 0· Pteronstruo!Jon Esffmatlng So",••• '60,000 (l"e""", 3',es '60,000 0 0 ('16AO,z) 0 0 (118.402) 31,696· Permrts, Bonds 554,016 (laG,W4) 167,342 360,016 0 0 ('90,174) ~'OO ',000 (100,(174) 167,342

" ~:;:6:n~~':yConlin en<>
199,901 0 199,001 199,QO, 0 0 0 0 0 0 199,901

" 1,817,234 11,617,21)4) (Oi l,e17,264 f4<'o.ooo\ (1S,OfXl) 1,lo2,2fl4) 0 0 11,817264'

" Total Hard C<>ala ~.~ 2,036,000 22,17D;l4ll 20,143,349 4tl0000 15,DOOl 2.800,000 0 1,000 36000 H' ~

"" Soft C<>a'" and Other:

" ~~tteeItlro & Engln...~ng 2,460,El31 2,090,000 4,650,631 2,460,63' 000,000 0 360,000 , 0 0 2,000,000 4,560,631

" "'" 0 0 0 0 0 0 0 , 0 0 , 0., D.....lopm.nt =ts 0 0 0 0 0 0 0 , 0 0 , 0

" Projool Exponses' Marko1lng 160,000 75,868 255,888 160,000 0 15,000 0 ,;0 6,086 1,n3 '.~ 75MS =,~

" In""ranue' Commi..lonlng' Olhor e6,676 5S,157 141,Il3:l 85,676 0 0 0 (560) (l,OM) (1,733) (l.500) 65,157 '41,833

" Dovel.omon! ConUn , 0 0 0 0 0 0 0 , 0 0 0 0

" Tolal-SoflCosto & Othor 2707307 ~ " 2,707,307 400,000 15,000 3.0.000 0 1000 0 2,221,U2S ....,.
"" Total Project Cea'" 22,850,656 4,257,025 27,107,581 22,'50,565 3,180.000 4,257,025 21.107,881



BUOGeT REALLOCATION FROM INCePTION Tl-lRU ReQ#39

MITIGATION

~
Tf'(Icf,~

GC/eM Fee
QMP Ccntin'Sency
Hu;,tAc:fd J Alrem3f.1r A11(lwal'l~ for Site R~q:s. & FFSE
PreCQllW\!t:litm Eftimatlng Se-mces
Pelnlits,8Qf<d<s

70 0w!HlIr'$ Te&ll'lglSumy
11 OIvne;'$ DeoslanlsOODEt Contrn anov
11 T,*t Hard Coota.

'S
f4 Soft Com and QlbBr:
'<5" Arot11tecturs & Er'lglneenng
1~ Legal
" Development CQm
'is' Project ixpel'Hlesl M;;Jl1<eting
,s lnsur;ancefCcmmissioninGlJothljlr
.m DeltelQcment CQntinOljlllCV
21 Total Scft Ccsb:. & otIler
22

~ TQtal Pro~~.coots

At'I'IM eU~ldlllg BlIclgcl R<:'\II:Hld
B'\ld~(]t Rm,r~!!.lon1lo audgOl

2.200.800 1,533,296 il,n4,01l5
163.2£)6 (153.2Slij 0

0 C C
0 0 0

50.000 (6C:,Q(;!:l) 0
$0.618 0 ~O,s.1e

0 60,000 SO,COO
241.172 '151.2;:;01 .89,;7'2

2'S115B86 1 , 00 3,914,686

~.451 705,995 735,446
0 0 0
0 0 0
0 0 0

17.010 0 17.010
0 0 0

46,4&1 ?IlS..vg:S 762.456

2,7'32,347 1,g34,795 4.,.£167,142

--------------
BUdgel

OPlalnal RC!vt~lol'ls ~~t;"d

'BlJdl:Wt REQ#:2a REaW REQ#21l REQl:l.29 REQ#:3o RE:QJr.3[ REaI>:l2 REQ1i':33 RE(JI,lJ4 REQI'3S REQ#31:l RECJJ31 REQI;'38 REQ#.J9 Toduttl BUog!l1

0 0 0

2,2QO,800 0 0 0 0 0 0 0 (SC,OCO) 0 0 0 0 0 0 1,-533,2e6 ~,734,0!:l6

16tl,296 0 0 0 0 0 0 0 0 0 0 0 0 0 0 (153,296) 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

50,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 (sn,QOCI 0
3tl,618 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 ~O,615

0 0 0 0 0 0 0 0 60,000 0 0 0 0 0 0 .flO,OOO 60,000
241,172 0 0 0 i7e,1~O' 0 0 0 0 0 0 0 0 0 0 ~t51.2~) BSl,Sln

2625886 , 0 ,
!7e:,2~ij • 0 0 20.000 0 0 0 0 0 0 1,221,800 3,91-4,616

29,451 0 0 0 76,200 0 0 0 20,000 0 , 0 0 0 0 7O!>,Se5 735,445
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

17,010 , 0 0 0 0 0 0 0 0 0 0 0 0 0 0 17,D1\], , , , , 0 0 0 0 0 0 0 0 0 0 0 0.. , 0 • • 76,2Q0 0 0 0 29,000 , 0 0 0 0 , , 705.,995 762,458'

2,732.,347 0 0 , , 0 0 0 0 , 0 • 0 0 0 1,Q34,;rgS 4,8137,142.
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APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 PAGEDNEOF PAGES

TO OWNER;

Brooklyn Events Certer, LLC

One Meb"otech Center North, Iltb Floor

Brooklyn, NY 11201

FROM CONTRACTOR:

Hunt Construction Group, Inc

625 Atlantic Avt!nue, 3rd Floor
Brooklyn, NY 11217

CONTRACT FOR:

PROJECT: Barclay's Center Arena

nt AtillIltic Yards

VIA ARCHlTECf:

Ellerbe Beckett

238~ McGee Strcet
Kansas City, MO 6410B

APPLICATION NO: 1287-041 (001)

ARENA ONLY
PERIOD TO: 05/31113

PROJECT NOS:

CONTRACT DATE;

Distribution to:

~
OWNER
ARCHITECT

CONTRAcroR

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made forpayrnenl, as shown below. in connection witlt the Contract
Continuation Sheet, AlA Document 0703, is attached

The undersigned Contractor certifies that to the best oftlJe Contractor's knowledge,
infOJ1I1alion ;md belieflhe Work covered by this Application for Payment has beer
compleled in accordance willi the Contract Documents, thai all amounts have been paid by
the Contractor for Work for whicb previous Certificates for Paymenl were issued nnd
payments received from the Owner, and that currenl pnyment shown herein is DOW due

3,624,645.64

Ecrsc·
In accordance with the ContmCt Documents, based on on-sile observations and tlte dot.:
comprising the application, the Arehitectcertifies til the Owner thai to the besl of au
Archik!cl'S knowledge, infonnation and beliefl!le Work has progressed as indicatei:l
the qoality ofthe Work is in lII:cordance with the Contrilct DoCUmell13, and the COntraclOl
is entitled to payment ofthe AMOUNT CERTIfIED.

AMOUNT CERTIFIED, .., •••.•• ,. $

$_~""6=,",7,..,6.,,.;8,9e,,8=1....,..58=
$.__4:.:;:88=,3~09::..:.4::::5:::.9.::;:67.:-·

$.....__4.;";S;.,r4,:;;.6,;;.84,;.:;,8;;.,;1,.;,;4.;.:,03,,..
$__~3~.67.24:::.,64::=5':,;.64:i"-".

15.811.177.33

6,768,981.58

IA. ORIGINAL CONfRACT SUM - OMP
lB. LESS CCE PER oeo 16
I. TOTAL PROJECT COST
2. Net change by Change Orders Thru 1141
3. CONTRACT 80M TO DATE (Line I :lo 2}
4. TOTAL COMPLETED & STORED TO

DATE (Cohrmn G on 0703)
5. RETAINAGE::

a. % ofCompleted Worl;: $
(Column D -+ Eon G703)

b. % ofSlored Materill1 S
(Column F on 0703)

Tom [ Retainage (Lines 5a + 5b or

Total in Column lofG703)
6. TOTAL EARNED LESS RETAINAGE

(Line4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from priorCertificale)
8. CURR.ENT PAYMENT DOE
9. BALANCE TO FINISH, INCWDlNO RETAINAGE

(Line 3 less Line 6)

DEDue ONS

TOL:l1 approved dlis Mand, oeo 1075-1141

TOTALS

NET CHANGES by Change Orner

ADDITIONS

$48,029.219.00

$223,696.00

.$48,252,9151>0

S28.371,nO.DO

.$19 088 748.00

$793031.00

$19 SS 1.785.00

tf'Sfrom the amount applied-initial afljfgllres on this
Ihal. '11Clngl?:tl'to ootiform with the amount certified)

By: Dateqb~
ThisC!!l1l ate is not. The AMOUNT CERTIFIED i:; p3ynbtc-onlY 16lfle
Conttaclor namec1llerem.lssunnce, payment anel acccptnocc ofpayment are wI'thout
prejudice to any rights ofthe Owner orContraetor under this Conlnlel.

AlA POCUMliNT G71lZ 'I\PFlICAnOW ANO CERTIFICATION FOR ~AYMEm"" 1992 EDmON -AlA' Clll!l2
.A

1HEAIliERICAN INSTITUTE OF"'RCHI~ 1735 NEWYORKAV~. N.W, I'tASHINGTON.1lC 2000e·s.z92

ATTACHMENT 3



OOOlTlMU...OOM sHEET SUMMARY

""'-'C...llON "'NO ~EF<llF''''''TE FOR ...."",ENT. ""'''';",",
Co""elO'> "",od Co""""~ooi....oM.... _","""""",b", ''!a7.Q<-1..o.RE:NA

"""""'""""bolaw,."''''''''.''''''''.,,''Ih.'.....'''''"'' _n"",","o...: 0$'11/13

u..Co""'" ,""~_~"... vo...b'._'.,."1<>'"'.Ilo"""'.. .,~'. ""'edTo: ~O,

p_"O: ro'

-~
OSSClllPTlON OF WORl<: - '" AOJUS'IEn CO,,"mE\l "FPI>O\I5Il =~= PREVIOUS CURREN7 lITORED TOTAL ~~" ro,~ ,

~ NlrrP..YMENT BALANCETO ~~~ 1lETEIrnQ>I "~
CODE REVlSlONS O~ o~, CtlAN"E OO~ I'J'PUC...ll0N ..PPUCAllON ~~ C""",..ereO U' ......."CIl P..V....LE 00"' PREV<OIJS OuE""'S CO",P.'''''L P~<O';~~Q

H... 'lIlO,...·""! ro
IA1+.o<) O~_ VA.lU5 l"O""E.'Fl Al'D$TO"'" roM~ ,~, P..V.,EI..." "PI'l..Iw.11ON R......OOM """'''ER'OO M~

IS""") roM~ ~, ~ ~
(E+l'->G)

•" •
· ~~~ '0.410,000 ''=''&l "".....,&l ,",,747.100 2.=-"" SO,......," 31,3"._ "~, ~1.S57.oa. 200,364 ~1.~!i1.n" ,0,lO 31,02S.194 =5.53' '.""",431! ."""'""" 0 "~.,. clPc<>"c><"'" "'-"",'" 'A71-"oo 'ZOOO.543 9.m.5OO 1.'71-"55 ",-_,,55 '0...,..m1 "'- 1'-"41,!SS ~sa,717 ,0.,",-- '0"" 'G.52'-,"" == ,,,-"",,,.. ,",= I~""""' =m- PRECASTCONCRETE U7$.500 (&9.20.0001 ~-"!!a94O · (M2<I.560) {5,92~5BO) · · · • • · · =.ssa.."40 • · ·" -"~ """,BOO (:j,"9.BOOI '0,,60.0'" 10A"S-",,0 (>,11'"'''' ",365.500 7.1T1.'Zl • 7,m.121 ~,= as".ss6 ,~ 6.011,""" , '-'''''''u.I _.70' • 25ll.7JS

" STlWCTUFW.STEl.I DECK SO,344,= 2JJ,749."47 n_ il1,soo.m 17,<30,:1096 6U«l.o71 1lS,1<'4.51;4 · 68-''',",,55< '''',000 ""''''.,- ,,,' ".7'4.55<
, "",=55< 1SO,OOO • ';0.000- META.l P.......C...llONS 7.=_ 1,"'",,,, """"'''''''' 0,=.002 1.&>1.OOS 9.759.667 9,536.703 133,573 .,$12,342 ~il4.816 $,26".726 ,~ 0.154,'47 '"~ ".0"'''''' O",61~ · """."'"· WOOD 6.432.1ae ','6<-.962 'O,5ll7.148 ~,44<"75

-~ ".""7-"'7 8,0>5':'05 24,6ro ","",.%5 'OO= 7."'.= <om uro_ 24,177 7.036,4"5 'OS,1m ." ~~O

0" WATE"'~OOFlN" 2~25-""0 5,155.sse "A""-""" 9:'",000 """"-""' ",C9Il,,,",, ',"".on 140,"'7 S,COS,920 "~ ',01'= ,oo, e.7!lMSll z,","," '.~77."'" 1"5,0" 174,""1 7:2.im
o~ -'VfJl'<S'F<OOF1N~ 3.4$5,00' 1,VO-aS<- '.72MS4 ',000.000 ~"

MOT.... ',877.000 · O-a7T.1Xl0 .~ ,,"'l.-"~2" ,.. '.83"""" , ..= 3M75 · 3"-"75
oro MET...L w...u.PANElS • 3M2o!,766 :lO,~.76tl 32,411':'11 (2.032,405) 3O.3<!S.750 27,"",.8'" · 2,",,",857 1.075,,,",, 2O=.0IlT - 'lG,26'l.W' , .- 1.575,500 • ',575,"",
00< OOORSaFRAME3 1.242,BS!j '''''.0'' 1-""Ei942 ",O.oce 103,,,",, 703,063 7<6.~20 '"=

_.
,,$ 757.1SS '00' == ,a,",!> -= 7.46< ,": 7.~G4

o. OHDO-ORS ,-"'0,675 (:106.0Sll) 1.<46.177 '.206.000 (:l"_) m," m.oo '7,000 01"-"05 -, "7'1._ ... """,7" ..., ~rM>\1 ".237 <J:',1'
~ 5!lTIWlCSS .. $TORlOFRONTS 1.m,o;~ 1,2.6.<94 3,(\2•.66-9 2,014,000 1.015,550 3,El2O.551l 2,'51,202 '''.= 2,902-""4 ",104 ua3,4ClC .~ 2.7eZ,W8 10'= ,.- 69,104

"~
6!l.1M· FlN".reS 27.""",110 ",,",,.'~' :<>,1>2.241 24,7$0= 11.S$o.1~1 30.",,"-",,0 35,047._ 1.013,5" ''''''''',0''' 6il5,00! ~o.'S<.o'" .~ ",,-,""-617 '.0'10.= "-"";102 101,m .~,

'" "',",""TIEs '_,102 10.911 1,414.129 550.000 '0,(187 ='" S14.:l86 · "~-"68 £1,767 ""M'" .~ 43$,6'$ 0 9<l?>'c Z7,7~7 =7.7e1'
'0 SlG"""'''GRAPHE<:S "."""-""0 1,""".,," 4......,.. ',1,.,.Oce 4.71",38'- 0,.",_ 0.7'~"",4 7',060 ,~- "" ..... S.620,006 ,~ ~.~ ,,~ (8"",710) '"",Olll 267.668

'" eo.U'.MElf!' '.173.09~ ,,= ''<!!an< '.543,070 ,,~ '.S2ll-"CS 1,556.<19 • 1,!'i56,4'$ ,,~ 1.52:1,071 - '-"23,071 · (.!64,S4S1 32,"'" "-... FOOD $OlMCS EQ..T 10-"20,000 I~'OI 10,m.O'0 9,'05,000 SS7,a" $.992.811 $,1"".= · 0,,,,"= 97.006 $,o>lll,6$7 'm U'S,"" , '.'$1.41 9',""5 $7.8'"
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LIEN WAIVER

MECHANIC'S LIEN WAIVER

Contractor:
Trade:
Project:

Site:

Hunt Construction Group, Inc
Design / Builder
The Barclays Center Project

600 Atlantic Avenue
Kings County, Block

Date:
Period Ending:
Contract Price:
Net Extras &
Deductions:
Adjusted Contract Price:
Amount Paid to Date:
Amount of Current
Payment:

1287-041 Arena
6/5/13
5/31/13
$475,755,507.00

$28,371,130.00
$504,126,637.00
$484,684,814.03

$ 3,624,645.64

STATE OF NEW YORK )
ss.:

COUNTY OF )

THE UNDERSIGNED, as authorized representative of Contractor and on behalf
of the Contractor, (I) acknowledges receipt of the amount set forth above as payments
received to date, (2) to the extent of such payments, and the amount of the current
payment set forth above, waives and releases any claim which it may now or hereafter
have upon the land and improvements described above, (3) that the amount of payments
received to the date ofthis waiver, plus the amount of the current payment, represents the
current amount due in accordance with Contractor's Agreement for work completed, and
(4) warrants that it has not and will not assign any claims for payment or right to perfect a
lien against such land and improvements and warrants that it has the right to execute this
waiver and release. The Contractor represents that the adjusted Contract Price set forth
above is inclusive of all additional work performed or additional costs incurred under the
Agreement as of the date of this Lien Waiver.

In consideratIon and to the extent of the amounts and sums previously received
and the Current Payment, Contractor hereby waives, releases and relinquishes any and all
claims, rights or causes of action whatsoever, in equity or law, arising out of, through or
under the above mentioned Agreement and the performance of Work pursuant thereto, up
to and including the date of this Lien Waiver.

THE UNDERSIGNED Contractor further warrants that, to the extent ofpayments
received through last month's Application for Payment: (I) all workmen employed by it
or its subcontractors on this Project have been fully paid, (2) all materialmen from whom
the undersigned or its subcontractors purchased materials used in the Project have been
paid for materials delivered, and (3) none of such workmen and materialmen has any
claim or demand or right of lien against the land and improvements described above. In
addition, the undersigned stipulates that he is an authorized officer with full power to
execute this Lien Waiver on Contractor's behalf.



THE UNDERSIGNED agrees that the Owner of the Project, and any Lende:r, title:
insurer, or other entity may rely upon this Lien Waiver.

WITNESS the signature and seal of the undersigned as ofthis 5th day ofJune
2013.

Hunt Construction Group, Inc

Sworn to before me this
l.i

Noiar)'Pub t6
JOHMLHUN'l"

Notaty Publfo, Statll pf NllwYork
No. Q2HUao769oll

O
QulllmllQ In KlngsOounty Iu'.•

ommlsslon Ei<pirll$July 1, ::lO!:t.



PROJECT NAME
Barclays Cenler Arena
Brooklyn, NY

MATERIALS LOCATED AT:

EXHIBIT A

Hunt Construction inventm ofStored Material
Conlrador Name

SUMMARY OF MATERIALS IN STORAGE· REQUISmON NO. 1287.Q41 MAY 2013

GENERAL CONTRACTOR
Hunt ConSlJUction Group, Inc.

Various Subcontractors Listed

Presenuy in Amount of thIS
Description ofMaterial Quantity Unit Price Pre-viauly St(,Jred Value Wilbdrawn Value Added Stcrage Requislion

$ . $ · $ ·
RJones $ 98.232.00 $ 98.232.00 $ ·

$ · $ ·
$ · $ ·
$ · $ ·
$ · $ ·
$ · $ ·
$ · $ ·
$ · $ ·
$ · $ ·
$ · $ ·
$ < $ -
$ · $ ·
$ · .$ ·
$ · $ ·
$ · $ ·
$ · $ ·
$ · $ -
$ · $ -
$ · $ ·
$ · $ ·
$ · $ ·
$ · $ -

I $ · $ ·
$ ·

Totals 1$ 98,232.00 $ . $ . $ 98,232.00 $ ·
SF,..

ATTACHMENT 4



OWNER CHANGE ORDER SUMMARY

Totat Previous
Change Orders Change Order Value Cumulative Total As Budgeted on OPA

1104 IGMP Transfer from Contingency to L&L PaInting tor repaint $ 37.299.963.00 $ $ 513.055.470.00 $
1105 Add for Electrical workadding the soft service ice cream $ 31.299,963.00 $ 5,784.00 $ 513.061.254.00 $ 5,784.00
1106 FUm1sh and instafllracking lighling at lhe Elbow Room $ 37.305.747.00 $ 4,626.00 $ 513,066,060.00 $ 4,626.00
1107 IGMP Transfer to American Stair fOf Reconscillatlon $ 37.310.573.00 $ $ 513,066.080.00 $
1108 IGMP Transfer 10 JR Jones for reconciliation $ 37.310.573.00 $ $ 513.066.080.00 $
1109 IGMP Transfer from Contingency for Reconciliation and Closeout $ 37.310.573.00 $ $ 513,066,000,00 $ -,
1110 IGMP Transfer from Configenc.y to eee Custom Carpentry $ 37,310.573.00 $ $ 513,066.080,00 $
1111 IGMP Transfer to Commodore fot miscellaneous slab $ 37,310,573.00 $ $ 513.066.080.00 $
1112 Delete Operable Partition In the Lower Suite Conference Rm $ 37.310.573.00 $ (55.513.00) $ 513.010.567.00 $ (55.513.00)
1113 IGMP Tsfr from Contigency to CAS for mise carpentry $ 37.255,060.00 $ $ 513.010,567.00 $
1114 IGMP ConUgency Transfer from Am seating to Contigency $ 37.255,060.00 $ $ 513,010.567.00 $
1115 IGMP Transfer ltle balance of Banker Steel's contract allowance $ 37.255.060.00 $ $ 513,010.567.00 $
1116 IGMP Transfer to American Industries to re-order $ 37.255.060.00 $ $ 513.010.567.00 $
1117 IGM? transfer to American Industries to flnlsh and install $ 37.255.060.00 $ $ 513,010.557.00 $
1116 IGMP Transfer to American Indusbies for various time $ 37.255.060.00 $ $ 513.010.567.00 $
1119 IGMP Transfer from ASM to credillhe remaining balance $ 37.255,060.00 $ $ 513.010,567.00 $
1120 IGMP Transfer 10 American Induslries for standby time $ 37.255,060.00 $ $ 513,010,567.00 $
1121 Replacement of Bunker Suite Vault 3 Glass Damaged By AEG $ 37.255,060.00 $ 9.984.00 $ 513,020.551.00 $ 9.984.00
1122 Aden signage requested by Nets S 37.265.044.00 $ 5.365.00 $ 513,025.916.00 $ 5,365.00
1123 Add DetentiOn Grade Cameras in holding rooms $ 37.270.409.00 $ 14,935.00 $ 513.040.851.00 $ 14,935.00
1124 Food seNice Changes in Kosher Deli $ 37.265.344.00 $ 26.773.00 $ 513,069,624.00 $ 28,773.00
1125 IGM? BUdget Trsfr Add'i handslnks per DOH $ 37.314,117.00 $ $ 513.069,624.00 $
1126 lGMP BUdget Trsfr Repair Damaged equalizer line $ 37.314.117.00 $ $ 513.069.624.00 $
1127 IGMP Budget Trsfr EJepose Damaged secnon Equalizer Line $ 37,314,117.00 $ $ 513,069,624.00 $
1128 IGMP Budget Trsfr Beam Stiffner (0 Bve Machine Rm $ 37,314,117.00 $ $ 513,069,624.00 $
1129 IGMP Budget Trsfr Rel'alcement of Celling Tile after EleeWrk $ 37.314,117.00 $ $ 513,069,624.00 $
1130 IGMP Budget Trsfr ASM Mech Premium Time $ 31,314,111.00 $ $ 513,069.624.00 $
1131 Added Mirrors at North & South Club Feature Wall & Ught C8viUes $ 37,314,117.00 $ 10,917.00 $ 513.080,541.00 $ 10.917.00
1132 AddItional Tint Film at the Bunker Suite Glass $ 37,325,034.00 $ 71,677.00 $ 513,152.218.00 $ 71,677.00
1133 Furnish & InstaU 2 layers of solar graphics film a1 Bunker Suile $ 37,396,711.00 $ 1,605.00 $ 513,153.623.00 $ 1,605.00
1134 Transfer from Long Island Areproof Door to Condtlngency $ 37.398.316.00 $ $ 513.153,823.00 $
1135 Transfer from Contigency to Staging Concepts (or the added ADA $ 37.398.316.00 $ $ 513.153,823.00 $
1136 Transfer from Contigency to Daktronics to provide aane $ 37,398,316.00 $ $ 513,153.823.00 $
1137 Budget transfer for a backCharge to CCC & Mastercraft $ 37,398,316.00 $ $ 513,153,823.00 $
1138 Tmnsfer from Berardi Stone to Contingency to Credit the balance $ 37.396.316.00 $ $ 513,153.823.00 $
1139 Transfer from Global Overhead Door to Contingency $ 37.398,316.00 $ $ 513.153.823.00 $
1140 Transfer from Contingency to EJ/Ennco to adjusUre-modify $ 37.396.316.00 $ $ 513.153,823.00 $
1141 Transfer from Contingency to Consolidated Carpet to cut & patch :5 37,398,316.00 $ $ 513.153,823.00 $

$ 37,398.316.00

24

FCRC Contract Value $

CCE $

Should match contract value on Comb OPA $

513,153,823.00

8,839.016.00

521,992,841.00

512912013
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OWNER CHANGE ORDER SUMMARY

Total Previous
Change Ordors Change Ordor Value Cumulative Total As Budgeted on CPA

1056 Design service for steel support for the X-Ray Mac $ 37,939.674.00 $ 5.277.00 $ 513,700.656.00 $ 5.277.00
1057 Transfer from Contlgency to Miller Blaker for added wood base $ 37.945.151.00 $ $ 513.700.658.00 $
1056 Architectural Finishes Required for the Video Coaching System $ 37,945.151.00 $ 3,127.00 $ 513,703.765.00 $ 3.127.00
1059 Transfer from Conllngency to caulk the induclion warmers $ 37,946,276.00 $ $ 513.703,785.00 $
1060 Transfer from Contingency to Miller Blaker fro premium lime $ 37.946.276.00 $ $ 513.703,785.00 $
1061 Transfer from Contingency 10 COmmodore for carpentry work $ 37.946.276.00 $ $ 513.703,785.00 $
1062 Transfer from Contingency to Commodore for Labor & Malenals $ 37.946.276.00 $ $ 513.703,765.00 $
1063 Xray Room Modifications Required by the Owner's Physicist $ 37.946.276.00 $ 10.766.00 $ 513.714.551.00 $ 10,766.00
1064 Transfer from Contingency to ASM for the mechanical scope of work $ 37,959.044.00 $ 8.613.00 $ 513.723.164.00 $ 8,613.00
1065 IGMP Budget Trsfr for the Miller Blaker doseout $ 37,967.657,00 $ $ 513.723.164.00 $
1066 Transfer from Conlingency to CCC Custom Carpentry to provide $ 37,967.657.00 $ $ 513.723.164.00 $

!;I
1067 Transfer from Conligency 10 ASM Mechanical for the premium $ 37,967,657.00 $ $ 513,723.164.00 $
1068 Transfer from Conligency to cee Carpentry for the labor to install FRP $ 37.967,657.00 $ $ 513.723,164.00 $

0 1069 TransferTransfer from A1mar & EJ/Ermco 10 Component Assembly to re $ 37.967.657.00 $ $ 513,723.164.00 $
~ 1070 Transfer from Almar Plumbing, ASM & EJ to Component to repair $ 37,967,657.00 $ $ 513.723,164.00 $

~
1071 Transfer from A1mar Plumbing to Component Assembly to ProVide Acoustical $ 37.967.657.00 $ $ 513.723,164.00 $
1072 Transfer from ASM 10 Component 10 provide ceiling repaIrs In Brooklyn $ 37.967.657.00 $ $ 513,723,164.00 $
1073 Transfer from AmerIcan Slgncrafiers to Component Assembly to fumish $ 37.967.657.00 $ $ 513.723.164.00 $
1074 Transfer from ASI to Component to provkfe gypsm board on the interior face $ 37.967.657.00 $ $ 513,723.164.00 $
1075 Work associated wilh Ihe a portion of the Courtslde Club glass $ 37.967,657.00 $ (7.943.00) $ 513.715.221.00 $ (7.943.00)

d/ 1076 Transfer from Contingecy to ASM $ 37.959.714.00 $ $ 513.715,221.00 $
1077 Transfer from Contigency to ASM $ 37.959.714.00 $ $ 513.715,221.00 $

~ 1078 Transfer from Conligency 10 EJ IEnnco $ 37,959.714.00 $ $ 513.715.221.00 $
1079 Extension of lhe ADA Consultant Service as per ASR $ 37.959.714.00 $ 4.515.00 $ 513.719,736.00 $ 4,515.00
1080 Transfer from Contlgency to Port Morris for miscellaneous $ 37.964.229.00 $ 5 513.719,736.00 $
1081 Provide Removable Camera Mounts for three-sedion $ 37,964,229.00 $ 2,328.00 $ 513.722.064.00 $ 2,328.00
1082 Comeback work for addlllonat passes of blackout paInt at Main $ 37.986.557.00 $ 11.799.00 $ 513.733.853.00 $ 11.799.00
1063 Add Television In the Dean Street & Atlanllc Ave Entry $ 37.976.356.00 $ 3.235.00 $ 513.737,096.00 $ 3,235.00
1084 Miscellaneous Exira Food Service Related Electric Costs $ 37,981.591.00 $ 3.712.00 5 513.740.810.00 $ 3.712.00
1065 This OCO will reverse ASM Mechanical sub change order $ 37.985.303.00 $ (729.581.00) $ 513,011,229.00 $ (729.561.00)
1086 BlC from A1mar Plumbing to EJlEnnco for electrical work $ 37.255,722.00 $ $ 513,011.229.00 $
1087 BlC from Nickerson Corp to EJ/Ermco for the electrical work $ 37.255.722.00 $ $ 513.011,229.00 $
1068 BlC from Mastercraft Masoruy to Component to provide $ 37.255.722.00 $ $ 513.011,229.00 $
1069 Removal of a chandelier In (he main lobby 85 per Hunl COR $ 37,255.722.00 $ 1.444.00 5 513.012.673.00 $ 1.444.00
1090 Transfer from Conllngency to COnsolidated Carpet $ 37,257,166.00 $ $ 513.012.673.00 $
1091 IGMP Transfer From EJ-ERMCO & Contingency to L & L $ 37,257,166.00 $ 5 513.012,673.00 $
1092 IGMP Budget Transfer from EJ-ERMCO and ConUngency $ 37,257.166.00 $ $ 513.012.673.00 $
1093 HUNT COR #1262 - $7.108 PCO#S003 Fumlsh & InstanWood $ 37,257.166.00 $ 7,108.00 5 513.019,781.00 $ 7.108.00
1094 Build angle fascia to cover duct al6th floor Quad A SHoP sketch $ 37.264.274.00 $ 2.045.00 5 513.021.826.00 $ 2.045.00
1095 Transfer from Contingency to L & L PalnUng for touch up $ 37.266.319.00 $ $ 513.021,626.00 $
1096 Transfer from American Industries to Component AssembUes $ 37.268.319,00 $ $ 513.021,826.00 $
1097 Transfer From JR Jones to cec Custom Carpentry $ 37,266,319.00 $ $ 513.021,826.00 $
1098 Transfer from Contlgency to L&L (0 caulk the open detail $ 37.266.319.00 $ $ 513.021,626.00 $
1099 Recoal epoxy coaling at the loge seating after 8 concerts $ 37.266.319.00 $ 20.122.00 5 513.041,946.00 $ 20,122.00
1100 Recoat epoxy coaling at the VIP corridor after 8 concerts $ 37.286.441.00 $ 12.029.00 $ 513.053.977.00 $ 12,029.00
1101 Repair Wall Covering at the Bunker Suites $ 37.296,470.00 $ 1,493.00 $ 513,055,470.00 $ 1.493.00
1102 IGMP Transfer from conligency to CAS for premium lime $ 37.299.963.00 $ $ 513.055.470.00 $
1103 IGMP Transfer from ConUngency to Unl1ed Hoisting for Close $ 37,299.963.00 $ 5 513,055,470.00 $

23 512912013



OWNER CHANGE ORDER SUMMARY

Total Previops
Change Orders Change OrderValue Cumulative Total As Budgeted on OPA

1008 Budget Trsfr to A & B Caulking for Firestopping $ 37,044,312.00 $ $ 512.799,819.00 $

1009 Scope ofWork Associated with Bulletin No. 56 $ 37,044.312.00 $ 12,334.00 $ 512.812,153.00 $ 12,334.00

1010 Otis Elevatoi' Closeout $ 37,056,646.00 $ S 512,812.153.00 $

1011 Additional Art L1ghtlng on Main Concourse $ 37,056.646.00 $ 29,730.00 $ 512.841,883.00 $ 29,730.00

1012 Re·Circuiting of 'he GAA Fixtures $ 37,086.376.00 $ 62,444.00 $ 512,904,327.00 $ 62,444,00

1013 Budget Trsrr to EJ/Ermco for Additional CIrcuits $ 37,148,820.00 $ $ 512,904.327.00 $

1014 BUdget Trsfr from ASllo Contingency for $ 37,148,820.00 $ $ 512.904,327.00 $

1015 Replacement of Damaged Equipement & Walkin Box Due 10 Rain Event $ 37,148,820.00 $ 275,617.00 $ 513,179,844.00 $ 275,517.00

1018 Budget Trsfrto ASM for Fan Coil $ 37.424,337.00 $ $ 513,179,844.00 $

1017 BUdget Trsfr to LIFO to Remake Door and Frame 5 37.424.337.00 $ $ 513,179,844.00 $

1018 Construclion Costs for Star Toilet Changes $ 37.424,337.00 $ 182,919.00 $ 513,362,763.00 $ 182,919.00

1019 Budget Trsfr to EJ to Extend CircuIts $ 37,607.256.00 $ $ 513,362,763.00 $

1020 BUdget Trsfr 10 eee to Install parapet Framing $ 37,607,256.00 $ $ 513,362,763.00 $

1021 BUdget Trsfr to Component for Acoustical Baffle $ 37,607,256.00 $ $ 513,362,763.00 $

1022 Added Ught Fixtures in Barclays Sign $ 37,607,256.00 $ 18,680.00 $ 513,361.443.00 $ 18,680.00

1023 Budget Trsf from ASI to Confingency Deduction for Surety Billing 1 $ 37,625,936.00 $ $ 513,361,443.00 $

1024 Budget .Bfr from ASIIO Contingency for Surety Bi3ling 2 $ 37,625,936.00 $ $ 513,381,443.00 $

1025 Budget Trsf to EJ for fac;ade lighting $ 37,625,936.00 $ $ 513;381,443.00 $

1026 Budget Trsf to EJlErmco far electrical work for completion $ 37,625.936.00 $ $ 513.381.443.00 $

1027 BUdget Trsf to CCC for roofing blocking work. $ :rl.625,936.0D $ $ 513,381.443.00 $

1026 Fumish & Install ExpOX)l Floor Coating $ 37,625,936.00 $ 15,748.00 S 513.397,191.00 $ 15,748.00

1029 Budget Tranfer to EJ for Power for Motorized Shades $ 37,641,684.00 $ $ 513,397,191.00 $

1030 Budget Trsfr to Island for Fireproofing Patchwork. $ 37.841,664.00 $ $ 513.397.191.00 $

1031 Budget Trsfr to L&L PaiJ"lting Revise Ticket Window Office $ 37,641,664.00 $ $ 513.397,191.00 $

1032 Budget Trsfr to Wolkow Braker for Final ClosefJut $ 37,641.684.00 $ S 513.397,191.00 $

1033 MEP Work for New Cryotherapy Chamber $ 37,641.684.00 $ 111,814.00 S 513,509,005.00 $ 111,814.00

1034 Budget Trsfr to Commodore for Mise Time and Malerial $ 37,753,498.00 $ $ 513,509,005.00 $

1035 BUdget Trsfr to LIFO for Repairs and Manpower $ 37,763,498.00 $ $ 513.509,005.00 $

1036 Design Service for Exterior Illumination Survey $ 37,763.498.00 $ 3,475.00 $ 513.512,480.00 $ 3,475.00

1037 Design Services for Exterior lighting $ 37,756,973.00 $ 14,714.00 $ 513,527,194.00 $ 14,714.00

1038 Design Services for the Conference Room $ 37,771,687.00 $ 10,908.00 $ 513,538.102.00 $ 10,908.00

1039 Design Services fDr the Concession $ 37,782,595.00 $ 16,839.00 $ 513,556,941.00 $ 18,839.00

1040 Revisions to the Sign Messages Schedule $ 37,601.434.00 $ 42,967.00 $ 513,599.908.00 $ 42,967.00

1041 Event floor and stage layout S 37,644,401.00 $ 2,297.00 $ 513.502,205.00 $ 2,297.00

1042 Design services for the Beers of Brooklyn Modifications $ 37,B4ll,695.00 $ 14,855,00 $ 513.617.060.00 $ 14,655.00

1043 Goldslick Lighting in developing Retail UghL $ 37,861,553.00 $ 1,742.00 $ 513,618,602.00 $ 1,742.00

1044 Design Services for the AddiUiona Sponsorship Ughling $ 37,863.295.00 $ 8,672.00 $ 513.627.474.00 $ 8,672.00

1045 Transfer from ASI Ud to Ellerbee Beckett $ 37,871,967.00 $ $ 513.827.474.00 $

1046 ASlltd to Ellerbee Beckett for the scope of work $ 37,871,967.00 $ $ 513.627,474.00 $

1047 Design services for CTYotheraphy Chamber as per ASR $ 37.671,967.00 $ 8,474.00 $ 513.636,948.00 $ 8,474.00

1046 Design Services assoclated with tht star Toilet Room $ 37.660,441.00 $ 21,795.00 $ 513,657,744.00 $ 21,795.00

1049 Interior Design at the Exterior Oculus and Interior ADT Plaza $ 37.902,237.00 $ 13,380.00 $ 513,671,124.00 $ 13,380.00

1050 ASI Ud. To Ellerbee Becket! for the design S8lVices $ 37,915,617.00 $ $ 513,671,124.00 $

1051 pea # 5041 Design Services Associated wlth lighting $ 37,915,617.00 $ 6,350.00 $ 513,677.474.00 $ 6,350.00

1062 add for Glass Shelving at the Lower & upperSuite Bars $ 37,921,967.00 $ 17,907.00 $ 513.695,381.00 $ 17,907.00

1053 Transfer from Contingency to llF Industries to finish and lnslall $ 37,939,874.00 $ $ 513,695,381.00 $

1054 IGMP Budget Trsfr to Consolidted Carpet to Finish and Install $ 37,939.874.00 $ $ 513,695.381.00 $

1055 IGMP Budget Trsfrto Commodore ror miscellaneous carpenlry $ 37,938,874.00 $ $ 513,695,381.00 $
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960 Budget Trsfr for Clean Up on Atlantic Ave $ 36.813,958.00 $ $ 511,569.466,00 $
961 Hunt Maintenance Foreman for Transit Improvement S 35,813,958.00 $ 84,71200 $ 511,654,177.00 $ 84,71200
962 Hunt Maintenance Foreman for Transit Improvements $ 35.898,670.00 $ 69,023.00 $ 511.723.200.00 $ 69,023.00
963 Hunt Maintenance Foreman for Transit Improvements $ 35,967,693.00 $ 78.548.00 $ 511,801,748.00 $ 78.548.00
954 Hunt Maintenance Foreman for Transit Improvements $ 36.046,241.00 $ 148,848.00 $ 511,950.595.00 $ 148,848.00
965 Hunt Maintenance Foreman for Transit Improvements $ 35.195,089.00 $ 116,862.00 $ 512,067.458.00 $ 116,862.00
966 Hunt Maintenance Foreman for Transit Improvements $ 36,311,951.00 $ 38,873.00 $ 512,105.331.00 $ 36,873.00
967 Hunt Maintenance Foreman for Transit Improvements $ 36,350,824.00 $ 47,861.00 $ 512,154.192.00 $ 47,861.00
958 Hunt Master MechanlcITeamster for Transit Improvements $ 35,398,685.00 $ 3,979.00 $ 512,158,171.00 $ 3,979.00
969 Hunt Master MechanicfTeamster for Transit ImprOVements $ 36,402,664.00 $ 9,794.00 $ 512,167.965.00 $ 9,794.00
970 Hunt Master MechanicITeamsterfor Transit Improvements $ 36.412,458.00 $ 22,921.00 $ 512,190.886.00 $ 22,921.00
971 Hunt Master MechanicJTeamster for Transit Improvements $ 36,435.379.00 $ 24,865,00 $ 512.215.551.00 $ 24,665.00
972 Replacements due to Rain Event 2012 $ 36,460.044.00 $ 190,252.00 $ 512,405,803.00 $ 190,252.00
973 lGMP Trsfr to Commodore tot Mesh Curtain $ 36.650.296.00 $ $ 512,405.803.00 $
974 Reduce Side Grill Pockets OtieXim Suile $ 36,650,295.00 $ 5,117.00 $ 512,410,920.00 $ 5,117.00
976 Budget Trsfr to Laquila fOf Repairing Clogged Drains $ 36,655.413.00 $ $ 512.410,920.00 $
976 Budget Trsf ITom ASI to Ellerbee for Review of loads $ 35,655.413.00 $ $ 612,410,920.00 $
977 Budget Trsnfr to Miller Blaker for Tape Residue Removal $ 36,656,413.00 $ $ 512,410,920.00 $
978 Backcharge Almar for L &L Work on Copper Unes $ 36,655.413.00 $ $ 512,410,920.00 $
979 Budget Trsfr to L & l for BlackOut paintlng $ 36.655.413.00 $ $ 512.410,920.00 $
980 Backcharge to HMAK for L&L Work on Ceilings $ 36,655,413.00 $ $ 512,410,920,00 $
981 BUdget Trsfr to Commodore Construction for Walllnsulafion $ 38,655,413.00 $ $ 512,410.920.00 $
982 BUdget Trsfr to Commodore for Comeback Work. S 38,656,413.00 $ $ 512,410,920.00 $
983 Budget Trsfr to Otis for Premium Time $ 36,655,413.00 $ $ 512,410,920.00 $
984 Coordination of (OF Closets $ 36.666,413.00 $ 105,727.00 $ 512,516,647.00 $ 105,727.00
986 Budget Trsfr to Laqul1a to Repair Equalizer $ 36.761,140.00 $ $ 512,516,647.00 $
986 Budget Trsfr to Laquila for Saw Cutting $ 36.761,140.00 $ $ 512;516,647.00 $
987 Budget Trsftf to Laquila for Add'i Slab on Grade Removal $ 36.761,140.00 $ $ 512.516,647.00 $
988 Fulllish and Install ceramIc Tile $ 36,761.140.00 $ 57,741.00 S 612,574,388.00 $ 57.741.00
989 Revisions to AEG Office Renovations $ 36,818,881.00 $ 65,330.00 $ 512.639,718.00 $ 65,330.00
990 Fumish and [nstall Disconnects for Pumps $ 36,884,211.00 $ 11,411.00 $ 512,651,129.00 $ 11.411.00
991 Budget Trsfr to EJ for Game Clock Outlets $ 36,696,622.00 $ $ 512,661,129.00 $
992 Relocate 1" Conduit in FCRC Suite $ 36.895.822.00 $ 4,049.00 $ 512,655,178.00 $ 4,049.00
993 Partial Tl'Efr from Contingency 10 Jantile for CK Tile $ 36,899,671.00 $ 11,000.00 $ 512,666,178.00 $ 11,000.00
994 Budget Trsfer to LaQuila for Fuel all Storage Line Work $ 36,810,871.00 $ S 512,666,178.00 $
995 Budget Trsfr to l & L for Winter Protection $ 36.910.671.00 $ $ 512,666.178.00 $
996 Budget Trsfr to Ellerbe for Design Svcs $ 36,910,871.00 $ $ 512,668,178.00 $
997 Fumish and Install Ductwork $ 36.910,671.00 $ 22,757.00 $ 512,686,936.00 $ 22,757.00
998 Budget TraCr to ASI for Misc Work Tickets $ 36,933,428.00 $ $ 512.688,935.00 $
999 BudgetTrsrrCorChampagne Bar Feature Wall $ 36,933,426.00 $ $ 612.698,936.00 $
1000 Budget Trsfr to ece for 2hr Rated Enclosures $ 36,933,428.00 $ $ 512.688,935.00 $
1001 Fumish & Install Video Intercom System $ 36,933,428.00 $ 4,767.00 $ 612,693,702.00 $ 4,767.00
1002 Budget Trsfer to EJ to Remove Trailers $ 36,938,195.00 $ $ 512,693,702.00 $
1003 Budget Trsfr to L & Lfor Painting CK Restroom Ceilings $ 36.938,195.00 $ $ 612.693,702.00 $
1004 Budget Trsfr 10 eee and L&L to Remove Partitions $ 36.938,195.00 $ $ 612,693,702.00 $
1005 Budget Trsfr to Contingency for Conlract Allowance Closeout $ 36.938,195.00 $ S 512,693,702.00 $
1006 FurniSh & Install Press Overflow Tables $ 36,938,195.00 $ 106,117.00 $ 512,799,819.00 $ 106,117.00
1007 BudgetTrsfr 10 L & L for T & M and NIC Punchlisl Wor!< $ 37.044,312.00 $ $ 612,799,819.00 $
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864 Deducl to Banker Steel to Ellerbe for Roof Faslners $ 35,011,300.00 $ $ 510,766,807.00 $
865 Added Electrical Scope to EJ for Kosher Deli Revisions $ 35,011,300.00 $ 8,525.00 $ 510,775,332.00 $ 8,525.00
866 Added Electrical Scope Added GAF Fixtures in Bunker Suite $ 35,019,825.00 $ 8,623.00 S 510,783,955.00 $ 8,623,00
867 Added Scope at Canopy Steel to Banker Steel S 35,028,448.00 $ 101,157.00 S 510,885,112.00 $ 101,157,00
868 Budget Trsfr to Banker for Additional Canopy Red Steel $ 35,129,605.00 $ S 510,865,112.00 $
869 IGMP Budget Trs(r 8uy Savings to ConUngency $ 35,129,605.00 $ $ 510,886,112.00 $
870 Added Wood Floor in Chairman's Suite $ 35,129,605.00 $ 8,657.00 S 510.893,769.00 $ 8,657,00
871 Carpel & Wood Floor Changes in Players Lounges $ 35,138.262.00 $ 30,608,00 $ 510,924,377,00 $ 30,608.00
872 Budget Trsfr to Berlin Steel for Premium Time $ 35,168,870.00 $ $ 510.924,377.00 $
873 Upgrade Glass at Feature Walls at North & South Suite Lvls $ 35,168,870_00 $ 9,537.00 $ 510.933,914.00 $ 9,537,00
874 GW Lens Color Change $ 35,178,407.00 $ 10,071,00 $ 510,943,985,00 $ 10,071.00
875 Budget Trsfr for Additional Photolumlnscent Stair Nosing $ 35,188,478.00 $ S 510.943,985.00 $
876 Bud9l'!TISll'10 Silo? \IllCSUppoIlSv¢j; f<>l" canopy $ 35,188,478.00 $ $ 510,943,985.00 $
877 IGMP lludgelCoinino(jo"H", f,1jtcC3tpl !Jpp~'& Lwr BU11e $ 35,188,478.00 $ $ 510.943,985.00 $
878 Budget T"'frl<> Mel SsleslorClass K ffre <P(lInguisl1ers $ 35,188,478,00 $ $ 510,943,985.00 $
879 TfSfi'li<m1 JFl Jon".1i' GPm"'OllOre'" InstallMer.;! Mash $ 35,188.478.00 $ S 510,943,985,00 $
880 BUdget Trsfr to Bertin Steel for 20' high chain link fence $ 35,188,478.00 $ $ 510,943,985,00 $
881 Budget Trsfr to LIFO for field work $ 35.188,478.00 $ $ 510.943.985.00 $
882 BUdgelTfSf(wcemponertftQ,repajr damaged baffles $ 35,188,478.00 $ $ 510.943,985,00 $
883 Btldg'elrrsrt'lO C:o'm~ related to sound baffles $ 35,188,478,00 $ $ 510,943,985,00 $
864 StidgelTtsf)' to CC$'fOr mise Event Level Work $ 35,188,478.00 $ $ 510,943,985.00 $
885 ~e!T"'!r to UnlledOrillli1glo lor loW ""lIage dlOlllbu6cm $ 35,188,478.00 $ S 510,943,985.00 $
886 S:UclgetTfSft touomponenl10'_VO",llOryTV's $ 35.188,478.00 $ S 510,943,985.00 $
887 BUdgetrm.... '" CommedoreforP!lololumi_l MaMng S 35,188,478.00 $ $ 510,943,985.00 $
888 BudgetTISll'I(jE~ f<>l" ConllOl GlrCUl! COQIlngTower $ 35,188,478.00 $ $ 510,943,985.00 $
889 Bullge!1",frlOEJ lOt Bee' Cooler UgJ>llng $ 35,188,478,00 $ $ 510,943,985.00 $
890 Budget Trsfr to Component for Premium Time $ 35,188,478,00 $ $ 510,943,985.00 $
891 BUdgelTrsfr to CamabolorRe-Cl""tnmgl'ood.evo $ 35,188,478,00 $ $ 510,943,985.00 $
892 BudgetTrsfr to Component f<>l" Area 0 change. $ 35,188,478,00 $ $ 510,943,985.00 $
893 Revisions 10 Wortft WestLobby Art Wall $ 35.188,478.00 $ 94,115,00 $ 511,038,100.00 $ 94,115,00
894 Budget Trsl' toAIC l'orllunkel'Sulle SQlat Graphics $ 35,282,593,00 $ S 511,038,100.00 $
895 B~dgetTnm-lo Component lOt Misceolpenlty Wo'" :s 35,282,593.00 $ $ 511,038,100,00 $
B96 Budget Tnm-to comportenll'orMl:lceorpertl1YWorl<$ 35,282.593,00 $ $ 511,038,100,00 $
897 BtillgelT(Sr,.to 9<?mponen11OtP-,enli~m Tim. 7121112l!l8/26112. S 35,282.593.00 $ $ 511.038,100.00 $
898 BUl!$lJeITISll'1OC~ fp,Mded Soffil!Jl>pet $U1te Level S 35,282,593.00 $ $ 511,038,100,00 $
899 C,~ from MnJer Blaker lorP\lpIUne Item InCOR4il - OCO 539 $ 35,282,593.00 $ (20,874.00) $ 511,017,228.00 $ (20,874.00)
900 Budget Trsfr 10 Commodore to Furnish &iflsUi1i eomef:Guants $ 35,261,719,00 $ $ 511,017,226,00 $
901 Budgel Trsfr 10 Laqulla Premium Co>llatTfUcl<lng& DI!ll'OSi!l $ 35,281.719.00 $ $ 511,017,226.00 $
902 Added A",!usfl",,1 MelalBafflas $ 35,261,119.00 $ 58,215.00 $ 511,075,441,00 $ 58,215.00
903 BUdget Trsfr to Commodore for Mise Chopping and Steps $ 35,319,934,00 $ $ 511,075,441.00 $

904 Budget Trsfr to Commodore for Overtime $ 35,319,934.00 $ $ 511,075,441.00 $
905 Design Svcs for New Champagne Bar $ 35,319,934,00 $ 4,512.00 S 511,079,953.00 $ 4,512,00
906 Revise Branch Sprinkler Lines in Starbucks $ 35,324,448.00 $ 1,374.00 $ 511,081,327,00 $ 1,374.00
907 Budget Trsfr 10 EJ/Ennco 10 remove GJ Light FIXtures $ 35,325.820.00 $ $ 511,081,327.00 $
908 Install Eleetl1cal Pow4er in ElboW Room $ 35,325,820.00 $ 15,448,00 S 511,098,775.00 $ 15,448.00
909 Budgel Tmfr to laqulla fo CleartDeb/iS $ 35.341,268.00 $ $ 511,096,775.00 $
910 Budget Trsfr l!l Amencan S!gn(lrt\1lat f",M~C<llfing $ 35,341,268.00 $ $ 511,096,775.00 $
911 Gudgel TISll'b>ceo f<>l" MlIlI;orlt $ 35,341,268.00 $ $ 511,096,775.00 $
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816 Budget Trsfr Scope Work ASI 110 S 34,712.777.00 S S 510.468.284.00 S
817 Budget Trsfr MEP Coor(flnation Issues on Both Suite Levels S 34,712,777.00 $ $ 510.468,284.00 $
818 Budget TrsIT to EJ F&I Three Game Clocks S 34,712.777.00 $ $ 510,468.284.00 S

819 Modify Seat Widths rrom 21" to 20" in Secttons e & 24. S 34,712.777.00 $ 131.354.00 $ 510.599.638.00 $ 131.354.00
820 BUdget Trsrr to Laquna to clean exterior slab & wans $ 34.844.131.00 $ 5 510.699.638.00 $
821 Budget Trsfr to Commodore to Install Cascade Coil Mesh S 34,844.131.00 $ 5 510.599,638.00 $
822 OCI? Deducl CIMCO S 34,844.131.00 $ (35,753.00) 5 510,563,885.00 $ (35,753.00)
823 Oel? Deduct Nickerson Corporation $ 34.808.378.00 $ (14,53B.00) 5 510,549.347.00 $ (14.53B.00)
824 Budgel Trsfr deletion of eMU Wall on the Upper Bathrooms S 34.793.840.00 $ $ 510.549.347.00 $
825 Added Electrical Scope of Work Assoicated X~Ray Room $ 34.793.840.00 $ 36,46B.00 S 510.585.815.00 $ 36,46B.00

826 BUdget Tr5fr to ASM for Fuel Oil Piping Revisions per DOB $ 34,B3O.308.00 $ $ 510.585.815.00 $
827 Revised Accent Color on Upper Suite GFCR Column Covers $ 34.830.308.00 $ 920.00 S 510.586,735.00 $ 920.00

828 Added Design Services ASR 115 40140 Club RevIsions $ 34.831.228.00 $ 35,898.00 $ 510,622,633.00 $ 35,B98.00

829 Added Design SerCustomized Sponsorship, Signage S 34,867.126.00 $ 79,591.00 $ 510.702,224.00 $ 79.591.00

830 Added Design Services Reduced House Theater Rendering $ 34.946.717.00 $ 5,528.00 S 510.707.752.00 $ 5,528.00

831 Added Ceramic Tile Back to at Upper Con. $ 34,952,245.00 $ (29,020.00) S 510.678.732.00 $ (29,020.00)

832 Added Design Services with B21n1erface per ASR 105 S 34,923.225.00 $ 21,427.00 $ 510,700,159.00 $ 21,427.00

833 Added Signage & Upgrade Sign Material Finishes $ 34.944,652.00 $ 14.736.00 S 510.714.895.00 $ 14,736.00

834 Budget Trsfr to Banker for Additional Roor Opening Framing S 34.959,388.00 $ S 510.714.895.00 $

835 Budget Trsfr to EJ (or the GAA Collar Extenders Material Only $ 34,959.388.00 $ S 510,714.895.00 $

836 BUdget Trsfr to EJ for Lighting in Truck Elevator Pit $ 34.959.388.00 $ 5 510,714,895.00 $

837 Budget Trsrr from Staging 10 Wolkow to Patch Roof Rails $ 34,959,398.00 $ $ 510,714.895.00 $
838 Budget Trsfr from EJ back to Hunt for ENG Ughling $ 34,959.388_00 $ $ 610.714.895_00 $

839 BUdget Trsfr to W·B to Repair Damage East & West Tanks $ 34.959,388.00 $ S 510.714,895.00 $

840 Budgel Trsfr for Replacement of Diamond Plate Thresholds S 34,959,388.00 $ S 510.714.895.00 $

841 Budget Trsfr to EJ for Additional Wiremold in Print Room S 34.959,388.00 $ S 610,714.895.00 $

842 Budget Trsfrlo cec for Premium TIme on Event Level 5 34,969.388.00 $ $ 510.714,895.00 $

843 Budget Trsfr to EJ for Aclditiosnl Exit Signs at Catwalk $ 34,959,388.00 $ $ 510.714.895.00 $

844 Budget Trsfr to CAS for Mise Carpenty Not on Documents S 34,959,388.00 $ $ 510,714,895.00 $

845 Budget Trsfr to EJ for House Reduction Curtains S 34.959.388.00 $ S 510.714,895.00 $

846 BUdget Trsfr to Component to Reinstall Ceiling Tiles S 34,959,388.00 $ $ 510.714.895.00 $

847 Budget Trsfr from Banker to Simplex 10 Repair SpinkIer Line $ 34.959.388.00 $ $ 510.714.895.00 $

848 Added Vinyl Aoorillg to match 40/40 Club $ 34,959.388.00 $ 18.965.00 $ 510,733,860.00 $ lB,965.00

849 Added Raisers Behind Scorer's Table per NBA Request S 34.978.353.00 $ 3,120.00 $ 510.736.980.00 $ 3,120.00

850 BUdget Trsfr to MB for Champagne Bar Feature Wall S 34.981,473.00 $ 5 510,736,980.00 $

851 Added Temporary Ughts at South lounge S 34.981.473.00 $ 29,827.00 S 510.766.807.00 $ 29,B27.00

852 Budget Trsrr to Bertin for Plales Adjacent to Escalator $ 35,011 ,300.00 $ $ 510,766,807.00 $

853 Budget Trsfr Backcharge JR Jones to TJ SIgn Metal Wall S 35.011.300.00 $ S 510,766.807.00 $

854 Budget Trsfr to W·8 10 Re~Watel'Proof ConEd Grates S 35,011.300.00 $ $ 510,756,807.00 $

855 Budget Trsfr 10 Bertin for Added "Z" Trim $ 35,011.300.00 $ $ 510,766.807.00 $

856 Budget Trsfr to EJ Added Circuils to Cenlrallce Plant Valves $ 35,011.300.00 $ $ 510,766.807.00 $

857 BudgetTrsfr to EJ 10 Install a Door Controller in Calvin Klein $ 35,011.300.00 $ S 510,766.807.00 $

858 BUdget Trsfr to EJ to Install Elect For Elephant Door S 35.011.300.00 $ $ 510,766,807.00 $

859 Budget Trsfr to EJ for a GAA Substitute Light Fixture $ 35,011.300.00 $ 5 510.766,807.00 $

880 Budget Trsfr to Amer'ican Seat for 34 added 22" SUite Chairs S 35,011,300.00 $ $ 510,766,807.00 $

881 Budget Trsfr to EJ for Furred Oul Wall at Child Care S 35,011,300.00 $ $ 510.766,807.00 $

862 Budget Trsfr EJ Instan Jellee Heaters S 35,011.300.00 $ 5 610.766.a07.00 $

863 Budget Trsfr JE Thomspon Deduct In Contract Allowance $ 35.011.300.00 $ S 510.756.807.00 $
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766 Budget Trsfr Access Door Installation $. 33,653,478.00 $. $. 509.408,985.00 ,..
769 Budget Trsfr for Movable Scaffold Platform for Access to Fans $. 33,653.478.00 $. $. 509,408.985.00 $.
770 BUdget Trsfr to Add Circuits in OccUlus Signage $. 33,653.478.00 $. $. 509,408,985.00 $.
771 Add to Bemn to Furnish & Install SUpport Cables for Retail Space $. 33.653.478.00 $. 7,593.00 $. 509,416,578.00 ,.. 7.593.00
772 Budget Trsfr to Berlin to Furnish & Install DIamond Filates at CurtainwaJl $. 33.661.071.00 $. $. 509,416.578.00 $.
773 Budget Trsft to Component to Extend Divlder Soffits to Align with Precast $. 33,661,071.00 $ $. 509,416.578.00 $
774 Budget Trsfr to EJ for ENG I SAT Lighting per BUlletin #70 $. 33.661,071,00 ,..

$. 509,416,578.00 S
775 Installation of Temporary Bar Top farthe 40-40 Clubs $. 33,661.071.00 S 32,457.00 $. 509.449.035.00 $ 32,457.00
776 BUdget Trsfr to Berlln for Support Angles for Drywall Enclosures @VIP $. 33,693,528.00 S $. 509,449,035.00 $.

777 BUdget Trsfr to EJ for In Contract Allowance of $750.000 $. 33,693,528.00 $ $. 509,449.035.00 $.
778 Budget Trsfr for Premium Time to Install Truck Savalor $. 33,693.528.00 $. $. 509.449,035.00 $.
779 Budget Trsfr to LI Fire Door ft) Remake Door 1B12.01A due to Damage $. 33.693,528.00 s: $ 509,449,035.00 $
780 Credit for Deletion or Black Opaque Glass at Champagne Bar $. 33,693.528.00 S (4.000.00) $ 509.445,035.00 S (4,000.00)
781 SHoP Resources to Facilitate Changes in Beers of Bool1dyn $ 33,689,528.00 S 19.684.00 $. 509,484,719.00 $ 19.684.00
782 Budget Trsfr Backcharge toE..Jfr'Qm:Ma$t~~ftr9tCondult Penetrations $. 33.709,212.00 S $. 509,484.719.00 $
783 BUdget Trsfr Backcharge-to Simplex from:Mas1er-aafUor Hose Cabinet Cuts $. 33,709,212.00 $ $. 509,484,719.00 S
784 Budget Trsfr 8Il"""",,ge10AStilltilll\ Mastercrafi 10 Patch Walls $. 33,709,212.00 $. $. 509.464.719.00 $
785 Budget TrsfrBackcharge'wAJrnarfrom Masterctaff ts Repair eMU Walls $. 33,709,212.00 S $. 509,484.719.00 .$
786 BudgeITl'S" Bacl<clilil\l¢\!> $l<l~.1 ""'" C"""""dorekl Modify 0lYWali $ 33,709,212.00 S $. 509,484,719.00 $.

787 BUdlJOlT'rSlf kllaquila 10Ch~p Foolln;lat Atlantic Ave $ 33,709,212.00 $ $. 509,484,719.00 $.
788 Budge! Trsfrjolaquila for Adtlilional Walerproollng .1 Un\( Seats@T""ks $ 33,709.212.00 $. $. 509,464,719.00 $.
789 BudgetTisf,Io01ls forOpei'<i!orOverlim¢ lorTEA,n;4 &$1for 000 S 33,709,212.00 $. $. 509,464.719.00 $
790 BUdgel Tl'SfrlO Commodore forAd<iiflonal Ughl Co",", alFilm1IyToU$$ 33,709.212.00 ,.. $. 509,484,719.00 $
791 lltJdll'l!TW'1&Sertilj 10 Fumisl\& t""la" Eye""OpenirtQO @l Col\O\lsston $ 33.709.212.00 $. $. 509.464.719.00 '$

792 BullgetTW'lo ISJ 10 Fuml"" tlnstali Walk~nCooler Ughung $ 33,709.212.00 ,.. $. 509.484,719.00 $.

793 BudgelTis* t;'.¢ommOdoretot Ml""CafPl'lllryWor!< on Sulte.leVelS $. 33.709,212.00 $ $. 509,464,719.00 $.

794 Ad<i CMmpagne:Ba<pilaItlreWafi,.. 33,709,212.00 S 95.846.00 $. 509.560.565.00 ,.. 95,846,00
795 Budget Trsfr to EJ to Furnish & InstaU Light Fixtures for Hydro Pit $. 33.805,058.00 $ $ 509,560,565,00 $
796 Budget Trsfr 10 EJ lor ASI77 fo, Ughting VE $. 33.805.058.00 $ $. 509,560,565.00 $
797 BUdget Trsfr to EJ to Replace FK-A Ughl Fixtrues with BFK-C Fixtures $ 33.805,058.00 $. $. 509,560,565.00 $:
798 Budget Trsfr to EJ to Provide Power for Centrifugal Pump $. 33,805.058.00 $ $. 509,560,565.00 S
799 Budget Trsfr to EJ to Install One J Box per Bulletin 90 $ 33.805,058.00 $. $ 509.560,565.00 ;;
800 Addt... t"" Sl9fuige OVentlln for FaUll Fful.hWay Andil1g otnlCloty' $ 33,805,058.00 $: 336,044.00 $. 509,896,609.00 $ 336.044.00
801 !lUdg<!tTW'lO eerlint.F8<ISuppo~S1ee~Grating 8. Rail$!h Area I] $ 34,141,102.00 ;; $. 509.896.609.00 S
802 lludgel.'Tfsitjo aerlintoJ'8.fAlum\lnJnlC\lp 1'1..,*,goo .Stone C\lr~s $. 34.141.102.00 $ $. 509.896.609.00 $.
803 lludge!Trslrlb Berlin 10 Modifyllltanor "a6I'rot~cilon Celllemung $: 34.141,102.00 $: $. 509,896,609.00 S
804 lltJdllel.Tl'S1l'lb IllslllIf V""~Pt>9t !q;SunkefSutle5 $. 34,141,102.00 $ $. 509,696,609,00 $.

805 Budget Trsfr to Berlin 10 F&I Seismic Clips on Top of eMU Walls $. 34.141,102.00 $. $. 509.896.609.00 $
806 Budget Tl$fr to Berlin to F&l Access Doors in Masonry Wall $: 34,141,102.00 S $. 509.898.609.00 $.

807 Budget Trsfr to LIFO to Remake 4 Event Level DOors $. 34,141,102.00 $. $. 509.895.609.00 $
608 Budget Trsfr to EJ to Install Scoreboard Feeders $. 34,141,102.00 $ $. 509.895,609.00 $
809 BUdget Trsfr to ASM fo Furnish 4 Custom Color Dampers $ 34,141,102.00 $. $ 509.896.609.00 S
810 Add to EJ to F&I Uncompressed HD Feeds in VIP LocatIons $. 34,141,102.00 $. 105,739.00 $ 510.002.346.00 $ 105,739,00
811 Added to EJ for Electrical Work Per ASI74 $. 34,246,841.00 $ 372,636.00 $. 510.374,984.00 S 372,636.00
612 Added Feature Wall at Beer of Brooklyn $ 34,619,477.00 S 93.300.00 $. 510.468.284.00 $. 93,300.00

813 BudgetTrsfr Backcharge to Mastercrafl for Repairs to FE-5 $. 34.712.777,00 $. $. 510.466.284.00 $

814 Budget Trsfr Remove Ft Greene Electric Shed & Manhole $ 34.712.777.00 $. $. 510,466,284.00 $:

815 BUdget Trsfr Steam ROom Revisions $ 34.712,777.00 $. $. 510,468,284.00 ,..
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720 Budget Trsfr to Otis Premium Time for Complelion of PE-4 $ 33,251,543.00 $ $ 509,007.050.00 ,.
721 BUdget Trsfr to EJ for 7th Floor North Ramp Fixtures $ 33,251,543.00 $ $ 509.007,050.00 $
722 Revised Main & Upper Concourse Concession Signage $ 33,251.543.00 $ 278.153.00 $ 509.285.203.00 $ 278,153.00
723 Added Additional Wayfinding Signage at Main lobby $ 33.529,696.00 $ 88,857.00 $ 509,374,060.00 1> 88,857.00
724 BUdget Tesfr to Otis Premium Time for Completion Truck Elevator $ 33,618,553.00 $ $ 509,374,060.00 1>
726 Budgel Tr.sfr to EJ for Electrical Scope per ASI104 for GB Fixtures $ 33,618.563.00 $ $ 509,374,060.00 $
726 Budget Transfer to Berlin for Uiltels for eMU Openings $ 33.618.553.00 $ $ 509.374,060.00 $
727 Budget Tl$fr to EDeme for lighting Design Revisions $ 33,618,553.00 $ $ 509,374,060.00 $
728 Budget Trsfr to Remake Hollow Metal Doors $ 33,618,553.00 $ $ 509.374,060.00 $
729 Added Custom Color for Air Outlets &linear Diffusers at Foxwoods $ 33,618,553.00 $ 13,232.00 $ 509,387,292.00 $' 13,232.00
730 Added Electrical Scope per Bulletin #7 $ 33,631,785.00 $ 22.580.00 $ 509,409,872.00 $ 22.580.00
731 BUdget Trsfr to Otis for Premium Time for Completion Truck Elevator $ 33,654,385.00 $ $ 509,409,872.00 ,.
732 Budget Trsfr Angle Lintels at MEP Penetrations to Berlin $ 33,654.385.00 $ $ 509.409,872.00 $
733 Budget Trsfr Revsied light Fixtures GK2 to Light Tight FIXtures $ 33.654,365.00 $ $ 509.409.872.00 $'
734 ExtensIon ofADA Consultant Services per ASR 110 $ 33.654.355.00 $ 36.846.00 $ 509.446,718.00 $' 36.846.00
735 Budget TlSfr to United Hoisting for Temp Ramps at Stair 4 $ 33.691,211.00 $ $ 509.446,718.00 ,.
736 Budget Trsfr to LIFO for 300 Intermediate Cores $ 33.891.211.00 $ $ 509.446,718.00 "737 BUdget Trsfr to EJ 10 Remove FK·C and Install FK-A2 $ 33,691.211.00 $ $ 509,446,718.00 $
738 Budget Trsfr Added Electrical Scope per ASl 97 S 33,691.211.00 $ $ 509,446,718.00 $
739 Budget Trsfr for Revised GK--4 Fixtures at Nets Team Store $ 33,691,211.00 $ $ 509,446.718.00 $
740 Added Two Wall Mounted Ws in 8 Lounge S 33,691.211.00 $ 23,551.00 $ 509,470,269.00 $ 23,551.00
741 Budget Trsfr to Otis for Premium TIme for PE4 ,Completion $ 33,714.762.00 $ $ 509,470,269.00 $
742 Budget TIlllt Elec!llca1Seal'" /orA<ldOd CMt:eSsl""Strob... ll. Speake'" S 33,714,762.00 $ $ 509,470.269.00 $
743 Budget11lllt Eklc!llc!ll~f<ifl\lftl<ld $lorage R<>$Il\SWn<:h RFI1175 $ 33,714,762.00 S $ 509,470,269.00 $'
744 BUdget TIlllt EIO_ Seal'" AddedAutom_lOUv"'~I\1t>~RFl1118 $ 33,714,762.00 $ $ 509,470,269.00 S
745 BudgOtTIlllt Et~clrical s<»pe/o, LV~oiI<7lh F!rWorl< Slafion $ 33,714,782.00 $ S 509,470,269.00 $
746 Budget Trsfr ElectriCal Scope for Added gpeai<el'$rtk'Players,GrOOmliig $ 33,714,752.00 $ $ 509,470,269.00 $
747 BUdget Trsfr Electrical Scope Emergenc.y Power SMSOon1roJ Partel $ 33,714,762.00 $ $ 509,470,269.00 $

748 BtJdget T"'lr Electrical Scope fo' Ml)F f'OOllI CRAC U"ft~e""", $ 33,714,762.00 $ $ 509,470,269.00 $
749 Addilional Design Services per ASR 114 Extenet Slab Penetrations $ 33,714,762.00 $ 5,000.00 $ 509,475,269.00 $ '5,000.00
750 BUdget Trsfr to EJ due to Delta on OCO 661 Suite Elec Redesign $ 33,719,762.00 $ $ 509,475,269.00 $

751 Added Electrical Scope for Upgraded Video Replay lens S 33,719,762.00 $ 26,810.00 $ 509,502.079.00 $ 26.810.00
752 Credit oelP Enrollment Kay &Sons Window Treatment $ 33,746,572.00 $ (1,438.00) S 509.500.641.00 $ (1,438.00)
753 Budget Trsfr Install Plexlglass Window in Onexim Suite $ 33,745.134.00 $ $ 509,500,641.00 $

754 Added Show Curtain at Bunker Suite Entrance $ 33,745,134.00 $ 10,494.00 $ 509,511,135.00 6 10,494.00
755 Budget Trsfr Revisions to Drywall at North & South Upper Bowl $ 33,755.626.00 $ $ 509,511,135.00 $

755 Budget Tesfr Wire Mesh North & South Upper Bowl $ 33,755,628.00 $ S 509,511,135.00 $
757 Budget Trsfr Fully Functional 2-way Radio System $ 33,755.628.00 $ $ 509,511,135.00 $

758 BUdget Trsfr to Cofrtlngel1tY Qtipflealion,Qffynds-~ EJ for Crane Use $ 33,755,628.00 $ $ 509,511,135.00 $

759 Butfget Trsfr Backc'harge to.EJfrom: ASM'fOf Installalfon: of Hoods at Gen. S 33,755,628.00 $ $ 509,511,135.00 $

760 B\I';getT"'1i' compo-e"enl¢l>lllng !levislosn per PR 29 $ 33.755,628.00 $ S 509,511,135.00 $

751 Budget Trsfr to Otis for Premium Time for Truck Elevator $ 33,765,628.00 $ $ 509.511,135.00 1>
762 BUdget Trsfr Backcharge to Banker to Laquila for Test PIts at Canopy $ 33,755,628.00 $ $ 509,511,135.00 $

763 Added New Nets Branding In Team store $ 33,755,628.00 $ 24,028.00 $ 509,535,163.00 $ 24,028.00
764 EJ OCI? Credillow Voltage $ 33,779,658.00 $ (72,578.00) $ 509,462,585.00 $ (72,578,00)
755 Prot MorriS Terrazzo DCI? Credit $ 33,707,078.00 $ (53,600.00) $ 509,408,985.00 $ (53,600.00)

768 BUdget Trsft to Comm. tor Misc. Carptenlry Work upper & Lower SUlie $ 33,653,478.00 $ $ 509.408,S8~.OO $
767 Budget Trsfr to Camm. For Premium Time on Upper & Lower Suite Lvi $ 33,653,478.00 S $ 509.408,985.00 $
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672 Electrical Scope for Beers of Brooklyn lighting Revisions $ 32,481,470.00 $ 70,631.00 $ 608.307.614.00 $ 70.637.00
673 Electrical Scope GN Ught FiXlUte Revision $ 32.552,101.00 $ 29,438.00 $ 508,337,052.00 $ 29,438.00
674 Relocate Fence Barriars from Dean St. 10 Pacific Sl. $ 32,581,545.00 $ 1.334.00 $ 508.338.385.00 $ 1,334.00
675 Added Design Services for ASR 103 Video Coaching $ 32.582.879.00 $ 12.767.00 $ 508,351,153.00 $ 12,767.00
676 IGMP BUdget Trsfr CommOdore East Stormwater Tank $ 32.595.646.00 $ $ 508,351,153.00 $
6n IGMP Budget Trsfr to Laquila 10 Clean Eas1 Tank $ 32.595.646.00 $ $ 508,351,153.00 $
678 IGMP BUdget Trsfr to Contingency from Matercraft delete walls $ 32.595.646.00 $ $ 508.351,153.00 $
679 IGMP Budget Trsrr to Contingency from Ma1ercraft Lower Walls $ 32,595.646.00 $ $ 508,351,153.00 $
680 Relocate AV System from Jones Soda to Practice Court $ 32,595,646.00 $ 45,632.00 $ 508.396.785.00 $ 45.632.00
681 Credit to Delete Fire Proofing on Two Beams at UpperConcOI.rrse $ 32,641 ;278.00 $ (4,473.00) $ 508,392.312.00 $ (4,473.00)
682 Electrical Scope Up Grading Power at Starbucks $ 32,636.805.00 $ 7.562.00 5 508,399,874.00 $ 7.562.00
683 Added Frost Window Film at Women's Toilet Room 4AOS.01 $ 32,644,367.00 $ 2.362.00 $ 508.402.236.00 $ 2.362.00
684 Additional Drafting Costs Associated with Cancelled Bull.#59 $ 32,646.729.00 $ 31,191.00 $ 508,433,427.00 $ 31,191.00
685 AdditIonal Design Servies per PR 4~ Loge Seating txvider Wall $ 32,677.920.00 $ 42,693.00 $ 508,476.120.00 $ 42,693.00
686 Electrical Scope ofWorl< to Modify and Add TV's per PR 38 $ 32.720.613.00 $ 14,053.00 $ 508,490,173.00 $ 14.053.00
687 IGMP Budget Trsfr to Add Soffit to Enclose Grease Duct $ 32,734.666.00 $ $ 508,490,173.00 $
688 Added Frit to Practice Court Glass $ 32,734.666.00 $ 1,367.00 $ 508,491,540.00 $ 1,367.00
689 Upgrade of Video Replay Cameras $ 32,736.033.00 $ 6,45,2.00 $ 508,497,992.00 $ 6.452.00
690 IGMP Budget Trsfr Laquna Overtime for Undergound Utility Work $ 32,742,485.00 $ $ 508.497.992.00 $
691 IGMP Budget Trsfr to Laquila for Chopping & Cleaning Foundation Wan $ 32.742,485.00 $ $ 508.497.992.00 $
692 IGMP BUdget Tl'Sfr Premium time for Otis Peelle Doors $ 32.742,485.00 $ $ 508.497,992.00 $
693 IGMPBudget Trsfr Replace DamagedS~r Treads $ 32.742,485.00 $ $ 508,497,992.00 $
694 11.lMP 1l000gel.Tnlli' Backcl1lltge HMAK IOCOrillT>od!ill> AlkIOd !!!<,clclrtg $ 32,742,485.00 $ $ 508.497,992.00 $
695 l(>MP 6udlletTr,sli'll!iCI<t:hargeC<>m!rtil.dore to ,OIls D'~g<lllE6 $ 32,742,485.00 $ $ 508.497.992.00 $
696 IGMP lludJIet TrsfrBaokCha'lll' Gi_IOCommooore~ sud Framing $ 32.742,485.00 $ $ 508,497.992.00 $
697 lGMP !!udge! T<5fr~cl<"",,,ge$laglngloWoll<o i'1epair81 Patch ""sis $ 32,742,485.00 $ $ 508,497.992.00 $
698 IGMI' BUdge! TrsI\" Bllc!«:f!a'!l.'C~,"\modo"'l<> Wolko Repalr Dnlii\ Mal $ 32.742.485.00 $ $ 508,497.992.00 $
689 IGMP BUdget Trsfr Backcharge A1mar to Wolkow Waterproof 2 Drains $ 32,742,485.00 $ $ 508,497,992.00 S
700 IGMP Budget Trsfr TV NIche at Main ConcouJSe Team store Entry $ 32,742,485.00 $ $ 508,497,992.00 $
701 Added Slab Waterproofing at Dean Street Plaza $ 32.742,485.00 $ 48.904.00 $ 508,646,896.00 $ 48.904.00
702 IGMP Budget TrsfT l&L 10 Install Phololuroll1l$''''1 Matk1ng Syslom $ 32,791.389.00 $ $ 508.546,896.00 $
703 IGMP Budgel Trslr Eliminalion «WI WalerCurtaln SprinklerHead $ 32,791.389.00 $ $ 508.546,896.00 $
704 AddedOpenltt9$be~enSuilll$11&12 $ 32,791,389.00 $ 69.848.00 $ 508,616,744.00 $ 69,848.00
705 Added Concession Naming & Logo Design per ASR 85 $ 32,861,237.00 $ 26,528.00 $ 508,643,272.00 $ 26.528.00
706 Revisions to Lower & Upper Suites per ASl16 $ 32.887,765.00 $ 44,939.00 $ 508,688,211.00 $ 44.939.00
707 Added DesIgn Services per ASR 18 & 83 Onexlm Suite $ 32.932.704.00 $ 43,540.00 $ 508,731,751.00 $ 43.540.00
708 Added Design Services perASR 82 Bunker Suite Redesign $ 32.976,244.00 $ 79.206.00 $ 508,810,957.00 $ 79,206.00
709 Added Blocking for Emblem Health Signage $ 33.055,450.00 $ 1.735.00 $ 508.812,692.00 $ 1.735.00
710 Added DeSign Services perASR 104 for 40140 Club Imposed Loads $ 33,057,185.00 $ 4,517.00 $ 508.817,209.00 $ 4.517.00
711 Budget Trsfr Gypsum Fascia to Cover Slab Edge $ 33,061,702.00 $ $ 508.817.209.00 $
712 Budget Trsrr to Otis from ASM for Damage Material $ 33,061,702.00 $ $ 508.817.209.00 $
713 Budget Trsfr to Berlin for a Replacement Ladder $ 33,061.702.00 $ $ 508,817,209.00 $
714 BudgetTrsfr to Otis for Premium Time for PE-4 Completion $ 33,061,702.00 $ $ 508,817.209.00 $

715 Added Electricat Scope for Courtside Club on Calvin Klain SponsorShIP $ 33,061,702.00 $ 117.522.00 $ 508,934,731.00 $ 117,522.00
716 Added Electrical Scope for AddUional OMPs for IPTVs $ 33,179,224.00 $ 72.319.00 $ 509,007.050.00 $ 72,319.00
717 Budgel Trsfr \. Serlin& l&L PamUng)o lOst_ii Guarllrail'1& KiCkpiate. $ 33,251,643.00 $ $ 509,007.050.00 $

718 Budgel Tf'allSrerlo Am""""" Imlu.lrt.... BUnkerSUlla ""ature Wan $ 33.251.543.00 $ $ 509,007.050.00 $

719 BU<igetTnlli'1O EJ lor RllVlse,d cetWiillt Ai$le U9hllng $ 33,251.543.00 $ $ 509,007.060.00 $
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624 40/40 Club Design Changes $ 29.269.110.00 $ 1.699,421.00 $ 506,724.038.00 $ 1,699,421,00
625 Modifications of Four Conference Rooms $ 30,968.531.00 S 168,772.00 $ 508,892,810.00 $ 168,772,00
626 IGMP Change loge counter $tone from taupe to Imperial black $ 31.137.303.00 $ $ 506,892,810.00 $
627 IGMP Budget rrsfr Added Floor Drains & Piping $ 31.137,303.00 $ $ 506,892.810.00 $
628 IGMP BUdget Trsfr to EJ Truck Turntable Control Wiring $ 31.137.303.00 I> $ 506,892,810.00 $
629 IGMP Budget Trsfr to Simplex Revlsed Main & Branch Lines $ 31.137,303.00 $ $ 506.892.810.00 $
630 Fl.IrnJsh & llistall IPNs. TVs and Main VIdeo Vorn WaD $ 31.137,303.00 $ 360.882.00 $ 507.253.692.00 $ 360.882.00
631 IGMP Budget Trsfr Additional Ceiling TIle Attic Stock $ 31,498.185.00 $ $ 507.233.692.00 $
632 IGMP Budget Trsfr to Component Repairs to Upper Concourse $ 31.498.185.00 $ $ 507.253.692.00 $
633 Added Powder Coated Faux Weathering Steel Upper Concourse $ 31,498,185.00 3 74.188.00 $ 507,327.880.00 $ 74.188.00
634 IGMP Budget Trsfr to Banker for RepairWork on Metal Decking $ 31,572,373.00 3 $ 507,32:1,880.00 Ii
635 IGMP Budget Trsfr Video Coaching System & Equip. 3 31,572.373.00 I; 22.802.00 Ii 507,350.682.00 $ 22,802.00
636 lGMP Budget Trsfr patching eMU Wall at Telecom Rooms $ 31,5ll5.175.00 Ii Ii 507,350.682.00 $
637 IGMP Budget Trstr Delete eMU Chase at Upper Concourse $ 31 ,5ll5, 175.00 $ Ii 507,350,682.00 $
638 IGMP BUdget Trstr Revise from eMU to Shaftwall in 4036.041 $ 31.595,175.00 Ii $ 507.350.682.00 $
639 IGMP BUdget Trsfr GXS Light Fixtures at Club Resturant $ 31.595,175.00 $ Ii 507,350.682.00 3
640 lGMP Budget Trsfr Practice Court Relocations $ 31.595,175.00 $ $ 507.350.682.00 $
641 IGMP BUdget Trsfr Added Elee- Scope Upper Concourse VOM 3 31.595.175.00 $ $ 507.350.582.00 $
642 IGMP Budgel Trsfr Temp Protection FE-5 & PE-3 Ii 31.595.175.00 $ $ 507.350.582.00 $
643 IGMP BUdget Trsfr Added Door Hardware for 7820.01 $ 31.595.175.00 $ $ 507,350,682.00 $
644 IGMP Budget Trsfr PremIum Time tor Install of PE-4 $ 31,595,115.00 8 $ 507.350.682.00 $
645 IGMP BUdget Trsfrto Olis for Equip Remal Sissar Uft $ 31.595,17s.o0 Ii $ 507,350.682.00 $
646 IGMP BUdget Trsfr Revised Bar Equip Legs to Casters $ 31,595.175.00 Ii Ii 507,350.682.00 Ii
647 IGMP Budget Trstr Added 45 GG-l Light Fixtures $ 31.595,175,00 I> $ 507,350.682.00 $
648 IGMP Budget Trsfr Revis to Practice Court Emergency Ughls $ 31,S95,175.00 $ $ 507.350;682.00 $
649 IGMP Budgel Trsfr Revised Stairway Lighting Ii 31.596,175,00 $ $ 507.350.682.00 Ii
650 IGMP Budget Trsfr Added Blocking Lower Suite Restrooms $ 31.595.175.00 S $ 507.350.682.00 Ii
651 IGMP Budget Trsfr Repairs to CMU Vault Wall $ 31.595.175.00 8 $ 507.350,682.00 $
652 IGMP Budget Trsfr Added Support Steel for PE-3 & PE-5 $ 31.595.175.00 Ii $ 507.350.682.00 $
653 IGM? Budget Trsfr to Ellerbe for ASR 74 Steel Bolt Fractures Ii 31.595.175.00 Ii $ 507,350.682.00 $
654 IGMP BUdget Trsfr for Practice Court Nana Wall Ii 31.595.175,00 $ $ 507.350,682.00 $
655 lGMP Budget Trsfr Premium Time <:>tis Elevator $ 31.595.175.00 $ $ 507.350.682.00 $
656 IGMP BudgetmtrTict<elW'mdow $tainl... Steel Countertops $ 31.595.175.00 3 $ 507.350,682.00 Ii
657 IGMP BUdget Trsfr to 0tIll fItlm component _OIdlngPlanks $ 31.595,175.00 $ $ 507.350,682.00 $

658 IGMPBUdgelTl1l!r MaslerClll1t sealit>!<1 Rental Ii 31.595,175.00 $ $ 507,350.662.00 $
659 IGMP Budget Trsfr Re-Install SIdewalk Bridget "Shanty Town" $ 31.595,175,00 $ $ 507.350.682.00 $
660 IGMP Budget Trsfr Fund EJ GC's forT&M Work $ 31.595.175.00 $ Ii 507,350.682.00 Ii
661 Electrical Suite Re-Design $ 31.595.115.00 $ 339,466.00 Ii 507.690.148.00 $ 339,466.00
662 IGMP Bu<lget Trs~ Bact<fin Flalbush & AII.nelic SlabS 3 31,934,641.00 $ $ 507,690.148.00 $
663 IGMP BUdget Trsfr Removal of Fac;ade Mock Up Footings $ 31.934.641.00 $ Ii 507,690.148.00 Ii .
664 IGMP Budget Trsfr Temporary WateflJroofing $ 31.934.641.00 $ $ 507.690.148.00 $
665 IGMP Budget Trsfr Laquila Mise Clean Up $ 31,934,641.00 $. 3 507.690.148,00 Ii
666 IGMP Budget Trsfr Remove Excess Concrete a1 Hoist Base $ 31,934.641.00 $ $ 507.690.148,00 Ii
657 IGMP Budget. Trsfr Laquila Premium Time Haier Store Piers $ 31.934,641.00 $ Ii 507.690.148.00 $
668 IGMP Budget Trsfr laquila 10 Assist with lower Bowl Precast Ii 31.934.641.00 $. Ii 507.690.148.00 $
669 Eleclricallnfrastrudure for Portable Court lighting System $ 31,934.641.00 $ 493.972.00 $ 508.184,120.00 Ii 493.972.00
670 Added Design Services for ASR 47 Main LObby & Jones Soda $ 32,428,613.00 $ 38.161.00 $ 508,222.281.00 3 38.161.00
671 Added Controlled Access Security Doors at JoneS Soda Pouch 3 32,466.774.00 $ 14,696.00 $ 508,236.977.00 Ii 14.696.00
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576 IGMP Budget Trsfr Provide Heat East & West Tanks $ 28,059,279.00 $ $ 503,814,786.00 $
577 Add for United Drilling Buyout Site Work TIe In $ 28,059,279.00 $ 9.842.00 $ 503.824.628.00 $ 9.842.0ll
578 Additional ME? Infrastructire for RetaD Spaces $ 28.089.121.00 $ 288.115.00 $ 504,112.743.00 $ 288,115.00
579 IGMP Miller Blaker Suite Metal Mesh VE Correction $ 28.357.236.00 $ $ 504.112.743.0ll $
580 Design Services for ME? InsJBstructure for Future Retail $ 28,357,236.00 $ 61,080.0ll $ 504,173,823.00 $ 81.080.00
581 IGMP Budget Trsfr backcharge Commodore to Hunt Ge's $ 28,418.316.00 $ $ 504.173.823.0ll $
582 IGMP BUdget Trsfr Ellerbe for ASR #87 Roof Survey $ 28,418,316.00 $ $ 504.173.823.00 $
583 IGMP Budget Trsfr 10 EB for ASR 75 non conforming precast $ 28.418.316.00 $ $ 504.173.823.00 $
584 Onexim Suite Revisions per Bulletin 55 $ 28,418,316.00 $ 184.545.00 $ 504.358.368.00 $ 184.545.00
585 IGM? BUdget Trsfr 2hr Rated Wall at Mech MeZZo $ 28,602,861.00 $ $ 504.358.388.00 $
588 IGMP Budget Trsfr Replace Wall for Cooling Unit to be Installed $ 28.602,861.00 $ $ 504.358.388.00 $
587 IGMP Budget Trsfr Additional FaD Protection at Sound Platfonns $ 28.602,861.00 $ $ 504.358,388.00 $
588 IGMP Budget Trsrr Laquila Premium Time for Ice Floor $ 28,602.861.00 $ $ 504.358.368.00 $
589 IGMP Budget Trsfr Laquila Premium Time for Ice Pit $ 28.M2.86l.00 $ $ 504,358,388.00 $
590 IGMP Budget Trsfr laquila Grout Beneth Hydroworx Tubs $ 28.602,861.00 $ $ 504,358,368.00 $
591 IGMP Budget Trsfr patch eMU Walls due to Temp Heat $ 28,602,861.00 $ $ 504.358.368.00 $
592 lobby Sponsorship Signage $ 28.602.881.00 $ 50,441.00 $ 504,408,809.00 $ 50.441.00
593 Revised Dasherboards to Meet NHL Reglliations $ 26,653.302.00 $ 155.652.00 $ 504,564.461.00 $ 155,552.00
594 IGMP Budget Trsfr Additional Motoried Shades $ 28.808.954.00 $ $ 504,564,461.00 $
595 FurniSh and Ins1al[ 200 amp Company SWitch $ 28.808,954.00 $ 43.092.00 $ 504,607,553.00 $ 43.092.0ll
595 IGMP BUdget Trsfr EJ Overtime PremIUm Allowance $ 28,852,046.00 $ $ 504.607.553.00 $ ,
597 IOMP Budge1 Trsfr EJ Truck Elevator Power Revisions $ 28,852.048.00 $ $ 504.607.553.00 $
598 Added Radio Press seating $ 28,852,046.00 $ 112,421.00 $ 504,719.974.00 $ 112,421.00
599 Added vision Stadium Director $ 28.984,467.00 $ 96,083.00 $ 504,816.057.00 $ 96.083.00
800 Added Starbucks 1st Fir Penetration Plan per Oplion #1 $ 29,060,550.00 $ 148,289.00 $ 504,984.346.00 $ 148,289.00
801 Design Costs for Added Starbucks per Option #1 $ 29,208.839.00 $ 8,39B.00 $ 504,9n,744.00 $ 8.398.00
602 GAF Light Fixtrue Revisions $ 29.217,237.00 $ 4,939.00 $ 504,9n,683.00 $ 4,939.00
603 Onextm Suite ReviSions per Bulletin 55 $ 29.222.176.00 $ 9.721.00 $ 504,987,404.00 $ 9,721.00
60. Added Epoxy ADoring a1 Courtside Club Corridors $ 29,231,897.00 $ 15.918.00 $ 505,003.320.00 $ 15,916.00
605 Added Furring to Nets Team Campus Area $ 29,247,813.00 $ 21.297.00 $ 505.024,617.00 $ 21,297.00
606 IGMP Budget Trsfr from EJ to l'ecl1nologyBUdgot Rev Equip. $ 29,269,110.00 $ $ 508.024.617.00 $

607 IGMP Budget Trslr 10 EJ for Holo l'rojedor 8< TV'S _"rSoil'" $ 29,289.110.00 $ $ 505.024.817.00 $
608 lGMP BudgetTrsfn~ TJ.$Igns fOr Ro~f Log~ $ 29,269,110.00 $ $ 505,024,817.00 $

609 lGMP Budget Trsfr Modify Gypsum Board al Upper & Lower Suites $ 29.269.110.00 $ $ 505.024.817.00 $

610 IGMP Budget TrsfrWest Tank Roof InfiU $ 29,269.110.00 $ $ 505.024,617.00 $

611 IGMP Budget Trsfr Temp Inspection for P£·3 $ 29.269.110.00 $ $ 505,024,617.00 $

612 IGMP BUdget Trsfr Temp RoofTie Ins due to May Rainfall $ 29,269,110.00 $ $ 505.024,617.00 $

613 IGMP Budget Trsfr Modify Sprinkler at Retractable Seating $ 29,269.110.00 $ $ 505,024,617.00 $

614 1GMP Budget TJSfr Provide Heat at East &West Tank $ 29,269,110.00 $ $ 505,024,817.00 $

615 IGMP Budget Trsfr WaterprOOfing Repair at Con Ed Vault $ 29,269,110.00 $ $ 505,024,617.00 $

616 IGMP Budget TrsfrTemporary Tarp Installation $ 29,289,110.00 $ $ 505,024.617.00 $

517 IGMP Budget Trsfr Import Stone to Bacldill Footings $ 29.269,110.00 $ $ 505,024.617.00 $

618 IGMP BUdget Trsfr Premium Time Area C Slab on Grade $ 29.289,110.00 $ $ 505,024,617.00 $

619 IGMP Budget Trsfr Cane Cost fot EJ for Generator $ 29.269.110.00 $ $ 505,024,617.00 $

620 IGMP BUdget Trsfr F&I furring and dens deck $ 29,269,110.00 $ $ 505.024.617.00 $

621 IGMP Budget Trsfr Relocate Five SP Heads $ 29,269,110.00 $ $ 505,024,817.00 $

622 IGMP Budget Trsfr Excavate and dean off slabs along Atlantic $ 29.269,110.00 $ $ 505.024.617.00 $

623 IGMP Add Drop Soffits and Ceramic TIle at Main Concourse $ 29,269,110.00 $ $ 505,024,617.00 $
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528 Trsfr to Laquila to Provide Support Scaffold for West Tank 5 26,422,426.00 S 5 502.177,933,00 5
529 Trsfr to LaqUila for Labor. Operator & Loader for Bowl Clean Up 5 26,422.426.00 S 5 502.117,933.00 5
530 Trsfr lequila to Infill Column for Embed Connections 5 26,422.426.00 $ $ 502.117.933.00 $
531 Add Main Lobby & Jones Soda Revisons PR#18 5 26.422.426.00 5 397,931.00 $ 502,575.864.00 5 397,931.00
532 Trsfr Atlas Fence for Site Security Repairs at Vanerbilt & Pacific 5 26,820,357.00 $ 5 502,575,864.00 5
533 Toilet RelocalJon for Mera pea Slare 5 26,820.357.00 $ 11.976.00 $ 502.587.640.00 5 11,976.00
534 Add for Eledrical Work at LED Panels Vomilones 5 25,632.333.00 5 118.980.00 5 502,706,820.00 5 116,980.00
535 OME for the Fit out of RM 7C23.01 wJ4 WorkstaIons 5 26.951.313.00 $ 29,030.00 5 502.735,850.00 5 29,030.00
536 IGMP Budget Trsfr Provide Safety Equipment in ranks 5 26,980.343.00 '" $ 502.735,850.00 5
537 Add for Barc{ays Suite Modification 5 26.960.343.00 $ 68,331.00 5 502.802.181.00 5 66.331.00
538 IGMP Budget Trsfr Manhole Cover at Wesl Stnnwtr Tank $ 27,046,674.00 $ $ 502,802,181.00 $
539 Add for Modification To Suite Mockup $ 27.046,674.00 $ 293,062.00 5 503.095,263.00 $ 293,062.00
540 IGMP BUdgel Trsfr LaquQla 01 and aT Rate Adjustment 5 27.339,756.00 5 $ 503.095,263.00 $
541 IGMP Budget Trsfr Operating Eng for eaeting Tech Waterproofing 5 27.339,756.00 "$ $ 503,095,263.00 $
542 Change Light FIXture in VIP lobby $ 27.339,756.00 '"

32,466.00 $ 503.127,729.00 $ 32,466.00
543 IGMP BUdget Trsfr Press Rm Platforms Bulletin 17 5 27.372,222.00 $ 5 503.127,729.00 $
544 IGMP BUdget nsfr Add'lln Wall Blocking 5 27.372,222.00 $ 5 503,127,729.00 5
545 IGMP Budget Trsfr laquilla Lost Time in Bowl 5 27.372,222.00 $ 5 503,127,729.00 5
546 IGM? Budget Trsfr Drywall Lower Suite Consession Soffit $ 27.372,222.00 $ 5 503,127,729.00 5
547 IGMP Budget Trsfr Install Scaffold for Clamshell on Roof $ 27,372.222.00 $ $ 503.127.729.00 $
548 ProvIde Pathways & Wires for TA SeNices $ 27,372,222.00 5 53.612.00 5 503,181,341.00 5 53,612.00
549 IGMP Budget Trsfr ProVide Operator for FE5 & PE3 $ 27,425,834.00 $ $ 503.181,341.00 5
550 Relocation of Interior Securtty Cameras $ 27,425.834.00 $ 16,353.00 5 503.199.694.00 5 18,353.00
551 GFRC and M Wall Modifications 5 27,444.187.00 $ 247,789.00 5 503,447,483.00 5 247,769.00
552 IGMP BUdget Trsfr Concession Kneewall Electric Rev $ 27,691,976.00 5 5 503,447,483.00 5
553 Design Services Extend Toilet Room North side LWI' Suiles $ 27,691,976.00 $ 11,634.00 $ 503,459,117.00 $ 11,634.00
554 IGMP Budget Trsfr Added Steel Bumper Rails at Corridors 5 27,703,610.00 $ $ 503,459,117.00 5
555 IGMP Budget Trsfr Remove SOFP and lnstallinlumesooni 5 27,703.610.00 $ 5 503,459,117.00 5
556 IGMP Budget Trsfr Mise Iron Support at Nanawall Tm Store 5 27,703,810.00

'" 5 503,459,117.00 $
557 IGMP BUdget Trsfr Supports at Feature Wqall Club Bar $ 27,703.610.00 $ $ 503,459,117.00 5
558 IGMP Budaet Tesfr Install Two HydrowOlXTubs 5 27,703.610.00

'" 5 503,459.117.00 5
559 IGMP BudgetTrsfr Exterior Fayade Final Cleaning $ 27,703.610.00 $ 5 503.459.117.00 5
560 IGMP Budget Trsfr Backfill for Temp waterproofinf East Tank $ 27.703.610.00 $ 5 503.459,117.00 5
561 IGMP Budget Trsfr Add Insulation East Parapit Main Roof 5 27,703.610.00 3 $ 503,459,117.00 5
562 IGMP Budget Trsfr Storm Pipe Enclosure $ 27,703.610.00 5 5 503,459,117.00 5
563 Custom Pendant Fixture Courtside Club 5 27.703.610.00 5 41,183.00 $ 503,500.280.00 $ 41,163.00
564 NYCTA Arena Subway Entrance Security Scope $ 27,744,773.00 $ 33,917.00 5 503,534.197.00 5 33.917.00
565 Upgrade Security Cameras 5 27,778.690.00 $ 66,227.00 5 503,600.424.00 $ 66,227.00
566 Courside ClUb Rev Calvin Klein Sponsor 5 27,644.917.00 $ 23,908.00 $ 503,624,332.00 $ 23.908.00
567 Design service Loge Seating Study 40-40 club $ 27,868.625.00 $ 3,653.00 5 503,627.985.00 5 3.653.00
568 IGMP BUdget Trsfr Revise Fire Protection piping at Upper 5 27,872.478.00

'"
$ 503,627.985.00 5

569 IGMP Budget Trsfr support Sleel at Nanwall PracUce Court $ 27,872.478.00 $ 5 503,627.985.00 5
570 IGMP Budget Trsfi' Remove Fire Prote Line In Bun~er Suite 5 27,872.478.00 5 $ 503,827.985.00 5
571 IGMP Bud9e! Trsfr Epoxy Floor at 3C45.01 & 3C45.013 5 27,872,478.00 $ $ 503,627.985.00 $
572 IGMP Budget Trsfr BulleUn 27 Ceiling Changes 5 27,872.478.00 $. 5 503.827,985.00 5
573 IGMP BUdget Trsfi' Butt Glazed Window Upgrade $ 27.872.476.00 $ $ 503,827.985.00 $
574 IGMP Budget Trsfr VIP Stair Modification 5 27.872,476.00 $" $ 503,627,985.00 $
575 Main Concourse Exterior Fayade and VIP Lobby stone Base 5 27.872,478.00 $ 186,801.00 $ 503.814.786.00 $ 186.601.00
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480 IGMP Trsfr Bunker Suite & VE & [nlenor Allowance Trsfr $ 23,997,201.00 S $ 499,752,708.00 $
481 Credit for EJ Settlement Increase GMP Items $ 23,997,201.00 $ (10,889.00) $ 499,741,819.00 $ (10,889.00)
482 Atlantic Ave Retail Interior Glazing $ 23,986,312.00 $ 10,361.00 $ 499,762,170.00 $ 10,361.00
483 Signage Ught Box Mock Up $ 23,998,663.00 $ 3,548.00 $ 499,766,718.00 $ 3,548.00
464 Added 4" Backsplash at Coat closets & Ret Cabinets $ 24.000.211.00 $ 34,861.00 $ 499.790,669.00 $ 34,861.00
486 Additonal Design SeNlces for Revised Oemus Geometry $ 24,035,062.00 $ 12,996.00 $ 499,803,665,00 $ 12,996.00
486 Sponsorship Modifications to Mockup per Night ViewIng S 24,048,068.00 $ 4,630.00 S 499,808,095.00 S 4.530.00
487 ASR #51 Additional Design SelVlces for Sigange Ext Doors S 24,062,588.00 S S 499,808,095.00 $
488 Add Shoring Boxes for Roof Shoring Tower Footings S 24,052,588.00 $ $ 499,808,095.00 $
489 008 Vilalion #3479S648Y Sidewalk. Clearanceat Flalbush $ 24,052,588.00 $ $ 499,808,095.00 $
490 DesIgn Service for TieM]n of ExIsting LlRR Retaining Wall $ 24.052,688.00 $ $ 499,808,095.00 $
491 ModlficaUotls to Suile Resturant Bar $ 24,052,588,00 $ $ 499,808.095.00 $
492 Added ASM Scope of Work per CO Docs dated 10.15.10 $ 24,052.688.00 $ $ 499,808,095.00 $
493 Add Roof Drain Revisions per Bulletin 37 $ 24,062,588.00 $ 230,297.00 $ 600,038,392.00 $ 230,297.00
494 IGMP BUdget Transfer for Added Waler Curtian at Concessions $ 24,282,885.00 $ $ 500,038,392.00 $
495 Added Transaction Drawers & Modify Ticket Window $ 24.282.885.00 $ 18,700.00 $ 500.057,092.00 $ 18,700.00
498 Add Standard Factory Black Color Fintube Enclosure $ 24,301,585.00 $ 11,887.00 $ 500,068,979.00 $ 11,887.00
497 Replenish Contingnecy Terrazzo Altemates $ 24,313,472.00 $ 400.823.00 $ 500,469,602.00 $ 400,623.00
498 Upgrades to Finishes at Stairs 1A -1 Bper ASR #27 $ 24,714,096.00 $. 18.347.00 $ 600,487,949.00 $ 18,347.00
499 Design Sell/ices Modify Footprint for Satellite Truck per ASR #49 $ 24,732.442.00 $ $ 600.487,949.00 $
600 Beers of Brooklyn Space OME $ 24,732,44200 $ $ 600,487.949.00 $
601 Epoxy Terrazzo Flooring & Base Main Concourse Vomllories $ 24,732,442.00 $ 131,950.00 $ 600,619,899.00 $ 131,960.00
502 ASR #44 Integration ofArt & History Exhibits $ 24,864,392.00 .$ 18,528.00 $ 600,638,427.00 $ 18,628.00
503 ASR #66 Occupantg load Reassessment $ 24,882,920.00 $ 7.176.00 $ 600,645,603.00 $ 7,176.00
504 ASR #43 Customized Sponsorswhip Signage & Branding $ 24,890,096.00 $ 76,628.00 $ 500,721,131.00 $ 76,628.00
505 Paitiog Revisions 10 Home Campus & Locker Room $ 24,965,624.00 $ 4,361.00 $ 600,725,492.00 $ 4,381.00
506 ASR #62 Reporting Canopy Deflection $ 24,969,985.00 $: 19,192.00 $ 600,744,684.00 $ 19,192.00
507 Deduct Riser Platforms and Replace with Fixed Seating $ 24,989,177.00 $' (14,27B.00) $ 500,730,408.00 $ (14,278.00)
508 Delete Specially Flooring & Replace with Port Morris $ 24,974,899.00 $ 630,738.00 $ 601,361,144.00 $ 630,738.00
609 ASR #46 Provide 19-1V's in Each Home locker $ 26,606,637.00 $ 3,117.00 $ 601,364,281.00 $ 3,117.00
510 Add Touch Screen COntroller for Truck Turntable $ 25,608,754.00 $ 2,679.00 $ 501,366,940.00 $ 2,679.00
511 Trsfr from Contingency to Simplex for MDF Ceiling Revisons $ 25,611,433.00 $ $ 601,366,940.00 $
512 IGMP Budget Trsfr for Reproaraphic Services $ 26,611,433.00 $ $ 501,366,940.00 $
513 IGMP Budget Trsfr Vedio Replay and Production to Trades $ 25,611,433.00 $ $ 501,366,940.00 $
514 Add Video Replay/Production System $ 26,611,433-00 $ 800,766.00 $ 502.167,706.00 $ 800,766.00
515 Trsfr from Banker to Ellerbe ASR #60 Halo Columns $ 26,412,199.00 $ $ 502,167,706.00 $
616 TrsJr EJ Settlement Costs $ 26,412,199.00 $ $ 502,167,708.00 $
517 Trsfr to Laquila Expedite Area C SOG $ 26,412,199.00 $ . $ 602,167,706.00 $
518 Trsfr Added Shaft Wall &Rated Ceilings In Area B &C $ 26,412,199.00 $ $ 502,167,706.00 $
519 Trsfr laqulJa to Replace Clogged P-Trap $ 26,412,199.00 $ $ 602,167,708.00 $
620 Trsfr to EJ Modificalions 10 GM & GM1 Fixtures $ 28,412,199.00 $ $ 602,167,706.00 $

521 Trsfr to Laqul1a for Chopping Slab at Commissary Kitchen $ 26,412,199.00 $, . $ 602,167,706.00 $
522 Trsfr to Laquila to Remo\le RII Material at West loading Area $ 26,412,199.00 $ $ 502,167,706.00 $

523 Trsfr to l&L forTempoary Endosuref5@South&East Bev. $ 26,412,199.00 $ $ 502,167,706.00 $
624 Add ASR #94 CaMn Klein Lounge $ 26,412,199,00 $ 10,227.00 $ 502,177,933.00 $ 10,227.00
526 T..~ to Laqulla to Modify Pie.. at Low.r Bowl $ 26,422.426.00 $ $ 502,177,933.00 $

626 Trsfr 10 United Hoisting to Reinstall Overhead Protection $ 26,422,426.00 .. $ 502,177,933.00 $

527 Trsfrto laqulla to Backfill Behind 752 PacifieSt $ 28,422,428,00 $ $ 502,177.933.00 $
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432 IGMP Trsfr Electrical Revs in Conference Rm Suite $ 21.638.539.00 $ $ 491,394,046.00 $
433 Add Electrical Scope Additional Wireless Access Points $ 21.638.539.00 $ 392,504.00 $ 491,186,550.00 $ 392,504.00
434 Add Electrical scope of Work Relocation of JBT-3E1 $ 22.031,043.00 $ 51.821.00 $ 491.844.311.00 $ 51.821.00
435 IGMP Trsfr EJ to ASM Relocation of a" ChUted Water Une $ 22,088,864.00 $ $ 497.844,371.00 $
436 Add Install Metal Stud Framing for Clam Shells $ 22.088,854.00 $ 169,196.00 $ 498.613,561.00 $ 169,196.00
431 IGMP Trsfr Add Trench, Backfill & Bee DuClDank Encasemt $ 22,858.060.00 $ $ 498,613,567.00 $
438 Provide Master Mech & MaintcFormn 6111/10 to 8/3110 $ 22,858.060.00 $ 4.092.00 $ 498.611.659.00 $ 4,092.00
439 Provide Masler Mech &MainlcFormn 9114/10 to 10/31110 $ 22.862.152.00 $ 69,512.00 $ 498.681,231.00 $ 69,512.00
440 Provlde Master Mech & MaiolcFonnn 812411 0 to 912110 $ 22,931.124.00 $ 24,108.00 $ 498,111.339.00 $ 24,108.00
441 Provide Master Mech & MalntcFormn 12128110 to 4126/11 $ 22.955.832.00 $ 91.339.00 $ 498.802,618.00 $ 91.339.00
442 Provide Master Mech & MaintcFonnn 5118111 to 8f7/11 $ 23,047.111.00 $ 52.885.00 $ 498,855,563.00 .$ 52.885.00
443 Provide Master Mech & MaintcFormn 11/4/10 10 12123110 $ 23.100.056.00 $ 42,165.00 $ 498,897,728.00 .$ 42.165.00
444 lGMP Trsrr RoofSignage Add AlL #S $ 23,142.221.00 $ .$ 498,897.728.00 $
445 Provide Master Mech & MaintcFormn 5/4/11 to 5/14/11 $ 23,142.221.00 $ 3.182.00 $ 498.900,910.00 $ 3,182.00
446 IGMP Trsfr Commodore Slab Reinforcing & Cum Revisons $ 23.145.403.00 $ $ 498.900.910.00 .$
441 IGMP TlSfr Commodore Bulletin #4 Superstructure Concrete $ 23,145,403.00 $ $ 495,900.910.00 $
448 Add Internal Illumination of Barclays Logo $ 23.145,403.00 .$ 16,951.00 $ 498.917.861.00 $ 16,951.00
449 lGMP irsfr laquila Removal of Shoring Tower Base $ 23.162.354.00 $ $ 498,917,861.00 .$
450 IGMP Trsfr from EJ to Mastercraft Wall Penetrations $ 23,162,354.00 .$ $ 498.917.861.00 .$
451 IGM? Trsfr American Slair Add Landing at #2C .$ 23.162,354.00 $ $ 498.917,881.00 $
452 Add for Design Services for General Seating $ 23,162.354.00 $ 2.686.00 $ 498,920,547.00 $ 2.686.00
453 Add Column Encasement due to Exterior Facade canopy $ 23,165,040.00 $ 65,285.00 $ 498.975,832.00 $ 55.285.00
454 Add Design Servies Suite CelUng Modifications Per ASR #52 .$ 23.220.325.00 $ 19.065.00 $ 498.994,897.00 .$ 19.065.00
455 Relocation of Unit Heater at Dean Street Lobby $ 23.239.390.00 $ 13,314.00 $ 499.008,211.00 $ 13,314.00
456 Design Services Suite Lighting &ME? Mod ASR #78 $ 23,252,704.00 $ 21,715.00 $ 499,029,926.00 $ 21,715.00
451 IGMP Trsfr MFM Leveling Pad at Atlantic Ave $ 23.274,419.00 $ $ 499.029,926.00 "458 IGMP Trsfr Ice Melt PIt HatCh Cover $ 23,214,419.00 $ $ 499.029.928.00 $

459 IGM? Trsfr Design Services for ASR #57 $ 23,274,419.00 $ $ 499.029,926.00 .$
460 Removal of40lfof16' High Fence Along Dean for POE 5 .$ 23.274,419.00 $ 7.193.00 $ 499,037.119.00 .$ 7.193.00
461 IGMP Tr.sfr Dean 5t Lobby Smoke Evac per Bulletin #29 & 30 $ 23,281,612.00 $ $ 499.037.119.00 $

462 Added GaS Venting of Pressure RegUlators per MYS Code $ 23,281,612.00 $ 29,473.00 $ 499,066,592.00 $ 29,473.00
463 Added Security Cameras at Event & Main Concourse $ 23.311,085.00 $ 28.128.00 $ 499.094,718.00 $, 28.128.00
464 Add SMPTE Cabling and Mounted Racks $ 23.339,211.00 $ 154,843.00 $ 499.249,561.00 " 154,843.00
465 IGMP Trsfr Commodore Bulletin #23 $ 23.494,054.00 $ $ 499,249,561.00 $
488 Added Plubming per BUlletin #7 $ 23.494,054.00 $ 323,046.00 $ 499.572,607.00 " 323,046.00
461 Added Concrete for 'Plimh' at POUch to Close Off Latt Wrk 5 23,817,100.00 $ 6,542.00 $ 499.519,149.00 $ 6,542.00
488 Added Design Services for ME? for Retail Spaces $ 23,823,542.00 $ 52,761.00 .$ 499,631.910.00 $ 52.761.00
469 Added Plumbing Costs Per Bulletin #13 $ 23,876.403.00 $ 3.518.00 $ 499,635.428.00 $ 3,518.00
470 Add Security Access Control to Door Hardware $ 23,879,921.00 $ 18.817.00 $ 499.854,245.00 $ 18,817.00
411 IGMP TiSfr Relocation of Dean St Security Check In Door " 23,898,738.00 $ $ 459.654,245.00 .$
472 IGMP Trsfr EJ Settlement Un-Designed Spaces $ 23,898,738.00 $ $ 499,654,245.00 $

473 IGMP Trsfr Removal & Modification of Flatbush Ave Fence $ 23.898,738.00 $ $ 459,654.245.00 .$
474 IGMP Trsfr Removal & Modification Flat Ave Fence POE Gas $ 23.898.738.00 $ $ 499.854,245.00 $

475 IGMF' lrsfr EJ T·Chart Settlement $ 23.898,738.00 $ $ 499,654.245.00 ljl

476 Provide Master Mech &MainlcFonnn gn/11 to 11/15/11 $ 23.898.738.00 .$ 33.125.00 $ 499.687.310.00 " 33,125.00

471 Add Faux: Anish Column Cap Enclosure $ 23.931.863.00 .$ 41,829.00 $ 499,729.199.00 .$ 41,829.00

478 Column Mockup Signage and Wayflndlng $ 23,973.692.00 .$ 23,509,00 .$ 499,752,105.00 $ 23,509.00
479 EJ Settlement within GMP pea 2300 $ 23.997.201.00 $ $ 499.752,108.00 ljl
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384 Add Stair hand Ralls Network Companmts $ 20,513.740.00 :$ 16.951.00 $ 496,286,198.00 S 16,961.00
386 IGMP T~fr Cimco OT in Area 0 $ 20,530,691.00 S $ 496,286,198.00 S
386 Add Conduit & Electrical Exterior Door Signage $ 20,530,691.00 $ 143,638.00 $ 496,429,636.00 S 143.638.00
367 Add for remove and Repalce Fence for Con Ed SUb $ 20,674,329.00 S 18,054.00 S 496,447,690.00 :$ 18.054.00
388 lGMP Trsfr Replace Glass for Duct Relocation $ 20,692,383.00 S $ 496,447,890-00 '$
389 Design add for add'l Workstaions $ 20,692,383.00 $ 8,952.00 $ 496.456.842.00 $ 8,952..00
390 Design Add for MDF Room Revisions $ 20.701,335.00 $. 4,847.00 $ 496,461,689.00 $ 4.847.00
391 IGMP Trsfr New Con Ed NPR Door & Hardwl'" $ 20.706,182.00 $ $ 496,461.689.00 $
392 IGMP Trsfr Pipe Support Ughtfng in TV Rm $ 20.706,182.00 $ $ 496,461,689.00 $
393 IGMP Tesfr Temp enclosure Upper & lower Sulles $ 20,706,182.00 " $ 496,461,669.00 S
394 Design Serv Team Space rendering Rev $ 20,706.182.00 $ 2,572.00 $ 498,454,261.00 $ 2.572.00
395 IGMP Trsrr Master Mech.credit from Laq. COW GC's $ 20,708.754.00 $ $ 495.454,261.00 $
396 IGM? Trsfr Replacement or Shaftwall at Truck Elevalor $ 20.708,754.00 $ $ 495,464,261.00 6.'
397 )GMP Trsfr Malerial for Fence atong Aatbush Ave $ 20.708.754.00 $ $ 495,454,261.00 ;>
398 IGMP Trsfr Banker Steel CD Documents $ 20.708,754,00 .s, $ 496,464,251.00 $
399 Add 10 ASI to Provide Aluminum Exterior Doors $ 20,708,754.00 $ 43,500.00 $ 496,607.761.00 $ 43.500.00
400 IGMP Trafr to Commorodre Partition Charges $ 20.752,2.54.00 $ $ 496,507.761.00 $
401 IGMP Trsfr to Ellerbe ASR 67 Irene Preparation $ 20,752.254.00 $ $ 496,507,761.00 $
40-2 Add to Latticework at Canopy. Swoosh $ 20,752,254.00 $ 65,127.00 $ 496.672,888.00 ;> 65,127.00
403 IGMP TrsfrWolko Split Slab Waterproofing $ 20.817,38MO S $ 496,572,688.00 S
404 Add Additional Toilet Fixtures Main, Upper & Event Lvi $ 20,817,381.00 $ 107,705.00 $ 496.680.593.00 $ 107.705.00
405 IGMP Trsfr Shop Installed Fal;8de Connections $ 20.925,086.00 $ $ 496.680,593.00 $
406 IGMP Trsfr Ellerbe Two Month Extension Slruct. Obser. $ 20.92.5,086.00 $ $ 496,680,593.00 $
407 IGM? Trsfr Commodore Repair Damage Framing $ 20,925.086.00 :$ $ 496,680.593.00 $
408 Add Additional Toilet Fixtures Lower Suite Lvi $ 20.925.086.00 :$ 123,372.00 $ 496,803,985.00 $ 123.372.00
409 Add MaIntenance Oullels per Bull #17 $ 21,048,458.00 $ 127.302.00 $ 496,931.267.00 S 127,302.00
410 IGMP Trsfr VE Miller Blaker Ails. 5.6,7,8 $ 21,175.760.00 $ $ 496.931.267.00 $
411 Add Custom Color Roof Membrane at Cooling Tower $ 21,175,760,0-0 ,. 16,319.00 $ 495,947,586.00 $ 16,319.00
412 Add Exterior Sponsorship Signage Modllication $ 21,192,079.00 $ 56,866,00 $ 497.004.452.00 $ 56,866.00
413 lGMP Trsrr Revised Lighting & Switching & Circuiting $ 21.248,945.00 $ $ 497,004,452.00 $
414 laMP Trsfr Added Pull Stations at Stairs on Event LvI $ 21.248,945.00 ,. $ 497.004.452.00 $.
415 IGMP Trsfr Drink Rail Modifications $ 21.248,945.00 it $ 497,004,452.00 $
415 Credit Eleclrical Work Associated with Con Ed Vault $ 21.248,945.00 $ (28,553.00) $ 496.975,899.00 $ (28,553.00)
417 credit for Expoxy Coating on Lower & Upper Bowll&L $ 21,220.392.00 $ (42,750.00) $ 496.933,149.0-0 $ (42.750.00)
418 IGMP Trsfr Unsuitable Bealing SoU $ 21.177,542.00 $ $ 496,933,149,00 it
419 IGMP Trsfl' Added Shaftwall CCC Custom Garpefrtry $ 21.177.642.00 $ $ 496,933.149.00 $
420 IGMP Trsfr LaquUa Bulletin #11 $ 21,177.542.00 $ $ 496,933,149.00 .$
421 IGMP Trsfr Tempoary Wall at Cooling Tower Roof $ 21.177,542,00 $ $ 496,933,149.00 $
422 Add Due to Unsuitable Soils at A·35 & B-35 S 21.177.542.00 $ 4.788.00 $ 496.937,937.00 $ 4.788-00
423 IGMP Trsfr Malerial Hoist Fooling $ 21.162,430.00 S $ 496,937,937.00 $
424 IGMP TmrCommodore LIght Coves $ 21.182,430.00 $ $ 496.937,937.00 $
425 IGMP TrsfrLaquila Incrs Footing Size BSC-BS3 &42C $ 21.182,430.00 S $ 496,937,937.00 $
426 Add Additional Drink Tables for Barclays Sult~ $ 21.182,430.00 $ 1,214.00 $ 496.939,151.00 6 1.214.00
427 Add Electrical Scope 44 Additional Telephones $ 21,183,644,00 ,. 54,031.00 $ 496,993.162.00 $ 54.031.00
428 Budget Trsfr Main Yom Video Wail Display $ 21,237,675,00 $ $ 496,993,182.00 $
429 Add Quad Outtets at Plaza Wayfinding Sign $ 21,237.675.00 $ 19,913.00 $ 497.013,095.00 '$ 19,913.00
430 Add Upgrades 10 Cisco stadium Vision IPTV $ 21.2.57,588.00 $ 390.951.00 $ 497,394.046.00 $ 380,981.00
431 IGMP TfSfr Framing Repair Upper & Lower Suites $ 21.638.539.00 $ $ 491.394,046,00 $
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336 Deduct fot JR Jones OCI? Credit Pkg 1 MiHwk $ 18,841,278.00 $ (17.724.00) $ 494,579.061.00 $ (17,724.00)

337 IGMP Budget Trsfr CCC Temp Enclosures $ 18,823,554.00 $ $ 494.579.061.00 $

338 Add for Middle Cup holder Lwr & upr suite Chairs $ 18,823,554.00 $ 3,954.00 $ 494,583,015.00 $ 3,954.00

339 Add for Stann Retention Tank Suction pump Mod $ 18,827,508.00 $ 68,896.00 $ 494,651,911.00 $ 68,896.00

340 IGMP Budget Trsfr Banker Second shift. $ 18,896,404.00 $ $ 494,651,911.00 $

341 IGMP Budget Trsfr Stand By Cosl Area C $ 18,896,404.00 $ $ 494,651.911.00 $

342 IGMP Budget Trsfr Stand by Cost Expedite Steel ,Fonda, CC $ 18.896.404.00 $ $ 494.651,911.00 $ .

343 lGMP Budget Trsfr Me for Winter Protec masonary $ 18,896,404.00 $ $ 494,661,911,00 $

344 IGMP Budget Trsfr Install Transition Slab Ice rink $ 18,896,404.00 $ $ 494,651,911.00 $

345 IGMP Budget Trofr Railing Mod Ait 6 GBA Pkg 3 $ 18.896.404.00 $ $ 494,561,911.00 $

346 IGM? Budget Trsfr Shop Light Rail Fixture detal! $ 18,896,404.00 $ $ 494,651,911.00 $

347 IGMP Budget Trsfr Bulletin 15 Construction Cost Trsfr $ 18,896,404.00 $ $ 494,651,911.00 $

348 IGMP BudgeITrsfr Bulletin 1112 $ 18,896,404.00 $ $ 494,661,911.00 $

349 Add for VE of Consolidated Carpet Subtr~ct All 14.22 $ 18,896.404,00 $ $ 494,651,911.00 $

350 lGMP Conlingeny Sweep PCO 675 f COR 552R2 • 18,896,404.00 $ $ 494,661,911.00 $

351 IGMPVE of Costal Tile All, 1112 $ 18,896,404.00 $ $ 494,651,911,00 $

362 IGMP Budget Trsfr railing Mod at Upper Suite $ 16,896,404.00 $ $ 494,651,911.00 •
353 Add for blackboxes with Pivots in PE 1 & 3 $ 18.896,404.00 $ 8.443.00 '$ 494,680,354.00 • 8,443.00

354 IGMP BUdget Trsfr Wall Revisions at Truck Sevalar $ 18,904,847.00 $ $ 494,660,354.00 •
355 IGMP Budget Trsfr install & Remove Temp Scaffolding $ 18,904,647.00 • $ 494,660,354.00 $

356 IGM? Budget Trsfr eMU Wall at EV l V Plan Rm $ 18.904,847.00 • • 494,650,354.00 $

357 IGMP Budget Trsfr LowerCMU Wall at SE..£ $ 18,904.847.00 $ , $ 494,650,354.00 $

358 IGMP Budget Trsfr Drink Rail & Guard Rail Rev $ 18,904,847.00 $ $ 494,660,354.00 $

359 IGM? Budgel Trsfr BUlletin 17 Staging Concepts $ 18.904.847.00 $ $ 494,660,354.00 $

360 IGM? BUdget Trsfr VE JR Jones Deduct AU 5~7 $ 18,904,847.00 $ $ 494,660,354.00 •
361 IGMP Budget Trsfr VE JR Jones Add all 5.-7 & 8,10,11 $ 18.904.847.00 $ $ 494,660,354.00 $

362 IGM? BUdget Trsfr Change GRRC Columns $ 18,904,847.00 • $ 494,680,354.00 $

363 IGMP Budget Trsfr Remove Riser platform sys at evl Ivl $ 18,904,847.00 $ $ 494,680,354.00 $

364 Add for Scaffold to Install Sprinkler Halo Coverage $ 18,904,847.00 $ 410,093.00 $ 495,070,447,00 $ 410,093.00

365 Deduct for American Seat All 4 $ 19,314.940.00 $ (7,718.00)$ 495,062,729.00 $ (7,718.00)

366 IGMP Budget Trsfr Mastercraft Winter Protect $ 19,307,222,00 $ • '$ 495,062.729.00 $

367 IGMP BOOget Trstr Bullelln 17 In GMP pt1 $ 19,307,222,00 $ S 495,062,729.00 $

368 IGM? Budgel TrsfT Bulletin 17 Outside GMP IntenOl~ $ 19.307.222.00 $ $ 496.062,729.00 $

389 IGMP Bulletin 7 Construction Cost Within the GMP $ 19,307,222.00 $ $ 495,062,729.00 $

370 Added Cooking to the Relail Spaces on Flalbush Ave. $ 19,307,222.00 $ 1,147,262.00 $ 496,209,991.00 $ 1,147,262.00

371 IGMP Budget Transfer for Tonet light Revisions $ 20,454,484.00 $ $ 496,209.991.00 $

372 IGMP Budget Transfer for Catwalk lighting Deduct $ 20,454,484.00 $ $ 496,209,991,00 $

373 IGMP BUdget Transfer for Interior Light Fixtures - BUlletin 17 $ 20,4$4,484.00 $ S 496,209,991.00 $

374 IGMP Budget Transfer for Stair Lighting $ 20.454,484.00 $ S 496,209,991.00 $

375 IGMP Uppr Coners Concession Stands & Weather Sleel Cladding $ 20,454.484.00 $ $ 496,209,991.00 $

376 lGMP Terrazo F1 & base in VIP Entry Lobby .$ 20,454,484.00 $ $ 496,209,991.00 S

377 IGMPTerrazo FI & base In AtIlAve Lobby $ 20,454,484.00 • $ 496,209,991,00 $

378 IGMP Terrazo FI &Base at Dean St Lobby $ 20,454,484.00 $ $ 496,209,991.00 $

379 IGMP Terrazo FI &Base at Uppr Concourse $ 20.454,484.00 $ $ 496,209.991,00 $

380 Add to provide Glas$l'.loora! Spandrel GI~"" loea\li:m$ $ 20,454,484.00 $ 59.256.00 $ 498,289,247.00 $ 59,256.00

381 IGMP Spandrel GIa$$AIVlP Ei11l)' Lobby $ 20.513,740.00 $ $ 496,269.247,00 $

382 tGMP Upgrades to PradIoeCollll Gla:<Ioglll VIP lobby $ 20,513.740.00 $ $ 496,269,247.00 $

383 IGMPRes_~ Clm"" reilldge pa"",ge $ 20.513,740,00 $ S 496,269,247.00 $
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288 IGMP Budget Trsfr EB Evaluation Early backfill $ 18,310.856,00 S $ 494.066,363,00 $
269 IGMP Budget Trsfr Add Alt 5 banker Stt Seed Coat pnt Roof $ 18.310.856.00 $ $ 494,066,363.00 $
290 IGMP Trsfr laq Straligic OT for Stl erection $ 18.310.856.00 3 $ 494,066,363.00 3
291 IGMP BUdget Trsfr Waterproofing Two retention Tanks $ 18.310.856.00 $ $ 494,066,363.00 3
292 IGMP Budget Trsfr Fine Group for Fire Stand Pipe $ 18.310.856.00 3 $ 494.066.363.00 1;
293 FCRC Void Change Order $ 18,310,856.00 $ $ 494.066.363.00 $
294 IGMP BUdget Trsfrto reverse aco 256 Hoist Relocatan $ 16,310,856.00 $ $ 494,066,363.00 $
295 IGMP Budget Trsfrto reverese oeo 255 AtlAve Hoist $ 18,310,956.00 $ $ 494.066,363.00 $
296 Change Logos al Club Seating $ 18,310,956,00 S 20,631.00 $ 494,086.994.00 :$ 20,631,00
297 IGMP Budget Trsfr Logos in Upper Bowl Gan Seating $ 18,331.487.00 .$ $ 494.086,994.00 $
298 Press Seating Modification $ 18,331.487,00 $ 26.77J.OO 3 494.113,767.00 3 26,773.00
299 Design o(Vehicle Barrier Dean 51 enlerance $ 18.358.260,00 ;$ 25,895.00 $ 494,139,662,00 5 25,895,00
300 Modification to SOE at Flatbush & Dean $ 18,384,155.00 S 34.799.00 $ 494,174,461,00 5 34,799.00
301 Add'i design Modify Press Seating $ec115 $ 18,418,954.00 S 6.590.00 $ 494.181,051.00 $' 6,590.00
302 Add'i design for Octagon Lighting Proj Participate $ 18.425,544.00 5 6.592,00 $ 494.187,643.00 $ 6,592.00
303 ·Add for Add'i Design Toilet Fixtures $ 18,432.136.00 S 33,103.00 $ 494.220,746,00 $ 33.103.00
304 IGMP Budget Trsfr Banker Steel Claim Settlement $ 18.465.239.00 $ 494,220,746.00
305 Added E1ectrlctlcal for YES Network $ 18,465.239.00 $ 7,404.00 $ 494,228,150.00 $ 7,404.00
306 IGMP Transfer Mod to Fan Rm eMU WaUs S 18,472.643.00 $ 494.228.150.00
307 IGMP Budget Trsrr eMU WaU Revs Ice Equp Rm $ 18,472,643.00 $ $ 494,228,150,00 $
308 IGMP Budget Trsfr Revise MB waD to MS8 $ 18,472,643.00 $ $ 494.228.150.00 $
309 IGMP Budget Trsfr eMU at Truck Elevator & Tumtble $ 18,472.643.00 5 5 494.228,150.00 5
310 Deduct for OCIP Credit per GMP2 $ 18,472,643.00 5 (250.000.00) 5 493,978,150,00 $ (250.000.00)
311 IGMP BUdget Trsfr Truck Elevator Entrance Head Otl $ 18,222,643,00 J 5 493.978,150.00 5
312 Add for Add'i Toilet Fixtures $ 18,222,643.00 5 78.517.00 $ 494,056,667.00 $ 78,517.00
313 IGMP Budget TlSfr for Overhead Proteclion $ 18,301,160.00 $ 5 494.056,667,00 $
314 Add for Arena Roof Snow Fence Steel $ 18.301,160.00 $ 450.000.00 $ 494,506,667.00 $ 450.000.00
315 Trransfer for GMP2 Fixed GC's $ 18.751.150.00 $ (200,000,00) $ 494,308,667.00 $ (200.000.00)
316 IGMP Budget Trsfr Material Hoist at Practrce coul1 $ 18,551.160.00 $ $ 494,306,667.00 $
317 IGMP BUdget Trnfr Loading Platform Truck Elev S 18.551.160.00 5 $ 494.306.667.00 $
318 IGMP Budget Trsfr Ramp at Area C Event Levi $ 18,551.160.00 $ 3 494,308,667.00 $
319 IGMP Budget Trsfr Slone for Staging Lot $ 18,551.160.00 1; $ 494,306,667.00
320 Reduction OCIP CredU lor OCO 291 $ 18,551.160.00 $ (26,000.00) $ 494,280,667.00 $ (26.000.00)
321 IGMP Trsfrr Mastercraft Masonry Credit Mn & Upr Caners $ 18,525,160.00 $ $ 494,280,667,00 ;$

322 IGMP Trsfr Global Credit for Delete Side Coil Grine $ 18.525.160.00 $ $ 494,280,667.00 $
323 IGMP Trsfr Various ASR Design Revisions $ 18,525.160,00 $. 5 494,280.667.00 $
324 IGMP Trsfr Interior Allowance Sweep $ 18,525,160.00 5 $ 494,280.667.00 $
325 IGMP bUdget Trsfr Arch Millwrk Pck 1 to JR Jones $ 18.525,160,00 $ $ 494.280.667,00 $
326 Add for HVAC Rev to Toilet Rms Evt. Mn & Upr Cone. $ 18,526,160,00 $ 32,948,00 $ 494,313,615,00 5 32,948.00
327 IGMP Budget TIS!' Modify Flatbush Ave Gate $ 18.558,108.00 $ $ 494,313,615.00 $
326 lGM? Budget Trsfr Banker Steel Crane OWn Time S 18.558,108.00 $ $ 494.313,615.00 $
329 Add for halo Matrix per GMP2 neg $ 18,558,108.00 $ 309,894.00 $ 494.623.509.00 $ 309,894.00
330 IGMP budget Tnrn- Stair landing 4H to FEB Eiv Rm 5 18,868,002,00 $ $ 494.623.509.00 $
331 Credit to Delete Gate at Demo Site lol21 $ 18,868,002.00 5 (26.724.00) $ 494.596.785.00 '$ (26,724.00) 1287-02
332 IGMP budget TrsfrTemp Enclosure tD cce $ 18.841.278.00 $ 5 494.596,785.00 $
333 IGMP Budget Trsfr Temp Encloser Upper & lower Suite $ 18,841,278.00 $, $ 494.696,785.00 $
334 lGMP BUdget nsfr Temp Enclosure Quad C $ 18,841,278.00 S $ 494,596,785,00 5
335 lGMP Budget Trsfr Practice Court lightIng $ 18,641,278.00 5 $ 494.596,785.00 5
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240 OCIP Deduct Port Morris Tile $ 16.248,993.00 $ (37,424.00) $ 491,967,076.00 $ (37,424.00)
241 QCIP Deduct A&B Caulking Co $ 16,211.569.00 $ (90,849.00) $ 491,876.227.00 $ (90,849.00)
242 OCIP Deduct L&L Painting $ 16.120,720.00 $ (81,484.00) $ 491.794.743.00 $ (81.484.00)
243 IGMP trsfr for Scope reV Precast to 10110 Doc $ 16.039,236.00 $ $ 491.794.743.00 $
244 IGMP Irsfr forAlmar Clkamping Devices EqualiZer line $ 16,039,236.00 $ S 491.794,743.00 $
245 IGMP Transfr retenlin tank suetlon Pumps Spec $ 16,039,236.00 $ $ 491,794,743.00 $
246 IGMP Transfr to MFM Concrete Level Pad $ 16,039,236.00 $ $ 491.794.743.00 $
247 Furnish & InstaU Clean Oui Covers Event Lvi $ 16,039,236.00 $ 6,502,00 \\ 491,801,245.00 $ 6,502.00
248 IGMP Trsfr to MFM addl Concrete Level Pad $ 16,045.738.00 $ $ 491.801,245.00 $
249 Plumbing Assocted with Con ed Vault $ 16.045,738.00 $ 145,943.00 $ 491.947,188.00 $ 145,943.00
250 Credit to reduce Subwoofers &Amplifiers $ 16.191.681.00 $ (40,899.00) S. 491.906.289.00 $ (40.899.00)
251 IGMP BUdget Trsfr Relocate exhaust Fans $ 16.150.782.00 $ $ 491.901l.289.00 $
252 OCIP Deduct Costal TUe $ 16.150,782.00 $ (48.607.00) $ 491,859,682.00 $ (46,807.00)
253 Add to Furnish & Install Closts In all Iwr & upr Suites $ 16,104,175.00 $ 248,199.00 S 492.107.881.00 $ 248,199.00
254 IGMP Budget Trsfr Temp Enclosure Quad C $ 16,352.374.00 $ $ 492.107.881.00 $
255 Furnish, Install & remove Mall Holst At! Ave $ 16,352.374.00 $ $ 492,107,881.00 $
258 IGMP Budget irsfr relocate Project hoist & LD platform $ 16.352.374.00 $ $ 492.107.881.00 $
257 add for Terrazzo Mock-Up Costs $ 16,352.374.00 $ 3.158.00 $ 492,111,039.00 $ 3.158.00
258 Add for Exterior Fa1S3de Interim Quanity Take off $ 16,355.532.00 $ 240,466.00 $ 492,351,505.00 $ 240,468.00
259 Add for Epoxy Coating on Uper & Lwr Bowl Precast $ 16.595.998.00 $ 1,435,601,00 $ 493,787,108.00 $ 1,435,601.00
280 Add for Residential Appliance Change per Owner $ 18,031,599.00 $ 22,842.00 $ 493.809,648.00 $ 22,542.00
281 Add for Concrete Curbs in Coord with Fa"iitde Design $ 18,054.141.00 $ 189,926.00 \\ 493,999,574,00 $ 189,926.00
282 Add'i Design selVices assoewith ConEd Network. Room $ 18.244.067.00 $ 16.385.00 $ 494.015,939.00 $ 16.365.00
283 DeSign SeNices for Modification of Exler Storefmts $ 18,260,432.00 $ 9,336.00 $ 494,025,275.00 S 9,336.00
264 Design portion of 82 Sirodurallmpaets at Con ed Vault $ 18,269,768.00 $ 80.185.00 $ 494,085,440.00 $ 80.185.00
265 IGMP Buag_lTlSr OT Cost 2126/11\0 9117111 $ 18,329,933.00 $ $\ 494,085.440.00 $
268 Add forStellarSeatbacks on Gen & Club seating $ 18,329,933.00 $ 81,488,00 $\ 494.146.928.00 $ 81,486.00
267 IGMP Budget Trsfr eMU Size in security Rm sft &lby $ 18,391,419.00 $ $ 494.148.928.00 $
268 IGMP BUdget Trnfr addJ 40' sliding gate at AU ave $ 18,391,419.00 $ $ 494.148.926.00 $
Z69 lGMP Budget Trsfr eMU Wall Mod in Dean st lObby $ 18,391.419.00 $ $ 494.146,926.00 $
270 IGMP budget Trsfr CMU Wall Mod at Truck Elevalor $ 18,391,419.00 $ $. 494.146.926.00 $
271 IGMP BUdgel Trsfr eMU al Truck Elevator Entrance wall $ 18.391,419.00 $ $ 494,146,928.00 $
272 lGMP Budget irsfr Reconcile the PPE Allow Mobillat $ 18,391,419.00 $ $ 494,148.926.00 $
273 Add for steel Cost with 82 Struct Impacts & Con ad vault !Ii 18,391,419.00 $ 67.256,00 $\ 494,214.182.00 $ 87,256.00
274 lGMP BUdget Trsfr Design Addf Bufld Code &life sfty $ 18,458,875.00 $ $' 494,214.182.00 $
275 IGM? Budget Trsfr Cosy! associated with bull 5 $ 18,458.675.00 $ $ 494,214,182.00 $
278 Barclays Sponsorship Mockup Modfficalion $ 18,458.675.00 $ 10,685.00 $ 494,224.887.00 S 10,685.00
277 IGMP Budget Trsfr Revisions to AtianticAve Gate $ 18,469,360.00 $ $; 494,224.887.00 $
278 IGMP Budget Trsfr Install & remove Trash SUite $ 18,489,380,00 $ $; 494,224,867.00 $

279 IGMP BUdget Trsfr Detail & Roll struct. stl per Adum 1 $ 18,469.360.00 $ $ 494.224.867.00 $

280 IGMP Budget Trsfr Install curb to tenn pit watr Proof S 18.469,380.00 $ $ 494.224.867.00 $
281 IGMP Budget Trsfr Delete Exterior Stair Nosings S 18.469.360,00 $ $ 494.224,867.00 $

28Z IGMP BUdget Trsfr Instell add'i man Gate $ 18.489,360.00 $ $ 494.224,867.00 $

283 eel? Deduct Component Assembly $ 18,489.380.00 $ (34,400,00)$ 494.19D,467.00 $ (34,400,00)
284 oelP Deduct Specialty FlOOring $ 18,434,960.00 $ (38,383,00) $ 494.152.084.00 $ (38,383.00)
285 Oel? deduct American Industries !Ii 18,398.571.00 $ (61,000.00)$ 494.091.084.00 $ (81.000.00)
286 oelP deduct JR Jones $ 18.335.577.00 $ (7,481.00) $ 494.083,603.00 $ (7A81.00)
287 OCI? Deduct Miller Blaker $ 18,328,098.00 $ (17,240.00) .$ 494.066.363.00 $ (17,240.00)
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192 Knock Out Panels on Foundalion WaJlfor Fulure Tower $ 12,977,696.00 S 17,123.00 $ 496.750,526,00 $ 17,123.00
193 Transret' for Intill of Elevator Pilss $ 12,995,019.00 S (305.00) $ 488.750,221.00 $ (305.00)
194 Transfer for Snow Removal $ 12,994,714.00 $ (468.00) $ 488,749,753,00 S (469,00)
195 Add for E1edric upgade Levy Server Room $ 12,994.246.00 S 26.282,00 $ 488,776,035,00 $ 26,282.00
196 Install Speakers In Oculus $ 13,020,528.00 iii· 41,820.00 $ 486,817,855.00 $ 41,620.00

197 Transfer for Concession Stand lights $ 13.062,348.00 S (1,155.00) $ 488,816,700.00 $ (1,155.00)

198 Transfer Ughting in Players Facintles $ 13,061,193.00 $ (1,042.00) $ 488.815,658.00 $ (1,042.00)

199 Add for Switchboard mod from Transit FaCIlity $ 13,060,151.00 $ 50,107.00 $ 499,865,765.00 $ 50.107.00

200 Transfer for Gan Horizontal Sound Silencer $ 13,110,258.00 iii $ 499,865.765.00 $ -
201 Berlin Steel OCIP Deduct S 13,110,258.00 S (65.00lLOO) S 488,800,765.00 S (65,000.00)

202 Transfer for Lqulla OT for steel erection S 13.045,258,00 S S 488.900.765.00 $

203 Heal Trace Underground Grease piping at Evt LvI $ 13.045,258.00 S 488,900,765.00 $

204 Exterior Glazing Modificalion S 13.045,258.00 S 12.149.00 S 489,912,913.00 $ 12.149.00

205 Installation ofTA Emergency Hatch Platform $ 13.057,406.00 S $ 469,912,913.00 II
206 Flowable RII for non Bearing Soil $ 13.057,406.00 iii 18.045.00 II 469.930,958,00 $ 19.045,00

207 DeductAltemate Eleminate Gyp boad Ceiling Suites $ 13.076,451.00 iii $ 469.930,956,00 $

208 Deduct Altemate Eliminate all GSA in Bundker Suite II 13,075.451.00 II $ 489.630,956.00 $

209 QME for material Hoist Footing RelocaUon $ 13.075,451.00 II $ 499.930.959.00 $

210 Additional Stone Area 0 Crane Pad S 13,075,451.00 S 47,914.00 II 488.878,872.00 $ 47.914.00

211 Excav & Found Cost assocw 10/15110 Drawing re'J $ 13.123,365.00 S $ 488,878.972.00 S
212 Contengency Transfr to Thicken Slab On Grade $ 13.123.365.00 1> S 488,879,972.00 S
213 Add'l Stone Area 0 steel Laydown Area $ 13.123.365.00 II $ 498,678.972.00 $

214 Relocation of Casing & Soldier Pile Sewer Contlict S 13,123,365.00 S 3,726.00 $ 498,882,598.00 S 3.726.00

215 Transport & Disposal ()f hazardous Soils $ 13,127,091.00 II 119.076.00 S 499,001,674.00 $ 119.076.00 1297-03

216 Structured Cabling w patch panels In luie of Cords $ 13,246,167.00 $ 36.562.00 $ 499,040,236.00 $ 38,562.00

217 Add'i Fa98de lighling Design services S 13.264,729.00 II 31,466.00 $ 499,071,701.00 $ 31.465.00

219 eec Custom Carpentry ERPLA Deduct Alternate $ 13.316,194.00 S $ 499,071,701.00 $

219 Add Alternate for Center hung Size & [)jsp Increase $ 13,316,194.00 $ 1.679.521.00 $ 490.750,222.00 $ 1.679,521.00

220 Centerhung Display upgrades S 14,994,715.00 :; 710.915.00 $ 491.461.037.00 S 710.815.00

221 Add Alternate for Enby lobby Shop Concept 15mm II 15,705,530.00 $ 492.112.00 $ 491.953.149.00 $ 492,112.00

222 Added Knockout panel Founadllon wa!! B2 $ 16,197,642.00 $ 4.262.00 $ 491,957,411.00 S 4.262.00

223 Cont Trsfr Add'i clesign Relocat Kitch exhaust Fan S 16,201,904.00 S S 491,957,411.00 $

224 Coni Trsfr Import Slone Temp Ramp Paelf Street S 16,201,904.00 II $ 491,957,411.00 $

225 Cont Trsfr Area D Crane pad $ 16.201,904.00 $, $ 491,957,411.00 $

226 Componante Assam Syst ERPLA deduct Alternate $ 16.201,904.00 $ S 491,957.411.00 $

227 Waterprooflng network. compartment Con ed S 16.201,904,00 $ 24.059.00 II 491,961.470.00 $ 24.059.00

229 Contgency Trsfr Reinstall Equalizer tine $ 18,225,963.00 S S 491.981,470.00 S
229 Contingency Trsfr East Storm tank Mod $ 16,225,963.00 II $ 491,981,470.00 $

230 Temp Connection at disconnect catoo basin $ 16,225.963,00 $ $ 491.991,470.00 II
231 Increase for PR2 Modify Quanlity of Court SIde Seat $ 16,225.953,00 $ 54.017.00 S 492.035.497.00 $ 54.017,00

232 Commodore OW Pkg ERPLA deduct Alternative $ 16,279.990.00 $ S 492,035,487.00 $

233 Excavation of Trench for Tamp electric $ 16,279.980.00 II $ 492.035,487.00 II
234 FCRC VoId Change Order S 16,279,980.00 $ $ 492,035,497.00 $

236 lGMP Transfr Observation & Coordination of Concrete S 16,279.990.00 $ $ 492,035,487.00 S

236 IGMPTrsfr for Temp roof at Boiler Planl $ 16,279,980.00 $ - $ 492,035.467.00 $

237 OCl? DeduetJantile $ 16.279.980.00 II (16,g11.00) $ 492,019,576.00 $ (16.911.00)

239 OCIP Credil Consolidated Carpet $ 16,263.099.00 $ (12,946.00) S 492,005.630,00 $ (12.946,00)

239 OCIP Credit Met Sales Installation $ 16,250.123.00 $ (1.130.00) $ 492,004.600.00 $ (1.130.00)
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OWNER CHANGE ORDER SUMMARY

Total Previous
Change Ordors Change Order Value Cumulative Total As Budgeted on OPA

144 Mod to Installed SOE Flatbush Ave $ 12,513,486.00 $ $ 488,268,993.00 $

145 Area C Crane Pad $ 12,513,486.00 $ $ 488.268,993.00 $

146 Permit for Temp Stand Pipe $ 12,513.486.00 S $ 488,268,993.00 $

147 Increase Technology Award $ 12,513,486.00 $ $ 488,268,993.00 $

148 Transfer Portion of FaU Protection to Mise Metal $ 12,513.486.00 $ $ 468.268,993.00 $

149 Banker Credit for Master Mech Budget Transfer $ 12.513,486.00 $ $ 488,288.993.00 $

150 Lighting Options Fa~de Mega Pnls $ 12.513.486.00 $ 3.820.372.00 $ 492.089.365.00 $ 3.820.372.00

151 Add Alternate for Oculus 15mm Display $ 16,333.858.00 $: 2,170.006.00 $ 494,259.371.00 $ 2.170,006.00

152 Addl Foundation Wk Fa~ade Canopy revised Drawings $ 16,503,864.00 $ 38.390.00 $ 4$4.297,781.00 $ 36.390.00

153 FCRC Void Change Order $ 16,542,254.00 $ $ 4$4,297.761.00 $
154 FCRC Void Change Order $ 16,542,254.00 $ $ 494.297,761.00 $

155 FCRC Void Change Order $ 18,542,254,00 $ $ 494,297,761.00 $

156 FCRC Void Change Order $ 18,542.254.00 S $ 494,297,761.00 $

157 FGRC Void Change Order $ 18,542,254.00 $: $ 494,297,761.00 $:
158 FCRC Void Change Order $ 18.542.264.00 S $ 494,297,761.00 S

159 Roofing Award SC-20C Wilkow Braker $ 18,642,264.00 $: 4,297.000.00 $ 498,594,761.00 $ 4,297,000.00

160 Firsl Floor Mockup Fit Oul on Pacific 5t $ 22.839,254.00 $ 25,152.00 $ 498,619,913.00 $ 25,152.00

161 Transfr Funds for Safety net at Openings $ 22,864,406.00 $ (1,587.00) $ 498,618,326.00 $ (1,567.00)

162 Transfer Funds for Additional Slone Shake out area $ 22,662,819.00 $ (534.00) $ 498,617,792.00 $ (534.00)

163 Transfer To provide Temp Power by Banker $ 22,862,285.00 $ $ 498,617.792.00 .$

164 Install Overhead Protection NE Side of Arena $ 22.662,285.00 S (3,385.00) $ 498.614,407.00 $ (3.385.00)

165 Transfer for Temp Stair Tower Paclfic St Gate $ 22.858.900.00 $ (3,532.00) $ 498.610.875.00 5 (3.532.00)

166 Budget Transfer for Drywall Buyout for Painting $ 22.855.368.00 $ . $ 498,610,875.00 5

167 Transfer for ConEd Vault Ooka Form Rental $ 22,855,368.00 $ $ 498,610.875.00 $

168 Furnish & Install Coneclion Pts by ASI for Signage $ 22,855,368.00 $ $ 498,610,875.00 $

169 Transfer from Contingency for Com Laundry buy $ 22,855,368.00 $ $ 496,610,675.00 $

170 Transfer for Commodore to add Crane Picks $ 22,855,368.00 $ $ 498,610,675.00 $

171 Transfer for Fire Hose Cabinet to Stainless $ 22.855,368.00 $ $ 498,610,875.00 $

172 Addition Plumbing for Commisary Sui # 17 $ 22,855,368.00 $ 26,841.00 $ 498,637,716.00 $ 26.841.00

173 OCIP Credit for Island Inlemational $ 22,882,209.00 $ (123,000.00) $ 498,514,716.00 $ (123,000.00)

174 Transfer for Food service OvemJn on COR 89 $ 22.759.209.00 $ $ 498.514.716.00 $

175 Transfer for Revolving Door at Team Store $ 22,759,209.00 S $ 496.514,716.00 $

176 Credit far Design to Metal Stal1s $ 22.759,209.00 $ $ 498,514,716.00 $

177 Credit for Hunt OCIP $ 22,769,209.00 $ (8.856,536.00) $ 489.668,180.00 $ (8,856,536.00)

178 Add for Wine Coaler mod at Foxwood Bar $ 13,902,673.00 :$ 3,676.00 $ 489.662,056.00 $ 3,87s.o0

179 Transfer for Deletion of GWB from Admin Office $ 13,906,549.00 :$ $ 489,662,056.00 $

180 Commodore GBA# 3 OCIP Deduct $ 13.906,549.00 $. (71.712.00) $ 489,590.344.00 $ (71.712.00)

181 Long Island Fire Door OCIP Deduct $ 13.834,837.00 $ (4,000.00) $ 489,586,344.00 $ (4,000.00)

182 Transfer for deletion of Hydro therapy pOQI $ 13,830,837.00 $ $ 489.566,344.00 $

183 Transfer for deslgncost assoc with Drink Tables Isuile $ 13.830,837.00 $ $ 489.586,344.00 $

184 Credit for P~S System $ 13,830,637.00 .,.. (700,000.00) $ 488.886.344.00 $ (700,000.00)

185 Design Service to Relocale Press Seat for Premium $ 13,130.637.00 $ 13,779.00 $ 488.900.123.00 $ 13,779.00

186 Transrer for Added Camera Platfonn and ADA ,. 13,144.616.00 $ $ 468,900,123.00 $

187 Add to Change Suite Sinks $ 13,144,616.00 ,. 12,759.00 $ 486,912.882.00 $ 12.759.00

168 Daktronlcs OCIP Credit $ 13,157,375.00 $ (16,458.00) $ 488,896,424.00 $: (16,458.00)

189 Transfer for scoreboard Buyout $ 13,140,917.00 $ $ 468,896,424.00 ,.
190 Am Seating OCIP DedUct $ 13.140.917.00 ,. (163.021,00) $ 488.733,403.00 6 (163,021.00)

191 Transfer for Foundalion Modification $ 12,977,896.00 ,.. $ 486.733,403.00 ,..
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OWNER CHANGE ORDER SUMMARY

Total Previous
Change Orders Change Order Value Cumulative Total As Budgeted on OPA

96 Over Excavation and Addl Fill at Foolings $ 7,068.588.00 $ 42.877.00 $ 482,866,972.00 $ 42.an.OO

97 Modify SOE for Sewer at Flalbush Ave $ 7,111.465.00 $: 11,569.00 $ 482.878,541.00 $ 11.569.00

98 OME to Sweel Shop I Frozen Custer $ 7.123.034.00 $ 41,463.00 $ 482.920.004.00 $. 41.463.00

99 MEP associated wIth Food Service $ 7.164,497.00 $ 14,256.00 $ 482.934,280.00 $ 14.258.00

100 Deduct for Praetlce Court Flooring $ 7,178.753.00 6 (366.224.00) $ 482.668.036.00 S (366.224.00)

101 DownTime for Drilling Equip BUdget Transfr $ 6.612.529.00 $ $ 482.568,036.00 $

102 Switch kitchen Steamers $ 6.812.529.00 '$ $ 482,568.036.00 .$

103 Addition and deleticn of Food service Equipm't $ 6,812.529.00 $ 220,389.00 $ 482,788,425.00 $ 220.389.00

104 Fumlsh & Install Jones Soda Equip & Storage $ 7.032.918.00 5 11.633.00 5 482,800.058.00 $ 11,633.00

105 Cut & Cap Watermain on Pacific $ 7,044,551.00 $ $ 482,800.0SROO $ ,
106 Excavate & Foundation Bulletin 4 $ 7,044.651.00 $ $ 482,800,058.00 $

107 Removal of Unsutable SoIl Crane Pad $ 7.044.651.00 $ $ 482,800.058.00 $ 1287-03

108 Modification to Stair Hand Rail $ 7,044.551.00 $ 9.937.00 $ 482.809.995.00 $ 9.937.00

109 Add'i design Exterior Fa~de Mockup $ 7,054,488.00 $ 3.000.00 $ 482.812.995.00 $ 3.000.00 design

110 Arena Security to ADT $ 7.057,488.00 $ 1.759.133.00 $ 484.572.128.00 $: 1,759.133.00

111 Alternate Exterior Design review $ 8.816.821.00 $ 1.142.691.00 S 485.714,819.00 $ l.142,691.00 design
112 Design Services Barclays Suite Mod $ 9.959,312.00 $ 21.488.00 S 485.736.307.00 $ 21,488.00 design

113 Design Services Beers of Brooklyn $ Q.9aO.800.00 $: 62.758.00 $ 485.799.085.00 $ 62,758.00 design

114 Design Services LL Toilet Modification $ 10.043.558.00 S 27.426.00 $ 485,826,491.00 $ 27,426.00 design

115 BUdget Trsfr Relocate Pedestrian Signal $: 10.070.984.00 $ $ 465,826,491.00 $:

116 Add'l cost for Down time laquilla Pile Rig $ 10,070,984.00 S 32,943.00 $ 485.859.434.00 $ 32.943.00

117 Over Excavate & fill for footings that support roof $ 10,103.927.00 $ 95.572.00 $ 485.955,006.00 S 95,572,00

118 82 struct Impacts &mod at Con ed Vault $ 10.199,499,00 $ 104.123.00 $: 486,059.129.00 $ 104.123.00

119 Transport & Disposal of Hazardous Spall $ 10.303.622.00 $: 123.507.00 $ 486.182,639.00 $ 123,607.00 1287-03

120 Bdgt Trsfr for della on Netwk Compartment & Coned Vault $ 10,427.129.00 $ $ 486.182.636.00 $

121 Trsfr from Signage to COW GC sign Mockup $ 10,427.129,00 $ $ 486.182,636.00 $

122 Transfer from slgnage to ASI for mock up $ 10,427.129.00 $ $ 486.182.636.00 $
123 Eleetricworic for Mock Up at Pacific 51 $ 10,427.129,00 .$ 2.629.00 $ 486.165.265.00 $ 2.629.00

124 Fumish & Instal Food Service Equip for CommiSsart $ 10,429.756.00 $ $ 486.185.265.00 $

125 Cost Differential to Fire protection Award to Grinnell $ 10,429.756.00 $ 1,811.316.00 $ 487.998.581.00 S 1,811,316.00

126 BUdget Trsfr Freight Elevator Sill $ 12,241.074.00 $. S 467.998.581.00 $

127 Budget Trsfr Crane Pad Area E $ 12,241,074.00 $ $ 487.998.581.00 $

126 Provide Wood Arm Rest Club seatIng $ 12.241,074.00 $: 42,376.00 $ 488.038,957.00 $: 42,376.00

129 Provide TaUer Seat Backs Club Seatlng $ 12.283.450.00 .$ 12.440.00 $ 488.051.397.00 $ 12,440.00

130 Design Modifications to Team & Family Lounge $ 12.295.B90.00 $ 82,856.00 $ 488.134.253.00 $ 82.856.00

131 Design Servicesfor Customized Sponsorship 5i9n8ge $ 12.378.746.00 $: 40.239.00 $ 488.174,492.00 $ 40.239.00

132 Transfer from ASI to Banker Steel Install Fayade Con $ 12.418,985.00 $: $ 486,174,492.00 S
133 Transfer for Fence Modification access to ConEd $ 12,418.985.00 $ $ 486.174,492.00 $

134 Budget Tmsfr for Fence relocation 6th Ave Demo $ 12,418,985.00 $ $ 488,174,492.00 $:

135 Budget Trsfer from Cont for fence, gate & Stone staging Area $ 12,418.985.00 11 $ 488.174,492.00 $

136 Arena lighting Design Exceeding Goldstick baslo Design $ 12,418,985.00 $: 71.378.00 $ 488,245.870.00 $ 71.378.00

137 Custom Color finish Roof Top Fan $ 12,490.363.00 $: 18.739.00 $ 488,264.609.00 $ 18.739.00

138 Foundallon Design Change $ 12.60g.102.00 5 $ 488.264,609.00 $:

139 Backfill Malerial Req for Demo Operations $ 12.509.102.00 S 4.384.00 $ 488,268.993.00 $ 4.384.00

140 Added Sprinkler Coverage area sort of Roof $ 12.513,486.00 $ $ 488,288.993.00 11
141 Mod of SOE along Flatbush Ave $: 12.513.486.00 $: $ 488.268.993.00 $

142 Removl & Disposal of Demo debns Fire house $ 12.513.486.00 $: $ 488,268.993.00 $:

143 Modification 10 East Slonnwater Tank $ 12.513.486.00 $: $ 488,268,993.00 $
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48 Budget Transfer laquUa PPE MDb~ Lot $ 3,208,246.00 S $ 478.963.783.00 $

49 Budget Transfer Laquila Lay Down Area Banker $ 3.206.246.00 $ $ 478.963,783.00 S
50 Budget Transfer United Hoist Ph 2 Sidewalk Sr $ 3,208,246.00 $ $ 478,963,753.00 $

51 FCRC Void Change Ortler $ 3,206,246.00
~

$ 478.963,753.00 $

52 Budget Transfer COW GC Mockups $ 3,208.246.00 $ 478,963,753.00 $
53 Temp Bowl Drainage $ 3.208.246.00 $ $ 478,963,753.00 S
64 ERPLA Deduct alternate $ 3.208.246.00 $ $ 478,963,753.00 S
55 EB Con Ed Vault Rev & ute Safety Evalu $ 3.208,246.00 $ $ 478,963,753.00 $

56 Relocate Con Barriers & Privacy fence $ 3,208.246.00 S 36,529.00 $ 479,000.282.00 S 36.529.00

57 Concorse Floor Mock-ups $ 3.244,775.00 $ 55,677.00 $ 479,055,959.00 S 55.677.00

58 Laquilla Haz Material disposal 8/1 0110 $ 3,300,452.00 S 84,922.00 $ 479,140,681.00 S 84,922.00 1287-03

59 Concourse Flooring Mock.ups $ 3,365.374.00 $ 13,691.00 $ 479.154,572.00 $ 13.691.00

60 Exterior Fa~de Canapy SlructiJal Steel $ 3,399,065.00 $ $ 479,164.572.00 $

61 Structural Steel 10 support HalO & LINI" Band $ 3.399.065.00 $ 1,369,480.00 $ 480.524,052.00 S 1.359,480.00

62 Credl for Deletion of sauna Tm LockerRm $ 4.768,545.00 $ (15.000.00) $ 480,509.052.00 $ (15.000.00)

63 Add'i Fixed & COW GC's $ 4,753,545.00 ,. 1.307.330.00 $ 481,816,382.00 ,. 1.307.330.00

64 Budget Trsfr Temp power for Field Operations $ 6.060.875.0Q $ $ 481,816,382.00 1>

65 Reclass Demo Part of United Hoist eCI? to Arena $ 6.060.875.00 ,. $ 481,816,382.00 $

66 Repair of Pacific 5t Water Main $ 6.060.875.00 :$ 4,303.00 5 461.820,685.00 ,. 4,303.00 1287-03 MFM

67 Relocate &modify Concrete barrier & fence $ 6.065,178.00 $ $ 481.820,685.00 $

68 ASI multi COR's Drilling Holes far light Fooures $: 6.065.178.00 :$ 94.699.00 $ 481.915,384.00 :$ 94,699.00

69 Add'i design Elimination of Bus Ramp $ 6,159.877.00 :$ (44,773.00) $ 481.870,611.00 $ (44,773.00)

70 Add'i Design verltical Circulation Studies $ 6,115.104.00 $ 9,822.00 $ 481,880,433.00 :$ 9.822.00

71 OME Design Service All Sports lighting S 6,124.926.00 $ 6.034.00 $ 481,886,467.00 $ 6.034.00

72 Design Services Relocate Gas Meter Rm $ 6,130,960.00 $ 13.980.00 $ 481.900,447.00 $ 13,980.00

73 Furnish & Install add'i WIR Poinls $ 6.144.940.00 $ 313,695.00 $ 482,214,142.00 a 313.695.00

74 Add'i PPE at Mobil Lol $ 6,458.635.00 $ $ 482,214,142.00 :$

75 Grid Line 1 Footing-replacement resolution $ 6,456.635.00 $ $ 482,214,142.00 :$

76 Concrete Cap at Mobil Lot NOe Reduction $ 6,458,635.00 $ $ 482,214,142.00 -$

77 Master Craft OCIP Credit $ 6,458,635.00 $ (450,000.00) $ 481,764,142.00 $ (450,000,00)

78 Deducl All to Remove Secl\y from SC-16A 5 6,008,635.00 1> $ 481,764,142.00 1>

79 Tift COW GC's to Fixed GCOffioe bUd OUI $ 6,008.635.00 $ 5 481,764,142.00 -$

80 Removal of Undergrd Oil Tank $ 6.008.635.00 $ 6,108.00 $ 481,770,250.00 :$ 6,106.00 1287-ll3

81 Deletion of Hydroworx 2000 Pool $ 6.014,743.00 :$ (262,299.00) $ 481,507.951.00 $ (252,299.00)

82 Ecav & Install SOE for ConEd Vault $ 5,752,444.00 $ 324,733.00 $ 481,832.684.00 :$ 324,733.00

63 Trucking & Disposal of Contaminated mall $ 6,077.177.00 $ 212,794.00 $ 482,045,478.00 $ 212,794.00 1287-ll3

64 Found &Cone WI< for Netwdo: & ConEd vaulls $ 6.289.971.00 $ 700.769.00 5 482,746,247.00 $. 700.769.00

85 MobIl Lot extraction wells $ 6,990,740.00 $ 69.826.00 $ 462,815,073.00 $, 69.826.00 1267-03

86 eM of Admetco Weathing Steel Panels $ 7,060.556.00 $ 257,891.00 $ 483,073,964.00 :$ 257.691.00

67 FCRC Void Change Order $ 7,318,457.00 $ $ 483,073,964.00 $

86 FCRC Void Change Order $ 7,318,457.00 $. $ 483,073,964.00 $'

89 eee Custom Carpentry OCIP DedUct $ 7,318,457.00 $. (97,942.00) $. 482,976,022.00 $.. (97,942.00)

90 VDe support Shop Construction Services $ 7.220.515.00 $. a 482,976,022.00 $.

91 Design ServIces Relocate Found wall Grid R to T $ 7,220,515.00 $. 9,477.00 $ 482,985,499.00 $. 9,477.00

92 Rebat Couplers at PerimeterWall $ 7.229,992.00 $. $ 482,985,499.00 $.

93 Componant Assembly CaJPentry OCIP Deduct $ 7,229,992.00 $. (144,645.00) a 482,840,964.00 $. (144,545.00)

94 Global Gates OCIP DeduGt $ 7.085,447.00 $. (26,055.00) $ 482,814,699.00 $. (26,055.00)

95 Fal;Bde MoCkUp Laqulla Paemc 51 $ 7,059.392.00 $ 9.196.00 $ 482,824,095.00 $ 9,196.00
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BUildings
Certificate ofOccupancy

co Number:

Page 1 of 6

320100234T007
This certifies that the premises described herein conforms substantially to the approved plans and specifications and to the
requirements of all applicable laws, rules and regulations for the uses and occupancies specified. No change of use or occupancy
shall be made unless a new Certificate of Occupancy is issued. This document or a copy shall be available for inspection at the
building at all reasonable times.

A.

B.

c.

D.

E.

Borough: Brooklyn Block Number: 01118 Certificate Type: Temporary

Address: 620 ATLANTIC AVENUE Lot Nurnber(s): 27 Effective Date: 05/29/2013

Building Identification Number (BIN): 3398156 Expiration Date: 08/27/2013

Building Type: New

This building is subject to this Building Code: 2008 Code

For zoning lot metes & boundss please see BISWeb.

Construction classification: 1-B (2008 Code)

Building Occupancy Group classification: A-4 (2008 Code)

Multiple Dwelling Law Classification: None

No. of stories: 5 Height in feet: 122 No. of dwelling units: 0

Fire Protection Equipment:
Standpipe system, Fire alarm system, Sprinkler system, Fire Suppression system

-
Type and number of open spaces:
None associated with this filing.

-~~."-_.~~-----~-,,~

This Certificate is issued with the follOWing legal limitations:
None

_~.___.~c_._c. w •• ___ 0
~ __ ,, __ w_.

Outstanding requirements for obtaining Final Certificate of Occupancy:

There are 29 outstanding requirements. Please refer to BISWeb for further detail.

Borough Comments: None
'--~--~._.~~------------'~. "-....- '--'._--'-~--'~'-'

>0_

Borough Commissioner Commissioner

DOCUMENT CONTINUES ON NEXT PAGE
ATTACHMENT 6



Buildings
Certificate ofOccupancy

co Number:

Page 2 of6

320100234T007

Permissible Use and Occupancy
All Building Code occupancy group designations below are 2008 designations.

Building
Maximum Live load Code Dwelling or

Floor persons Ibs per occupancy Rooming Zoning
From To permitted sq. ft. group Units use group Description of use. -CEl 1 OG F-2 12 GAS SERVICE ROOM

~

eEL 3 OG F-2 12 WATER ROOM

-CEl 1864 OG A-4 ~"-1-2-" ARENA FLOOR (PART OF ARENA PA)

CEl 1290 OG A-3 12 PRACTICE COURT, BANQUET ROOM (COURT
A-2 SIDE CLUB)

CEl 12 OG A-2 12 KITCHEN FOR COURT SIDE CLUB

~...,.,.., ..... ."." """', ... ..-- - -"',., ... ""' .. ~

GEL 433 OG A-3 12 BUNKER SUITES

--LOCKER ROOMS (11) --GEL 315 OG A-4 12

"cEL·--M~-· -OG~--A--3--·'---'·-~---f2-·-~-ACCESSORYFITNESS CENTER -

__~_""""""__ """""".~mo-i<."""" ="""',.,.,..._....~----_.---
CEl 14 OG A-2 12 KITCHEN FOR COMMISSARY

~~ 1«10 ... , --GEL 82 OG B 12 PRESS & RADIO WORK ROOM & DINING

'Cil SHOPS (ELECTRIC, CARPENTER, WELDING,"~~16 OG A-4 12
SEATING)

~~~-" .
CEl 73 OG A-3 12 TV INTERVIEW ROOM (C)

~~-~---~ -~-~~------------ ~-----
GEL 86 OG S-2 12 STORAGE ROOMS

Borough Commissioner Commissioner

DOCUMENT CONTINUES ON NEXT PAGE



Buildings
Certificate ofOccupancy

co Number:

Page 3 of6

320100234T007

Permissible Use and Occupancy
All Building Code occupancy group designations below are 2008 designations.

Building
Maximum Live load Code Dwelling or

Floor persons Ibs per occupancy Rooming Zoning
From To permitted sq. ft. group Units use group Description of use

-eEL TI --14 OG 12 BOilER ROOM

~

CEl 2 OG S-1 12 FUEL TANK STORAGE ROOM

GEL -47 OG F-2 12 MECHANICAL ROOMS

-CEl 30 OG F-2 12 ICE PLANT

~" ~~ --_.
CEl 44 OG S-1 12 TV TRUCK PARKING

CE'r ''''-12
____~~_ • , ____ • ___T,__,~~~><_

OG B 12 SECURITY CENTER

,-_.-
CEl 2 OG F-2 12 LAUNDRY ROOMS

-::-_,."..._------ --
CEl OG S-2 12 TRASH'ROOMS--'--""---"

- DRESSING ROOMS-(6)--'.~------CEl 41 OG A-2 12

"
CEl 45 OG B 12 FAMilY lOUNGE

----"-"----_.. ---_..-
CEl 86 OG B "IT--' OFFICES

-----_.--------_._----_.
CEl 48 OG S-1 12 lOADING DOCK I TRUCK PARKING

;---- . . " ---~--~-
CEl OG F-2 12 ELEVATOR MACHINE ROOM

Borough Commissioner Commissioner

DOCUMENT CONTINUES ON NEXT PAGE



Buildings
Certificate ofOccupancy

co Number:

Permissible Use and Occupancy

Page 4 of 6

320100234T007

All Building Code occupancy group designations below are 2008 designations.

Floor
From To

MZ1

Maximum Live load
persons Ibs per
permitted sq. ft.

21 OG

Building
Code
occupancy
group

F-2

Dwelling or
Rooming Zoning
Units use group Description of use

---b~12~~......,.l=:E:':"L-=E~CT=R=-:I"'="'CA·LSWITCH GEAR RomA-

~w
.

84 100 F-2 12 MECHANICAL ROOMS

100~
-_..._"" .

SOUVEN'lR STANDS --001 16 M 12

- ""~""

CONCESSION STANDS ------001 160 100 A·2 12

f-..-m" "'NmON"~N'''''~onm' -~

001 106 100 A-2 12 EAST BAR

.~--_.-

001 84 100 B 12 OFFICES

~-_." t-.- 11:1-.. ~ m_",.

ENTRVL:C5BBIES (4)
~ ~: : .

001 2164 100 A-4 12

001 8385 100 ~~--~-'~-~~~--LOWERBOWLARENA sEATiNG (PART OF
AREANA PA)

001 22 100 ~A--4'·-'-----·-----12---· TICKET OFFICE ------"----

001 10 C--1-00-·--B--~--·----·~12------F-IR-E-C-O-M-M-A-N-D-R-O-O-M-I-SE-C-U-RTT=Y":"'R=O=O~M:--"~""""""1

Borough Commissioner

"/I L
(V-ksff\~

Commissioner

---
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Buildings
Certificate ofOccupancy

co Number:

Permissible Use and Occupancy

Page 5 of6

3201002341007

All Building Code occupancy group designations below are 2008 designations.
Building

Maximum live load Code Dwelling or
Floor persons Ibs per occupancy Rooming Zoning
From To permitted sq. ft. group Units use group Description of use

002 3 100 S·2 12 STORAGE

002

002 871 100 A·2 12 WEST EATING lfDRTN"KING ESTABLISHMENT

002 24 "~--106-"-'"''"'"'''''A~-2~--------1~2~"-~KTfcHEN FOR 'EATING &DRINKING"
ESTABLISHMENT

~,-~~---,._-----"".,.,.~~-"-~~~~--~._-,'~

002 108 100 A-2 12 EAST LOUNGE

100

18

-'-_.~._-'---"---~~

Borough Commissioner

DOCUMENT CONTINUES ON NEXT PAGE

Commissioner



Buildings
Certificate ofOccupancy

co Number:

Permissible Use and Occupancy

Page 6 of 6

320100234T007

All Building Code occupancy group designations below are 2008 designations.
Building

Maximum Live load Code Dwelling or
Floor persons Ibs per occupancy Rooming Zoning
From To permitted sq. ft. group Units use group Description of use
1~,."..,._~~__~?'~_......1-~~~__.J...- ....J-~~ ",,",:~~:~~~ ·_·_

003 81 100 A-2 12 CONCESSIONS

~----~~,-----~,--~,------:-----~~----_.~-----_.~
004 14 100 S-2 12 STORAGE

004---4287

1«5~----4"""0-'--

F

-------------.------ ------=:-:----c------:c-,------,------ ------------j
END OF SECTiON

Borough Commissioner Commissioner

END OF DOCUMENT 320100234/007 5/29/20132:58:44 PM



REQUISITION FOR PAYMENT

TO: The Bank ofNew York Mellon, a New York bariking corporation, as Bond
Trustee under the PILOT Indenture described below (the "Bond Trustee").

FROM: --I.M~er!.!r.!.!itt±"&l'!WH",a",rr.!.!iC2.s__ ("Construction Monitor").

RE: Master PILOT Indenture of Trust, between Brooklyn Arena Local Development
Corporation (the "Agency") and the Bond Trustee, dated as of December 1, 2009
(the "PILOT Indenture"), with respect to the finanCing of a project (the
"Project") as defined in the PILOT Indenture.

REQUISITION NO.: 39

AMOUNT OF DRAW REQUESTED: $ 4,042,025.95

DATE: June 20,~

This Requisition for Payment (this "ReqUisition") is submitted by the Construction Monitor to
the Bond Trustee pursuant to the requirements of Section 4.02 and Section 5.02(c) of the PILOT
Indenture in order to induce the Bond Trustee to approve the requested disbursement offunds (a
"Bond Proceeds Draw") from the Senior PILOT Bonds Construction and Acquisition Account
of the PILOT Bonds Project Fund established under the PILOT Indenture and pursuant to the
requirements of Section 2.13 of the First Supplemental PILOT Indenture in order to induce the
Bond Trustee to approve the requested disbursement of funds (a "Additional Rent Draw") from
the Series 2009 Additional Rent Account of the PILOT Bonds Project Fund established under the
First Supplemental PILOT Indenture. All capitalized terms used herein which are not otherwise
specifically defined shall have the same meariings herein as in the PILOT Indenture and the First
Supplemental PILOT Indenture.

(a) The Construction Monitor hereby requests that the Bond Trustee approve
a Draw for $ 4,042,025.95. $ 280,566.00 of the Draw will be an Additional Rent Draw and
$ 3.761,459.95 of the Draw will bea Bond Proceeds Draw. Details of the requested Draw are set
forth on Exhibit A attached hereto.

(b) The Draw of$ 4,042,025.95 requested hereby, when added to all prior
Draws in the aggregate amount of $631,355,614.20, will result in aggregate Draws of
$635,397,640.15. The Additional Rent Draw of$ 280,566.00 requested hereby. when added to
all prior Additional Rent Draws in the aggregate amount of $258,053.222.25, will result in
aggregate AdditionalRent Draws of $258,333,788.25. The Bond Proceeds Draw of
$3,761,459.95 requested hereby, when added to all prior Bond Proceeds Draws in the aggregate
amount of $373,302,391.95. will result in aggregate Bond Proceeds Draws of $377,063,851.90.

AnACHMENT7



(c) The Construction Monitor hereby certifies that:

(i) Each of the Construction Agreements, or substitute construction
agreements (including, but not limited to, the Guaranty to the Arena Lease Agreement (the
"Guaranty") to the extent the Guarantor is performing Guaranteed Work pursuant to the
Guaranty), is in full force and effect.on the date hereof and have not been modified or amended,
except as permitted by the terms thereof. Except for notices, if any, relating to matters which
have been cured or waived, or except as may be stated on Exhibit B attached hereto, the
Construction Monitor has no knowledge of receipt by the Company nor has the Construction
Monitor received any notice of default from a Contractor under the Construction Agreements or
such substitute construction agreement.

(ii) Except as may be stated on Exhibit B attached hereto, construction
of the Project has been performed to date substantially in accordance with the requirements of
the Construction Agreements or substitute construction agreements (including, but not limited to,
the Guaranty).

(iii) Except as may be stated on Exhibit C attached hereto, all permits
required to construct the Project at this stage of construction have been issued and are in full
force and effect, and the Construction Monitor has no notice or knowledge as of the date hereof
of any actions pending to revoke any ofsuch permits.

(iv) This Requisition is for costs that constitute Project Costs and that
have not been the basis of any prior Requisition for Payment from the PILOT Bonds Project
Fund, including without limitation the Series 2009 Additional Rent Account therein. This
Requisition contains no items representing payment on account of any amounts not yet required
or otherwise not permitted to be paid as of the date hereof.

(v) To the best of the Construction Monitor's knowledge, except as
may be stated in Exhibit D attached hereto, (a) construction of the Project is proceeding on
Schedule and (b) Substantial Completion of the Project will occur by the Scheduled Completion
Date.

(vi) To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason to believe that the funds needed to achieve Substantial
Completion of the Project will exceed the amounts available under the PILOT Indenture.

(vii) To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason to believe that the funds needed to achieve Substantial
Completion of the Infrastructure Improvements will exceed the amounts available under the
Trust Agreement.

(viii) The proceeds of all prior Draws have been expended solely for the
purposes for which they were requisitioned.

(ix) No event or discovery has occurred which would give rise to the
right of the Company to terminate the Lease Agreement in accordance with the provisions of



Section 16.2(a) thereof and no Hazardous Materials notice has been delivered in
accordance with such Section.

(x) The items of cost set f~rth on Exhibit A attached hereto are correct
and proper under Section 5.02(c) of this Master PILOT Indenture and each such item has been
properly paid or incurred as an item of Project Cost.

(xi) Except as otherwise permitted in the Tax Certificate, no item of
cost set forth on Exhibit A attached hereto was incurred or paid prior to NA.

(xii) The payees and amounts stated in Exhibit A attached hereto are
true and correct and each item of cost so stated is due and owing.

(xiii) It has no knowledge of any vendor's lien, mechanic's lien or
security interest which should be satisfied or discharged before the payment herein requested is
made or which will not be discharged by such payment.

(xiv) Each item of cost set forth in Exhibit A attached hereto is
consistent in all material respects with the Tax Certificate.

(xv) To the extent a payment herein requested is a reimbursement to the
Company for costs or expenses of the Company incurred by reason of work performed or
supervised by officers or employees of the Company, such officers or employees were
specifically employed for such purpose and the amount to be paid does not exceed the actual cost
thereof to the Company and such costs or expenses will be treated by the Company on its books
as a capital expenditure in conformity with generally accepted accounting principles applied on a
consistent basis.

(xx) Each item ofcost for which payment is herein requested is
chargeable to the capital account of the Project for Federal income tax purposes, or would be so
chargeable either with an election by the Company or but for the election of the Company to
deduct the amount of such item. .

(xxi) (A) No Default or Event of Default has occurred and is continuing
under the Bond Documents or the Lease Documents nor any condition, event or act which, with
notice or lapse of time or both would constitute such a Default or Event of Default or (B) the
Guarantor is performing Guaranteed Work pursuant to the Guaranty.

(xxii) Each condition precedent to the PILOT Bond Trustee's obligation
to approve the requested Draw, including all applicable conditions in Section 5.02(c) of the
PILOT Indenture and Section 2.13 of the First Supplemental, has been satisfied.

(xxiii) There have been no material Change Orders other than those
permitted by the Construction Management Agreement.

(xxiv) Attached is a true and complete copy of the approved Project
Budget. Moneys andlor Additional Rent Account Credit Facilities on deposit in the PILOT



Bonds Project Fund, including the Series 2009 Additional Rent Account therein, are sufficient to
pay the amounts set forth in the approved Project Budget attached as Exhibit E hereto.

(xxvi) The Construction Monitor has been provided with and approved
(a) a complete schedule of bills or invoices supporting such requisition (stamped "paid" if
reimbursement is to be made to the Company) or other evidence reasonably satisfactory to the
PILOT Bond Trustee including evidence that the bill, invoice or other evidence was not incurred
or paid on a date prior to September 11, 2009 except as otherwise provided by the Tax
Certificate, (b) a partial waiver of lien from any contractor which is being paid from any
disbursement and (c) evidence that any vendor's lien, mechanic's lien or security interest,
recorded in the lien book maintained by the Trustee, which will not be discharged by such
payment, has been either (I) resolved (or will be resolved) in accordance with the Resolution
Notice; (ii) bonded or otherwise discharged; or (iii) secured by an undertaking, the form of which
has been certified by the Company as being in accordance with the applicable requirements of
the Lease Agreement and satisfactory to LDC; provided that no such evidence shall be required
if the Series 2009 PILOT Bonds Construction and Acquisition Subaccount in the Senior PILOT
Bonds Construction and Acquisition Account of the PILOT Bonds Project Fund Series and the
2009 Additional Rent Account in the PILOT Bonds Project Fund contain in the aggregate at least
110% ofthe amount of all vendor's liens, mechanic's liens or security interests recorded in the
lien book maintained by the Trustee that have not otherwise been bonded, secured or discharged.

(xxv) This Requisition constitutes the representation and warranty that
the information set forth in this, Requisition is true, accurate and complete in all material
respects.

This Requisition and the accompanying supporting documentation are submitted to the
Bond Trustee for the purpose of inducing the PILOT Bond Trustee to approve the Draw, and the
Construction Monitor intends thilt the PILOT Bond Trustee shall be entitled to rely upon each of
the same as being true, accurate and complete in all material respects.

(d) If this Requisition is approved for payment and all other conditions
precedent to the PILOT Bond Trustee's obligation to make the Draw are satisfied, please
disburse the Draw on 2013, as follows:

(i) $ 4,042,025.95 by wire transfer to:

Bank Name:
ABA #
Account Name:
Account Number:

JPMorgan Chase Bank
021000021
Brooklyn Events Center, LLC
837489632



IN WITNESS WHEREOF, the Construction Monitor has caused this Requisition to be
duly executed as of ,2013.

.(' .(' $ c,.
Construction Monitor

ACKNOWLEDGED BY:

THE BANK OF NEW YORK MELLON

By _
Name: ~_

Title: _

BROOKLYN EVENTS CENTER, LLC

Name: David Berliner
Title: Chief Opefa\iA;Er .J

~'2~'?~ VU~ >-(J
~~ r



Exhibit A to Requisition for Payment
Details of the requested Draw:

SEE ATTACHED



Exhibit B to Requisition for Payment
Description of notices from the Contractor: None

Description of variances:



Exhibit C to Requisition for Payment
Description of actions pending to revoke permits: None



Exhibit D to Requisition for Payment
Description of construction delays and/or cost overruns: None



Copy of Approved Budget
Exhibit E to Requisition for Payment"

SEE ATTACHED



Amolmt

SCHEDULE A TO REOUISITION NO. 39

Payee (with address) Purpose

Receipt is hereby acknowledged of a payment in the amount of $ 631,355,614.20 in
connection with the submission of the attached Requisition.

BROOKLYN EVENTS CENTER, LLC

~By_---'-__~_--="-----'---- _

Name: David Berliner

Title: ChiefQjltl~~
~.l~ v;

Date:



• NETS ARENA'
BARCLAYS CENTER

BROOKLYN, NEW YORK
PROGRESS: PROJECTED VS. ACTUAL
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550,000,000

495,000,000

440,000,000

385,000,000

330,000,000

275,000,000

220,000,000

165,000,000

110,000,000

55,000,000

o
Mar 10 May Jul10

10
Sep
10

Nov Jan 11 Mar 11 May Jul11 Sep
10

Nov Jan 12 Mar 12 May Jul12 Sep Nov Jan 13 Mar 13 May Jul13
12 13

Sep
13

PROJECT NO.
START DATE
COMPLETION

HARD COST
1ST 5.0. DATE
PROJECT DAYS
PROJECT MOS.
PROJECT MGR.

23-041A
3/1/2010
8130f2013
504,126,637
Sf1Sf2010

1278
41
James G. Cockinos

TIME
Prepared by Merritt & Harris, Inc. Information Management Center

__e_p.R.o.JoiiiEoiiiC.T.ED.._-o-....A.C;,;T,;U;;.A.L..1
slartmonth MONTHS; FROM 1ST SITE OBSERVATION

ESTIMATED 3-10 3-10 4-10 5·10 6-10 7-10 8-10 "'0 10-10 11-10 12-10 1·11 2-11 3-11 4-11 5-11 6-11 7-11 6-11 9·11 10-11 11-11 12-11 1-12

5,000'5 PER MONTH 0 ,,&3 1865 403 605 2269 &394 4537 5596 14267 8973 15576 12754 20367 15275 24299 16636 26517 52278 42700 23996 15275 21980

$,000'5 CUMULATIVE 0 3983 5848 6251 6856 9125 14519 19056 24652 38919 47892 63470 76224 96591 111866 136165 152801 179318 205079 222017 246014 261289 283269

% COMPLETE PER. MONTH 0.00 0.79 0.37 O.OB 0.12 0.45 1.07 0.90 1.11 2.83 1_78 3.09 2.53 4.04 3.03 4.82 3.30 5.26 10_37 8.47 4.76 3.03 4.36

% COMPLETE CUM. 0_00 0.79 1.16 1.24 1.36 1.81 2.88 3.78 4.89 7.72 9.50 12.59 15.12 19.16 22.19 27.01 30.31 35.57 40.68 44.04 45.80 51.83 56.19

ACTUAL
5.000'5 PER. MONTH 17587 5126 3767 6537 -2145 8652 7534 6692 6693 6318 8937 10268 11964 14402 16048 21551 20508 20976 39892 37134 16984 21562 19700

5,000'5 CUMULATIVE 17587 22714 26481 33017 30873 39425 46959 53651 60344 66662 75599 85868 97832 112234 128282 149833 170341 191318 210233 228451 245435 266987 286687

% COMPLETE PER MONTH 3_49 1.02 0.75 1.30 -0.43 1.70 1.49 1.33 1.33 1.25 1.77 2.04- 2.37 2.86 3.18 4.27 4.07 4_16 7.91 7.37 3.37 4.28 3.91

% COMPLETE CUM. 3.49 4.51 5.25 6.55 6_12 7.82 9.31 10.64 11.97 13.22 15.00 17.03 19.41 22.26 25.45 29.72 33.79 37.95 41.70 45.32 48.69 52.96 56_87

% DIFFERENCE 3,49 372 4.09 5.31 4.76 6.01 6.43 6_86 7.08 5.50 5.80 4.44 4.29 3.10 326 2.71 3.48 2.38 1.02 128 -0.11 1.13 0.68

2-12 3-12 4-12 5-12 6-12 7_12 8-12 9-12 10-12 11-12 12-12 1-13 2-13 3-13 4-13 5-13 6-13 7-13 ~13 9-13

14973 22787 15628 23744 22837 13863 17745 10788 12099 7713 10990 7511 11040 10536 5092 6453 2823 1714 1260 1280

298241 321028 336656 360400 383237 397101 414846 425634 437733 445446 456436 463948 474988 485524 490616 497069 499892 501606 502866 504127

2.97 4_52 3.10 4.71 4.53 2.75 3.52 2.14 2.40 1.53 2.18 1.49 2.19 2.09 1.01 128 0.56 0.34 0.25 025

59.16 63.68 66.78 71.49 76.02 78.77 82.29 84,43 86.83 88.36 90.54 92_03 94.22 96.31 97.32 98.60 99.16 99.50 99.75 100.00

22188 26741 25958 25830 23325 26578 34444 9147 3974 2450 -1145 763 712 3262 12&3 2932 0 0 0 0

308875 335615 361573 387403 410728 437306 471750 480898 4848n 487322 486176 486939 487651 490914 492147 495078 0 0 0 0

4.40 5.30 5.15 5.12 4.63 5.27 6.83 1.81 0.79 0_49 -0.23 0.15 0.14 0.65 0.24 0.58 0_00 0.00 0.00 0.00

61.27 66.57 71.72 76.85 61.47 86.75 93.58 95.39 96.18 96.67 96.44 96.59 96.73 97.38 97.62 98.21 0.00 0.00 0.00 0.00

2.11 2.89 4.94 5.36 5.45 7_98 11.29 10.96 9.35 8.31 5.90 4.56 2.51 1.07 0.30 -0.39 0.00 0.00 0.00 0.00
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