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SECTION I - IDENTIFICATION

Project Name
and Location:

Improvements:

Prepared For:

New Nets Arena
Barclays Center and Transit Connection
Brooklyn, New York

The construction of a new 8-level, approximately 670,000-sq. ft.,
18,103-seat capacity, enclosed state-of-the-art sports arena for
the National Basketball Association's professional basketball
team, the New Jersey (soon to be Brooklyn) Nets, with 105
suites overall. An underground transit connection from the
existing subway station to the Arena plaza, and site work
(landscaping, trees, sidewalks, bollards, etc.) in front of and
surrounding the Arena, in addition to the 4™ Avenue
reconfiguration are also to be constructed.

New York State Urban Development Corporation

d/b/a Empire State Development Corporation, as Lease
Administrator

633 Third Avenue

New York, New York 10017

Arana Hankin

Phone: 212.803.3766

Cell: 646.734.7173

E-mail: ahankin@empire.state.ny.us

The Bank of New York Mellon, as PILOT Bond Trustee
101 Barclay Street, Floor 7W

New York, New York 10286

Joseph M. Lawlor, Vice President

E-mail:  joseph.lawlor@bnymellon.com

Forest City Ratner Companies

1 Metro Tech Center

Brooklyn, New York 11201

Linda Chiarelli, Senior Vice President
Deputy Director of Construction
Phone:  718.923.8409

Cell: 201.240.5226

E-mail: Ichiarelli@fcrc.com

April 1, 2012
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Developer: Brooklyn Events Center, LLC
Forest City Ratner Companies
One Metro Tech North
Brooklyn, New York 11201
Robert P. Sanna, Executive Vice President
Phone: 718.923.8414
E-mail: bsanna@fcrc.com
Linda Chiarelli, Senior Vice President
Phone: 718.923.8409
E-mail: Ichiarelli@fcrc.com
James Lester, Senior Vice President
Phone: 718.923.8569
E-mail:  jlester@fcrc.com
Lauren Du, Senior Vice President
Phone: 718.923.8408
E-mail: Ildu@fcrc.com
Gregory G. Lowe, Senior Vice President
Phone: 718.923.8470
E-mail: glowe@fcrc.com
Dalia Schwartz, Vice President
Phone: 718.923.8535
E-mail: dschwartz@fcrc.com
Chris Clayton
Phone: 718.923.8498
E-mail: cclayton@fcrc.com
Jeff Rosen
Phone: 718.923.8539
E-mail:  jrosen@fcrc.com
Rebecca D'Eloia, Vice President
Phone: 718.923.8557
E-mail: rdeloia@fcrc.com
Eileen Weingarten
E-mail: eweingarten@fcrc.com
Thomas E. Bonacuso, P.E., Vice President
Phone: 718.923.8521
E-mail: tbonacuso@fcrc.com
Robin Guiao
Phone: 718.923.8451
E-mail: rguiao@fcrc.com

Design/Builder (Arena): Hunt Construction Group, Inc.
2450 South Tibbs Avenue
Indianapolis, Indiana 46241
Jeffrey E. Fisher, Project Executive
E-mail:  jfisher@huntconstructiongroup.com
Scott Hamburg, Senior Project Manager, Vice President
E-mail:  scott.hamburg@bovislendlease.com
H. Mark Gladden, Construction Manager
E-mail: mgladden@huntconstructiongroup.com
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Architect of Record:

Structural Engineers:

Mechanical/Electrical/
Plumbing/Fire Protection
Engineers:

Building Codes/Life Safety:

Seismic Engineers:

Arena Design Architects:

Civil Engineers:
(Site Work Design)

Construction Manager
(Transit Connection):

Construction Site
Telephone:

Ellerbe Becket Architects and Engineers, P.C.
2380 Mc Gee, Suite 200
Kansas City, Missouri 64108

Thornton Tomasetti
51 Madison Avenue
New York, New York 10010

WSP Flack + Kurtz
512 7" Avenue
New York, New York 10018

FP&C Consultants
One Ward Parkway
Kansas City, Missouri 64112

Mueser Rutledge Consulting Engineers
14 Penn Plaza

225 West 34" Street

New York, New York 10122

SHoP Architects, P.C.
11 Park Place Penthouse
New York, New York 10007

Stantec Consulting Services, Inc.
50 West 23" Street, 8" Floor
New York, New York 10010

Turner Construction Company

375 Hudson Street, 6™ Floor

New York, New York 10014

Rick Salaway, Senior Project Manager
Phone: 212.229.6000

E-mail: rsalaway@tcco.com

Chuck Baldwin, LEED AP, Project Manager
Phone: 212.229.6000

Mobile: 603.944.3474

E-mail: cbaldwin@tcco.com

718.789.1100

April 1, 2012
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Report By: James G. Cockinos, AlA, Senior Associate
Phone: 212.697.3188, Ext. 335
Mobile: 646.373.1136
E-mail:  jcockinos@mbharrisinc.com

Present During
Site Observation: Forest City Ratner Companies
Linda Chiarelli
Greg Lowe
Rimma Bespalova
Hunt Construction
Scott Hamburg

Jon Anthony
John Fidelli
Turner Construction
Chuck Baldwin
Date of Last Site
Observation: February 23, 2012
Date of Previous
Site Observation: January 26, 2012
Date of Next
Site Observation: March 29, 2012
April 26, 2012
May 24, 2012
June 28, 2012
July 26, 2012

August 23, 2012
September 27, 2012
October 24, 2012
November 28, 2012
December 19, 2012
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SECTION Il - EXECUTIVE SUMMARY

This section is intended to be a brief overview of the project, based on our current site visit. Please read
the report in its entirety for a complete understanding of our comments and opinions as presented herein.

Conformance to Plans and Specifications and Workmanship

The work is proceeding in general accordance with the Plans, Specifications, and other pertinent
documents that we have reviewed to date.

The overall quality of workmanship is good.

Arena

The CD Drawings for pricing, dated August 13, 2010, were made available on August 18, 2010. The
latest Drawings submitted were the 100% Construction Documents, dated October 15, 2010.

Revisions and additions in the Arena to support enhancements in program, services, MEP infrastructure,
and interior finishes along with comments received by the Design Architect, the Developer, and the NBA
were incorporated into the Construction Documents and an updated set was submitted on
December 22, 2010. The final Drawings, incorporating all changes marked "Final Conformance Set,"
dated March 15, 2011, were made available on May 17, 2011. An update of the “Final Conformance Set”
will be issued by March 2012.

Transit Connection
Mass Transit Improvement documents (Plans and Specifications Volumes 1 - 5), labeled "90%
Submission,” dated August 28, 2009, were provided for our review. The updated Construction

Documents, marked "100% - Final Modifications," dated April 8, 2010, with Addenda 1 - 7 have been
submitted.

Summary of Hunt GMP Costs

Arena

The following summary is based upon the General Contractor's Application and Certificate for Payment
26, covering the period through February 29, 2012:

Current Contract Value (Design/Build with GMP) $485,624,725
Total Work Completed and Stored to Date 62.9% $308,874,605
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 21,295,616*

* Current Payment Due includes Hard Costs, $18,828,137, GC/CM Fee, $2,233,062, and
associated A/E Soft Costs, $234,417.

April 1, 2012 23-041A - Page 5
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In our opinion, the remaining Contract Value funds of $176,750,120 (net of Retainage), together with the
remaining Developer's Arena Design/Scope Contingency, are sufficient to complete the work as it is
currently defined.

The Guaranteed Maximum Price (GMP) was based on the "Scope Set" Drawings, dated July 31, 20009.

Environmental

The following summary is based upon the General Contractor's latest Application and Certificate for
Payment 21A, covering the period through November 30, 2011:

Current Contract Value (Lump Sum) $8,775,046
Total Work Completed and Stored to Date 100.0% $8,775,046
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 0
Balance to Complete based on Current Contract Value of $8,775,046 $ 0

Transit Connection

The following summary is based upon the General Contractor's Application and Certificate for
Payment 19, covering the period through February 29, 2012:

Current Contract Value (Lump Sum) $56,377,317
Total Work Completed and Stored to Date 87.0% $49,034,399
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 1,558,310

In our opinion, the remaining Contract Value funds of $7,342,918 and the Developer's Design/Scope
Contingency are sufficient to complete the work as it is currently defined.

Site Work (John Civetta & Sons Change Order 17)

The following summary is based upon the General Contractor's latest Application and Certificate for
Payment 18, covering the period through January 31, 2012:

Current Contract Value (Lump Sum) $1,983,962
Total Work Completed and Stored to Date 95.0% $1,885,162
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 0
Balance to Complete based on Current Contract Value of $1,983,962 $ 98,800
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Perimeter Security (RSA Protective Technologies)

The following summary is based upon the General Contractor's latest Application
Payment 7, covering the period through December 31, 2011.:

and Certificate for

Current Contract Value (Lump Sum) $2,037,749

Total Work Completed and Stored to Date 100.0% $2,037,749

Current Payment Due and Recommended by Merritt & Harris, Inc. $ 0

Balance to Complete based on Current Contract Value of $2,037,749 $ 0

Summary of Total Project Hard Costs:
Current Previously Current Total % Remaining

Description Budget Completed Request Completed Complete Balance Retainage
Arena $498,556,625 $289,411,968  $21,642,786 *  $311,054,754  62.4  $187,501,871  $18,401,046
Transit Connection 65,925,402 50,622,489 1,576,917 52,199,406  79.2 13,725,996 2,736,872
Arena Site Work 19,893,349 5,157,890 285,192 5,443,082 274 14,450,267 299,750
Arena Mitigation 4,010,886 1,263,160 0 1,263,160 315 2,747,726 85,902
Totals $588,386,262  $346,455,507  $23,504,895 $369,960,402  62.9  $218,425860  $21,523,570

*  Current Request is part of the Hunt Construction Design-Build contract and includes the trades,

GC/CM Fee Costs, and miscellaneous other Hard Costs.

The $23,504,895 being requested for these line items under the Requisition, covering February 2012, was
reviewed by our office and found to be reasonable.

Summary of Total Project Soft Costs

The following summary is based upon the Developer's Requisition 24, covering the period through

February 29, 2012:

Current Revised Budget

Total Amount Incurred to Date

Current Payment Due and Recommended by Merritt & Harris, Inc.

93.3%

$191,750,406
$178,819,415

$ 448,146

April 1, 2012
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The overall Soft Cost Budget includes the following Soft Cost items:

Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance
Arena $181,016,469 $168,342,386 $373,993  $168,716,379 93.2 $12,300,090
Transit Connection 6,043,349 5,500,176 26,850 5,527,026 91.5 516,323
Arena Site Work 4,034,332 3,919,045 42,779 3,961,824 98.2 72,508
Arena Mitigation 656,256 609,662 4,524 614,186 93.6 42,070
Totals $191,750,406 $178,371,269 $448,146  $178,819,415 93.3 $12,930,991

In our opinion, the remaining budget funds of $12,930,991, which include the remaining Development
Contingency, are sufficient to complete the work as it is currently defined.

Additional costs not included within the Hard or Soft Cost Requisition include the following:

Previously  Current Total % Remaining
Description Budget Completed Request Completed Complete  Balance
Accounts Payable (AP)  $ 4,950,367 $4,684,606 $ 0 $ 4,684,606 94.6 $265,761
Financing 29,715483% 29710630 0 29,710,630 99.9 4,853
Totals $34,665,850 $34,395236 $ O $34,395,236 99.2 $270,614
@ Costs incurred prior to closing
@ Costs of financing
Summaries of Recommended Payment Due
Description Amount
Hard Costs - Arena $21,642,786.35
Hard Costs - Transit Connection 1,576,916.94
Hard Cost - Site Work 285,192.04
Hard Costs - Mitigation 0.00
Soft Costs 448,146.05
Accounts Payable (AP) 0.00
Financing 0.00
Total $23,953,041.38
April 1, 2012 23-041A - Page 8
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Scheduled Completion

A draft of the latest Executive Level Summary AS 23, dated January 11, 2012 (Data Date), indicates
substantial completion of the Arena to be attained by September 5, 2012, and the Site Work will be
substantially completed in concurrence with the Arena.

Punch list work and Subcontractor close-outs will extend the construction term to a final completion date
of June 30, 2013.

The GMP2 provides for an early completion bonus, which under the latest Schedule AS 23, would be
earned in July 2012. The following criteria would need to be met:

Owner may use and occupy the Arena

Only punch list items remain

The Architect of Record has issued a Certificate of Substantial Completion
A TCO has been issued

o0 o

The GMP2 to be issued by February 2012 incorporates all delays, extension of the construction term,
consolidation of changes made throughout design development and establishes the final completion date.

Based on our Construction Progress Chart, which compares the cash flow amount to the projected
construction progress, the Project is on schedule for a final completion date, including punch list work,
for June 30, 2013.

The latest Schedule for the Transit Connection, prepared by John Civetta & Sons, Inc., dated July 8,
2011, indicates mobilization of the Project began on August 2, 2010, with completion scheduled for April
2,2012.

The construction term of 20 months (August 2, 2010 - April 2, 2012) was reasonable, but due to early
delays had slipped by approximately 2 months. Note that the Transit Connection is scheduled to open in
conjunction with the Arena. Therefore, an additional 2 months will have no impact on the overall project
schedule.

An updated construction schedule to include the Transit Connection canopy will be submitted by late
March 2012.

April 1, 2012 23-041A - Page 9
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Open Issues/Comments

The following items are referenced by Report Number and Item Number.

This Period

24.1 A Notice of Bond Claim, dated March 2, 2012 has been received from the legal counsel
representing J.T. Ryerson for materials furnished and/or supplied to ASI in the amount of
$19,126.82.

Previous Period

22.1  ASI Ltd. — Storefront and Pre-weathered lattice panels
We were notified by the Developer on January 5, 2012, that the plant fabricating the curtain wall
and pre-weathering the lattice panels, ASI Limited, has shut down all production and laid off all

its workers.

The surety took possession of all inventory, equipment, and materials. The plant resumed
business and opened on January 7, 2012, with 80% of the workers returning.

The following status and current schedule to be included in Hunt Construction’s revised
scheduled, AS-23, dated January 11, 2012 (Data Date) is noted:

Pre-Weathering Assemblage Erections
Batch 1 Completed Completed (Hoist-area Completed (Hoist-area
remains) remains, April 15, 2012)
Batch 2 Completed 50% (Completed by 20% (Completed by
February 15, 2012) March 15, 2012)
Batch 3 80% February 15 —March 15, March 1 — April 15, 2012
2012 (Leave out area along 6"

Avenue construction ramp
May 30, 2012)

Batch 4 April 1, 2012 April 15 — May 30, 2012 June 15— July 15, 2012
(Non-enclosure

including Entrance

Canopy)

Update: Batch 2 panel installations have resumed and are currently underway. All other
operations have resumed including engineering, fabrication, production, assembly, and erection.
Hunt Construction and the surety are coordinating a management program and recovery schedule
with ASI cooperation intended to resolve the delays in the shop and field.

April 1, 2012 23-041A - Page 10
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22.3 Mechanic’s Lien

b. The law firm representing Hurricane Express which provided freight shipment services from
ASI Limited contends that $340,551.51 is owed. Although a lien has not been filed as
indicated in its letter dated January 15, 2012, Hurricane Express will continue to preserve all
remedies against ASI Limited, including a Mechanic’s Lien and/or Bond Claim.

Update: Since no lien has been filed, no action is required at this time.

Resolved Issue
22.2  “Stop Work Order”

It was reported the “Stop Work Order” was received on November 29, 2011, from the Cranes and
Derricks section of the New York Department of Buildings which stipulated that “eccentrically
loaded panels (lattice panels) are to employ an approved method for upright erection.” This
requires the panels to utilize a “dual-line” method for removal from the flatbed trucks and
erection onto the structure.

Resolved: Approval from the Cranes and Derricks section has been received with the panel
installation resuming this month.
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SECTION Il - PROJECT SCOPE

The following description is distilled from our Project Review Report, dated November 30, 2009, and is a
snapshot of the project scope at that time. A more detailed description of the project scope is contained in
our Project Review Report.

The Atlantic Yard Project will consist of the redevelopment of 6 full and 2 partial City tax blocks,
including the Metropolitan Transportation Authority (MTA) bus yard and the Long Island Rail Road
(LIRR) Vanderbilt Rail Yard in the Prospect Heights section of Brooklyn, New York.

The site for the proposed arena project is located at the intersection of Flatbush and Atlantic Avenues.

The proposed project will entail the construction of a new 8-level, approximately 670,000-sg. ft., 18,103-
seat capacity enclosed state-of-the-art sports arena for the National Basketball Association's professional
basketball team, the Nets, with 105 suites overall. The arena also will be used for hockey, concert events,
and other theatrical presentations.

The arena will consist of 8 levels (Event, Mezzanine, Main Concourse, Lower Suite, Upper Suite, Upper
Concourse, Mechanical Mezzanine, and Catwalk Levels), surrounding 2 structured octagonal-shaped
seating bowls (lower and upper).

TV truck parking, loading dock facilities, and trash docks will be located on the east and southeast, as
well as a central security command center, a truck turntable, and 2 truck elevators at the southeast corner
of the level. A flight of stairs on this corner of the level leads up to a small mezzanine which will contain
the electrical switchgear room and several electrical compartments. Press work and dining facilities will
be located on the northeast corner.

The foundations will be individual, reinforced concrete, spread column footings, grade beams, continuous
strip wall footings, foundation walls, elevator pits, pool pits, turntable pit, and truck elevator pit.

Typical floors will consist of concrete fill, reinforced with #4 or #6 bars at 12" on center, bottom, and top
bars parallel to the span and #4 or #6 bars at 12" on center top perpendicular to the span, on 3"-deep, 18-
or 20-gauge composite steel floor deck. The slabs will have total thicknesses of 5%2", 724", and 12". They
will be supported on rolled-shape structural steel floor beams, girders, and columns. Beams and girders
will be provided with welded, headed, shear studs for composite action. Rolled-shape structural steel
columns will support the girders and transfer gravity (vertical) loads to the foundation. The girders,
columns, and bracing members comprise the braced bents.

A central heating plant will consists of 2 natural gas-fired 400 BHP water tube boilers (Unilux as
standard). The heating hot water will be distributed using these 680-gpm circulating pumps (1 is a
standby) to serve the arena. The hot water supply and return piping will run horizontally to the service
corridor in the Event Level. This main will split into 2 supply and return branch main pipes. One set will
serve Quadrants A and D, and the other set will serve Quadrants B and C, to feed AHUs in the respective
guadrants.
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Three 1,000-ton cooling towers (BAC as standard), totaling 3,000 tons, will be installed on the practice
court roof. The cooling towers are sized to include a capacity of 300 tons for the Ice Floor Refrigeration
Plant. The central condenser water system will provide sand filter filtration and chemical treatment
systems.

A waterside economizer system will be installed that consists of a Plate and Frame Heat Exchanger and
pumps. Indirect water circulation of the chilled water and condenser water will provide 1,200 tons of
cooling capacity when ambient temperatures are appropriate to affect economizer cooling.

Three 900-ton centrifugal chillers (York as standard) for a total of 2,700 tons of cooling will be installed.

The Arena Bowl and Suites will be heated and cooled by 4 VAV draw-through AHUs and VAV boxes, to
be supplied with chilled water and heating hot water by a central chilled water and heating hot water
plant. Other areas will be provided with DX AC units, HVAC units, fan coil units, cabinet unit heaters,
unit heaters, and H & V units exhaust, return, and pressurization fans are installed. The units will be
installed in the Upper Mezzanine Mechanical Equipment Room. Each unit will deliver 90,000 CFM of
conditioned air that will be distributed utilizing a main loop duct installed adjacent to the catwalk, and
with drum louvers mounted on vertical plenum ducts.

Five combined storm and sanitary house sewers will exit the project to connect into the city combined
sewer system (four 15" and one 10" combined sewers).

Roof drains will collect the storm water, conducted down in 4 leaders to drain into 3 below-ground storm
retention tanks (by others). Tank overflow lines will be piped to the sewer system. A duplex storm water
discharge pump will be installed in Quadrant A retention tank and a triplex pump set will be installed in
the B/A retention tank that will discharge overflow storm water to the combined sewer system.

The sanitary system will include toilet facilities, saunas, hydrotherapy rooms, kitchens, concessions, prep
areas, truck docks, and floor drains in mechanical spaces, laundry areas, locker rooms, bathrooms, and
other areas. A duplex ejector pump set will be installed in the mechanical room pit, located under hydro
and whirlpool rooms. Waste from the kitchens and food concessions will drain into grease interceptors,
and then into the building sanitary system. Sanitary waste from the building will be gathered at the Event
Level and will leave the building at 5 locations to connect into the street combined sewers.

A 6" water service from Flatbush Avenue will enter into Quadrant E, equipped with a water meter and
double check valve backflow preventer assembly. It will supply water to a 5,000-gal. steel suction tank.
Domestic water to the project will be pressure boosted by a quadruplex pump set.

An existing electric utility vault exists at the property line that is available for possible future utility
transformers and has been installed by the utility company. Electric service will be provided by 265/460-
volt, 3-phase, 4-wire secondary power to the arena. Four metered main service switchboards, each rated
at 4,000-amperes will serve the project.

April 1, 2012 23-041A - Page 13



MH

The Arena Event Sports lighting will be served from 2 dedicated risers. The power will be distributed to
4 locations on the catwalk to 1,000-watt clear metal halide sports lighting fixtures mounted on the catwalk
handrails and capable of achieving temporary "blackout” by means of a shutter system without
extinguishing the lamp. Emergency power will be provided in addition to the normal Event Lighting
Power to supply 20% of the arena lighting fixtures and 50% of aisle light fixtures for emergency egress
lighting. Arena aisle lighting will be theatrical 575-watt incandescent fixtures, with rotating shutter
assembly, mounted on the catwalk handrails.

Automatic sprinklers will provide protection in all areas of the building with the exception of the seating
bowl. The main building will be separated into 4 sprinkler zones on each floor level. Each automatic
sprinkler zone control station will include a zone isolation valve with tamper switch, check valve, flow
control switch, pressure gauge, and test and drain assembly.

There will be a combination fire standpipe/sprinkler standpipes for the 4 zones fed from a 6" fire
protection loop at Event Level 1.

A 90 psi, 1,000-gpm, electric-powered fire pump and an electric jockey pump will supply a 6" fire
protection water loop routed around the ceiling of Event Level 1 to supply water to combination
standpipes in each of the 4 stair towers of the building.

A diesel generator will supply emergency power to the life safety circuits that include fire alarm system,
smoke exhaust and supply fans, 1 elevator in each bank at a time, fire and jockey pumps, arena air
handling units, emergency and exit lights, stair pressurization fans, and boilers.

The energy management system for the Arena will be a microprocessor-based, direct digital control
(DDC), building management system. It will monitor, control, and optimize the operation of the HVAC.
It will be main system for the Arena block complex and will control and monitor distributed subpanels
located in each of the future 4 towers and central plant. The system head end will be located in the
Engineer's office in the Arena.

Transit Connection

The work will consist of the construction of the MTA's new Transit Hub Entry, a new below-grade
Control Area with back-of-house support facilities, and new connections to both existing IRT (2, 3, 4, 5)
and BMT lines (B, Q), as well as renovation of existing platforms, and new and/or refurbishment of
support facilities and stairs along the affected platforms. Work also will include relocation and
restructuring of existing subway vents.
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SECTION IV - CONSTRUCTION STATUS

Work was active at the time of our site observation and appeared to be proceeding in a good and
workmanlike manner, in general accordance with the Plans, Specifications, and all pertinent documents
reviewed to date.

Items previously reported as generally completed have been removed from this section. The following
progress in construction was observed this period:

General Conditions

The General Contractor has mobilized its offices on Pacific Street between Carlton and Vanderbilt.
Protective plywood and chain-link fencing, gates, barricades, concrete barriers, and traffic signage
are in place. Mobile crane equipment is on site.

The soil erosion control and stabilization of the construction entrance on Sixth Avenue are in place.
Excavation

A temporary earth ramp has been formed off Sixth Avenue for construction access.

Backfilling of foundation walls and the waterproofing operation are substantially complete.

Foundation

Subgrade preparation, vapor barrier, rebars, and slab-on-grade are nearing completion, while the
foundation, and knee wall concrete are complete.

Concrete

Anchor bolts and steel embeds/clips have been incorporated within the formwork and concrete
pours.

Concrete slab-on-metal deck from the Main Concourse Level to the Upper Concourse Level and
Mechanical Mezzanine are complete. Slab-on-grade at the center court and lower bowl area is
underway excluding the ice floor.

The truck elevator mat footing and "turntable” are complete with the slab concrete poured.

The bowl steps at the suites and precast stadia are complete.

Column encasements at the Suite Levels and Upper Concourse are poured with the event level well
advanced.
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Masonry

CMU blockwork is substantially complete at the stair enclosures, elevator shafts,
telecommunications closets within Quadrant A from the Event Level through the Upper Concourse
Level, and along the Event Level corridors.

Masonry walls at the trash/recycle area of the Event Level are complete.

Elevator shaft masonry enclosures at the Lower and Upper Suite Levels are complete and are
substantially complete at the Upper Concourse Level.

Structural Steel

Structural steel framing and metal decking have been completed to the Upper Concourse Level.
The main truss section, T3 (north and south), for the roof assembly has been set into place, along
with the center trusses, T1, and longitudinal truss sections, T2. The cantilevered steel support for
the main entry canopy is installed at Quadrant E.

The temporary support column has been removed.

The roof metal decking is nearing completion and is approximately 90% complete.

Catwalks steel and platforms are complete along with the roof steel operation with detailing nearing
completion.

Spray-on Fireproofing

Spray-on fireproofing is substantially complete from the Event Level to the Upper Concourse
Level. The electrical, telecommunications rooms, and the elevator/stair shafts from the Event Level
to the Upper Concourse are complete with the spray-on fireproofing.

Mechanical Level Areas A, B, C, and D spray-on fireproofing is complete, with Area E
substantially complete, and the patching operation underway.

Intumescent paint at the truss members is “on hold” due to weather restrictions.

Miscellaneous Metals

Metal pan and concrete stairs 1D, 1E, 2C, 3F, 4A, 4C, 4D, 4E, and 4H have been installed,
including handrails.

Overhead rolling gates are complete at the concession stands on the Main Concourse and at the
Upper Concourse Level Areas A and B, and are substantially complete along Areas C and D.
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Elevators/Escalators

Installation of Passenger Elevator 2 and Service Elevator 2 is underway, with Service Elevator 6
installed and approved for construction use.

Escalators 2 and 3, as well as the VIP access installation of the truss, rails, and equipment, are
complete with Escalator 3 truss in progress.

Precast Stadia

The precast stadia panel operation has been completed from the Concourse Level to the Upper
Concourse Level. Vertical precast panels have been installed at the Upper Concourse.

Facade

System Engineering and Design, Shop Drawings, and calculations have been completed by the
Subcontractor (ASI). Coordination and detailing are ongoing between all Professionals of Record
with the Subcontractor. A performance mock-up was constructed and the testing was observed by
FCRC personnel at the laboratory in Florida with the results forthcoming. An additional mock-up
has been installed adjacent to the Field Offices. Lighting strips have been placed within the mock-

up.

Installation began at the Concourse Level window wall system on Atlantic Avenue and has been
extended along the Atlantic Avenue elevation, and is in progress on the Flatbush Avenue and
X-line elevation.

Carpentry

Drywall partitions with gypsum board are substantially complete at Quadrants A, B, and D for the
Event, Main Concourse, and Lower and Upper Suite Levels and are proceeding along Area C.

Finishes

Floor and wall tile placement is underway at the Nets camps area at the event level.

Painting

Partition walls and frames are being painted at the Event Level back-of-house areas and at the
conference rooms on the Upper Suite Level. Intumescent painting of structural steel members at

the Event Level, Main Concourse, Upper Suite Levels - Areas D and E, and Truss T3 North is
complete with T3 South in progress (weather has delayed completion).

Roofing

Roofing is underway at the upper and low roofs. The low roof areas are substantially complete
with the base roofing liner.

The upper roof base roofing liner is in progress with approximately 25% complete.
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Plumbing

Underground rough-in work is complete at Arenas A, B, and D and is nearing completion at
Area C.

MEP rough-in is well advanced at all areas on the Plaza, Concourse, Lower and Upper Suite, and
Upper Concourse Levels, and underway in Area E.

Hot water heaters and storage tanks are set in place, with connections nearing completion.

Club kitchen rough-in, gas piping, and water piping are in progress. Bathroom facility rough-in at
all levels is well advanced.

Storm and sanitary piping is well advanced at all levels at Quadrants A, B, and D.
Fire Protection
Standpipe work is substantially complete in Areas A, B, C, and D.

Sprinkler branchwork is substantially complete at the Event Level, Main and Upper Concourse,
Lower and Upper Suite areas of Areas A, B, and D and in progress at Area C.

HVAC

Ductile hanger and ductwork installation is nearing completion for Quadrants A, B, and D at the
Event Level space and at the Main Concourse, Lower and Upper Suite, and Upper Concourse
Levels and continuing in Area E.

Ductwork branches are substantially complete at the Event, Main Concourse, and Lower and Upper
Suite Levels of Areas A, B, C, and D, with ductwork at Area E underway. Branch work with
diffusers at the arena roof area along the catwalks are installed. Galvanized duct and black iron
duct for restaurant exhaust are proceeding to the roof level.

Duct insulation is being installed at all levels.

The cooling tower and the Ice Floor Ice Plant have been set in place, with piping in progress within
the arena floor.

Air handling units, heating and ventilating units, fan/coil units, and split AC units are set in place at
the Mechanical Mezzanine. Ductwork connection is underway at 2 units and continuing at the
remaining 2 units.

Installation of the boiler flue and hot water flue is complete to above the roof level.

Miscellaneous mechanical equipment (VAV units, fan/coil units and exhaust fans) are installed at
the event level, main and upper concourse, upper and lower suite levels, in Areas A, B, C, and D
and underway in Area E.

BMS controls for the air handling units are underway.

Electrical
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Underground electrical conduit rough-in is substantially complete for the duct banks.

Rough-in work and wiring is well advanced on the Event, Main, Concourse, Lower and Upper
Suite Levels.

Temporary lighting at Event, Main, and Upper Concourse Levels. Lower and Upper Suite areas are
set in place.

The primary electrical switchgear has been placed. The network protectors have been installed.
The Con Ed Vault is complete, and waterproofing of the vault complete, inspected, and approved.
The transformer and emergency generator have been delivered and set in place.

The bus plates and bus covers for the wiring connections to the transformers at electrical rooms at
the Con Edison Vault are installed.

Transit Connection

Demolition within the BMT line and at the IRT line has been complete.

Excavation of the proposed connection has been completed with the cross-bracing round columns
removed.

Piles have been driven within the excavated areas. The test pile is complete with the results having
been deemed successful and approved by the Engineer of Record.

Underpinning of the southbound IRT line has been completed with the shoring installed.
Waterproofing of the slab area has been completed.
Reinforcing of the grade beams has been completed.

The concrete pour of the mat foundation has been completed. The concrete pour for the south wall
has been completed.

Structural steel framing has been completed with trusses and girders installed, with miscellaneous
steel installed.

The concrete pours for the south vents and the north vent have been completed with reinforcing and
concrete along Flatbush Avenue.

The concrete pour at the 1st floor (grade level) has been completed, along with the concrete pours
at the BMT passageway walls.

The main entrance stair and the southbound passageway stair have been poured. The escalator’s
truss assembly has been set. The elevator guide rails and the working platform are installed.
Switchgear, transformers, and motors for the escalators and elevator are set in place.

Painting and tile work at the IRT southbound scrubber room have been completed. Painting of the
fare area ceiling is substantially complete. Tile work along the ramp to the westbound IRT fare
area is underway.
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Track and drainage piping installation is complete along with the plumbing disconnects and cap-
offs. Sanitary waste vent piping and waste piping supports are complete.

Electrical rough-in work within the existing IRT station is substantially complete with transformers
and panels set in place.

Communication conduit installation for connection to the Arena’s fire alarm system is in progress.

Ejector pit work is complete, with the sump pump and connections installed.

SUSTAINABILITY

General - LEED Summary

We have received an updated LEED scorecard of credits being sought, dated June 3, 2011 (note
that the previous scorecard reviewed was as of January 14, 2011).

The Arena is pursuing a LEED certification as its guide map to sustainability. Subsequent to our
previous review, the Project continues to identify 34 points that are likely achievable, but 3 of these
are listed as deferred. The number of additional, possible points has been reduced to 2 (from 6),
both of which are in the energy and atmosphere category. There are still 5 other potential points
that are listed as difficult, but could be sought if needed. A Silver rating would require 33 -
38 points, based on LEED NC v2.2, which the Project was filed under; a Silver rating appears
possible at this point. It is noted that a Gold rating would require at least 39 points; this is no longer
considered possible without 3 of the difficult credits (and the 3 deferred credits still being counted.)

Within the Sustainable Sites (SS) category, there are still 9 points that are being sought and 1 that is
now deferred. The deferred credit relates to the use of alternate fuel or hybrid shuttle busses being
used. It is thought that if this point is applicable it may relate to future off-site parking, but is listed
as "deferred until construction document review." Of the credits being sought, there are 4 items
that have been documented: 1 that is considered to qualify and 4 additional items that are in
progress. The point not indicated to be in progress, but considered to qualify, relates to typical light
gray sidewalks satisfying the requirement for non-roof heat island effect reduction; however, the
actual construction of the sidewalks is not imminent. Certain credits are inherent in the Project's
design and location, and exemplary performance has now been documented for SS4.1 (alternative
transportation - public transportation access).

The same 4 Water Efficiency (WE) credits are still being sought. Half have been documented and
half are in progress. The water use reduction of 32% is still planned for the public area restrooms.
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In the Energy and Atmosphere (EA) category, the energy model and refrigerant use prerequisites
have been documented, and a commissioning agent is on board (First New York) to satisfy the last
prerequisite. Of the 5 credits still being sought, 3 have been documented and 2, related to enhanced
commissioning, and measurement and verification, remain to be documented. An additional point
relating to the purchase of green power is being held off pending the need to obtain this point, as it
represents a direct cost and is not related to work being put in place. This credit is 1 of the 5 listed
as difficult.

No changes were noted for the 5 credits in the Materials and Resources (MR) section, but progress
was noted with respect to recycling prerequisite, which has now been documented. There are still 2
additional pending credits: 1 possible relating to the use of (FSC) certified wood, and 1 difficult
relating to reaching a 20% level of products purchased locally.

No significant changes were noted in the Indoor Environmental Quality (EQ) section with 6 credits
still being sought along with 1 possible and 1 difficult additional credit. Progress was noted with
the prerequisites and 2 credits now listed as documented. The difficult point related to outdoor air
delivery monitoring is in progress with F&K determining if the requirement is met by the original
design. The other possible credit still being carried relates to flushing out the space or doing
extensive testing after construction but prior to occupancy. The cost of this credit was identified as
being $80,000, and a decision will be made in the future whether this credit is needed to achieve the
rating level desired (potentially Silver).

For the Innovation in Design (ID) section, changes have occurred, but there are still 5 credits
included generally for exemplary performance. As noted above, the public transportation access
has been documented, and the point for having a LEED AP involved is likely. There are 3 credits
for a green cleaning program, additional water savings, and the reduction in personal automobile
use by using an online payment system.

SECTION YV - DOCUMENTS, TESTS, CERTIFICATIONS, AND PERMITS

Our office has reviewed all of the following documents and found them to be satisfactorily complete, in
order, and in general conformance with the contract requirements.

Please note that Merritt & Harris does not perform consulting relating to asbestos or hazardous
materials, claims no expertise in these areas, and can assume no liability for the work opinions, or
reports of any independent consulting firms engaged to do so.

Documents

Our office has reviewed the Plans and Specifications labeled "Scope Set," dated September 30, 2009, and
is presently reviewing the 100% CO Prelim - Advance Procurement Drawings, dated August 13, 2010.

The Mass Transit Improvement documents (Plans and Specifications, Volumes 1 - 5) labeled 90%
submission, dated August 28, 2009, were provided for our review.
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The following documents were made available this period:

1. General Contractor's Application and Certificate for Payment 26 (Arena), for the period ending
February 29, 2012

2. Architect's Certificate for Payment 19 (Transit Connection) (AIA Document G702 - Application
and Certificate for Payment), covering the period through February 29, 2012

3. Developer's Requisition Summary 24 for February 2012

Tests
The following test reports were reviewed to date:
1. AEL - Atlantic Engineering Laboratories of New York, Inc. Reports:

Concrete Compressive Strength Report, dated June 16, 2010 - April 12, 2011

Soil Compaction Test Reports, dated June 21, 2010 - February 2, 2011

Daily Field Reports, dated June 16, 2010 - February 18, 2011

Concrete Plant Inspection Daily Reports, dated June 16, 2010 - March 2, 2011

Structural Steel Field Inspection Reports, dated July 23, 2010 — December 17, 2011

Wall Embed Installation Report, dated August 4 - 19, 2010

Soils Reports, dated July 6, 2010 - February 28, 2011

Sieve & Proctor Reports, dated July 13, 2010

Pull test Reports (Epoxy Rebars), dated July 8, 2010

Shoring of Excavation Reports, dated July 23, 2010 - February 8, 2011

Structural Steel Shop Inspection Reports, dated July 1, 2010 — January 20, 2012

Ultrasonic Examination Field Reports, dated May 6, 2011 — November 17, 2011
. Concrete Inspection Daily Field Reports, dated March 1 - 27, 2011

Floor Flatness Report, dated February 23 — March 12, 2012

Visual Weld Examination Reports, dated July 1, 2010 — November 18, 2011

Magnetic Particle Test Reports, dated July 1, 2010 — November 18, 2011

TOS3IT AT oSQ@ R Q0T

2. Cole Technologies Group Reports:

Concrete Inspection Report, dated March 9 — January 3, 2012

Water Content Test Report, dated March 14 - August 23, 2011

Anchor Bolt Pull Test Reports, dated June 2 - 7, 2011

Fireproofing Inspection Reports, dated June 27 — February 27, 2012

Grout Testing Report, dated June 9 — September 23 2011

Mortar Testing Report, dated June 10 — October 1, 2011

Masonry Prism Compressive Strength Reports, dated June 20 — September 9, 2011
Fireproofing Thickness of Material on Beam, dated July 11 — December 21, 2011
Field Welding Inspection Report, dated August 17 — December 12, 2011

—STe "® o0 T
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3.

4.

j- Intumescent Fireproofing Coating Inspection Reports, dated July 11 — July 20, 2011
k. Firestopping Inspection Reports, dated July 11 — December 12, 2011
I.  Floor Flatness and Levelness Inspection — Reports, dated February 10, 2012

Langan Engineering & Environmental Services:

a. Geotechnical Site Inspection Reports, dated October 4, 2010 — March 9, 2012
b. Soil Reports, dated February 12 - 24, 2011

Israel Berger & Associates Reports:

a. Firestopping Inspection Reports, dated July 11 — March 16, 2012

Deficiency Items

Reference is made to the Israel Berger and Assoc, Field Report, dated March 16, 2012, with regard to the
building envelope, specifically to the curtain wall installation.

1.

2.

9.

10.

Weathered Panels — pinched power cables at panel lighting

Wedged bolt in the lattice not sitting flush

Missing washer stacks/nuts in 3 locations at curtain wall panel

Panel Anchorage — field modified fist installation with no detail in shop drawings
Damaged insulation/vapor barrier on curtain wall panels

Fastener is sheared off at the header of the panel

Aluminum Shear Block — no detail is included in shop drawings

The split mullion joint is out of tolerance as per curtain wall specs

Misaligned junction between curtain wall panels

Defective installation on the southern split mullion of panel

All of the above conditions were discussed with ASI in the field. ASI is to perform the corrective work
and advise on completion of corrective work for reinspection. We will await submittal of subsequent
reports indicating acceptance of all corrective work.
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We have reviewed all test reports that were made available to us. Since some reports may be missing
from the on-site files, our office is also relying on the Deficiency Logs and Monthly Certification from
the Professionals of Record to certify that the work in place is in accordance with the construction

documents.

Certifications

The following Certifications have been submitted:

1. Architect's Certificate for Payment 26 (Arena) (AIA Document G702 - Application and Certificate
for Payment), covering the period through February 29, 2012

2. Architect's Certificate for Payment 19 (Transit Connection) (AlA Document G702 - Application

and Certificate for Payment), covering the period through February 29, 2012

3. Test Pile Acceptance letter, dated November 17, 2010, from Heller and Johnsen, Geotechnical
Engineering Consultants, for the Transit Connection

Permits

The following major Building Permits have been received to date:

1. New York City Department of Buildings:

Permit

a. 320100234-01-EQ-FN

b. 320100234-01-FO

C. 320100234-01-FO-EA
d. 320100234-01-NB
e. 320100234-04-PL

f. 320135491-01-EQ-FN

g. 320135493-01-EQ-FN

h. 320140682-01-EW-OT

Description

New Building, Construction
Equipment, Fence Review for Zoning,
New Building Construction

New Building, Foundation/Earthwork
Review for Zoning, New Building
Construction

New Building, Earthwork Review for
Zoning, New Building Construction

New Building, Review for Zoning, New
Building Construction

New Building, Plumbing, Partial
Underground Piping

Alt. Type 2, Construction Equipment,
Fence, application filed for temporary
fence around site per attached Plans

Alt. Type 2, Construction Equipment,
Fence

Alt. Type 2, Foundation, application
filed for foundation work along Atlantic
Ave. to facilitate installation of utilities
in Atlantic Ave.

Issued Expires
08/31/11 08/30/12
08/31/11 08/30/12
08/31/11 08/30/12
01/13/12 09/01/12
07/13/11 07/12/12
08/31/11 08/30/12
08/31/11 08/30/12
08/31/11 08/31/12
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Permit Description Issued Expires
i. 320140682-02-EW-OT Alt. Type 2, Sheet/Shor/Brac, 08/31/11  08/30/12

application filed for sheeting, shoring,
and bracing, details in conjunction with
support of excavation along Atlantic

Ave.

J- 320145856-01-EQ-QT Alt. Type 3, Construction Equipment, 04/11/11 04/01/12
other installation of protection
platforms

k. 320148782-01-EW-OT Alt. Type 2, Sheet/Shor/Brac, 08/31/11  08/30/12

application filed for work along
Flatbush Ave. to facilitate the
installation of the utilities in Flatbush
Ave., no foundation work will be done
under this application

I 320251473-01-EQ-SH Alt. Type 3, Construction Equipment, 08/31/11 08/30/12
Sidewalk Shed, installation of heavy-
duty sidewalk shed ~390' long per Plans
in conjunction with NB construction
(DOB 320100234)

m.  320298726-01-EQ-OT Alt. Type 2, Construction Equipment, 08/31/11 08/30/12
Other Installation Foundations/Tower,
for shoring of crane to install long span
Arena roof, foundations to remain after
Towers dismantled, filed with NB
construction (DOB 320100234)

n. B328732 Electrical Work Permit Descriptions 06/30/10 06/30/13
1land 6
B337222 Temporary Light and Power 03/29/11 03/29/14
TR-3 Concrete Design Mix, signed and 02/22/10 -
sealed
g. TR-3 Technical Report Concrete Mix - -

2. De.partment of Transportation Permits, issued December 31, 2011, expiring March 31, 2012
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SECTION VI - CONTRACTS AND BONDS

General Contracts
Arena

Design/Build with Guaranteed Maximum Price (GMP) Agreement between the Developer and Hunt
Construction Group Inc., dated December 28, 2009, for the amount of $484,594,525 with the following:

- Exhibit A - GMP Documents

- Exhibit B - Subcontractor Performance and Payment Bond

- Exhibit C - Schedule of Values

- Exhibit D - Change Order Form

- Exhibit E - Final Release and Affidavit

- Exhibit F - Not Used

- Exhibit G - Lien Waiver

- Exhibit H - Owner's Insurance

- Exhibit I - Design/Builder's Insurance

- Exhibit J - Affirmative Action/Community Benefits/Economic Development Requirements
- Exhibit K - Scope of Design Phase Services

- Exhibit L - Scope of Construction Phase Services

- Exhibit M - Not Used

- Exhibit N - Supplemental Conditions - Project Sponsor Requirements
- Exhibit O - Arena Schedule

- Exhibit P - Owner's Construction Phasing Schedule

- Exhibit Q - Owner's Financing Plan

- Exhibit R - Survey

- Exhibit S - Letter of Credit

- Exhibit T - Form of Consent to Assignment

- Exhibit U - Form of Architect Certification, amounting to $484,594,525 has not been executed

A 50/50 savings clause, subject to a cap of $5,000,000, is included between the Developer and the
Contractor.

Transit Connection

The lump sum Agreement between the Developer and John Civetta & Sons, Inc., for the amount of
$50,581,000 has been received.

Utility Work

A CM Agreement between the Developer and Turner Construction, dated April 1, 2010, on a Time &
Material Basis with a not-to-exceed price of $269,174, has been received, and work under this Agreement
has been completed.
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Subcontracts

According to Mr. Hamburg, the Hunt Construction subcontracts are now approximately 97% contracted
and are within budget. No major overruns are currently being anticipated.

The following executed subcontracts have been made available to date:

General Original
Contractor’s  Subcontract

Subcontractor Trade Description Original Budget  Amount
Almar Plumbing Plumbing $14,990,000 $14,758,000
American Stair Steel Stairs 2,012,464 2,029,695
ASI Limited Exterior Fagade 39,194,310 32,411,211
ASM HVAC/BMS 43,350,000 43,250,000
Banker Steel Structural Steel 50,344,722(2) 51,450,673
Banker Steel Structural Precast 8,279,500 5,920,560 (1)
CCC Custom Corp. Drywall 3,744,411 3,763,000
Cimco Ice rink 3,400,600 3,450,600
Commaodore Structure Concrete 9,070,000 9,070,000
Commodore Drywall 2,925,817 3,245,000
Component Assembly Drywall 3,965,013 6,150,000
Daktronics, Inc. Scoreboard & Display 7,000,000 7,400,858
EJ/Ermco Technology (Low Voltage) 19,774,766 19,774,766
E-JJERMCO Electrical 46,511,724 46,231,954
Globe Overhead Doors O.H. Doors/Vertical Lift/Loading Dock 1,616,875 1,298,000
H-Mak Food Service 9,506,903 9,305,000
Hydro Worx Int’| Aquatic Therapy Pools 527,500 337,500
J.E. Thompson Truck Elevators & Turntable 1,572,000 724,000
L.1. Fireproof Doors, Frames, & Hardware 1,242,859 610,000
LaQuila Group Excavation, Foundation 27,828,914 27,500,000
Master Craft Masonry 13,853,402 10,485,300
MFM Contracting Utility Improvements 133,594 39,536
Otis Elevators Elevator & Escalators 6,847,250 5,500,000
Staging Concepts Ornamental Metal 3,179,484 3,232,367
United Hoisting Fencing 1,339,494 470,900
United Hoisting Fencing 735,921 776,220
Simples-Grinnell Fire Protection 7,125,176 6,606,314
United Hoisting Hoisting In fencing 439,500
A&B Caulking Caulking 1,727,000 925,000
ADT Security Services Security Equipment 3,323,847 3,323,847
American Seating Seating 7,143,123 6,791,239
Berlin Steel Misc. Metals In Stl. Steel 2,996,000
Island International Spray-on Fireproofing 3,877,000 4,000,000
L&L Painting Painting/Intumescent/Wallcovering 5,001,326 2,756,500
Specialty Flooring Terrazzo 2,074,708 2,044,380
Wolkow Braker Roofing 4,297,000 4,656,000
American Industries Glass & Glazing 1,773,074 2,014,000
Jantile Ceramic Tile 1,162,329 1,162,329
Miller Blaker Millwork 2,213,675 2,213,675
J.R. Jones Fixture Millwork 1,229,000 1,229,000
Port Morris Ceramic Tile 2,490,000 2,490,000
T.J. Signs Signage $ 1,150,000 $1,150,000

April 1, 2012

23-041A - Page 27



MH

General Original
Contractor’s Subcontract
Subcontractor Trade Description Original Budget Amount
Fowler Equipment Laundry Equipment 20,900 55,320
Costal Tile and Marble Ceramic Tile 1,995,000 1,995,000
Consolidated Carpet Carpet 1,662,854 1,150,000
Totals $371,213,535 $357,183,244

@) Refer to Change Order 11

2y Difference between the budgeted amount and the contract amount has been reallocated from the
facade allowance.

The following trades have not been executed:

General
Contractor’s
Subcontractor Trade Description Original Budget
Kay & Sons Window Treatments $ 312,500
Met Sales Toilet Accessories 550,000
Totals $862,500

Note that the contract amounts may not, in all cases, represent the total costs of the individual line items,
e.g., Internal Change Orders are not included in the subcontract amounts. Note that the preceding table
does not include General Conditions and the Contractor's Fee.

Contractor’s Contingency Reserve

The General Contractor's Contingency Reserve balance currently stands at $4,417,961.
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Bonds

Based on the Design/Build Agreement, the General Contractor will not need to be bonded, while all
Subcontractors must be bonded. Based on Hunt Construction’s contract, all Subcontractors will be
bonded in an amount equal to its subcontract price, naming the Developer and General Contractor as co-

obligees.

The following Payment and Performance Bonds have been made available to date:

SUBCONTRACTOR

Arena

ADT Security Services
American Industries
American Seating Co.
ASI Limited

Banker Steel

Berlin Steel

CCC Custom Carpentry
Cimco Refrigeration
Commodore Construction
Commodore Construction
Component Assembly
Daktronics
E-JERMCO

Fine Group

Coastal Tile & Marble
Consolidated Carpet
Global Overhead Doors
HMak

Island International Enterprises
LaQuila Group

LIF Industries
Mastercraft Masonry
MFM Contracting

Otis Elevator
Simplex-Grinnel
United Hoisting
Staging Concepts
Miller Blaker

Wolkow Braker

JE Thompson & Co.
Almar Plumbing

ASM Mechanical

A&B Caulking
American Industries
Jan Tile

Transit Connection

TRADE

Security Equipment

Glass & Glazing

Arena Fixed and Retractable Seating
Exterior Facade

Structural Steel

Misc. Steel

Drywall

Ice Rink

Superstructure Concrete
Gypsum Board Assemblies
Metal Wall panels
Scoreboard

Electrical

Painting

Ceramic Tile

Carpet, VCT

Overhead Ceiling Doors
Food Service Equipment
Spray Fireproofing
Excavation, Foundations
HM Doors, Frames, & Hardware
Masonry

Utility Improvements
Elevator

Fire Protection Systems
Fencing

Ornamental Metal
Millwork

Roofing

Truck Elevators and Turntable
Plumbing

HVAC/BMS

Caulking

Glass and Glazing
Ceramic Tile
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SUBCONTRACTOR

ASI Limited

A. Russo Wrecking Inc.

Atlantic Reinforcing Concrete Co., Inc.
CapCo Steel LLC

Citistructure

Colgate Scaffolding & Equipment Corp.

Crescent Contracting Corp.

CS Bridge Corp.

E.J. Electric

FCS Group LLC

Ferreira Construction

Flowerworks Landscape Contractor
Hayward Baker, Inc.

Heights Elevator

H&F Restoration and Construction Inc.
J. Giarnella & Sons, Inc.

L.D. Flecken

Schindler Elevator

Wrecking Corporation of America

TRADE

Transit Canopy
Carting

Rebar & Concrete
Structural Steel
Tiling

Scaffolding
Plumbing
Scaffolding

Electrical

Lead Abatement & Painting
Vents

Arborist

Piles

Elevator

Concrete Cutters
Waterproofing
Miscellaneous Metals
Escalator

Demolition

Note that the subcontracts for "material only" shall not be required to be bonded.

All Subcontractors shall be enrolled in the OCIP Program, as their contracts are executed. A trust fund in
the amount of $7,100,000 has been established with the Bank of New York. EJJERMCO JV (Electrical)
enrollment in the OCIP Program will be limited to the General Liability (GL) coverage only. ASM
Mechanical is excluded from the OCIP and will provide traditional insurance.
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SECTION VII - CHANGE ORDERS AND PENDING CHANGE ORDERS

Change Orders

Arena

Change Orders 335 - 347, amounting to $55,126, were provided this period and are included in the
following list of executed Change Orders, amounting to $9,869,218, that have been made available to

date:

CO Amount

Description

1 $ 0

2 (895,700)

3 0

4 (1,770,921)

5 (220,000)

6 57,316

7 (29,500)

8 2,928

9 249,994
10 0
11 0
12 506,780
13 0
14 (53,162)
15 (1,066,100)
16W 0
17 (153,200)
18 (20,916)
19 47,426
20 75,000
21 0
22 0
23 0
24 (435,000)
25 (125,760)
26 (455,625)
27 (5,000)
28 (79,888)
29 0
30 (279,000)
31 (692,721)
32 29,243
33 0
34 3,120

Budget transfer from Division 17 (Technology) to 16 (Electrical) for low
voltage scope of work.

OCIP Deduct - Banker Steel

Structural quantities matrix; credits site security credit

OCIP Deduct - Laquila

OCIP deduct - Almar Plumbing

Bus Ramp Design

Design Credit for wind and falling ice

Hockey Sightline Study

Updated Construction Fence from chain link to plywood

Fence around Lot 21 during demolition

Structural precast concrete award assigned to Banker Steel

Fence upgrades

Disposal of on-site contaminated excavated materials - $7,746,950
OCIP Deduct - Otis Elevator

OCIP Deduct - ASI Ltd.

Clarification Reconciliation of CCE/GMP Contract Values - ($8,839,018)
credit

OCIP Deduct - H-Mak

OCIP Deduct - American Stair

Construction Fence Upgrades - General Condition and CM Fee only
Relocate Con Edison Network Room

Reconciliation of previous OCO 1 - 20

Super Hazmat Material Trucking (Environmental Budget)

Facade Allowance to ASI for Signage - Budget Transfer

Early Payment Credit to ASI

United Hoist Phase 2 OCIP - Demo portion - $5,240

OCIP Deduct EJ/JErmco

JE Thompson OCIP Deduct

Staging Concept OCIP Deduct

Site Security - G.C. Transfer

Commodore OCIP Deduct

Deduct Food Carts from H Mak scope

Design Elevator Hoistway

Hunt Laquila Haz & super Haz Disposal

Design Con Ed Network Rev Rm Layout

April 1, 2012

23-041A - Page 31



Cco Amount Description
35 $ 0  Partial September Reconciliation
36 61,795  Add Pass thru Window with Heat Lamp
37 20,099  Per DOT/BOB
38 0  Partial September Reconciliation
39 0  Budget Transfer for Laquila SCO-8
40 0  Budget Transfer Civetta from excav to COW GC
41 0  Budget Transfer from site requisition to United Fence $3,147,367
42 0  Budget Transfer Temps site to MFM Contract $3,147,367
43 21,005  Additional SOE for Con Ed Vault
44 23,077 Additional Engineering to Previous SOE Plans
45 16,797  OT work in prep for Owner Visit
46 0  Budget Transfer Install of 1* Phase of Crane Pad
47 0  Budget Transfer EJ Ermco Generator enclosure
48 0  Budget transfer Laquila PPE Mobil Lot
49 0  Budget Transfer Laquila Lay Down Area Bank
50 0  Budget Transfer United Hoist Phase Il Sidewalk Br.
51 0  FCRC Void Change Order
52 0  Budget Transfer COW GC Mockups
53 0  Temp Bowl Drainage
54 0  ERPLA Deduct Alternate
55 0 EB Con Ed Vault Rev and Life Safety Evaluative
56 36,529  Relocate Con Barriers and Privacy Fence
57 55,677  Concourse Floor Mock-ups
58 0  LaQuila Haz. Material Disposal August 10, 2010
59 13,691  Concourse Flooring Mock-ups
60 0  Exterior Facade Canopy Structural Steel
61 1,369,480  Structural Steel to Support Halo & Lwr. Band
62 (15,000)  Credit for Deletion of Sauna TM Locker Room
62 1,307,330  Additional Fixed and COW G.C.s
64 0  Budget Transfer - Temp. Power for Field Operations
65 (5,240) Reclass Demo Part of United Hoist OCIP to Arena
66 0  Repair of Pacific Street Water Main (Environmental)
67 0  Relocate and Modify Concrete Barrier and Fence
68 94,699  ASI multi CORs Drilling Holes for Light Fixtures
69 (44,773)  Additional Design Elimination of Bus Ramp
70 9,822  Additional Design Vertical Circulation Studies
71 6,034  OME Design Services Alt Sports Lighting
72 13,980  Design Services Relocate Gas Meter Room
73 313,695  Furnish and Install Additional WiFi Points
74 0  Additional PPE at Mobil Lot
75 0  Grid Line 1 footing Replacement Resolution
76 0  Concrete Cap at Mobil Lot/VOC Reduction
77 (450,000) Master Craft OCIP Credit
78 0  Deduct Alt to Remove Security from SC-16A
79 0  Transfer COW GCs to Fixed GC Office Build-Out
80 0  Removal of Underground Oil Tank (Environmental)
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co

81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
128

Amount

Description

$ (262,299)
324,733
0
700,769
0
257,891
0

0
(97,942)
0

9,477

0
(144,545)
(26,055)
9,196
42,877
11,569
41,463
14,256
(366,224)
0

0
220,389
11,633

0

0
(51,975)
9,937
3,000
1,759,133
1,142,601
21,488
62,758
27,426

0

32,943
95,572
104,123
0

0

0

0

2,629

0
1,811,316
0

Deletion of Hydroworx 2000 Pool
Excavate and Install SOE for Con Edison Vault

Trucking and Disposal of Contaminated Material (Environmental)
Foundation and Concrete Work for Network ad Con Edison Vaults

Mobil Lot Extraction Wells (Environmental)
CM of Admetco Weathing Steel Panel

FCRC Void Change Order

FCRC Void Change Order

CCC Custom Carpentry Deduct

VDC Support Shop Construction Services
Design Services Relocate Found Wall Grid R - T
Rebar Couplers at Perimeter Wall

Component Assembly Carpentry OCIP Deduct
Global Gates OCIP Deduct

Facade Mockup Laquila at Pacific Street

Over Excavation and addition Fill at Footings
Modify SOE for Sewer at Flatbush Avenue
OME to Sweet Shop/Frozen Custer

MEP Associated with Food Service

Deduct for Practice Court Flooring

Downtime for Drilling Equipment Budget Transfer
Switch Kitchen Steamers

Addition and Deletion of Food Service Equipment
Furnish & Install Jones Soda Equipment & Storage
Cut & Cap Water main on Pacific

Excavate & Foundation Bulletin 4

Removal of Unsuitable Soil Crane Pad
Modification to Stair Hand Rail

Additional Design Exterior Facade Mock-up
Arena Security to ADT

Alternate Exterior Design Review

Design Services Barclays Suite Modification
Design Services Beers of Brooklyn

Design Services LL Toilet Modification

Budget Transfer Relocate Signal

Additional Cost for Down Time Laquila Pile Rig

Over Excavate and Fill for Footings that Support Roof
B2 Structure Impacts and Modification at Con Ed Vault

Transport & Disposal of Hazardous Spoil

Budget Transference for Delta on Network Compartment and Con Ed Vault

Transfer from Signage to COW GC sigh Mock-up
Transfer form signage to ADI for Mock-up
Electric work for mock-up at Pacific Street

Furnish and install Food Service Equipment for Community

Cost Differential to fire protection award to Grinnell

Budget Transfer Freight Elevator Sill
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Cco Amount Description

129 $ 42,376  Budget Transfer Crane Pad Area E

130 12,440  Provide wood arm rest club seating

131 82,856  Provide taller seat backs club seating

132 40,239  Design modifications to team and family lounge

133 0  Transfer from ASI to Banker steel install facade concrete
134 0  Transfer for fence modification access to Con Edison
135 0  Budget Transfer from cont for fence, gate, and stone staging area
136 71,378  Arena lighting design exceeding goldstick basic design
137 18,739  Custom color finish rooftop fan

138 0  Foundation design change

139 4,384  Backfill material req. for demolition operations

140 0  Added sprinkler coverage area 50° of roof

141 0  Maodification of SOE along Flatbush Avenue

142 0  Removal and disposal of demo debris fire house

143 0  Maodification to east storm water tank

144 0  Maodification to installed SOE Flatbush Avenue

145 0  AreaC crane pad

146 0  Permit for temporary standpipe

147 0  Increase technology award

148 0  Transfer portion of fall protection to miscellaneous metal
149 0  Banker credit for master mechanical budget transfer

150 3,820,372  Lighting options facade mega panels
151 2,170,006  Add Alternate for Oculus 15 mm display
152 38,390  Additional foundation work facade canopy revised drawings

153 0  FCRC Void Change Order

154 0  FCRC Void Change Order

155 0  FCRC Void Change Order

156 0  FCRC Void Change Order

157 0  FCRC Void Change Order

158 0  FCRC Void Change Order

159 4,297,000  Roofing Award SC-20C Wilkow Braker

160 25,152 1 floor mock-up fit out on Pacific Street

161 (1,587)  Transfer funds for safety net at openings

162 (534)  Transfer funds for additional stone shake out area

163 0  Transfer to provide temporary power by banker

164 (3,385) Install overhead protection northeast side of Arena
165 (3,532) Transfer for temporary stair tower Pacific Street gate
166 0  Budget transfer for drywall buy-out for painting

167 0  Transfer for Con Edison vault Doka form rental

168 0  Furnish and install connection points by ASI for signage
169 0  Transfer from Contingency to commercial laundry buy-out
170 0  Transfer for Commodore to add crane picks

171 0  Transfer for fire hose cabinet to stainless

172 26,841  Addition to plumbing for commissary per Bulleting 17
173 (123,000)  OCIP credit for Island International

174 0  Transfer for food service overrun on COR 89
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Cco Amount Description

175 $ 0  Transfer for revolving door at Team Store

176 0  Credit for design to metal stairs

177 (8,856,536)  Credit for Hunt OCIP

178 3,876  Add for wine cooler modification at Foxwood Bar

179 0  Transfer for deletion of GWB from Administration Office
180 (71,712)  Commodore GBA #3 OCIP deduct

181 (4,000) Long island Fire Door OCIP deduct

182 0  Transfer for deletion of Hydro therapy pool

183 0  Transfer for design cost associated with drank tables/Suite
184 (700,000)  Credit for POS system

185 13,779  Design service to relocate press seating for premium courtside seating
186 0  Transfer for added camera and ADA platforms

187 12,759  Add to change Suite sinks

188 (16,458)  Daktronics OCIP credit

189 0  Transfer for scoreboard buy-out

190 (163,021)  American Stair OCIP deduct

191 0  Transfer for foundation modification

192 17,123 Knock-out panels on foundation wall for future tower
193 (305)  Transfer for infill of elevator pits

194 (468)  Transfer for snow removal

195 26,282  Add for electric upgrade Levy Server Room

196 41,820  Install speakers in Oculus

197 (1,155)  Transfer for concession stand lights

198 (1,042)  Transfer lighting in Players facilities

199 50,107  Add for switchboard modification from Transit facility
200 0  Transfer for Generator Horizontal Sound Silencer

201 (65,000)  Berlin Steel OCIP deduct

202 0  Transfer for Laquila overtime for steel erection

203 0  Heat trace underground grease piping

204 12,148  Exterior glazing modification

205 0  TA Emergency Hatch Platform

206 18,045  Flowable fill for non-bearing soil

207 0  Deduct alternate, eliminate gypsum board ceiling suites
208 0  Deduct alternate, eliminate all GBA in bunker suite
209 0  OME for material hoist footing relocation

210 47,914  Additional stone Area D crane pad

211 0  Excavation and found cost assoc. with 10/15/10 Drawing Review
212 0  Contingency transfer. to thicken slab-on-grade

213 0  Additional stone Area D steel laydown area

214 3,726  Relocation of casing and soldier pile sewer conflict
215 0  Transport and disposal of hazardous soils

216 38,562  Structured cabling with patch panels in lieu of cords
217 31,465  Additional facade lighting design services

218 0  CCC custom carpentry ERPLA deduct alternate

219 1,678,521  Add alternate for center hung size and disp. increase
220 710,815  Center hung display upgrades

April 1, 2012 23-041A - Page 35



MH

221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266

Amount

Description

$ 492,112
4,262

(16,911)
(12,946)
(1,130)
(37,424)
(90,849)
(81,484)
0

0

0

0

6,502

0
145,943
(40,899)
0
(46,607)
248,199
0

0

0

3,158
240,466
1,435,601
22,542
189,927
16,365
9,336
60,165
0
61,486

Add alternate for Entry lobby shop concept 15 mm

Added knockout panel foundation wall B2

Cont. trsfr. add’l design relocate kitchen exhaust fan

Cont. trsfr. import stone temp. ramp Pacific Street

Cont. trsfr. Area D crane pad

Component Assem. System ERPLA deduct alternate
Waterproofing network compartment Con Ed

Contingency trsfr. Reinstall equalizer line

Contingency trsfr. east storm tank mod.

Temp. connection at disconnect catch basin

Increase for PR2 modify quantity of court side seat
Commodore DW package ERPLA deduct alternative
Excavation of trench for temp. electric

FCRC void Change Order

IGMP transfer Observation and coordination of concrete
IGMP transfer for temp. roof at boiler plant

OCIP deduct Jantile

OCIP credit consolidated carpet

OCIP credit met sales installation

OCIP deduct Port Morris Tile

OCIP deduct A&B Caulking Co.

OCIP deduct L&L Painting

IGMP transfer for scope rev. precast to 10/10 doc.

IGMP transfer for Almar clkamping devices equalizer line
IGMP transfer. Retention tank suction pumps spec

IGMP transfer To MFM concrete level pad

Furnish & Install Clean Out Covers Event Level

IGMP transfer to MFM add’l. Concrete Level Pad
Plumbing Associated with Con Ed Vault

Credit to reduce Subwoofers and Amplifiers

IGMP Budget transfer Relocate exhaust fans

OCIP Deduct Costal Tile

Add to furnish and install closets in all Lower and Upper Suites
iGMP Budget Transfer temporary enclosure - Quad C
Furnish, install, and remove material hoist - Atlantic Avenue
iGMP Budget Transfer relocate project hoist and LD platform
Add for terrazzo mock-up costs

Add for exterior facade interim quantity take-off

Add for epoxy coating on Upper and Lower Bowl precast
Add for residential appliance change per Owner

Add for concrete curbs in coordination with facade design
Additional design services associated with Con Edison Network Room
Design services for modification of exterior storefronts
Design portion of B2 structural impacts at Con Edison vault
iGMP Budget Transfer OT cost - 02.26.11 - 09.17.11

Add for Stellar Seatbacks on General and Club seating
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Cco Amount Description

267 $ 0  iGMP Budget Transfer CMU size in security room sft and lobby
268 0  iGMP Budget Transfer additional 40’ sliding gate at Atlantic Avenue
269 0  iGMP Budget Transfer CMU wall modification in Dean Street lobby
270 0  iGMP Budget Transfer CMU wall modification at truck elevator
271 0  iGMP Budget Transfer CMU at truck elevator entrance wall

272 0  iGMP Budget Transfer reconcile the PPE allow. Mobil lot

273 67,256  Add for steel cost with B2 structural impacts and Con Edison vault
274 0  iGMP Budget Transfer design additional build code and life safety
275 0  iGMP Budget Transfer costs associated with Bull. 5

276 10,685  Barclays Sponsorship mock-up modification

277 0  iGMP Budget Transfer revisions to Atlantic Avenue gate

278 0  iGMP Budget Transfer install and remove trash chute

279 0  iGMP Budget Transfer detail and roll structural steel per Addendum 1
280 0  iGMP Budget Transfer install curb to term pit waterproof

281 0  iGMP Budget Transfer delete exterior stair nosings

282 0  iGMP Budget Transfer install additional man gate

283 (34,400)  OCIP deduct component assembly

284 (38,383) OCIP deduct specialty flooring

285 (61,000)  OCIP deduct American Industries

286 (7,481) OCIP deduct JR Jones

287 (17,240)  OCIP deduct Miller Blaker

288 0  iGMP Budget Transfer EB evaluation early backfill

289 0  iGMP Budget Transfer Add Alternate 5 banker Stl. 2nd coat paint roof
290 0  iGMP Transfer Lag. Strategic OT for steel erection

291 0  iGMP Budget Transfer Waterproofing 2 retention tanks

292 0  iGMP Budget Transfer Fine Group for Fire Stand Pipe

293 0  FCRC Void Change Order

294 0  iGMP Budget Transfer reverse OCO 256 Hoist Relocation

295 0  iGMP Budget Transfer to reverse OCO 255 Atlantic Avenue Hoist
296 20,631  Change Logos at Club Seating

297 0  iGMP Budget Transfer Logos in Upper Bowl General Seating

298 26,773  Press Seating Modification

299 25,895  Design of Vehicle Barrier Dean Street entrance

300 34,799  Maodification to SOE at Flatbush and Dean

301 6,590  Additional design Modify Press Seating Section 115

302 6,592  Additional design for Octagon Lighting Project Participate

303 33,103  Add for Additional Design Toilet Fixtures

304 0  iGMP Budget Transfer Banker Steel Claim Settlement

305 7,404  Added Electrical for YES Network

306 0  iGMP Transfer Modification to Fan Room CMU walls

307 0  iGMP Budget Transfer CMU Wall Revs. ice Equipment Room
308 0  iGMP Budget Transfer Revise M8 wall to MS8

309 0  iGMP Budget Transfer CMU at Truck Elevator and Tumble

310 (250,000)  Deduct for OCIP Credit per GMP2

311 0  iGMP Budget Transfer Truck Elevator Entrance Head Dtl.

312 78,517  Add for Additional Toilet Fixtures

313 0  iGMP Budget Transfer for Overhead Protection

314 450,000  Add for Arena Roof Snow Fence Steel

315 $(200,000) Transfer for GMP2 Fixed GC’s
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CO Amount

Description

316 0
317 0
318 0
319 0
320 (26,000)
321 0
322 0
323 0
324 0
325 0
326 32,948
327 0
328 0
329 309,894
330 0
331 0
332 0
333 0
334 0
335 0
336 (17,724)
337 0
338 3,954
339 68,895
340 0
341 0
342 0
343 0
344 0
245 0
346 0
347 0

$9,869,218

iGMP Budget Transfer Material Hoist at Practice Court

IGMP Budget Transfer Loading Platform Truck Elevation

iGMP Budget Transfer Ramp at Area C Event Level

iGMP Budget Transfer Stone for Staging Lot

Reduction OCIP Credit for OCO 291

iGMP Transfer Mastercraft Masonry Credit Main and Upper Conc.
iIGMP Transfer Global Credit for Delete Side Coil Grille

iGMP Transfer Various ASR Design Revisions

iGMP Transfer Interior Allowance Sweep

iGMP Budget Transfer Arch. Millwork Pck. 1 to JR Jones

Add for HVAC Rev to Toilet Rooms Evt. Main and Upper Conc.
iGMP Budget Transfer Modify Flatbush Ave. Gate

iGMP Budget Transfer Banker Steel Crane Down Time

Add for Halo Martrix per GMP2 neg.

iGMP Budget Transfer Stair Landing 4H to FE5 Elevation Room
Credit to Delete Gate to Demo site Lot 21

iGMP Budget Transfer Temp. Enclosure to CCC

iGMP Budget Transfer Temp. Enclosure Upper and Lower Suite
iGMP Budget Transfer Temp. Enclosure Quad C

iGMP Budget Transfer Practice Court Lighting

Deduct for JP Jones OCIP Credit Package 1 Millwork

iGMP Budget Transfer CCC Temporary Enclosures

Add for Middle Cup Holder Lower and Upper Suite Chairs

Add for Storm Retention Tank Suction Pump Mod.

iGMP Budget Transfer Banker Second Shift

iGMP Budget Transfer Stand by Cost Area C

iGMP Budget Transfer Stand by Cost Expedite Steel Fonda, CC
iGMP Budget Transfer MC for Winter Protection Masonry
iGMP Budget Transfer Install Transition Slab Ice Rink

iGMP Budget Transfer Railing Mod all 6 GBA Package 3
iGMP Budget Transfer Shop Light Rail Fixture Detail

iGMP Budget Transfer Bulletin 15 Construction Cost Transfer

Total

D 0oco 16 amounting to a credit of $8,839,018 addresses the costs of the preconstruction services
provided by Hunt Construction prior to the start of construction and has been deducted from the
current Budget and total work-in-place.

@ co 58 amounting to $84,922 and CO 215 amounting to $119,076 have been reallocated to the
Environmental Budget.
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Transit Connection

The following list of executed Change Orders, amounting to $5,796,317, which have been made available
to date:

CcOo Amount Description

1 $ 400,000 Civetta - Payment and Performance Bond
2 1,425,000 IRT column and beam Inspection

3 107,745 Debris Removal from BMT mezzanine

4 46,428 MPT work

5 19,565 Flatbush MPT - Maintenance

6 2,124  Additional BMT trash removal

7 12,740 Hydrant Relocation at Atlantic Avenue

8 (13,500) Backcharge - Redesign of the Pile Layout

9 20,040 Change delineators and street cones on Flatbush Avenue

10 27,511 Change delineators and street cones on Flatbush Avenue

11 12,805 Form and pour concrete walkway and 2 pedestrian ramps

12 4,279  Change delineators and street cones on Flatbush Avenue

13 29,370  Rerouting of 4” NYCT (IRT) ejector line from Flatbush Avenue along Atlantic
Avenue

14 20,587  Flatbush MPT and DOT sign installation during February 2011

15 30,101 Flatbush Avenue MPT and DOT sign replacement and DOT pavement
markings for March 2011

16 180,000 Additional subway repairs and IRT columns

18 44,585 GFC elevator and escalator monitoring system

19 47,434  Additional CMU infill of BMT Mezzanine

20 175,000 Structural Steel Repairs - Vent D, IRT Track 4

22 18,055  Prep for Department of Buildings

23 238,448  Flatbush Avenue MPT — April 2011

25 2,948,000 BMT Tunnel Steel and Concrete

$5,796,317  Total

Change Order 17, amounting to $965,000 for the canopy steel, Change Order 21, amounting to $795,000
for the installation of bollards, and Change Order 24, amounting to $223,962 for paving plaza are being
requisitioned as a separate Application and Certificate for Payment.

The preceding Change Orders have been executed by the Developer and General Contractor and we
recommend your acceptance of them. The scope of work and dollar amounts appear reasonable. The
scope changes do not substantially change the quality of the project. No time extensions to the project are
indicated on these Change Orders.

The monies for all Change Orders that result in the contract value being increased will be made available
from the Developer's Contingency.
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Pending Change Orders

The Developer's latest Pending Change Order (PCO) Log, dated February 13, 2012, amounts to a credit of
$6,456,243 for the Arena, $25,000 for the Transit Connection, $1,524,409 for Site Work and $5,000 for

mitigation.

A Pending Change Order for Hunt Construction for additional General Conditions due to the delayed

Notice to Proceed is being reviewed by the Developer.

Developer's Hard Cost Contingency Reserve

The Developer's Total Hard Cost Design/Scope Contingency Reserve balance currently totals

$16,940,083.

SECTION VIII - REQUISITION REVIEW
Summary of Hunt GMP Costs

Arena

The following summary is based upon the General Contractor's Application and Certificate for

Payment 26, covering the period through February 29, 2012:
Original Contract (Design/Build with GMP)
Adjustments (Less CCE per OCO 16)

Adjustments (C.O.s 1 - 334)

Revised Contract Budget

Work Previously Completed 56.1%
Work Completed This Period 4.7%
Total Work Completed To Date 60.8%
Off-Site Stored Materials (Closing Inventory) 2.8%
Total Work Completed and Stored To Date 63.6%

Less Retainage

Total Completed and Stored Less Retainage
Less Previous Payments

Current Payment Due and Recommended by Merritt & Harris, Inc.

Balance to Complete based on Current Contract Value of $485,624,725

$484,594,525
(8,839,018)

9,869,218

$485,624,725

$272,500,097
22,872,117

$295,372,214
13,502,391

$308,874,605
(17,254,916)

$291,619,689
(270,324,072)

$ 21,295,617*

$176,750,120

* Current Payment Due includes Hard Costs, $18,828,187, GC/CM Fee, $2,233,062, and

associated A/E Soft Costs, $234,417.
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In our opinion, the remaining Contract Value funds of $176,750,120 (net of Retainage), together with the
remaining Developer's Arena Design/Scope Contingency, are sufficient to complete the work as it is
currently defined.

Environmental

The following summary is based upon the General Contractor's latest Application and Certificate for
Payment 16, covering the period through November 30, 2011:

Original Contract (Design/Build with GMP) $7,746,950
Adjustments 1,028,096
Current Budget $8,775,046
Work Previously Completed 100.0% $8,775,046
Work Completed This Period 0% 0
Total Work Completed To Date 100.0% $8,775,046
Off-Site Stored Materials (Closing Inventory) 0
Total Work Completed and Stored To Date 100.0% $8,775,046
Less Retainage (47,031)
Total Completed and Stored Less Retainage $8,728,015
Less Previous Payments (8,728,015)
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 0
Balance to Complete based on Current Contract Value of $8,775,046 $ 0

(Net of Retainage)
Please note that Merritt & Harris does not perform consulting relating to asbestos or hazardous
materials, claims no expertise in these areas, and can assume no liability for the work opinions, or
reports of any independent consulting firms engaged to do so.

The dollar amounts of each line item were reviewed at the time of our site visit, and the amounts were
found to reasonably reflect the percentage of work in place.

Please note the following:

1. The fixed General Conditions will be requisitioned at an amount established under the Payment
Schedule with the Developer for the remaining months of the construction term.

2. The Cost of Work (COW) General Conditions shall be requisitioned monthly as costs incurred.

3. The Design Builder's Fee is a "Base Lump Sum™ of $18,200,000 and will be requisitioned as a
percentage of work completed.

4. The Ellerbe Becket Design Fees are requisitioned monthly as costs incurred.
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5. An Imprest Account amounting to $3,000,000 has been established.

6. Retainage will be withheld at a rate of 10% for all Subcontractors, with the exception of
subcontracts for materials only, until 50% of their subcontract is completed, with 0% withheld
thereafter until completion. Early release of Retainage for Subcontractors will be considered at the

Developer's discretion.

7. This being a GMP contract, complete backup documentation was made available for our review.
No modifications were made to the requested percentages submitted at the time of our site visit.

8. The GMP budget was based on the "Scope Set" Drawings, dated July 31, 2009.

Transit Connection

The following summary is based upon the General Contractor's Application and Certificate for

Payment 19, covering the period through February 29, 2012:

Original Contract (Lump Sum)
Adjustment (FC-001- 020, 22, 23, 25)

Current Revised Budget

Work Previously Completed
Work Completed This Period

Total Work Completed To Date
Off-Site Stored Materials

Total Work Completed and Stored To Date
Less Retainage

Total Completed and Stored Less Retainage
Less Previous Payments

Current Payment Due and Recommended by Merritt & Harris, Inc.

84.2%
2.8%

87.0%

87.0%

Balance to Completed based on Current Contract Value of $56,377,317

(Net of Retainage)

$50,581,000
5,796,317

$56,377,317

$47,476,089
1,558,310

$49,034,399
0

$49,034,399
(2,736,782)

$46,297,617
(44,739,307)

$ 1,558,310

$ 7,342,918

In our opinion, the remaining Contract Value funds of $7,342,918, and the Developer's Design/Scope

Contingency, are sufficient to complete the work as it is currently defined.

The dollar amounts of each line item were reviewed at the time of our site visit, and the amounts were

found to reasonably reflect the percentage of work in place.
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Off-Site Stored Materials

Arena

The following off-site stored materials, amounting to $13,502,391, represents the current closing

inventory:
Amount Closing

Subcontractor Added Amount

Bankers Steel Co. $278,014.00 $990,000.00
Berline Steel 0.00 3,188.25
Staging Concepts 276,400.80 431,225.80
JR Jones 495,432.00 495,432.00
Miller Blaker 0.00 179,095.00
ASI Limited 448,583.33 2,254,939.27
Wolkow Braker 0.00 0.00
LIF Industries 0.00 87,816.00
Globe Gates 12,000.00 12,000.00
Jantile Inc. 0.00 151,386.25
Coastal Tile & Marble 0.00 343,540.00
Port Morris Tile 0.00 850,136.00
Consolidated Carpet 0.00 200,000.00
H-Mak, Inc. 242,972.74 3,451,733.64
American Seat 94,017.46 94,017.46
Daktronics 0.00 318,250.00
Otis Elevators 0.00 848,141.00
ASM Mechanical 0.00 486,969.00
EJJERMCO JV 661,791.00 2,304,521.40
Totals $2,509,211.33 $13,502,391.07

Of the closing inventory amounting to $13,502,391, the new value of off-site stored materials added this
period is $2,509,211.

Transit Connection

No off-site stored material has been requisitioned this period.

Complete backup documentation will be made available for all materials, including the Bills of Sale,

Insurance Certificates, and Affidavits. As instructed by you, our office will not be observing the
materials stored off site.
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Summary of Total Project Hard Costs:

Current Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance Retainage
Arena $498,556,625  $289,411,968  $21,642,786 *  $311,054,754 62.4 $187,501,871 $18,401,046
Transit Connection 65,925,402 50,622,489 1,576,917 52,199,406 79.2 13,725,996 2,736,872
Arena Site Work 19,893,349 5,157,890 285,192 5,443,082 27.4 14,450,267 299,750
Arena Mitigation 4,010,886 1,263,160 0 1,263,160 315 2,747,726 85,902
Totals $588,386,262  $346,455,507  $23,504,895 $369,960,402 62.9 $218,425,860 $21,523,570

*

GC/CM Fee Costs, and miscellaneous other Hard Costs.

Current Request is part of the Hunt Construction Design-Build contract and includes the trades,

The $23,504,895 being requested for these line items under the Requisition, covering February 2012, was

reviewed by our office and found to be reasonable.

Soft Costs
Total Amount Remaining %
Budget Completed Due Balance Complete
Architecture and Engineering $107,625,696 $106,460,264 $464,637 $ 1,165,432 98.9
Legal 2,328,180 1,199,202 0 1,128,978 51.5
Development Costs 45,000,000 42,909,780 505,000 2,090,220 95.4
Project Expenses/Marketing 28,215,305 24,006,309 (531,114) 4,208,996 85.1
Insurance/Commissioning 6,581,225 4,243,860 9,623 2,337,365 64.5
Development Contingency 2,000,000 0 0 2,000,000 0.0
Totals $191,750,406  $178,819,415 $448,146  $12,930,991 93.3
Current Revised Budget $191,750,406
Total Amount Incurred to Date 93.3% $178,819,415
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 448,146
Balance Amount based on Budget of $191,750,406 $ 12,930,991
Soft Cost Items
Previously Current Total % Remaining
Description Budget Completed Request Completed Complete  Balance
Arena $181,016,469 $168,342,386 $373,993  $168,716,379 93.2 $12,300,090
Transit Connection 6,043,349 5,500,176 26,850 5,527,026 91.5 516,323
Arena Site Work 4,034,332 3,919,045 42,779 3,961,824 98.2 72,508
Arena Mitigation 656,256 609,662 4,524 614,186 93.6 42,070
Totals $191,750,406 $178,371,269 $448,146  $178,819,415 93.3 $12,930,991
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Additional costs not included within the Hard or Soft Cost Requisition include the following:

Previously  Current Total % Remaining
Description Budget Completed Regquest Completed Complete Balance
Accounts Payable (AP)  $ 4,950,367V $4,684,606 $ 0 $ 4,684,606 94.6 $265,761
Financing 29,715,483% 29,710,630 0 29,710,630 99.9 4,853
Totals $34,665,850 $34,395236 $ O $34,395,236 99.2 $270,614

@ Costs incurred prior to closing
@ Costs of financing

Summaries of Recommended Payment Due

Description Amount

Hard Costs - Arena $21,642,786.35
Hard Costs - Transit Connection 1,576,916.94
Hard Cost - Site Work 285,192.04
Hard Costs - Mitigation 0.00
Soft Costs 448,146.05
Accounts Payable (AP) 0.00
Financing 0.00
Total $23,953,041.38

SECTION IX - LIEN WAIVERS

The General Contractor's (Arena) Lien Waiver, dated March 13, 2012, amounting to $270,324,072.08,
including the current payment of $21,295,616.37, was made available for our review. The Lien Waiver
amount agrees with the monies requisitioned by the General Contractor through Application and
Certificate for Payment 26, covering the period through February 29, 2012.

The General Contractor's (Transit Connection) previous Lien Waiver, dated March 13, 2012, amounting
to $44,739,307, including the current payment of $1,558,310 for the period ending
February 29, 2012, was made available.
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The following Subcontractors' Lien Waivers have been made available to date:

Arena
Cumulative
Subcontractor Amount Paid Period Ending
American Seating $ 247,059 01/31/12
American Stair 1,786,659 01/31/12
ASI Limited 18,140,626 01/31/12
ASM Mechanical 27,761,143 01/31/12
Almar Plumbing 10,207,494 01/31/12
Banker Steel 58,605,726 01/31/12
CCC Custom Carpentry 2,193,663 01/31/12
Daktronics 1,282,536 01/31/12
E-JJERMCO 26,877,296 01/31/12
H-Mak 4,140,438 01/31/12
Hydro Work Int’l 67,681 10/31/11
Berlin Steel 1,493,476 01/31/12
A&B Caulking 308,124 12/31/11
L&L Painting 568,481 01/31/12
LaQuila Group 25,858,398 01/31/12
LaQuila Group - Environmental 8,640,548 09/30/11
United Hoisting - Contract 1 697,714 11/30/11
United Hoisting — Material Hoist 459,721 01/31/12
MFM Contracting 133,594 10/31/11
Commodore Construction 8,351,363 01/31/12
Staging Concepts 262,859 01/31/12
Cimco Refrigeration 755,021 01/31/12
Otis Elevator 3,451,875 01/31/12
Grinnell-Simplex 4,064,174 01/31/12
Commodore Construction 1,755,774 01/31/12
Mastercraft Masonry 5,770,132 01/31/12
LIF Industries 337,167 01/31/12
Globe Gates 461,134 01/31/12
Island International Ent. 2,811,893 12/31/11
Component Assembly 1,049,526 01/31/12
ADT 444,395 01/31/12
J.R. Jones Fixtures 143,599 01/31/12
Miller Blaker 344,188 12/31/11
Wolkow Braker 423,635 01/31/12
American Industries 164,700 01/31/12
T.J. Signs 164,612 01/31/12
Fine Group 3,720 11/30/11
JE Thompson 103,500 12/31/11
United Hoisting — Arena $1,312,818 01/31/12
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Cumulative
Subcontractor Amount Paid Period Ending
United Hoisting — Demo 215,460 01/31/12
Consolidated Carpet 197,550 12/31/11
Coastal Tile & Marble 357,556 01/31/12
Fowler Equipment 10,000 01/31/12
Jantile 136,247 11/30/11
Port Morris 808,502 11/30/11
Total Arena $223,371,777

As of the current Application and Certificate for Payment 26 (Arena), the amount previously funded to
the General Contractor totals $270,324,072. The amounts requisitioned under General Conditions, Fee,
Design Fees, and Pre-Construction Estimating Services constitute the major portion of the difference
between the amount paid to date and Lien Waivers made available to date.

Please note that our office is not performing a detailed accounting of Lien Waiver amounts paid to date

for each Subcontractor. We are calculating the total of all Lien Waivers to date to ascertain whether the
total amount paid to date generally conforms to the most recently funded requisition amount.

SECTION X - CONSTRUCTION SCHEDULE

Rate of Progress and Estimated Completion Date

A draft of the latest Executive Level Summary AS 23, dated January 11, 2012 (Data Date), indicates
substantial completion of the Arena to be attained by September 5, 2012, and the Site Work will be
substantially completed in concurrence with the Arena.

Punch list work and Subcontractor close-outs will extend the construction term to a final completion date
of June 30, 2013.

The following Schedule indicates the latest important milestones:

Arena

Construction Phase Early Start Early Finish
Foundations and Footings 06/07/10 06/03/11
Slab-on-Grade 04/15/11 11/29/11
Structural Steel (excluding Catwalk) 11/23/10 10/17/11
Concrete on Metal Deck 02/28/11 11/01/11
Structural Precast 04/26/11 11/09/11
Metal Stairs 02/15/11 10/24/11
Interior Masonry Partitions 06/09/11 04/15/12
Interior Finishes 10/05/11 08/14/12
Fireproofing 05/16/11 01/27/12
MEP OVHD Rough-In 10/19/11 04/16/12
Vertical Transportation 04/07/11 06/01/12
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Arena

Construction Phase Early Start Early Finish
Roof Steel 06/20/11 09/21/11
High Roof 08/16/11 02/06/12
Metal Deck Roofing 10/10/11 03/14/12
Exterior Skin 08/04/11 05/23/12
Con Edison Permanent Power Available 12/01/11 -
Phase 5 Structural Precast Lower Bowl 02/14/12 03/06/12
Seating 02/07/12 07/23/12
Scoring and Video Board Systems 03/06/12 07/18/12
AV, Broadcast, and Network Systems 01/20/12 08/08/12
Ice Rinks Systems 03/16/12 06/18/12
Substantial Completion - 09/05/12
Site Work 03/22/12 09/05/12
First Entertainment Venue (Jay-Z Concert) - 09/28/12
Start NBA Pre-Season Games - 10/17/12
Start NBA Regular Season - 10/31/12

In our opinion, the construction term of 26 months for the Arena is reasonable, provided that adequate
manpower is maintained throughout the construction term, and that there are no hold-ups, such as strikes,
inclement weather, material shortages, or other unforeseen circumstances.

The GMP provides for an early completion bonus, which under Schedule AS 23, would be earned with
completion in July 2012. The following criteria would need to be met:

Owner may use and occupy the Arena

Only punch list items remain

The Architect of Record has issued a Certificate of Substantial Completion
A TCO has been issued

oo o

The GMP2 to be issued by February 2012 includes all delays, extension of the construction term,
consolidation of changes made throughout design development and establishes the final completion date.
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The original Atlantic Yard and Mass Transit Improvement Construction Schedule, dated
January 17, 2011, was provided for our review. The latest Schedule, 8, prepared by John Civetta & Sons,
Inc., dated July 8, 2011, indicates mobilization of the Project began on August 2, 2010, with completion
scheduled for April 2, 2012.

The following milestones are noted:

Transit Connection Early Start Early Finish
Mobilization 08/02/10 08/27/10
MPT Work 08/30/10 01/28/11
BMT Structural Work
Structural Work 08/17/10 08/10/11
Steel Work 03/04/11 07/22/11
IRT Structural Work
Structural Work 11/19/10 10/21/11
Steel Work 06/15/11 08/05/11
BMT Control Area Fit Out
Street Level Structure 08/16/11 11/29/11
Canopy Fit Out 11/01/11 02/16/12
Elevator 08/11/11 02/15/12
Elevator Machine Room 09/30/11 11/25/11
Escalators 08/11/11 02/29/12
Escalator machine Room 09/30/11 11/17/11
Grand Stair Finishes 01/27/12 03/08/12
Back-of-House Areas 09/01/11 01/25/12
Electrical Distribution Room 09/30/11 01/04/12
Emergency Power Room 10/14/11 11/25/11
Scrubber Room at Back-of-House 09/30/11 10/27/11
Fire Smoke Doors 09/27/11 11/21/11
Fare Control Area 08/23/11 02/06/12
Fare Control Equipment 01/17/12 04/02/12
IRT Ramp Fit Out
IRT Ramp Finishes 10/03/11 03/16/12
Existing IRT Stair Reconstruction
Southbound IRT Stair Work 06/20/11 10/03/11
New Tunnel Lighting Room 09/01/11 10/27/11
Existing Tunnel Lighting Room 10/28/11 11/03/11
Scrubber Room #312 07/01/11 08/02/11
Existing Scrubber Room at IRT Platform 08/03/11 08/19/11
Center Platform IRT Stair & Passageway 04/25/11 03/15/12
BMT Mezzanine Access
BMT Mezzanine Access Structural Work 07/01/11 10/24/11
BMT Mezzanine Finishes 10/25/11 01/12/12
IRT Vent Structures - Southern Vents
Vent Structure E 07/18/11 02/01/12
Vent Structure F 07/15/11 02/02/12
Vent Structure G 06/28/11 02/23/12
Vent Structure H 07/05/11 07/27/11

April 1, 2012 23-041A - Page 49



MH

Transit Connection Early Start Early Finish
IRT Vent Structures - Northern Vents
Work by Others 07/05/11 07/15/11
Vent Structure D 07/18/11 02/06/12
Vent Structures B and C 08/01/11 02/07/12
Vent Structure A 08/15/11 02/08/12

The construction term of 20 months (August 2, 2010 - April 2, 2012) was reasonable, but due to early
delays the Construction Schedule had slipped by approximately 2 months.

Since the Transit Connection canopy was not part of the original Transit Connection contract with
Civetta, the updated project schedule due to be issued by February 2012 will be included.

Manpower

According to the General Contractor and the Manpower Log, 548 persons have been on the job for the
Arena and 6% persons for the Transit Connection this month. Daily Manpower Logs, in chronological
order, are being made available at the job site and will be reviewed periodically by our office.

Approximately 16.3% and 6.3% of the contract values on the project are attributed to MBE and WBE
companies, respectively.

Construction Progress Chart

We are enclosing our own Construction Progress Chart on which we have plotted actual construction
progress versus the projected construction progress. This chart, based on cash flow projections, gives you
an idea as to how the project is progressing on a month-to-month basis.

Note the Arena is slightly ahead of schedule, while the Transit Connection is approximately 2 months
behind schedule. Note that the Transit Connection is scheduled to open in conjunction with the Arena.
Therefore, an additional 2 months will have no impact on the overall project schedule.
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Work Anticipated for the Next Period

Mr. Hamburg indicated that by our next site visit, we should expect to see the following progress:
Arena

1. Foundations
a. Slab-on-grade will be poured at Area B (less the lower bowl area)

2. Slab-on-Metal Deck
a. Infill slabs and concrete at Area C will be complete

3. Masonry walls at vomitories on the Upper Concourse Level will be complete

4. Structural Steel
a. Structural Steel framing at oculus will begin
b. Detailing at the catwalks will be complete

5. Main roof will be in progress

6. Spray-on Fireproofing
a. Mechanical Mezzanine, Areas C and D patching to continue
b. Upper bowl and roof section areas will be complete
7. Overhead gates at concession areas will be complete at the Upper Concourse Level

8. Carpentry

a. Gypsum board, taping, and spackle operation will continue at the Upper Concourse and be
complete at the Lower and Upper Suite Levels

b. Suspended ceiling system will continue

c. Soffits and bulkhead framing and gypsum board installation will continue

d. Temporary protection at the lobby, main, and upper concourse areas will be installed

9. Painting
a. Partition walls and door frames will continue at Areas A, C, and D
b. Intumescent painting will continue at roof steel members (weather permitting)

10. Concession Equipment

a. Walk-in boxes will be installed at concession stands
b. Cooking hood installation will continue
c. Soda and beer lines will be installed
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11.

12.

13.

14.

15.

Pre-Weathered Lattice Panels
a. Pre Weathered Lattice Panel, will be complete at Batch 2 areas and will begin on Batch 3 areas

Fire Protection

a. Pressure testing of branchwork will continue
b. Branchwork piping will continue the event and upper concourse levels

Plumbing

Club kitchen, pantry rough-in, gas piping, and water piping will continue

Piping insulation will continue

Bathroom rough-in will continue

Storm and sanitary piping will continue

Connections at equipment will continue

Domestic hot water circulator, sewage ejector pumps, elevator and turntable sump pumps,
grease traps and water filtration system will be installed

g. Refrigerated piping for ice-making equipment will be complete within the bowl area

o o0 T

Electrical

a. Overhead conduit rough-in will continue

b. Low voltage wiring will continue

c. Rough-in at Lower/Upper Level Suites, and Upper Concourse will continue
d. Fire alarm conduit rough-in will continue

HVAC

a. Fuel oil piping and heat tracing system installation will continue

b. Ductwork and equipment hook-up will be complete at the mechanical mezzanine areas
c. Galvanized and black iron ductwork will continue

d. Duct insulation will continue

e. BMS controls will continue

f.  Firestopping at piping and sheetmetal penetrations will continue

Transit Connection

Mr. Lowe indicated that by our next site visit, we should expect to see the following progress:

1.

2.

Tile work at walls will continue and flooring will begin.
MEP and upgrading will continue.

Elevator and escalators will be complete for testing.
Permanent power will be energized.

Treads and risers installed at BMT stairs.

Girders will be cut at BMT tunnel.

IRT subpassageway tile work and floor drainage will continue.
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8.

9.

10.

11.

12.

Patch ceilings at mid and southbound stair off subpassageway.
Scrubberroom at mid-platform will be demolished.

Two transit manhole and transit emergency hatches will be installed.
Bollard concrete pours will be complete.

12 water main will be installed within sewer main trench

In our opinion, the preceding projections, as stated by Messrs. Hamburg and Lowe, are realistic. It should
be noted that all of last month's projections have been met.

SECTION XI - ATTACHMENTS

The following documents are attached to this report:

1.

2.

10.

11.

12.

Site Location Map
Developer's Requisition 24 (Arena), covering February 2012

General Contractor's Application and Certificate for Payment 26 (Arena), covering the period
through February 29, 2012

General Contractor's Application and Certificate for Payment 19 (Transit Connection), covering
the period through February 29, 2012

Updated Permit

Developer's Requisition for Payment (Arena)

Change Order Summary and Change Orders

Off-Site Stored Material Summary

Construction Progress Chart, prepared by Merritt & Harris, Inc. (Arena)
Construction Progress Chart, prepared by Merritt & Harris, Inc. (Transit Connection)
Progress Photographs (Arena)

Progress Photographs (Transit Connection)
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Site Acquisition Costs;

Hard Costs:

Trades

GC/CMFee

GMP Contingency

Hunt Add / Alternate Allowance for Site Reqs, & FF&E
Permits, Bonds

Owner's Testing/Survey

Owner's Design/Scope Contingency
Total Hard Costs

Soft Costs and er:
Architecturs & Engineering

Legal

Development Costs

Project Expenses / Marketing
Insurance / Commissioning / Other
Development Contingency

Total Soft Costs & Other

Total Project Costs
Total AP
Total Liability

TOTAL USES

SOURCES

Contribution from NYC/NYS

Tax-Exempt Bond Proceeds

Funds to Construction Account from Non Asset Account Escrow

Projected Interest Eamings on Bond Fund (Prior to Vacant Possession)
Proj d Interest Eamings on C: ion A t

Costs of F g from Bond P ds and certain Interest Earnings

Total C A t

Additional Rent

Deposit to Additional Rent A
Additional Rent

Proj Interest on N
Projected [nterest Eamings on Additional Rent Account thru 9-13-11 **
Surplus Costs of Issuance Deposit to Additional Rent Account

Non Asset Account Escrow

Additional Rent Account Balance

t from Non-Asset A t Escrow

Assat A "

Costs of Financing from Additional Rent and certain Interest Eamings
Total Additional Rent Sources (Net of COf)

TOTAL SOURCES (NET OF COl)

Additional Rent A t at Vacant F {5-12-10)

** Interest Eamed in excess of Projected Earnings as of 9-13-11
Total Funding Additional Rent Account
Cs ion A t Bal at Vacant P
Total Sources of funds for Current Draw

(5-12-10)

Original

Budget

Revised

EXHIBIT A
BARCLAYS ARENA
REQUISITION # 24
SUMMARY
February 2012 Billing

Previously

Current

Total Expended

Remaining

213,978,702.00

214,032,087.75

405,481,030.27

A1

Budget Revisions Budget Expended Requisition to date Balance
124,125,125 0 124,125,125 124,125,125 - 124,125,125 {0)|
471,705,468 (749,225), 470,956,242 285,068,402 20,566,581 305,634,983 165,321,269

60,694,032 2,536,704 63,230,736 45,886,319 2,267,069 48,153,389 15,077,348
19,679,350 0 19,679,350 - - . 19,679,350
0 Y 0 - - - -
11,396,808 {289,314) 11,107,485 10,989,093 - 10,989,083 118,402
2,301,484 {500,000) 1,801,484 1,086,141 124,208 1,210,349 591,135
1,540,808 3,129,964 4,670,872 3,426,552 547,037 3,972,589 696,283
30,711,748 (13,771 ,666)' 16,940,083 = - - 16,840,083
598,028,800} (9,643,537); 588,386,263 346,455,508 23,504,895 369,960,403 218,425,859
98,846,749 8,778,947 107,625,696 105,995,627 464,637 106,460,264 1,165,432
2,828,180 (500,000) 2,328,180 1,198,202 - 1,199,202 1,128,978
45,000,000 0 45,000,000 42,404,780 505,000 42,908,780 2,080,220
29,245,305 (1,030,000, 28,215,305 24,537,423 (531,114)| 24,006,309 4,208,997
3,514,840 3,066,385 6,581,225 4,234,237 9,623 4,243,860 2,337,365
2,671,785 (671,795) 2,000,000 - - - 2,000,000
182,106,869} 9.643,53';' 191,750,406, 178,371,269 448,146 178,819,415 12,930,991
904.,&8 1,793 ] 904‘39_1 ,793 648,951,901 23,953,041 672‘904.943 231 I3.'18,850
(265,761) - (265,761) 265,761
g dl 0 {265,781} = {265,761 ii 265,761
804,261,793 [] méu,na _“_!&Bﬂ“ 23|953‘041 672,639,182 231,822,611 |
(131,000,00% 0 (131,000,000 (131, 00.000i] - {131,000,000] -
(5610,999,997) (510,999,997) (263,506,808) (23,953,041) (287,459,849) (223,540,147)
0 0 - - - -
(1,937,350), (1,937,350, (1,837,350) - {1,837,350) -
(8,091,727), 9,263 (8,082,464), - - - (8,082,464)
115,538,780 0 115,538,780 115,538,780 . 115,538,780 .
| E—TI TR = et
I405,490_,3§3] 9,2¢ 3 {405,481,030) 231,622,611
(396,712,880) (396,712,880, -
o Y -
(386,712,880) (396,712.BBO)I -
(39,850) (39,850
(734,255) (787.,641) (787,641} - (787.641) -
0 o - - - =
0 0 - - - =
{397,486,984), (397,540.370)' (397,540,370)! 0 (397,540,370)] 0
29,715,483 29,759,606 28,759,606 - 29,759,806
(367,771,501} 18,263) [367,780,764)
.i904;261;795g i ]

|

213,978,702.00 - 213,978,702.00 -
53,385.75 - 53,385.756 -

214“)3;087.75 - 214,032,087.75

149,905,377.62 23,953,041.38 173,858,419.00 231,622,611

23,853,041.38 387,880,506.75

Arena Bldg - REQ#:

Retainage

To Date

21,354,347
169,223

]

21,523,570

]

21,523,570

_ [
| 21,525,570

ATTACHMENT 2



EXHIBIT A
BARCLAYS ARENA
REQUISITION # 24
ARENA BUILDING

NGO AW

29

Arena Building Budget Revised Previously Current Total Expended Remaining Retainage
Budget Revisions Budget Expended Requisition to date Balance To Date
Site Acquisition Costs: 124,125,125 0 124,125,125 124,125,125 0 124,125,125 0 -
Hard Costs:
Trades 395,246,107 (3,236,385) 392,009,722 233,121,231 18,828,137 251,949,369 140,060,354 18,401,046
GC / CM Fee 58,642,649 0 58,642,649 43,718,799 2,233,062 45,951,861 12,690,788 -
GMP Contingency 19,679,350 0 19,679,350 0 0 0 19,679,350 =
Hunt Add / Alternate Allowance for Site Reqs. & FF&E 0 0 0 0 0 0 0 -
Preconstruction Estimating Services 8,914,565 61,690 8,976,255 8,976,255 0 8,976,255 0 -
Permits, Bonds 750,000 0 750,000 628,204 34,550 662,844 87,156 -
Owner’s Testing/Survey 1,341,007, 2,629,964 3,970,971 2,967,389 547,037 3,514,426 456,545 -
Owner's Design/Scope Contingency 22,619,332, (8,001,654) 14,527,678 0 0 0 14,527,678 -
Total Hard Costs 507,183,010 {(8,636,385) 498,556,625 289,411,968 21,642,786 311,054,755 187,501,871 18,401,046
Soft Costs and Other:
Architecture & Engineering 93,238,819, 4,877,000 98,115,819 96,999,251 398,555 97,397,806 718,012 -
Legal 2,665,000 (500,000) 2,165,000 1,036,022 [ 1,036,022 1,128,978 -
Development Costs 45,000,000 0 45,000,000 42,404,780 505,000 42,909,780 2,090,220 -
Project Expenses / Marketing 29,085,305 (1,200,000) 27,885,305 24,240,705 (539,185) 23,701,520 4,183,786 -
Insurance / Commissioning / Other 3,126,084, 2,724,261 5,850,345 3,661,627 9,623] 3,671,250 2,179,095 -
Development Contingency 2,671,795 (671,795) 2,000,000 0 0| 0 2,000,000 -
Total Soft Costs & Other 175,787,003 5,229,466 181,016,469 168,342,385) 373,993 168,716,378 12,300,090 -
rTota| Prnggt Costs 8_'07,105,1 38 (3,406,919) 803,698,219 581,879,478 22,018,779 603,896,258 199,801,962 18,401,048
Total AP 0 0 0 (257,940), 0 (257,940) 257,940 -
Total Liability 0 0 (257,940 0 {257,940) 257,940 -
ITOTAL USES 807,105,138 {3,406,91 91‘ 803,698,219 581,621,538 | 22‘91 6,_779 803,638,317 200,059,902 18,401,048




EXHIBIT A
BARCLAYS ARENA
REQUISITION # 24
TRANSIT CONNECTION
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Transit Connection
Budget

Budget
Revisions

Revised
Budget

Previously
Expended

Current
Requisition

Total Expended
to date

Remaining
Balance

Retainage

To Date

0 0 0 0 0 0 0
58,524,500 873,864 59,398,364 45,635,391 1,542,910 47,178,301 12,220,063 2,567,649
GC /CM Fee 0 2,700,000 2,700,000 2,167,520 34,007 2,201,528 498,472 169,223
GMP Contingency 0 0 0 0 0 0
Hunt Add / Alternate Allowance for Site Reqgs. & FF&E 0 0 0 0 0 0
Preconstruction Estimating Services 2,282,244 (301,004), 1,981,240 1,981,240 0 1,981,240 (0)
|Permits, Bonds 1,166,850 (500,000) 666,850 399,188 0 390,188 267,662
Owner's Testing/Survey 0 500,000 500,000 439,150 0 439,150 60,850
Owner's Design/Scope Contingency 6,033,860 (5,355,012) 678,948 0 0 678,948
Total Hard Costs 68,007,654| (2,082,152) 65,925,402] 50,622,489} 1,576,917 52,199,406] 1 3,725,995' 2,736,872
Soft Costs and Other:
Architecture & Engineering 3,117,848 2,082,152 5,200,000 4,793,725 20,807 4,814,531 385,469
Legal 163,180 [} 163,180 163,180 0 163,180 0
Development Costs 0 o 0 o] 0 0 0
Project Expenses / Marketing 0 125,000 125,000 103,112 6,043 109,155 15,845
Insurance / Commissioning / Other 285,070 270,099 555,168 440,160 0 440,160 115,009
Develop t Contingency 0 0 0 Y] 0 0
Total Soft Costs & Other 3,566,008} 2,477,261| 6,043,348] 5,500,176 26,850) 5,527,026] 516,323} s
Total Project Costs 71,673,652 395,000 71,968,761 56,122,606 1,603,767 57,726,432 14,242,318 2,736,872
Total AP 0 7.820)| o (7,520)# 7,820
0
Totat Liability 0 0 0] {7,820)) 0f (7,820), 7,820 -
{TOTAL USES 71,673,652 395,009 71,968,751 56,114,845 1,603,767 57,718,612 1AL250,139 2,736,872
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EXHIBIT A
BARCLAYS ARENA
REQUISITION # 24
ARENA SITEWORK

Arena Sitework Budget Revised Previously Current Total Expended Remaining Retainage
Budget Revisions. Budget Expended Requisition to date Balance To Date

Site Acquisition Costs: 0 o 0 0 0 0 [

Hard Costs:

Trades 15,734,060 4] 15,734,060 5,066,115 195,534 5,261,649 10472411} - 289,750

GC / CM Fee 1,888,087 1] 1,888,087 0 0 0 1,888,087 - -

GMP Contingency 0 0 0 0 0 0 of -

Hunt Add / Alternate Allowance for Site Regs. & FF&E 0 [4] 0 0 0 0 op -

Preconstruction Estimating Services 150,000 0 150,000 31,598 0 31,598 118,402 § -

Permits, Bonds 354,016 0 354,016 41,164 89,658 130,822 223,195] -

Owner's Testing/Survey 198,901 0 199,901 19,013 0 19,013 180,888 | -

Owner's Design/Scope Contingency 1,817,284 (250.000) 1,567,284 0 0 o] 1,567,284 | -

Total Hard Costs 20,143,349, (250,000) 19,893,349 5,157,880] 285,192 5,443,082 14,45!!,261-' 299,750
|Soft Costs and Other;

Architecture & Engineering 2,460,631 1,210,000 3,670,631 3,592,989 40,751 3,633,740 36,891 -

Legal 0 0 0 0 0 0 o] -

Development Costs 0 0 o] 0 0 0 o] -
'Project Expenses / Marketing 160,000 45,000 205,000 193,606 2,028 195,634 9,366 | -

Insurance / Commissioning / Other 86,676 72,028 158,701 132,449 0 132,449 28,251 | -

Development Contingency 0 [o] 0 0 0 0 oy -

Total Soft Costs & Other 2,707,307] 1,327,02§| 4,034,332| 3,919,045] 42,779) 3,961,82 72,508] -

— = e e - | S—

Total Project Costs 22,850,656 1,077,025 23,927,681 9,076,935 327,971 9,404,906 14,522,775 299,750

Total AP 0 0 0 0 0

Total Liability 0 0 0 a| ]| 0 0| -
ITOTAL USES 22,850,856 1,077,026 23,927,681 9,076,935 327,971 9,404,806 14,522,775 ' 299,750
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Arena Mitigation

Budget Revised

EXHIBIT A
BARCLAYS ARENA
REQUISITION # 24
ARENA MITIGATION

Previously

Current

Total Expended

Remaining

Retainage

Budget Revisions Budget Expended Requisition to date Balance To Date
Acquisition C 0 0 0 v} 0 0 0

Hard Costs:

Trades 2,200,800 1,613,296 3,814,096 1,245,664 0 1,245,664 2,568,432 85,902
GC / CM Fee 163,206 (163,296) 0 0 0 0 [

GMP Contingency 0 0 0 0 0 0 [4]

Hunt Add / Alternate Allowance for Site Regs. & FF&E 0 0 0 0 0 0 0

Preconstruction Estimating Services 50,000 (50,000)] 0 0 0 0 0

Permits, Bonds 30,618 0 30,618 17 496 0 17,486 13,122

Owner's Testing/Survey 0 0 0 0 0 0 0

Owner's Design/Scope Contingency 241,172 (75,000)1 166,172 0 0 0 166,172

Total Hard Costs 2,685,886 1,325,000] 4,010,886] 1,263,160 0 1,263,160 2,747,726 85,902

oft Costs an her:

Architecture & Engineering 29,451 609,795 639,246 609,662 4,524 614,186 25,060

Legal 0 0 0 0 0 0 0

Development Costs 0 0 0 0 0 0 0

Project Expenses / Marketing 0 0 0 0 0 0 0

Insurance / Commissioning / Other 17,010 0 17,010 0 0 0 17,010

Development Contingency 0 0 0 0 0 0 0

Total Soft Costs & Other 46,461 609,795 656,256} 609,662] 4,524 614,186 42,070} -
lTotaI Project Costs 2,732,347 1,934,795 4,667,142 1,872,823 4,524 1,877,347 2,789,796 85,902
Total AP 0 0 Ol 0 OI

Total Liability o] 0 0 0 | 0 0 -
ﬁaﬂt USES 2,732,347 1,934,795 4,667,142 1,872,823 4,524 1,877,347 2,788,796 85,902




ARENA BLDG
REQUISITION #24
Billing - 02/14/12 thru 03/13/12

|Sum of Req #24 |Requistion Sheet
|Requistion Line Vendor_name Invoice ARENA-BLDG ARENA-TRANSIT ARENA-SITEWORK ARENA-MITIGATION Grand Total
04 - Trades E-J Electric Installation Co. APP002-2173 13,095.00 13,095.00
E-J Electric Installation Co. Total 13,095.00 13,095.00
Hunt Construction Group Inc. APP1287-26 BA 18,828,137.46 18,828,137.46
Hunt Construction Group Inc. Total 18,828,137.46 18,828,137.46
John Civetta and Sons, Inc. APP019-1878 1,542,909.50 1,542,909.50
John Clvetta and Sons, Inc. Total 1,542,909.50 1,542,909.50
MFM Contracting, Corp. APP003-2135 169,443.04 169,443.04
MFM Contracting, Corp. Total 169,443.04 169,443.04
United Hoisting & Scaffolding. APP002-2119 12,996.00 12,996.00
United Holsting & Scaffolding. Total 12,996.00 12,996.00
04 - Trades Total 18,828,137.46 1,542,909.50 195,534.04 20,566,581.00
05 -GC/CM Fee Hunt Construction Group Inc. APP1287-26 BA 2,233,061.91 2,233,061.91
Hunt Construction Group inc. Total 2,233,061.91 2,233,061.91
John Civetta and Sons, inc. APP019-1878 15,400.00 15,400.00
John Civetta and Sons, Inc. Total 15,400.00 15,400.00
_The McKissack Group Inc APP019N-1709 18,607.44 18,607.44
The McKissack Group Inc Total 18,607.44 18,607.44
05 -GC/CM Fee Total 2,233,061.91 34,007.44 2,267,069.35
09 - Permits & Bonds Jam Consultants Inc. 114790 7,550.00 7,550.00
115098 33,800.00 _ 33,800.00
Jam Consultants inc. Total 33,800.00 7,550.00 41,350.00
_MFM Contracting, Corp. APP003-2135 5,608.00 5,608.00
MFM Contracting, Corp. Total 5,608.00 5,608.00
New York City Department of 2000-022812 750.00 750.00
2000-121911 76,500.00 76,500.00
New York City Department of Total 750.00 76,500.00 77,250.00
09 - Permits & Bonds Total 34,550.00 89,658.00 124,208.00
10 - Owners Testing Atlantic Engineering Laborator APP20-1880 44,270.50 44,270.50
Atlantic Engineering Laborator Total 44,270.50 44,270.50
israel Berger & Associates inc APP007-2077 30,237.98 30,237.98
Israel Berger & Assoclates Inc Total 30,237.98 30,237.98
Langan Engineering & Environ. 23-0185634 967.50 967.50
Langan Engineering & Environ. Total 967.50 967.50
Vibra-Tech APP001-1677 471,561.00 471,561.00
Vibra-Tech Total 471,561.00 471,561.00
10 - Owners Testing Total 547,036.98 547,036.98
15 - Architecture & Engineering Burwood Group, Inc. APP22-1616 19,332.85 19,332.85
Burwood Group, Inc. Total 19,332.85 19,332.85
e4, Inc. 21037 3,000.00 3,000.00
21038 3,000.00 3,000.00
e4, Inc. Total 6,000.00 6,000.00
Hunt Construction Group Inc. APP1287-26 BA 234,417.00 234,417.00
Hunt Construction Group inc. Total 234,417.00 234,417.00
Joseph Neto & Associates Inc. APP009-2056 780.00 780.00
Joseph Neto & Assoclates Inc. Total 780.00 780.00
Lovett Silverman Construction APP26-1680 6,977.61 6,977.61
Lovett Silverman Construction Total 6,977.61 6,977.61
Roux Associates Inc. APP17-97747 828.28 828.28
Roux Associates Inc. Total 828.28 828.28




ARENA BLDG
REQUISITION #24
Billing - 02/14/12 thru 03/13/12

Sum of Req #24 JRequistion Sheet - ==o =
Requistion Line Vendor_name Invoice ARENA-BLDG ARENA-TRANSIT ARENA-SITEWORK ARENA-MITIGATION Grand Total
Shop Architects PC 090705-34 35,925.81 36,925.81
090705-34 plaza 10,518.93 10,518.93
Shop Architects PC Total 35,925.81 10,518.93 46,444.74
Stantec Consulting Servicesinc APP001-564427 38,829.00 38,829.00
APP002-567819 3,088.00 3,088.00
APP24-567834 12,549.52 4,524.00 17,073.52
APP26-567812 19,198.38 19,198.38
Stantec Consulting Servicesinc Total 41,917.00 19,198.38 12,549.52 4,524.00 78,188.90
Turner Construction Company APP14-1980 53,985.16 53,985.16
Turner Construction Company Total 53,985.16 53,985.16
Vollmuth & Brush APP004-2118 17,682.50 17,682.50
_ Volimuth & Brush Total 17,682.50 17,682.50
15 - Architecture & Engineering Total 398,555.43 20,806.66 40,750.95 4,524.00 464,637.04
17 - Development Cost Forest City Ratner Co. SM013112C 465,000.00 465,000.00
SM013112R 40,000.00 40,000.00
Forest City Ratner Co. Total §05,000.00 505,000.00
17 - Development Cost Total 505,000.00 505,000.00
18 - Project Expenses/Marketing  Artbridge Installations, LLC 00FCR7 1,745.99 1,745.99
Artbridge Installations, LLC Total 1,745.99 1,745.99
Darryl E. Greene & Associates BEC-2012-4 (22) 45,068.62 6,043.19 2,028.19 53,140.00
Darryl E. Greene & Assoclates Total 45,068.62 6,043.19 2,028.19 53,140.00
Jeffrey Mermelstein, Inc. 2000-021312 75,000.00 75,000.00
Jeffrey Mermelstein, Inc. Total 75,000.00 75,000.00
Merritt & Harris Inc. 23041A25 5,850.00 5,860.00
Merritt & Harris Inc. Total 5,850.00 5,850.00
NYS LLC/LLP 32-0293871-2011 25,00 25.00
37-1594390-2011 25.00 25.00
I 57-125866-2011 500.00 500.00
NYS LLC/LLP Total 550.00 550.00
New Jersey Nets Basketball 5635-012610 (460,000.00) (460,000.00)
N . 2309 (25,000.00) (25,000.00)
New Jersey Nets Basketball Total (485,000.00) (485,000.00)
ADT Security 2101-013112 (182,400.00) (182,400.00)
_ADT Security Total (182,400.00) (182,400.00)
18 - Project Expenses/Marketing Total (539,185.39) 6,043.19 2,028.19 (531,114.01)
19 - Insurance/Commissioning/Othe AFCO Credit Corporation 2000-050112 9,623.02 9,623.02
AFCO Credit Corporation Total 9,623.02 9,623.02
19 - Insurance/Commissioning/Other Total 9,623.02 ¥ o 9,623.02
Grand Total 22,016,779.41 1,603,766.79 ,971.18 4,524.00 23.953,041,38




ARENA BLDG
REQUISITION #24
Billing - 02/14/12 thru 03/13/12

Sum of Req #24 |Requistion Sheet -
Requistion Line Vendor_name fnvoice ARENA-BLDG ARENA-TRANSIT ARENA-SITEWORK ARENA-MITIGATION Grand Total
Shop Architects PC 090705-34 35,925.81 35,925.81
090705-34 plaza 10,518.93 10,518.93
Shop Architects PC Total 36,9265.81 10,518.93 46,444.74
Stantec Consulting Servicesinc APP001-564427 38,829.00 38,829.00
APP002-567819 3,088.00 3,088.00
APP24-567834 12,549.52 4,524.00 17,073.52
APP26-567812 19,198.38 19,198.38
Stantec Consulting Servicesinc Total 41,917.00 19,198.38 12,549.52 4,524.00 78,188.90
Turner Construction Company APP14-1980 53,985.16 53,985.16
Turner Construction Company Total 53,985.16 53,985.16
Volimuth & Brush APP004-2118 17,682.50 17,682.50
Volimuth & Brush Total 17,682.50 17,682.50
15 - Architecture & Engineering Total 398,556.43 20,808.66 40,750.95 4,624.00 464,637.04
17 - Development Cost Forest City Ratner Co. SMo13112C 465,000.00 465,000.00
SM013112R 40,000.00 40,000.00
Forest City Ratner Co. Total 505,000.00 §05,000.00
17 - Development Cost Total 506,000.00 505,000.00
18 - Project Expenses/Marketing  Artbridge Installations, LLC 00FCR7 1,745.99 1,745.99
Artbridge Installations, LLC Total 1,745.99 1,745.99
Darmryl E. Greene & Associates BEC-2012-4 (22) 45,068.62 6,043.19 2,028.19 53,140.00
Darryl E. Greene & Assoclates Total 45,068.62 6,043.19 2,028.19 53,140.00
Jeffrey Mermelstein, inc. 2000-021312 75,000.00 75,000.00
Jeffrey Mermelstein, inc. Total 75,000.00 76,000.00
Merritt & Harris Inc. 23041A25 5,850.00 5,850.00
Morrltt & Harrls Inc. Total 5,850.00 5,850.00
NYS LLC/LLP 32-0293871-2011 25.00 25.00
37-1594390-2011 25,00 25.00
57-125866-2011 500.00 500.00
NYS LLC/LLP Total 550.00 550.00
New Jersey Nets Basketball 55635-012610 (460,000.00) (460,000.00)
o 2309 (25,000.00) (25,000.00)
New Jersey Nets Basketball Total (486,000.00) (485,000.00)
ADT Security 2101-013112 (182,400.00) (182,400.00)
ADT Security Total (182,400.00) (182,400.00)
18 - Project Expenses/Marketing Total (539,186.39) 6,043.19 2,028.19 (531,114.01)
19 - insurance/Commissioning/Othe AFCO Credit Corporation 2000-050112 9,623.02 9,623.02
AFCO Credit Corporation Total 9,623.02 9,623.02
19 - Insurance/Commissioning/Other Total 9,623.02 R g 9,623.02
Grand Total 22,016,779.41 1,603,766.79 327,971.18 4,624.00 23,953,041.38




APPLICATION AND CERTIFICATION FOR PAYMENT

PAGES

Ald DOCUMENT G702

PAGE ONE OF

TO OWNER: PROJECT: Barclay's Ceater Arena
Brooklyn Events Certer, LLC at Atlantic Yards

One Metrotech Center North, 11th Floor

Braokiyn, NY 11201

FROM CONTRACTOR: VIA ARCHITECT:

Hunt Construction Group, Inc Ellerbe Beckett

625 Atlantic Avenue, 3rd Floor 2380 McGee Street

Breokiyn, NY 11217 Kansas City, MO 64108

CONTRACT FOR:

APPLICATION NO:  1287-026 (0C1) Distribution to:
ARENA ONLY OWNER
PERIOD TO: 02/29/12 ARCHITECT
CONTRACTOR

PROJECT NOS:

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract
Continuation Sheet, ALA Docament G703, 1s attached

The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
information and belisf the Work covered by this Application for Payment has beer
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Cestificates for Payment were issued and

1A. ORIGINAL CONTRACT SUM - GMP N 484,594,525.00 payments received from the Owner. and that current payment shown herein is now due
{B. LESS CCE PER OCQ |6 ) 8,839,018.00)
1. TOTAL PROJECT COST $ 415.755,507.00
2. Net change by Change Qrders Thru 348 N 9.869.218.00 CONTRACTOR: Hunt Coanstruction Groug, [nc.
3 CONTRACT SUM TO DATE (Line J = 2) b3 485.624,725.00
4 TOTAL COMPLETED & STORED TQ $ 308.874.604 77 /
DATE {Column G on G703; By: Date, ”6 '
5 FETAINAGE:
a. % of Completed Work $ 17.254.916 32 Stawe of: County of: ke
‘{Calumn D + E on G703) Subscribed andsjom 1o before me this YR WA day of Mambn‘ﬂml UCLSA;:&A %?New York
b. % of Stored Material 3 Notary Public: No. 01AH5020844
{Culumn F on G703 Quahﬂed m Suffolk Gounty
Total Retainage {Lines Sa + 5b o an Navamhe 3,‘ 9
‘-“‘-—-—
Total in Column 1 of G703} 3 17,254,916.32 | i
6. TOTAL EARNED LESS RETAINAGE 3 291,619,688.45 In accordunoe with the Contract Dociments, based on on-site observations and the dati
{Line 4 Less Line 5 Total} comprising the application, the Architect certifies to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Architect’s knowledge, information and belicf the Work has progressed as indicated
FAYMENT (Line 6 from prior Certificate) 3 270,324,072.08 the quality of the Waork is in accordance with the Contract Documents, and the Contracio
8. CURRENT PAYMENT DUE $ 21,295,616.37 is entitled to payment of the AMOUNT CERTIFIED.
9, EALANCE TO FINISH. INCLUDING RETAINAGE ] 194,005,036.53
{Linc 3 less Line 6) AMOUNT CERTIFIED . ... ... ., 3 21,295,616.37
CHANGE ORDER SUMMARY. ADDITIONS DEDUC 1 TONS (Aitach exphy Uiffers from the amount applied. Imiial alt figures on this
Tota! changes approved ﬁppltcul 0 dut that e changed 1o conforn with the amourni certified i
in previous months by Owner $28,535.127 00 §18,721,035.00 ARCHAT /
Total approved this Month OCO 334-348 $72,850.00 $17,724.00 By, 2 Date: 5{/&/2,
TOTALS $28,607,977.00 $18,738,759.00 This Certifis te :'s not aego tiahlm The AMQUNT CERT!FIED is payable only (o the
Lomrac(o f named heren. [ssuance, payment and acoeplance Of payinent are without
NET CHANGES by Change Order $9,869.218.00 prejudice to any rights of the Owner or Contractor uader this Contract.

A1A DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDTION - AlA - ©1982

THE AMERICAN INSTITUTE OF ARCRITECTS, 1738 NEW YORK AVE.. N.W,, WASHINGTON, DC 20006-5292

ATTACHMENT 3



CONTINUATION SHEET SUMMARY

[ APPLICAT:ON AND CERTIFICATE FOR PAYMENT contiinng
Cortracicrs tigned Cerifoaten s attactied Appicution Nipnter  1207-G28AREHA
= Wabagations Lalow @GRS A% talad e el 0Gd AppEcavon Dt 0229442
4 niracts whetw for I Putod T 022
Projact Ho: 1287
TRADE DESCRIPTION OF WORK 3 GRP ADIUSTED COMMITTED APPROVED ADJUSTED PREVIOUS CURRENT STORED TOTAL RETENNION TOTAL » LESS NET PATWENT | DALANCE 10 RETENTION RETENTION RETENTION
CO0E REVISIONS owe cost CHANGE CONTRACT APPUCATION | APPLICATION NATERIALS COMPLETED | (frsolumng) PAYABLE cowp PREVIOUS OUE THID COMP. INCL. FROM. Hold 7 {Ratnaxocsy 10
A1042) OROERS VALUE (notinE or F) AND STORED TO DATE (D) PRIORPERKID |  THIS PERIOD DATE
(84€) TO DATE [} [y ()]
{E+F+G)
A At Az A 8 [ ) € F o H ' 4 K L u [} a 2 Q
02 |STEWORK 20410.000 1542757 31.852.757 20747126 1819940 30,627 060 20524483 ° 20801625 1522403 26210813 | 97% 2000252 276,387 3673644 1521993 949 1522053
03A  |CIP CORCRETE *0.619.168 1134861 1754049 9503500 1146954 10.856.451 8343557 ° 8457895 532473 s925a22 | 9% 8,813,068 114338 2828627 sx473 [ 532473
018 |PRECAST CONCRETE 2275500 i5.970.560) 2358948 ] 3 o o [ c [ [ ] 235840 a [ »
64 [masONRY 12869060 (2.683.800)| 1695 98 16.485.300 12,683,680 7601420 ] 8488742 2768 586976 | 855 5770132 218344 4589.004 501.7¢8 o £01,788
o5 [BTRUCTURAL STEELfDECK 56344722 19,672,058 70016620 51450672 16362743 £2.800.422 278014 £3.47.682 2387418 80560247 | 04% £0.605,726 1954521 2456673 3,357.64 20,745 3387416
085 [METAL FABRICATIONS 7.339.%2 for serniea 8258082 23655 8501718 276401 4482804 368,34 1,174 300 3,542,095 831304 2002803 218 174 6,140 308314
o  |woap €432,165 1703827 3442675 1,763 9527 5206602 w54 1037438 103,742 23677 497,780 445,589 7262438 54158 40503 162,742
oA |WATERPROOFING 2325000 4514351 w50 90 845} 834,158 ) 1345766 3577 1,211,150 131760 479.4% 5821.081 8,307 53270 124,577
o8 [EPRAY FIREPRODFING 2455000 1183335 4090000 {123 066) 1817000 ° 3188073 180850 2094 223 2814693 16230 164412 183,850 ° 162850
o0 [METAL WALL PANELS © 31388485 az4n121 1,022 726)] 31358485 446 563 23016700 1.181,760 24 234940 2067590 1150313 10,153,545 4,781,760 [} 1,781,760
oA [DOORS & FRAMES (4.600) €10000 i4.009) €08,600 ° 401250 30,300 70850 337,189 32,782 81910 0306 [} 6300
018 foH DOOR: (:43.008) +.298.000 M3.065) 954995 12660 204,172 51,297 8524035 481,135 191.800 2 51231 ] 53237
00 JENTRANCES & STOREFRONTS 178528 214,000 i1.000) 1,943,650 X ° 191,500 16,150 172350 10% 184,700 6% 180050 18.300 50 16 150
09 {FIesHES 2366069 271628 2408088 25.112.868 1243726 [ 2981435 .02 sas7an | 6% 7076572 1,187,090 21,880,508 867203 50.821 723824
10A  {SPECIALTIES @2:22%) o §1.085) 1,095 ¢ [ 0 ¢ ] ¢ o 1400937 ] ) [
108 |3IGNAGE & GRARINCS 1128.338) +150,000 (45.225) 1104275 2,897 0 270600 27080 30 | 25% 164,812 9,107 2627,944 18260 8,700 27080
1A JEQUIPMENT \252.458) 222897 527.458) (294 £61) 88752 o 66752 ¢ 58752 | -23% 10,008 58752 51880 [ [ ©
18 {FOOD SERVICE EQPT (53¢ 449} 9395000 156212 9461272 £99.105 242673 5342426 415345 4967.081 | 0% 4140438 226642 5321470 459910 15435 475,348
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LIEN WAIVER

MECHANIC’S LIEN WAIVER
1287-026 Arena
Contractor: Hunt Construction Group, Inc  Date: 03/01/2012
Trade: Design / Builder Period Ending;: 02/29/2012
Project: The Barclays Center Project  Contract Price: $475,755,507.00
Net Extras &
Deductions: $9,869,218.00
Site: 600 Atlantic Avenue Adjusted Contract Price: _$485,624,725.00
Kings County, Block Amount Paid to Date: $270,324,072.08
Amount of Current
Payment: $ 21,295,616.37
STATE OF NEW YORK )
SS.
COUNTY OF )

THE UNDERSIGNED, as authorized representative of Contractor and on behalf
of the Contractor, (1) acknowledges receipt of the amount set forth above as payments
received to date, (2) to the extent of such payments, and the amount of the current
payment set forth above, waives and releases any claim which it may now or hereafter
have upon the land and improvements described above, (3) that the amount of payments
received to the date of this waiver, plus the amount of the current payment, represents the
current amount due in accordance with Contractor's Agreement for work completed, and
(4) warrants that it has not and will not assign any claims for payment or right to perfect a
lien against such land and improvements and warrants that it has the right to execute this
waiver and release. The Contractor represents that the adjusted Contract Price set forth
above is inclusive of all additional work performed or additional costs incurred under the
Agreement as of the date of this Lien Waiver.

In consideration and to the extent of the amounts and sums previously received
and the Current Payment, Contractor hereby waives, releases and relinquishes any and all
claims, rights or causes of action whatsoever, in equity or law, arising out of, through or
under the above mentioned Agreement and the performance of Work pursuant thereto, up
to and including the date of this Lien Waiver.

THE UNDERSIGNED Contractor further warrants that, to the extent of payments
received through last month’s Application for Payment: (1) all workmen employed by it
or its subcontractors on this Project have been fully paid, (2) all materialmen from whom
the undersigned or its subcontractors purchased materials used in the Project have been
paid for materials delivered, and (3) none of such workmen and materialmen has any
claim or demand or right of lien against the land and improvements described above. In
addition, the undersigned stipulates that he is an authorized officer with full power to
execute this Lien Waiver on Contractor’s behalf.



THE UNDERSIGNED agrees that the Owner of the Project, and any Lender, title
insurer, or other entity may rely upon this Lien Waiver.

WITNESS the signature and seal of the undersigned as of this 13% day of March

2012.

Sworn to before me this

\2Bday of Mave Aa 2012,

v’.’la it A
—

ZAFAR |. AHMED
NOTARY PUBLIC, State of New York
Qualifisd in Suffelk Count
ualified in Suffolk County
Commission Expires November 29, &1

Hunt Construgtion Group, Inc

. Mark Gladden
oject Executive



APPLICATION AND CERTIFICATE FOR PAYMENT

S SN

of the AMOUNT CERTIFIED.

ra Ci is entitled to pay

Di fo:
TO (mev):' Brooklyn Events Center LLC Projoct: BARCLAYS CEN APPLICATION # APPLICATION # oﬁ-ﬂm X OWNER
c/o Forest City Ratner Companies at ATLANTIC YAIAPPLICATION DATE APPLICATION DATE o27n2 ARCHITECT
1 Metrotech Center PERIOD TO: PERIOD TO: 02/28/12 CONTRACTOR
Brooklyn, NY 11201 OWNER'S REP
PROJECT NO: PROJECT NO: 2032
FROM (CONTRACTOR): VIA {ARCHITECT):
John Civetta & Sons, Inc.
1123 Bronx River Avenue
Bronx, NY 10472
WCONTRACT FOR: General Contractor CONTRACT DATE: CONTRACT DATE:
CONTRACTOR'S APPLICATION FOR PAYMENT
CHANGE ORDER SUMMARY
Change Orders approved in ADDITIONS DEDUCTIONS ORIGINAL CONTRACT SUM. $ 50,581,000
previous months by Owner Net change by Change Orders. $ 5,796,317
TOTAL 5,796,317.00) CONTRACT SUM TO DATE (Line 1+2). $ 50|377|317
Approved this Month
Number Date roved TOTAL COMPLETED & STORED TO DATE $ 49,034,399
(Column H on ¥C Surnmary)
0.00 RETAINAGE: /
a. 10 % ol Completed Work 2,736,782.10
{Column E+F on FC Summary)
b. 10 % of Stored Material 0.00
{Column G on FC Summary)
TOTALS 5,786,317.00) 0.00 Total Retainage (Line 5a + 5b or
Net change by Changs Orders 5,796,317.00, Total in Column | of FC Summary) $ 2,736,782
TOTAL EARNED LESS RETAINAGE s 46,297 617
The undersigned Contractor ceriifies that to the best of the Contractor's knowledgs, {Line 4 less Line 5 Total)
information and bellef the Work covered by this Application for Payment has besn LESS PREVIOUS CERTIFICATES FOR PAYMENT............ccooounnrs $ 44,739.307
compisted in accordance with the Contract Documents, that all amounts have been (Line 6 from prior Certificate)
paid by the Contractor for Work for which previous Centificates for Payment were CURRENT PAYMENT DUE. 3 1,553,310
issued and payments recelved from the Ownar, and that cument payment shown
herein is now due. BALANCE TO FINISH, PLUS RETAINAGE $ 10,079,700
(Line 3 less Line 6)
CONTRACTOR: John Clivetta & Sons, Inc. County of; N?{o%dx%{mmk
February 27, olhmw Public, State of New York
No. O|Ql|J(4703600m’
ified in
02/27/12 Jus  Expired Aug. 31,2013
* DATE
ARCHITECT'S CERTIFICATE FOR PAYMENT $
In accordance with the Contract Documents, based on on-site observatlons and the
data ing the above lication, the Architect certifies to the Owner that to the
best of the A 's k and belief the Work has progressed as l a ‘ 2
indicated, the quality of the Work is in accordance with the Contract Documents, and Date: 7'

This Certlficate is not negotiable. The AMOUNT CERTIFIED is payable onlyto the
Contractor named herein. and
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are without

prejudice 1o any rights of the Owner or Contractor under this Contract.

ATTACHMENT 4



Trade DESCRIPTION OF WORK ORIGINAL APPROVED ADIUSTED CURRENT STORED TOTAL RETENTION TOTAL % COMP' TOTAL NET PAYMENT BALANCE TO
Cods CONTRACT CHANGE CONTRACT PREVIOUSLY APPLICATION MATERIALS COMPLETED TO DATE PAYABLE PAYABLE DUE THIS COMP. INCL. T0 Heid / (Released) T
sUN ORDERS VALUE BILLED Fob 2012 {notin D or &) AND ST/ {trcol P} TO DATE TO DATE APPLICATION RETENTION DATE THIS PERIOD DATE
(A8) TODATE (@4 (L] (o] ©h ()
Current Current Prior
A 8 C G E F [ H ] J K L ) P 0 P
010001 a 779,000.00 7121000 a0 000 771.210.00 0.00 77121000 | 9o% 771.210.00 7.790.00 [] ] []
010001 Shisiding] 48,000.00 48,000.00 48.000.00 0.00 000 48.000.00 4.800.00 43.200.00 | 100% 43.200.00 4.800.00 4.800 ] 4,800
010001 Cancrate; 882,000.00 282,000.00 883,380.00 0.00 a.00 853,380.00 000 852,390.00 | 99% 853,380.00 862000 0 o [
810001 Waterproefing] 125,000.00 125,000.00 123.780.00 \ 0.00 000 amsoo| 0.00 12375000 | oo% 123.750.00 125000 [ ] 0
010001 Cormtings! 67.500.00 67.500.00 000 000.00 0.00 54.000.00 0.0 5400000 | 0% 0.00 19,600.00 4 9 9
A North Vents Sublotal 1,081,500.00 0.00 1.881,500.00 1,796,340.00 54,000.00 0.00 1,850.40.00 4.900.00 106550000 | ow% 1,791,860.00 39,800.00 4.000.00 0.00 4,000.00
010001 Demoiition & Excavation| 521,000.00 &21,000.00 521,000.00 0.00 0.00 821,000.00 23.445.00 497,555.00 | 100% 4!‘7.555.” 244500 23,445 0 23445
010001 Shiwkdg| 52.000.00 52,000.00 §2.000.00 o.00 (£ 52.000.00 5.200.00 40,800.00 |  100% 48.800.00 6.200.00 5200 o 5200
010001 Goncrula) 438,000.00 438,000.00 438,000.00 [ 0.00 0.00 428,000.00 0.00 430,000.00 | 100% 438,000.00 a00 o o o
010001 Waterprooting| 35,000.00 25,000.00 35,000.00 200 0.00 35,000.00 @00 3500000 | 100% 35,000.00 a0 [ o ]
010001 Crzings| 72.500.00 ,500.00 0.00 56,000.00 9000 ,000.00 0.00 000.00 | 80% 0.00 14,500.00 '] ['] 0
Sauth Vents Bubtotsl| 1,118,500.00 0.00 1,118,800.00 1,048,000.00 58,000.00 200 1,104,000.00 28,645.00 1,075,95%.00 | 0% 1,017,355.00 43,145.00 20,645.00 0.00 845,00
4
v ok e o Sy ) B s e —S ) A
Fare Conired Are g
81 - General Conditiona 1
010010 Enginasring] 500.000.00 300,000.00 296,00000 | am| 000 2065,000.00 28,500.00 20850000 | o8% 268,600.00 0.00 33.500.00 29,500 0 28,500
010010 Submmiaisf 300.000.00 300.000.00 295,000.00 0% .00 29%5,000.00 27.000.00 26800000 | 0% 269.000.00 000 32.000.00 27,000 @ 27.000
010010 JCSI Mobiization 150,000.00 150,000.00 160,000.00 000 oo 150,000.00 15,000.00 13500000 | 100% 135,000.00 @00 16,000.00 15,000 ] 15,000
010010 Maintain She 100,000.00 100,000.00 §0.000.00 2,600.00 aoo| _ %250000| 500000 07.50000 | so% 86,000.00 2,500.00 _ 1250000 5,000 0 5,000
010010 . N Flold Cifical 140.000.00 140,000.00 _126,000.00 3,500.00 . om 129,500.00 7.000.00 122.500.00 119.000.00 3,500.00 17,500.00 7.000 [ 7.000
010010 Soheduling 25,000.00 25,000.00 21,260.00 1.250.00 0.00 2250000 1,375.00 2112500 | so% 19.875.00 1,250.00 207500 1375 [ 1,375
010010 Quanty Contred 80,000.00 aoo0co0| 7200000 200000 0.00 75,000.00 4,000.00 7100000 | @e% &3,000.00 300000 | 0.000.00 4,000 ] 4,000
010010 Setety Managemani 200,000,00 200,000.00 180,000.00 5.000.00 0.00 185,000.00 10.000.00 175.00000 | 99% 170,000.00 5.000.00 25,000.00 10,000 0 10,000
010010 Construction Fencing & Barmen 300,000.00 300,000.00 30000000 000 0.00 200.000.00 30,000.00 27000000 | 100% 27000000 @00 30,000.00 30,000 ° 20,000
010010 MPT] 100,000.00 100,000.00 100.000.00 .00 0.00 100,000.00 10,000.00 90.000.00 |  100% £0.000.00 0.00 10,000.00 10,000 (] 10,000
010010 Aa-Buily 25,000.00 25,000.00 oo 0.00 aoo| ox 0.00 a0 25,000.00 o (] o
010010 Progress Photo's 4.000.00 8,00000 540000 200.00 525000 | so% £,100.00 150.00 75000 200 ] a0
010010 Demctiteson) 20.000.00 20,000.00 0.00 _000 00| o% 0.00 0.00 28.000.00 [ [ 0
- Goners) Candittona Tatal ST 1,748,000.00 000 1.748,000.00 1,634,680.00 13 ef " esieTEo] e 1,408 47800 1500000 234,128.00 13817800 [T1 130.175.00
02 - Sitework
Q28000 Tomporary Dnck - Porimeter Bearm| 200,000.00 200,000.00 200,000.00 0.00 0.00 200,000.00 20,000.00 180,000.00 | 100% 160,000.00 0.00 20,000.00 20,000 0 20.000
G28000 Temporary Deck - Steel Bracing 600,000.00 s 600,000.00 800,000.00 (14 000 800,000.00 80,000.00 s40,00000 | 100% 540,000.00 2.00 80,000.00 80,00 [] 80,000
428000 Temporary Deck - Precast Deck Pansls 250.000.00 260,000.00 250,000.00 0.00 om 250,000.00 25,000.00 22500000 | 100% 226,000.00 0.00 25,00000 000 [] 25,000
028000 Road removel 250,000.00 250,000.00 250.000.00 0.00 0.00 250,000.00 25.000.00 225.000.00 |  100% 225,000.00 a0 25,000.00 25,000 a 25,000
28000 Road Resiortiony 150,000.00 150,000.00 120,000.00 15,000.00 a0 135,000.00 0.00 13500000 | 90% 120,000.00 15,000.00 15,000.00 ] L} [
028000 Shte Clewring] 50.000.00 50,000.00 60,000.00 o a0 50.000.00 5.000.00 45.000.00 | 100% 45,000.00 0.0 5.000.00 5.000 0 5,000
028000 Expose TA Roof Structurs) 50,000.00 50,000.00 50,000.00 [T 0.00 50,000.00 500000 45,00000 | 100% 45,000.00 000 5.000.00 5,000 0 5000
£28000 Genoral Excavation) 600,000.00 600,000.00 600,000.00 0.00 000 800,000.00 60,000.00 5¢0,00000 | 100% 540,000.00 000 00,000.00 0,000 ] 80,000
028000 Soll Disposs) 400,000.00 400.000.00 400.000.00 00 0.00 400,000.00 40,000.00 360,000.00 |  100% 960,000.00 o.00 40,000.00 «0.000 0 40,000
028000 = Ehaating 700.000.00 700.000.00 700,000.00 0.0 0.00 700,000.00 70,000.00 630,000.00 | 100% 630.000.00 a0o 70,000.00 20,000 0 70,000
028000 Struchsrs Bacing 1.000,000.00 1,000.000.00 1,000,000.00 000 000 1,000,000.00 97,500.00 90250000 | 100% 202,500.00 0.00 §7.500.00 97,500 [ 97,500
©28000 Underpining - Signad Floom| 960,000.00 960,000.00 $80,000.00 a0 0.00 980,000.00 89,100.00 88590000} 100% 296,900.00 000 £3,100.00 29,100 0 93,100
028000 Bracing - Signal Asom| 120,000.00 120.000.00 120,000.00 ao 0.00 120.000.00 12.000.00 _ 108.00000 | 100% 168,000.00 000 12.000.00 12,000 0 12,000
Q28000 Underpianing - Ejector Pi| 160,000.00 160,000.00 160,000.00 00 0.00 160,000.00 16,000.00 144,000.00 | 100% 144,000.00 0.00 16,000.00 16,000 0 18,000
028000 Tio Backs - Ejector P 40,000.00 . 40,000.00 40.000.00 000 0.00 40,000.00 4,000.00 3800000 | 100% 36,000.00 000 4.000.00 4000 0 4,000
028000 Cortrol Armal 300.000.00 200,000.00 oaw o0 300.000.00 30,000.00 270,000.00 |  100% 270,000.00 0.00 850,000.00 90,000 0 50,000
028000 Tiabacka - Control Arms| 80,000.00 80.000.00 80,000.00 0.00 0.00 60,000.00 8,000.00 72,00000 | 100% 72,000.00 a0 £000.00 8,000 o 8,000
026000 Demolion - IHT| 1.600,000.00 ) 1,800,000.00 1,600,000.00 000 000 1.600,000.00 144,000.00 1.456,00000 | 100% 1,458,000.00 0.00 144,000.00 164,000 0 144,000
020000 Shoring - IRT) 200.000.00 300.000.00 300,000.00 300.000.00 2.000.00 20100000 | 100% 291,000.00 0.00 ,000.00 9,000 0 9.000
028000 «iAT] 400.000.00 400,000.00 400.000.00 40,000.00 95000000 | 100% 360,000.00 0.00 40,000.00 40,000 ° 40,000
028000 Oumdition - BMT] 2,400.000.00 2.400,000.00 2,400,000.00 2 2 100% 2,160,000.00 0.0 240.000.00 240,000 [ 240,000
028000 Shoring - AT 200,000.00 200,000.00 200,000.00 200,000.00 20,000.00 100,000.00 |  100% 1£0,000.00 0.00 20,000.00 20,000 [ 20,000
Calsson Work L 000 ° 3 ]
023000 Pro Exc 8 Prep for Calsson wosk| 100.000.00 100.000.00 100,000.00 100,000.00 10.000.00 20,000.00 | 100% 90,000.00 0.00 10,000.00 10,000 [ 10,000
028000 Caisaon Load tesd 150,000.00 150,000.00 160,000.00 150,000.00 15,000.00 13500000 | 100% 185,000.00 0.00 16,000.00 15,000 [ 15,000
028000 Calsaon irutadation] 2,300.000.00 2.900,000.00 2.3200.000.00 2 070, 100% 2,070,000.00 o 230,000.00 230,000 L] 230,000
Calswon Mobilization 100.000.00 100,000.00 100,000.00 100.000.00 _10,000.00 0.00000 | _100% 90.000.00 00 10,000.00 10,000 [ 10,000
- Shwwork Tatad _15,480,000.00 0.00 13,486,000.50 | 13,480,000.00 13,008.00000]  126360000]  t121reeomon] 00w 12 [ s000| 1 .00 0.0 1.298,800.00 |
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FC-REF( FCRC Trads DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED CURRENT STORED TOvAL RETENTION TOTAL % CoMP TOTAL NET PAYMENT BALANCE TO RETENTION RETENTION RETENTION
. s, | cose CONTRACT CHANGE CONTRACT PREVIOUSLY | APPLICATION | MATERIALS |  COMPLETED TODATE PAYABLE PAYASLE DUE THIS COMP. INCL. 10 Held / [Reloased) T
Uk ORDERS YALUE BILLED rw202 | (motmpore)| AnpsTORED (eolP) TODATE TODATE APPLICATION RETENTION DATE THIS PERIOD DATE
() TO DATE @) {aH) (] ()] P
Current Current Prior
A 8 [} (] £ F (] H ] 4 X L M P 0 P
s i : '
033000 Pile Caps- flsbe] 200,000.00 30000000 900.000.00 (2] a0 900,000.00 30.000.00 27000000 100% 270.000.00 a0 90,000.00 20,000 [ 26,000
083000 Ple Cope Formword 200,000.00 20000000 200,000.00 000 000} 200,000.00 20,000.00 __ 10000000 | 100% 180,000.00 a0 20,000.00 20,000 0 20,000
033000 Pile Caps-Concrete) 200,00000 200,000.00 200,00000 o 000 200,000.00 2000000 [ " 18000000 | 100% 180.000.00 000 2000000 20000 0 20,000
0.00 0 ]
033000 Mat Stab-Rebad] 250,000.00 250,000.00 250,000.00 000 a0 250,000.00 23,750.00 22625000 | 100% 22825000 000 2375000 270 0 23760
083000 Mat Slab Formwost 100,000.00 100,00000 100,000.00 000 000 100,000.00 10,000.00 so0.00000 | r00% 90,000.00 o 10,000.00 18,000 0 10,000
033000 Mal Stab-Concrets) 15000000 160.000.00 150,000.00 000 200 150,000.00 12.000.00 198.00000 | 1o0% 158,000.00 000 12,000.00 12,000 0 12,000
am 0 °
0X3000 Escalator! Elevator Pits-Rebar] 30,000.00 90,000.00 30.000.00 000 0.00 30,000.00 3,000.00 27.000.00 100% 27.000.00 0.00 3,000.00 3000 o 3000
030000 Escalatod Etevator Pits-Fommwor 2000000 80,0000 £0,000.00 a0 000 60,000.00 8.000.00 5400000 | 100% 64,000.00 0.00 .000.00 4,000 L) 6000
033000 Escalator/ Elevator Pits-Concrets| 30,000.00 §0,000.00 30,000.00 0.00 o000 30.000.00 3,000.00 27.000.00 100% 27,000.00 0.00 3.000.00 2000 0 2,000
000 o 0
| 033000 Walls-Rebax| 300,000.00 300,000.00 300,000.00 oo 0.00 300,000.00 90,000.00 27000000 | 100% 270,000.00 0.00 30,000.00 30.000 o 30,000
033000 Walle-Fomwond 450000.00 450,000.00 450.000.00 000 000 450,000.00 «0,500.00 0050000 | 100% 409.500.00 000 40.60000 4as00 o 40,500
033000 ‘Walls-Corcrete| 200.000.00 200,000.00 200.000.00 aoo Q00| 200.000.00 18.000.00 182.000.00 | 100% 182.000.00 0.00 18,000.00 18,000 o 18,000
000 ] [
3300 Asch Siats Hoot-Aeber 350.000.00 950.000.00 960,000.00 o 000 350.000.00 200 as0.000.00 | 100% 350.000.00 000 a0 I 0 0
033000 Areh Slab Root-Formwork 1,450,000.00 145000000 | 1,450,00000 0w 000 1,450,000.00 000 1.45000000 | 100% 1.450,000.00 000 000 0 0 0
033000 Arch Stab Rloot-Concrets] 40000000 400,000.00 400,000.00 000 000 400,000.00 200 40000000 | 100% 400,000.00 000 000 ] o [
033000 Arch Stab Roof-Strip Formal 100,000.00 100,000.00 100,000.00 0.00 000 100,000.00 a0 100.000.00 | 100% 100.000.00 0.00 0.00 0 ] o
000 ] o
53000 _ Stalr 2%0,00000 260,000.00 850,000.00 .00 aco 350,000.00 0| 25000000 | 100% 250,000 00 (1] 000 [ [ ]
0.00 [ ]
033000 ‘Waterprool & Protection- Stab] 300,000.00 300,000.00 300.000.00 000 ao0 300,000.00 30,000.00 270,000.00 | 100% 270,000.00 a0 30,000.00 30,000 o 30,000
033000 ‘Watorproot & Protootion-Walka) $00,000.00 500,000.00 500,000.00 000 0.00 500,000.00 12,600.00 487,500.00 100% 487,500.00 0.00 12,500.00 12,500 a 12,500
033000 ‘Waterproof & Protection-Rool| 300,000.00 300,000.00 300,000.00 000 00| 900,000.00 0.00 300.000.00 100% 900,000.00 0.00 0.00 o ] e
0.00 0 L4
81| 000 0 0
035000 Plle Caps- Robar] 6300000 | 80,000.00 £0,000.00 000 ame 0.000.00 1.000.00 5820000 | 100% _ 5620000 ao0 1,800.00 1.000 0 1,800
033000 PBe Gaps-Formwork 40,00000 40,00000 0,000.00 000 aoo 40,0000 1.200.00 3820000 | 100% 38,000.00 ao0 1,200.00 1,200 [ 1.200
033000 Pile Cope-Concrets) 20.000.00 2000000 30,0000 000 000 20,0000 s00.00 29,10000 | 100% 2010000 000 000,00 900 0 900
Qo0 [ 0
033000 Mat Siab-Reber] 250.000.00 250,000.00 250,000.00 000 0.00 250,000.00 7.500.00 242.500.00 | 100% 24250000 o0.00 7.500.00 7.500 o 7.500
033000 Maj Stab-Formwork] 70.000.00 70.000.00 70,000.00 0.00 ao00 70,000.00 2,100.00 87,900.00 | 100% 87.900.00 0.0 2,100.00 2100 [ 2100
033000 Mat Stab-Concrete] 80.000.00 80,000.00 50,000.00 000 o.00 80.000.00 2,400.00 77.600.00 ) 100% 77.600.00 a0 2.400.00 2400 /] 2400
aoo ] ]
033000 Enector P1-Reba] 3000000 20.00000 000 000 a0 oo ] 100% _ om0 000 _ 3000000 0 0 0
033000 [EJector Ph-formwork} £0,000.00 80.000.00 180.000.00 0.00 a0 80.000.00 4.000.00 76.000.00 | 100% 78,000.00 o 4,000.00 4000 0o 4.000
033000 Elector PR-Concrets| 40.000.00 40,000.00 40,000.00 000 oo 40.000.00 a0 40,000.00 100% 40,000.00 0.00 0.00 0 ] 0.
000 0 o
233000 Walls-Reba] 150,000.00 150,000.00 160,000.00 000 200 150,000.00 a00 15000000 | 100% 150,000.00 000 000 0 4 ]
13000 Walte-Formmmork 200,000.00 200,000.00 200,00000 000 000 200,000.00 ao 20000000 | 100% 200,000.00 000 a0 0 0 0
033000 Walls-Concrota) 150,000.00 150,000.00 150,000.00 000 a.00 150,000.00 | 0.00 150.000.00 100% 150,000.00 0.00 0.00 o [ 0
000 [ o
033000 Arch Stab Root-fleber 160.000.00 160,000.00 180.000.00 0.00 0.00 180,000.00 0.00 160.000.00 | 100% 160,000.00 a0 0.00 ] 0 o
033000 Arch Sisb Rool- Formwork] 440,000.00 440,000.00 | 440,000.00 0.00 0.00 440,000.00 aoo 44000000 | 100% 440,000.00 0.00 000 a o [
033000 Asch Stab Root-Concrote] 100,000.00 100,000.00 100,000.00 000 .00 100,000.00 0.00 100,000.00 | 100% 100.000.00 a0 0.00 [ 0 o
033000 Arch Siab Roof-Swip Forms] 50.000.00 50.000.00 50.000.00 0.00 0.00 50.000.00 .00 £0,000.00 | 100% 50,000.00 0.00 0.00 0 o o
023000 000 0 0
033000 ‘Waterproof & Protection- Siab 100,000.00 100,000.00 100,000.00 000 0.00 100,000.00 3,000.00 97.000.00 | 100% 97.000.00 0.00 3,000.00 3.000 0 3,000
033000 Waterproot & Protection-Walls] 150.000.00 150,000.00 150,000.00 0.00 a.00 150,000.00 1.500.00 148,500.00 | 100% 148.500.00 0.00 1,600.00 1,500 ] 1,500
033000 Waterproof & Protection Roo 100,000.00 100.000.00 100.000.00 000 0.00 100,000.00 0.00 100.000.00 | r00% 100,000.00 aco 0.00 0 ° 0
000 o ]
Misc. Concrute Btairs, Walls & Passsgewsys| ) : . aoo o 0
033000 Southbound Platform Stale {C-305) £00,000.00 600,000.00 570,000.00 15.000.00 ac 596,000.00 12,000.00 558,000.00 15.000.00 27.00000 12,000 3 12,000
033000 BMT Level Stair (C-402) 100,000.00 100.000.00 95,0000 500000 000 100.000.00 2,000.00 53,000.00 5,000.00 200000 2000 0 2,000
033000 IRT Canter Stair] 100,000 00 100,000.00 000 80,000.00 000 60.000.00 000 000 80,000.00 40,000.00 0 0 a
033000 Pads & Fan] 10000000 100.000.00 movaco| / |, soowoc0) /| oo 20.000.00 0 20,000.00 10,000.00 10.000.00 ) o g
- Conerete Total 9.200,000.00 | .00 $:200,000.00 o5,00000| 197 saooes0f/ 200 9.106.000.00 297,150.00 271785000 200000| » 7 39215000 97,150.00 000 247.150.00
| o '
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FCREFH FCRC Trada DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED CURRENT STORED TOTAL RETENTKON TOTAL « coMp TOTAL NET PAYMENT BALANCE TO
vy . deb, Cods CONTRACT CHANGE CONTRACTY PHEVIOUSLY APPLICATION MATERIALS ‘COMPLETED TODATE PAYABLE PAYABLE DUE THiS COMP. INCL. R[] Hold / (Relemsed) T0
suM ORDERS VALUE BILLED Feb 2012 (rotinDorE) AND STORED {trecl Py TO DATE TODATE APPLICATION RETENTION DATE THIS PERIOD DATE
(#B) TODATE () (a4 (&) © )
Cumrent Currant Prior
A [ c [ F [ H ) J X L " P ] p
—__ |oa-Masomy 3
042000 Infenor Owematiors] €00,000.00 400,000.00 500,000.00 20.000.00 000 390,000.00 12.000.00 9e2,00000 | 06% $48,000.00 20.000.00 22,00000 12,000 [ 12,000
000 000 ¢ ¢
CMU Partisors 000 0w 0 0
042000 4" CMU Partitions - IRT, 110,000.00 110,000.00 110,000.00 000 0.00 110,000.00 1,000.00 109,00000 | 100% 109,000.00 000 1,000.00 1,000 [ 1,000
042000 & CMU Partitions - IRT, 140.000.00 140,000.00 140,000.00 000 0.00 140.000.00 2500.00 196.500.00 | 100% 126,500.00 000 250000 2500 0 5500
042000 4° CMU Partitfons - BAT] 120.000.00 120,000.00 120,000.00 000 [ 120,000.00 0.00 120.000.00 | 100% 120,000.00 000 000 0 ¢ °
042000 & CMU Purtttions - 6MT] 230,000.00 230,000.00 230,00000 a0 000 230,000.00 0.00 2300000 | 100% 230,000.00 000 000 [] 2 ]
e T Yatia i i e e S = L g 000 i 2 0 0
042000, il Paiions & 300.000.00 ot 300.000.00 000.00 27000000 1200000 25800000 | _9O% ,000.00 0,00000, 42.000.00 12.000 ] 32000
{04 - Sumaery Toial 1,300,000.00 000 L 3000 i oo 1,250,000.00 20,500.00 DML | o 17800000 w L 180000 Msosoy oo a00) 22.500.00
L~
I-- Motals

Structura) Stosd
051000 Mobfization 160,000.00 150,000.00 150,000.00 eo0 0.00 150,000.00 11,250.00 128.750.00 | 100% 138,750.00 000 11,250.00 1,260 0 11,25
051000 _ Enginsedngl 23600000 206,000.00 235,000.00 000 0.00 236,000.00 22.326.00 21267500 | 100% 21267500 | 0.00 2232600 22306 ° 22325
051000 Mptwrinis 1,065,000.00 1,065,000.00 _1,011,750.00 40.000.00 (23 1,061,750.00 101,175.00 050,575.00 | o9% 910,676.00 40,000.00 114.425.00 101,175 ] 101,175
051000 Fabrication 1,700,000.00 1,700,000.00 161500000 75.00000 000 1,690,000.00 144,500.00 154550000 | 99% 1.470,500.00 75.000.00 194.500.00 144,500 [} 144,500
051000 : Erectiuny 1,360,000.00 1.260.000.00 1,322,000.00 E I J 1500000 | 7 000 1.338,000.00 24,500.00 124350000 | oox 1,290, 500.00 15.000.00 10850000 24500 ) 94,500
Structural Steel Sutrigtal 4,500.000.00 am 4,606,000.00 4.334,750.00 136,000.00 4 S ow 4464.750.00 I73.760.00 4,091,000.00 3,991,000.00 130,000.00 5 4 409.000.00 79,750.00 @00 373,7%0.00

Hiscelleneaus Mistaie ) b

055000 Aalsngs 500.000.00 500,000.00 25,000.00 a0 am 25,00000 a0 200000 5% 25,000.00 an 475.000.00 0 [ 0
055000 Stair 200,000.00 200,000.00 110,000.00 70.000.00 000 100,000.00 0.00 160,00000 | 90% 110,000.00 70.000.00 20,000.00 [ ° 0
065000 Elevator Friosure] 800.000.00 800,000.00 450,000 00 a00 ooo|  asoo0000 _ 000 5000000 | 73% 450,000.00 _om 160,000.00 o 0 13
055000 Fonces & Gaisd 209,000.00 200,000.00 10,000.00 200 000 10,000.00 0.00 1000000 | &% 10,000.00 000 190.000.00 [ [ [
Misc Metals Bublotal 1,590,000.00 0.00 1,808,000.00 696,000.00 000.00 200 645,000.00 a00 €85,000.00 | 40% 596,000.00 Tos0aooy” 000.00 200 a0 [
6.000,000.00. [ €000.000.00 A@R.750.00 200,000.00 [T] ,52.750.00 STLTR00 478800000 | so% 4.556,000.00 200,000.00 1.204,000.00 373.750.00 0.00 ST3.T50.00

The Work

Tite Work - 1A | _
023000 The Ficors 250,000.00 250,000.00 25,000.00 a0 0.00 25.00000 000 2500000 | 10% 25.000.00 000 226,000.00 ] 0 °
093000 Tile Walia 400,000.00 400,000.00 60,000.00 166,000.00 0.00 £40.000.00 2.000.00 23800000 | 0% 78.000.00 160,000.00 162.000.00 2000 ] 2000
083000 Tile Sisirg 150,000.00 160,000.00 a0 a00 000 a00 000 ow| ox 000 0.00 150,000.00 0 ] 0
- — - . _.. o0 . o ° 0
033000 Tile Work - BMT] 000 000 000 0.00 [ 0.00 ooo| ox 000 000 e00 [ 0 0
003000 The Floers 950,000.00 50,0000 0.00 20,00000 0.00 70.000.00 0.00 00000 | 20% aco 70.000.00 280,000.00 [ e °
083000 Tile Wahsl 350,000.00 250,000.00 35.000.00 10,000.00 000 245,000.00 0.00 24500000 | 70% 96,000.00 210.000.00 105,000.00 [ 0 []
099000 Tite Stuir] 250,000.00 $50,000.00 000 2.00 ,__000 2.00 0.00 om)| ox 000 2.00 250,000.00 0 ) 0
Tile Work Sublotsl 758,000.00 200 1,7180,000.00 148,000.00 000.00. 'I/ ] oo 88000000 200000 87%,000.00 138,000 00 ggrg L 1,17%,00000 2000.00 000 2,000.00
4

Peinting
58000 Scraping & Pren for Painting] 200,000.00 200,000.00 000 160,000.00 500000 18500000 |  8o% 12500000 2000000 45,000.00 5,000 0 5000
028000 Painting) $00,000.00 300.000.00 ] / 000 160.000.00 300000 177,00000 | 00% 7700000) 10000000 | 183.000.00 5,000 [ 3000
Painting Subtotsl 506,000.00 @00 500,000.00 220,000.00 000.00 +_a_w 240.000.00 8,000.00 332.000.00 212,000.00 12000000} ;16800000 8,000.00 .00 8,000.00

-
Miscellaneous Fumishings, Bigns, stc. : sl =i . agimtmn b - - -

104040 Hoflow Motal Coors] 120,000.00 120,000.00 72.000.00 000 0.00 7200000 1,800.00 r020000| 60% 70.200.00 o0 46,000,00 1,800 0 1,600
104040 Hotiow Metal Doars-Hardwars) 60.000.00 £0.000.00 000 200 (1) 0w 0.0 ao0| ox 0.00 a0 66.000.00 0 0 0
104040 Colling Cistla £0,000.00 40,00000 000 000 0.00 a0 000 000| ox% a.00 000 40.000.00 0 ° 0
104040 Porcelain #gre 230,000.00 230,000.00 000 0.00 aoo 000 000 o00| o% a0 000 230.000.00 0 0 [
104040 Miec Ladders, Covers. Haichets, Exc] £0,000.00 60.000.00 000 0.00 000 [T 000 ooo| o% 0.0 am £0.000.00 0 ] [
104040 Stair trendal 100,000.00 100,000.00 000 .00 000 a0 0.00 000| o% 000 (Y 100,000.00 0 0 [
104040 Non TA Frusteed Herrs) 30000000 300,000 00 ag_'_/ 000 000 000 0.00 oo0| ox LX) 000 300,000.00 ) o o
(Norr Suioty Rp000.00 g0 £00.00000 rooao| () 209 peads 1.800.00 Thjeess, 70.200.00 20 £29,200.00 1,000.00 a0 1,800.00
104500 ALLOWANCE - Turnatiles {14 @ 840,000 ea.) 500,000.00 £00,000.00 000 000 000 000 000 ooo| o% 000 000 560,000.00 0 ° 0
104500 ALLOWANCE - Agend Operated Gate {1) 50.000.00 £0,000.00 000 000 000 000 0.00 oco| ox 0.00 000 60,000.00 ] [ 2
104500 ALLOWANCE - AFAS Gate (1) 50,000.00 60.000.00 000 000 00 (1 0.00 oo0| ox 0.0 am 50,000.00 0 ¢ 0
104500 ALLOWANCE - AFAS Control Uinit {21} 20.000.00 20,00000 am 000 000 0.00 a0 0o0| ox 000 000 20.000.00 ] [ 0
104500 ALLOWANCE - HEETof 100,000.00 100,000.00 0.00 0.00 000 o000 0.00 oo0| ox 000 000 100.000.00 0 0 ]
104500 ALLOWANCE - MVM (5] 500,000.00 500.000.00 0.00 000 0.00 000 0.00| 00| o% 000 0.00 500,000.00 0 ] [
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FC-REF FCRC Trade DESCRIPTION OF WORK ORIGINAL _”-’-ROVED ADJUSTED CURRENT 370'6 TOTAL RETENTION TOTAL % CoMP TOTAL NET PAYMENT BALANCE TO
s wb | code coNTRACT cHANGE CONTRACT prEviousLY | appucaTion | waTERs | compieren 10 DATE PAYABLE PAYABLE DUE THIS cOMP. INCL. T Hold / (Reloased) T0
SuM ORDERS VALUE BLLED Febzmi2 | (netinDorf)| ANDSTORED {treol?) ToDATE TODATE APPLICATION | RETENTION oATE THIS PERIOD oATE
(M) TODATE @4 (@) -0 © PN
Curremt Current Prior
A [ c s [ F a [l 1 J K L " [ o [
104500 'ALLOW: Debris Dispose) st & 25.000.00 26,0000 200000 | \/ 000 000 25.000.00 260000 500.00 | _to0% 2250000 a0 250000 2500 o 250
Subtotal 1,305, 000.00 5! 1,905,000.08 amu ’,:2 0.00 25,000.00 2500.00 22800.00 '_25 amu a00 1783, 500.00 2,500.00 000 2,500.00
Tots! Misc Signs, sto Subtotall :m 200 y_a 97,000.00 4,00.00 g,mw __VI nﬁw 00 21 1gmu gmm 200 4,300.00
N i —— —
Ks-m_u-a e T TaE o e w |
14 - Conveying Systems B
142000 E m 800,000.00 800,000.00 450,000.00 800000 . 444,000.00 % 444,000.00 158,000.00 6000 [ 8000
143010 Escaistons] 1.500,000.00 1,500,000.00 1.300.000.00 15.00000 1,3%5,00000 | _92% 135,00000 15000 [ 15,000
1a- Total 2.100,000.00 090 2.100,000.00 T 3A000000] . - 2100000 1,800.000.00 | o7% 291,000.00 21.000.00 0.00 21.000.00
15 « Mechanical
Firs Protsction|
186000 Mebeaton 2500000 26.000.00 2500000 000 000 2600000 250000 2250000 | 100% 250000 2500 ] 2500
156000 Engineering & Submutialsl _  15.000.00 15.000.00 14,250.00 0.00 000 14.260.00 1.425.00 12,825.00 5% 2,175.00 1,425 [ 1,426
185000 Fire Protection Piping & Supperts 150,000.00 150,000.00 12500000 750000 0 142.500.00 000 1250000 | 96% 750000 ) 0 P
185000 -2 112" Bprnkiss Pping & Support 200,000.00 200,000.00 150.000.00 1000000 000 160,000.00 200000 15800000 | oo% 200000 2000 o 200
185000 Siamese Connections| 7500000 75,000.00 _ oo 000 000 a.00 000 000| ox 75,000.00 [ o 0
155000 Fire Hose Yalves & Cabinatsl 80.000.00 80,000.00 74,000.00 .00 o0 74,000.00 0.00 74,000.00 =% 9,000.00 0 o ']
156000 Soririder Heach 2500000 2500000 500000 a0 a0 500000 0000 450000 | 20% 2050000 500 0 500
155000 Testing & Start-up 22.500.00 22,500.00 0.00 | 0.00 s 000 _0.00 0.00 000} 0% 22,500.00 ['] [’ 0
Fire Protection Sublctsl £52.500.00 0.00 582,500.00 403.250.00 7,800.00 |- 0,00 470,750.00 847500 414.229.00 178,173.00 8.425.00 0.00 442000
Phmbirg| SEPEIPIAN R . B— - . -
154000 Mtz ation| 75,000.00 75,000.00 75,000.00 0.00 000 75,000.00 7.500.00 87.500.00 | 100% 87,500.00 000 7.500.00 7,500 [ 7.500
154000 Enginseding & Submitats 5.00000 3500000 225000 000 a0 33250.00 332500 2922500 9% 252500 000 s075.00 s 0 285
154000 Saritary Wasie & Vent piping Bupports 650.000.00 550,000.00 517,500.00 10.000.00 0.00 627,600.00 5,500.00 822.000.00 e% 512,000 00 10.000.00 28,000 00 5,500 o 5,800
164000 Domestic Water Pipes Supparts 400,000.00 400.000.00 520.000.00 20.000.00 000 340,000.00 200000 39800000 | es% 318,000.00 20.000.00 62.000.00 2,000 0 2000
154000 Elactric Water Hastars 30,000.00 30,000.00 20,100.00 2,400.00 000 22.500.00 1,000.00 21,500.00 % 19,100.00 2400.00 8,500.00 1.000 ] 1.000
154000 Plumbing Fixtures) 150,000.00 150,000.00 110,000.00 7,000.00 0.00 117,000.00 3.000.00 114,000.00 % 107,000 00 7,000.00 88,000.00 3,000 [ 3,000
154000 Foor Draime & € O 120.000.00 120,000,00 108.000.00 6.000.00 1.4 114.000.00 6.000.00 108,000.00 5% 102,000.00 6.000.00 12.000.00 8.000 [ 8.000
154000 Track & Staton Dreinage piping 27000000 270.000.00 256.600.00 10000 ao 26460000 1620000 284000 90w 240.300.00 810000 21.60000 16.200 ) 18.200
154000 Fipe irsaiatiord 90,000.00 90.000.00 5400000 450000 000 58.600.00 540000 sx10000| % 4000000 45000 2.00000 8400 o s.400
154000 Plumbing Disconnects & Cap-efia 135,00000 135,000.00 125,000.00 2o 000 195.000.00 270000 13230000 | 100% 12230000 a0 270000 2700 0 270
154000 Testing & Statap 52,5000 £2,600.00 am aoo| -, o0 0.00 000 ooo| ox 000 000 6250000 ) o )
Plumblng Eubtotsl] "”—H 0.00 1,907, 00 1,829,350.00 000.00 / a.00 1,687,350.00 B52,625.00 1.634,726.00 'answ E8000.00 ) 2TL7TRO0 52,625.00 0.00 00
——Te : | 2O
Hvag]
168000 Enginesring & Scbmitals 19.000.00 19,000.00 1806000 000 000 18.080.00 180500 1820500 | o6% 1624500 a0 2.786.00 1,006 o 1,005
158000 HVAC Disconnections & Cap-Offal 35.000.00 35.000.00 35.000.00 oo 0.00 35.000.00 770.00 8423000 | 100% .2%0.00 000 770.00 m ] o
168000 Exhaunt Fan 2500000 96,000.00 85,500.00 660000 000 2.10000 285000 2026000 oon 265000 o000 478000 2880 ) 2850
158000 Exhaust Fans Ratocations 7,50000 7.50000 3750000 000 200 97,500.00 000 708000 | 100% 3708000 000 «50.00 “0 ) o
158000 Electrc Basaboerd 625000 825000 a0 a0 000 625000 a0 625000 | 100% 025000 000 000 ° ) )
158000 Blactric Unit Haatars 26,000.00 20.000.00 23,640.00 1,8¢0.00 000 25,480.00 364.00 25,116.00 9% _ 2327800 1.040.00 884.00 364 0 364
168000 Ductweric 212,500.00 212,500.00 189,376.00 8,000.00 ooo 195,575.00 3,187.60 192,187.60 2% 186,187 50 8,000.00 2031250 3128 ] 3188
156000 A $1.250.00 31.250.00 21,875.00 K750 20,937.50 % 19.375.00 1,602.50 10.312.50 838 ¢ 838
158000 AC Unta 25,000.00 25.00000 23750.00 000 2a7m000| oox 25000 125000 1.250.00 0 0 0
158000 Testing & Start-Lip| 12.500.00 12,500.00 0.00 w o00) o% _0.00 o} - 12.500.00 '] ] [}
HVAC Subtatal 500,000.00 200 500,000.00 454,390.00 10,384.00 408,078.00 435,783.50 w*‘. 53,084.00 10,3400 0.00 1838400 |
18- achveniont Totat 3.000000.00 %0 3,000,000.00 AN TIT ) [ 41400 ZAm00600] % 28231300 o) T YT 000 LY
™
16 Electrical
181000 MOBLIZATION| 200,000.00 200,000.00 200,000.00 0.00 000 200,000.00 20.000.00 180,000.00 | 100% 180.000.00 0.00 20.000.00 20,000 [ 20,000
181000 PANELS 207.000.00 207,000.00 196,850.00 6.210.00 oo 202,880.00 1.449.00 201,411.00 8% 195,201.00 821000 5,589.00 1.443 o 1,449
161000 AUTO TRANSFER SW| 42,000.00 42,000.00 39.900.00 1.200.00 000 41,180.00 0.00 41,180.00 % 39.900.00 1.280.00 §40.00 o [ [
161000 TRANSFORMERS 33.00000 21000.00 3200000 000 00 00000 58190 243900 100% 249,00 200 521.00 se1 0 so1
181000 77,000.00 77.000.00 73,180.00 0.00 ooo 73,150.00 1.185.00 71,995.00 5% 71.095.00 .1 5,005.00 1,155 o 1,186
161000 LTG AXTURES) 783,000.00 7%58,000.00 637.440.00 15,360.00 o000 662,800.00 8.378.00 647,424.00 85% 832,084.00 15,300.00 120,578.00 5378 [ 8378
161000 4 COMP WIREWAY| 185,000.00 166,000.00 112,200.00 10,800.00 o 132,000.00 860.00 131,340.00 0% 111,540.00 16.800.00 33.800.00 8%0 ] 660
161000 & 4" FG CONDUIT 9.600.00 2,600.00 $.000.00 0.00 0.00 9.000.00 163.20 949680 ] 100% p.436.00 000 16320 163 ] 163
181000 3" & 4" CONDLAT]| 14,000.00 14,000.00 14,000.00 0.00 0.00 14,000.00 20200 13.797.00 | 100% 13.797.00 000 209.00 203 o 202
161000 112" THRU 2 172° COMD)| 127.500.00 127,500.00 118.575.00 | 8,375.00 0.00 124.950.00 812000 | 118,830.00 8% 112.455.00 8,375.00 8.670.00 120 ] 6,120
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NET PAYMENT

FCREFM FCRC | Trade DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED CURRENT STORED TOTAL RETENTION TOTAL * coup TOTAL BALANCE TO RETENTION RETENTION RETENTION
O] Code CONTRACT cHANGE CONTRACT PREVIOUSLY APPLICATION | MATERIALS | COMPLETED YO DATE PAYABLE PAVASLE OUE THIS COMP. INCL. To Held / (Raleased) T0
M ORDERS VALUE BILLED Feb2012 | (netinDorE) | ANDBTORED (tr 001 P} TODATE TO DATE APPLIGATION RETENTION DATE TS PERIOD DATE
(] TO DATE (o4 (o4 (2] (© [}
Cumrem Current Prior
A [} c [ E F G " | J K L [} [ ° P
181000 4 8 1° CONDUIT] 1.045,000.00 1.045.000.00 710.600.00 72.150.00 000 723,750.00 2612500 77,02500| 7% £84,475.00 73,150.00 267,375.00 2125 [] 26,126
181000 350 TO 500 MCM CABLE| +,000.00 44,000.00 42,6000 «“40.00 000 43,120.00 000 o | sex 42.600.00 440,00 820,00 0 ° [
61000 270 40 CABLE] 60.000.00 99,000.00 65,340.00 11,8800 am 77.220.00 000 72000 78% 65.340.00 11,890.00 21.790.00 ° 0 0
181000 870 14 WIRE] 450.000.00 460,000.00 324,000.00 45,000.00 000 989,000.00 1,350.00 765000 | eon 222,650.00 45,00000 062.250.00 1350 ° 1350
161000 HEATERS| 4220000 43.200.00 31.988.00 475200 | 00 90.720.00 21800 860400 | 86% a1,75200 47200 se0n00 218 ° 218
181000 SW & RECEPT 06,500.00 6850000 21,2000 665000 0.00 27,990,00 69025 2729175 | 4% 20501.75 6,060.00 39,208.25 L [ 08
181000 CONNECT MISC MOTORS +,00000 44,000.00 17,600.00 440000 000 2200000 1,100.00 2090000 [ 50% 16,500.00 44000 22,100.00 1.100 ] 1:100
161000 TEMP SERVICE, 110,000.00 110,000.00 108,000.00 000 000 108,000.00 225000 10085000 | 99% 100.850.00 00 225000 0250 ° 8250
181000 _TEMP LT & POWER| 120,000.00 120,000.00 114.000.00 2.000.00 000 117.000.00 8.000.00 111.00000 | een 108,000.00 3,000 840000 5,000 0 #,000
161000 HEAT TRACE SYSTEM| 25000000 250,000.00 100,000.00 25,00000 000 125,000.00 6.250.00 118.75000 | 5o% 9.750.00 26,00000 131,250.00 s.e50 ° 8,250
161000 AFC WORK 9,000.00 33.000.00 £.900.00 3,300.00 000 13.200.00 9.0 1210100 | <0% 9.001.00 230000 19.099.00 o 0 »
161000 TOKEN BOOTH WORK| 23,00000 9,000.00 16,500.00 000 000 16.600.00 8000 1680000 | 0% 15.840.00 000 17,160.00 es0 0 50
181000 GROUND EGPT| &5,000.00 65,00000 27.500.00 5500.00 000 33.000.00 65000 3245000 | 60N 26.9%0.00 5,500,00 22.850.00 850 0 &0
181000 TAGGING) 2200000 22,00000 3,00000 220000 000 11,000.00 176.00 10,62400 | 50% 862400 2,200.00 11,176.00 1”8 0 178
161000 REMOVALS 175,000.00 175,000.00 160,250.00 6.250.00 000 171,500.00 13,125.00 15037500 | 98% 159,128.00 260,00 18,025.00 15,128 0 13.125
181000 ENGRG/OWGS 110,000.00 110,000.00 106,700.00 a00 a0 . 108.700.00 9.900.00 pa.000.00| o7% 06,800.00 0.00 13.200.00 2.900 [ 2,900
161000 ASBUILTS 2500000 25,000.00 _ 000 000 000 a0 000 aw| o% 000 0.00 25.00000 [ 0 ]
COMMUNICATIONS 000 ] 0
161000 RUBBER MATS 23,1000 23.100.00 0.00 000 00 _000] 000 ]| o% om0 000 23,10000 0 0 ]
161000 CAMERAS| 300000 23,000.00 ae0.00 o 000 65000 000 o000| 2% 000.00 000 %2.340.00 0 [J 0
181000 PHONES| 25,0000 26.20000 | 1438400 000 000 14,384.00 000 1430000 | 67% 1438400 @00 10,808.00 ° [] °
181000 e 7700000 77.000.00 66.220.00 7.700.00 000 73.820.00 000 ras00 | oo 88.220.00 770000 308000 ) [) 0
181000 POWER AMPS 2200000 22,000.00 1,100.00 220000 000 320000 000 230000 | 15% 1,100.00 2.200.00 18,700.00 0 0 °
161000 SPEAXERS] 77.000.00 17.000.00 16.400.00 7,790.00 000 2110000 000 2310000 | 30% 1540000 7.700.00 5390000 0 [) 0
161000 FrA SYSTEM| 87.000.00 47.000.00 26,100.00 870000 000 34.000.00 8700 9309000 | «0% _ 2523000 | 2,700.00 __ 6307000 o ° o
161000 FIRE EXTINGUISHERS)| 11,000.00 11,000.00 000 000 000 [ oo 0| ox 000 0.00 11,00000 [ [ 0
161000 2° FG CONDUT| 26.000.00 28.000.00 36,00000 000 000 38,000.00 2400 2587800 | 100% 3587800 aco 2400 0 a4
161000 3 CONDUT] 8,900.00 4.900.00 6,600.00 aw 000 6,000.00 o000 890000 | 100% 4.900.00 ao0 200 ] 0 ]
181000 1 172° TO 2 2" COND| 195,000.00 196,000.00 187.200.00 2900.00 000 191,100,00 1365000 17745000 | oe% 173.550.00 2.000.00 17.550.00 12650 ° 12,650
181000 & & 1 conpurt| 525,000.00 525,000.00 332,500.00 6,000.00 000 387,500.00 10,375.00 46,12500 | 70% 314,125.00 35,0000 175,875.00 18,375 [) 18375
161000 FIACABLE 8400000 84,000.00 5.890.00 10.620.00 000 16.800.00 583,00 1821200 20% 520200 10,020.00 £7,788.00 [ 0 [
181000 COAX CABLE 63.000.00 63,000.00 8,820.00 £590.00 000 15.750.00 000 1575000 | 25% 2820.00 €.9%0.00 47.250.00 ° ° 0
181000 12PA & 25PA CABLE| 15400000 154,000.00 12.800.00 16.040.00 (1) 90.000.00 | 000 2080000 | 20% 12,860.00 16,4000 123,200.00 ] ° °
161000 4PR & QUAD GABLE, 7.00000 70,000.00 14,000.00 7.000.00 a0 2100000 000 2100000 30% 14,00000 7,000.00 49.00000 [ [ 0
161000 SPEAKER CABLE] 70.000.00 70,000.00 _ 1400000 7.00000 000 21,000.00 21000 2079000 30% 13.790.00 7.000.00 49.210.00 210 0 210
161000 10 TO 14 THHH WIRE| 72.000.00 72.000.00 7.200.00 7.200.00 000 14.400.00 000 1440000 | 20% 7.200.00 7,.200.00 57,600.00 0 [ 0
161000 778 RADIAX CABLE| 33,000.00 3,000.00 19.800.00 2.200.00 0.00 23.100.00 [ 2310000 | 70% 16,0000 2.300.00 £.900.00 0 [} 0
181000 TAGGING 22.00000 2200000 000 0.00 0.00 a0 000 0| ox 000 0.00 22,000.00 o [] °
181000 65.000.00 65,000.00 62,000.00 €500.00 000 68,600.00 292500 8557500 | so% 45,075.00 6,500.00 42500 2958 [) 2908
181000 ASBULTS| 15,000.00 16,000.00 000 000 000 (] 000 oo| ox% 000 000 15.00000 0 0 [
161000 - O & M MANUALS 17.000.00 17.000.00 000 000 000 000 000 aoo| ox 000 000 17,000.00 [ ° [
161000 TEET SYSTEMS| 54,000.00 £4,000.00 S40000 000 000 5400.00 2mo0 s1000| 10% 513000 000 488700 m 0 20
161000 REMOVALS 8,000.00 28,00000 7920000 7,040.00 a0 96.240.00 6100.00 0000000 | se% 73.040.00 7,00.00 7.620.00 s.100 0 6,100
161000 TEST EX PARACK W/ T 7,000.00 zoo000) ___ ssooo ) 000 000 aso00 __2s000 s15000| so% 2150.00 0 285000 0 [} 350
- Electricat Total i 0.00 §,300,000.00 4218,877.00 | 197.00 000 Aaem]  1ms.a) mim| 7% 4002.720.5% J0NSTL 188811448 18390045 0.00 183,008.45
[ .

AR, R
CHANGE ORDERS - Vent Work
FC-REF FCRC Trade DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED TOTAL CURRENT STORED TOTAL RETENTION TOTAL % COMP TOTAL NET PAYMENT BALANCE TO

dob Codo CONTRACT CHANGE CONTRACT COMPLETED APPLICATION MATERIALS COMPLETED TO DATE PAYABLE [ ] PAYABLE DUE THIS COMP. INCL. T Heid / (Released) T0

(tem suM ORDERB VALVE AND STORED (nolInD or E) AND STORED {freclP) TO DATE TODATE APPLICATION RETENYION DATE ‘TS PERIOD DATE
(A+8) TO DATE TODATE (G-H) (2] (21 (2] ()]
A ] [ a & F a L] ] J4 [] L L] .4 o P

FC-001 171000 PAP Bond] not spplicable| 400.000.00 400,000.00 386,718.00 0.00 0.00 386.718.00 000 38671000 | 97% 366,710.00 0.00 13,262.00 [ [ o

Page5of 7




FC-REF! FCRC Trade DESCRIPTION OF WORK ORIGINAL APPROVED ADNSTED CURRENT STORED TOTAL RETENTION TOTAL % CoMP TOTAL NET PAYMENT BALANCE TO
N . e Coda CONTRACT CHANGE CONTRACT PREVIOUSLY appuicarion | matemas | compreTeD 7O DATE PAYABLE PAVABLE DUETHS COMP. INCL. T0 Heid { (Relsased) 10
] ORDERS VALUE BALLED Feb 2012 (rotinDerE)|  AND sTORED (tr 00 F) 7O DATE 70 DATE APPLICATION RETENTION DATE THIS PERICD DATE
(] TO DATE {&H) (@H) L) {cn N
Curreat Curremt Prior
A [ [ [} E F G H ] 3 X L (] p o [
FC-004 010010 MPT Work not applicable 4642800 48.426.00 48,428.00 am 0.00 46.428.00 4,642.80 4178520 | 100% 41.785.20 _a0o 484200 4,643 o 4,843
FC-008 010010 Flatbush Ave MPT) ot sppicatle 19,565,00 19,568.00 19,565.00 000 000 19.665.00 1.956.50 1760850 | 100% 17.608.50 000 1.966.60 1,067 [ 1,667
FC-007 023000 Hydrast ot 12.740.00 12740.00 12,740.00 o.00 0.00 12.740.00 1274.00 1148800 | 100% 11,488.00 0.00 1.274.00 1274 0 1274
FC-008 023000 Pile Redesign) ot {13.500.00) 112,600.00) ( (X 0.00 (1.600.00) (1,960.00) (12150000 100% (12.150.00) 000 {1,3650.00) (1.260) [ (1,360
FC-000 010010 Nov 2010 MPT Worx] not spplicablef 20.040.00 20,040.00 20.040.00 0.00 000 20,040.00 2,004.00 1809000 | 100% 000 2,004.00 2004 o 2,004
FC-010 010010 T Work| not, 27.511.00 27.511.00 27.511.00 0.00 0.00 27,611.00 2.751.10 2475000 ] 100% 0.00 275110 2,751 ] 2781
Feo1t 10010 Wallwey rsmp| ot 12,005,00 12.806.00 12,005.00 0.00 0.00 12,808.00 1,280.50 11.52450 ] 100% 0.00 1.280.50 1,261 0 1,201
FC-012 010010 Fatbush Ave not 4.279.00 4.279.00 4270.0 000 2.00 42m.00 427.90 4851.10 | 100% 000 427.90 428 o @8
FC-013 164000 Rerouts 4° NYCT ejector ine ot applcathe 205700 20.970.00 29.370.00 a0 00| 29.370.00 2097.00 2043700 | 100% 000 2,697,00 297 [} 2907
FC-014 010010 Fiatbush Ave MPT and Sign Instal ot applcadle 20,687.00 20.587.00 20.587.00 000 000 20587.00 205870 1852090 | too% a00 205870 2080 [} 2060
FC0s X0 Flaitush Ave MPT, Sign Inctol & pavemt maridngs] not spplicable 0,101.00 50,101.00 30.101.00 0.00 0.00 30,101.00 Joto.10 2700090 | 100% a0 3010.10 3010 ] Jo010
FC-022 000000 Prep for 0OB ot apploable) 18,065.00 18,085.00 18,055.00 am 000 18.066.00 o2 17,15225 | 100% 000 275 [ [ %08
FC-023 AXRREX Flatbush Ave MPT April 2011 10 Oct 2011 not spphcable 2”.“‘.& ; 238,448.00 238,448.00 0.00 ] 000 230,448.00 11,922.40 22652500 | 100% 0.00 11.822.40 11.922 [ n.e2
) [
[ TOTAL CHANGE ORDERS 000  esar.00 065,29.00 SE147.00 T 900 000 853,147.00 N/ 819,320.28 6.00 47,000.78 2AM7.T8 600 L R81798
CHANGE ORDERS - Fare Control Area
e—
FC-REFN  FCRC Trede DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED ToTAL CURRENT STORED TOTAL RETENTION TOTAL % CoUP TOTAL NETPAYMENT |  DALANCE TO RETENTION RETENTION RETENTION
Job Code CONTRACT CHANGE CONTRACT COMPLETED appuicaTioN | wateriLs | compLeTED TO DATE PAYABLE () PAYABLE OUE THS COMP. INCL. To Hold | (Released) 70
suN ORDERS VALUE AND STORED {notinDorE)|  ANDsTORED (tro1P) 70 OATE TO DATE APPLICATION RETENTION DATE THIS PERIOD DATE
(m8) 70 DATE TO DATE (G4 (o) [X.] ©) (L)
A 8 [ (] E F [ H ' J | L '] P o P
Fc.o18 xooox QFG Elevator & ewcatstor monkioring eystem ot appiicatiel 44.885.00 44.585.00 44.505.00 o0 am 44.586.00 a00 458500 ] 100% 44.685.00 a0 a00 o ] ]
FC-X0¢ 2100000 000 000 ao0 a0 om a0 000 0.00 % 0.00 0.00 0.00 0 ] ]
FC-200¢ RXRXKE ot apphcable| o 0.00 600 0.00 0.00 0.00 aoo 0.00 ['c3 @00 0.00 0.00 o ] 0o
TOTAL CHANGE ORDERS| 000 44.568.00 a0l #4,885.00 0.00 s® 44,888.00 .0.00 os8o0] - asesm 8.00. o.00 .00 acef 6.00
CHANGE ORDERS - BMT Tunne! Restoration Work
FCAEF FCAC Trede DESCRIPTION OF WORK ORIGINAL APPROVED ADWSTED TOTAL CURRENT STORED TOTAL RETENTION TOTAL %COMP TOTAL HEY PAYMENT BALANCE TO
Job Code CONTRACT CHANGE CONTRACT COMPLETED APRLICATION | MATERIALS | COMPLETED TO DATE PAYABLE Ho) PAYABLE DUE THIS COMP. INCL. T0 Hoid / (Releasad) Yo
sum ORDERS VALVE AND STORED (notinDorE)|  AND BTORED (troot P) TO DATE 10 DATE APPLICATION RETENTION DATE TH!S PERICO DATE
(AeB) TO DATE 70 DATE (1) (G-H) [T} (2} (]
A 8 [ a E 3 [} H ' J 1 L ') [ ) [
FC-003 102800 Debris Removal from BMT 102,746.00 107,745.00 107.745.00 000 000 107,745.00 1077450 9897050 | 100% 96,970.50 000 10.774.50 10775 [ 10,775
FC-008 102800 Additional eMT _ 2312400 2124.00 2,124.00 0.00 0.00 212400 21240 1.911.60 | 100% 1.911.80 ao0o 21240 292 [ 212
FC-019 102800 CMU Intilis at BMT 47.434.00 47,434.00 47.434.00 000 0.00 47.434.00 | 0.00 47,434.00 | 100% 47.434.00 0.00 Q00 o [ [
FC-025 102000 BMT Turnet Stesl and Conc Repsirs] 2.853.200.00 0.00 000 0% 2520.540.00 0.00 427.480.00 152,660 o 132,000
I TOTAL CHANGE 000 310830800 3,105,203.00 2410.603.00 000 200 2,810,803.00 Tassso] " 2escesrn] 2508.058.10 ano| 4234800 1384600 0.00 143.048.00
CHANGE ORDERS - IRT Tunnel Restoration Work
FCREF  FCAC Trade DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED TOTAL CURRENT STORED TOTAL RETENTION TOTAL % CoMP TOTAL NET PAYMENT BALANCE TO
Job Code CONTRACT CHANGE CONTRACT COMPLETED AppLIcATION | wmatenws | compLeTED TO DATE PAYASLE o PAYABLE DUETHIS COMP. INCL. 70 Heid / (Roloaned) vo
suM 'ORDERS VALUE AND STORED (not In DorE) AND STORED {fr col P} TO DATE TO DATE APPLICATION RETENTION DATE ‘THIS PERIOD DATE
(M) TO DATE TO DATE (G-H) @+ ) ©n ®N
A B c [ E F [ H ) J | L '] [ [} P
FC-002 055000 IﬁT ‘Column and Beam not (X 1. 1.410,750.00 0.00 0.00 1,410.750.00 141,075.00 1.269.675.00 % 1,269.675.00 Q.00 155.325.00 141,075 o 141,075
FC-018 055000 Adct Subvary Repeirs & IRT Columns| ot 000 000 180,000.00 aoo 180.000.00 | 100% 180,000.00 o.00 0.00 o o o
FC-020 055000 Structurat Stesl Repairs Yont O IAT Track 4| not _ 175,000.00 0.00 000 175,000.00 0.00 17500000 | 100% 175,000.00 000 000 o o o
0 14
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FoReFs] Foac | Trade DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED CURRENT STORED TaTAL RETENTION TOTAL * Coup TOTAL NETPAYMENT |  BALANCETO
' b Code CONTRACT CHANGE CONTRACT PREVIDUSLY | APPLICATION | MATERIALS |  compLETED T DATE PAYARLE PAYABLE DUE THIS COMP. INCL. To Held | (Released) To
* sum ORDERS VALUE BULED Feb2012 | (rotinDorE)| AND sTORED ttroalP) TO DATE To DATE APPLICATION RETENTION DATE THIS PERIOD DATE
(AB) TO DATE (G4H) @ 0 ©n L]
Coment Gurent Prior
A [ c a [ E — H ) J X L » P [ [
TOTAL CHANGE ORDERS| 000} 17ecpodoof: - -4 1798,760.00 om0 .. i 008 1TeET60.00 6, o veaeremol -t 1L IT800 [T 158,325.00 141,078.00 000 141,078.00
] 1 I TOTAL CHANGE ORDERS TO DATE|' ool syeesron .00 oo 090 m%m o SIRAR% 1854530 [T3 047158 £530.68 w___gqﬁ
| | | TOTAL CONTRACT pius GO's SUM TO DATE] 0.90
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CONTINUATION SHEET
O

1. "« * DETAIL
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing Agpptication Numbar: 011-1878
Contractors signed Canthcation s altached. 40814 Appiication Date: 011-1878
in tabulations below, amounts are siatsd 1o the nearest doflar. To: 02/28/12
Use Column | an Contracts whera variable retainage for line Hems may apply. Project No: 2032
FC-REF8 FCRC DESCRIPTION OF WORK ORIGINAL APPROVED ADJUSTED CURRENT STORED TOTAL RETENTION TOTAL % comp LESS NET PAYMENT BALANCE TO RETENTION RETENTION RETENTION
Cost Gode CONTRACT CHANGE CONTRACT PREVIOUSLY APPUCATION MATERALS COMPLETED TO DATE PAYABLE PREVIOUS DUE THS COMP, INCL. T0 Held / (Relsased) To
SuM ORDERS VALUE BILLED (rotinDorE) AND STORED (rcolP) TO DATE Centificates APPLICATION RETENTION DATE THIS PERIOD DATE
(AeB)} TO DAYE GH) For ) (2] L]
PAYMENT
A 8 (] G E F a H 1 Jd K L ] P -] P
Yot Work -
010001 orth Venis 1,681,500.00 0.00 1,881,500.00 1.706.340.00 54.000.00 0.00 1.850,340.00 4,800.00 1,845,540.00 8% 1,791,540.00 54,000.00 35,560.00 4,600 ] 4,800
01000% | South Venis 1,118.500.00 0.00 1,118,500.00 1,046,000.00 58,000.00 0.00 1,104.000.00 . 28,645.00 1.075.355.00 9% 1,017,355.00 56,000.00 43.145.00 | 26,645 o 26,645

CHANGE ORDERS

010010 |0t - Genersl Conditions 1,748,000.00
020000 {02 - Siework 13,480,000.00
033000 03 - Concrets £,200.000.00
042000 04 - Masonry 1,500,000.00

05 - Metals 6,000,000.00
051000 Structurs! Shes! 4,500,000.00
055000 Misc Metal 1,500.000.00

09 - Finishes. 4,455,000.00
083000 Tie Work 1,750,000.00
099000 Painting 500.000.00
104040 Misc Finishing (Non-ASowance) | 800.000.00
104500 Misc Finishing (Afowance) 1,305,000.00

14 - Conveying Systems 2,100,000.00
142000 Sevators 800,000.00
143010 Escalators 1,500.000.00

18 - Mechanical $,000,000.00
155000 Fire Protection 592.500.00
154000 Plumbing 1,807,500.00
158000 HVAC| 500,000.00
181000 18 - Elsctrical 8,300,000.00

0.00

a.00

a0
0.00
0.00

.00
0.00
0.00
0.00
0.00

00
0.00
0.00

0.00
0.00
a.00

0.00

w1

1,745,00000 | 1,588,350.00 18,400.00
13,480,000.00 | 13,605.000.00 15.000.00
. -
130000000 |  1,20000000 0,000.00
s000000.00 | 477975000 200,000.00
450000000 |  4.334.750.00 130.000.00
1,500,000.00 445,000.00 70.000.00
4,455,000.00 317,000.00 580,000.00
1,750,000.00 000 440,000.00
500:000.00 220,000.00 120,000.00
906,000.00 72,000.00 0.00
1,305.000.00 2500000 0.00
210000000  1,7500000 45,000.00
800,000.00 450,000.00 000
150000000 | 1,33500000 45,000.00
s000,00000 (  2,150.20000 w0, 72.50
862.500.00 355,750.00 17.500.00
1.007.50000 | 1.489.350.00 58.000.00
500.000.00 391,190.00 17.25250
830000000 |  3,498,111.00 378,157.00

888

0.00
.00
000
o.00

1,650,050.00
13,455,000.00

8,105,000.00

5,129,750.00
4,484,750.00
865,000.00

1,017,000.00
580,000.00
340.000.00
72,000.00
£25,000.00

1,830,000.00
450,000.00
1,380,000.00

2,584,480.00
420,750.00
1.687.350.00
456.380.00

4,094,754.00

138,173.00

1,288,600.00

297,180.00

373,750.00
379,750.00
0.00

14,300.00
2.000.00
$8,000.00
1,800.00
2.500.00

21,000.00
6.000.00
15,000.00

3,414.00

€,425.00
52.625.00
10,364.00

153,500.45

1.511.4875.00

12,176,400.00

£.807,650.00

1,221,500.00

4,755,000.00
4,091.000.00
665,000.00

1,002,700.00
578.000.00
332,000.00

22,500.00

1,809,000.00
444,000.00
1.365,000.00

2,495,000.00
414,325.00
1.834,725.00
446,016.00

@
=
*

1,496,475.00
12,161,400.00
8,717,850.00
1,171,500.00

4554,000.69
3,661,000.00
585,000.00

442,700.00
138.000.00
212,000.00
70,200.00
22,500.00

1,784,000.00
444,000.00
1,320,000.00

240231350
366,825.00
1.578,725.00
428,783.50

4,062,728.55

15,400.00 294,125.00
15,000.00 1,303.600.00
$0,000.00 392,150.00
50,000.00 78,500.00
200,000.00 1,244,000.00
130,000.00 4D8,000.00
70,000.00 835,000.00
ssoon00|  s4s230000
440.000.00 1.172.000.00
120,000.00 168,000.00
0.00 829,800.00

0.00 1,282,500.00
45,000.00 291,000.00
0.00 156,000.00
45,000.00 135,000.00
275250 504,994.00
17.500.00 178,175.00
58,000.00 272,775.00
17.252.50 53,964.00
378,157.00 1,859,174.45

1,800
2500

21,000
15.000
o414

6425
52,625
10.364

153,508

°© QeQoooO o

oa

e@eoag

158,175

1,288,800

297,150

3. 750
373,750

14,300
2,000
8,000
1,800
2.800

21,000

15,000

e9,414
8,425

10,354

| rerers [ Fere |

OESCRIPTION OF WORK

| oramnaL

| aperoven |

ADJUSTED

TOTAL

CURRENT

STORED

TOTAL
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| revenmion |

TOTAL

| % comp|

LESS

[ nevpavuenr | esaaceto | mRevenron |

RETENTION




Contractor's signed Cerification is sttached. 40,914 Applcation Date: 011-1878
J © I tabulxtions below, amounts are stated f0 e nearsst doter. To: o2
- Bta Comn ('on Contracts whero variabie retainage tor line itams may appy. Projoct No: 2%
Fcnefe | FCRC DESCRIPTION OF WORK ORIGINAL APPROVED ADIUSTED CURRENT STORED TOTAL RETENTION TotaL | %cour LESS NETPAYMENT | BALANCETO RETENTION RETENTION RETENTION
Cos1 Code CONTRACT CHANGE CONTRACT PREVIOUSLY | APPUGATION | MATERLS | COMPLETED | TODATE PAYABLE PREVIOUS OUETHIB COMP, INCL. T Heid/ (Releasedy 1
suM ORDERS VALUE BILLED (rotinDorE) | ANDSTORED | (reoi?) T0 DATE Cortficates APPLICATION RETENTION Dare THIS PERIOD DATE
(] TO DATE @+ For X ) (e ]
PAYMENT
A B c [ E £ [ H ! J X L [ ° o P
Coat Code CONTRACT CHANGE CONTRACT COMPLETED | APPLICATION MATERIALS COMPLETED 70 DATE PAYVABLE PREVIOUS DUETHIS COMP. INCL. T Heid/ (Relassed) 10
suM ORDERS VALUE AND STORED (notinDorE) | ANDSTORED | {frcolf) TODATE Corttficatos APPLICATION RETENTION DATE THIS PERIOD DATE
) T0 OATE TO DATE () For ~9 (e P)
PAYMENT
A B [+] G B F [ H [} J K L ] P -] P
FC-001 P&P Bond 400,000.00 400.000.00 3886,718.00 a.00 0.00 386,718.00 0.00 386,718.00 | 7% 388.718.00 0.00 13.282.00 [ [ 0
FC002 IRT Cotumn and Baem mzpecton 1,425,000.00 142500000 | 1,410,75000 000 000| t41075000] 14107500 126967500 9% 1.209.675.00 0.00 155,325.00 145,075 0 141,075
FC-003 Debris Removal from BMT Mezz 107,746.00 107,745.00 107.745.00 o000 0.00 107.745.00 10.774.50 96.97050 | 100% 96,070.50 0.00 10,774.50 10.775 0 10,775
FC-004 MPT Work 46.420.00 46,426.00 48,420.00 a00 0.00 48,428.00 464280 41,785.20 | 100% 41,785.20 0.00 4,642.80 4,043 [} 4,643
FC-005 Ratbush Ave MPT 18.565.00 19.565.00 19,565.00 0.00 0.00 18,565.00 1,856.50 17.608.60 | 100% 17,608.50 0.00 1.650.50 | 1,867 [ 1,857
FC008 [ Adcx1 Debris Flemoval from BMT Mezz 212400 212400 212400 a0 000 2124.00 21240 1o11.60 | 100% 1911.60 0.00 21240 212 0 212
FC-007 Hyarant Relocation 12,740.00 12,740.00 12,740.00 0.00 000 12.740.00 1.274.00 11.468.00 | 100% 11,468.00 0.00 1,274.00 1274 0 1.27¢
FC-008 Plle Redesign {13.500.00 (13.,500.00) (18,500.00) 000 000 (13.500.00) 135000 (12.15000)] 100% (12:150.00) 0.00 (1.350.00) 1,350) 0 (1.360)
FC-009 Nov 2010 MPT Work 20,040.00 20,040.00 20.040.00 000 0.00 20.040.00 200400 18.006.00 | 100% 18,096.00 000 2,004.00 2,004 0 2,004
FC-010 Dec 2010 MPT Work 27,511.00 27.511.00 27511.00 000 0.00 27.511.00 2,751.10 2475990 | 100% 24,759.90 0.00 2,761.10 2,751 0 2751
FC-011 Walkway and pedestrian ramp 12,805.00 12.805.00 12.805.00 0.00 0.00 12.805.00 1,200.50 1162450 | 100% 11,624.50 0.00 1,280.50 1,281 [ 1.281
FCa12 Flatbush Ave Delineators 4219.00 4,279.00 4279.00 0.00 000 4.279.00 427,00 3851101 100% 3,851.10 0.00 427.90 428 0 42
FCO13 [Racoute 4 NYCT ejector tne 28,970.00 20.970.00 29,970.00 000 000 20,970.00 2897.00 2043300 | 100% 28.433.00 000 2997.00 2997 [) 2907
FCO14 [Fiathush Ave MPT end Sign instel 20.587.00 20,587.00 20,687.00 000 000 20.587.00 2058.70 1852630 | 100% 18,528.30 000 2058.70 2,059 [4 2080
FC-015 Flatbush Ave MPT, Sign Instal & pavert mrkg 30,101.00 30,101.00 30,101.00 0.00 0.00 30,101.00 3.010.10 27.090.90 | 100% 27.090.90 0.00 3.010.18 3,010 o 3,010
FCo18 (AN Subway Repairs 8 IRT Columns 180,000.00 180,000.00 160,000.00 000 000| | 180.000.00 000 |  re0.00000 | 100% 180.000.00 0.00 000 [ 0 0
FCo18 BMT Tunnel Steel and Conc Repalrs. 44,565.00 44,585.00 44,585.00 000 0.00 44,585.00 0.00 44,585.00 | 100% 44,685.00 0.00 0.00 0 4 [
FC010 Ado! Subway Repairs & IRT Columns| 47,434.00 47,434.00 47.424.00 o0.00 0.00 47.434.00 0.00 47.434.00 | 100% 47.434.00 0.00 0.00 [ [ 0
FC-020 Structra! Steal Repairs Vent D IRT Track 4 175,000.00 175,000.00 175.000.00 o.00 0.00 176,000.00 0.00 175.000.00 | 100% 175,000.00 0.00 0.00 [ 4 o
FC-022 Prep tor DOB 18,055.00 18,055.00 18,055.00 0.00 0.00 18,055.00 902.76 17,15225 | 100% 17.152.25 0.00 902.75 903 L4 905
FC023 Flatbush Ave MPT April 2011 o Oct 2011 288,448.00 238,448.00 238,448.00 0.00 .00 238,448.00 11,922.40 226,525.60 | 100% 226,525.60 0.00 1192240 1n.e22 [ n.ez
BT Tunnel Steel and Cone Repair| 2,048,00000 204800000 | 2.853.20000 000 000| 265320000 13266000 2520.540.00 0.00 427,450.00 | 132:680 ° 132,060
SRRy
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MEcCHANIC’S LIEN WAIVER

Contractor:  John Civetta & Sons, Inc. Date: $02/27/2012
i
Trade: General Construction Period Ending: $02/2972012 7V
Z
Project: Atlantic Yards — Transit Improvements Contract Price: $50,581,000 V'
Owner: Atlantic Rail Yards, LLC Net Extras & Deductions: $ 5796317 v~
Site: Kings County Tax Blocﬁks 1118, 1119 and Adjusted Contract Price: $56,377317
1127, and the beds of 5" Avenue, between . .
Flatbush Avenue and Atlantic Avenue, and Amount Paid to Date: $44,739,307 v~
Pacific Street, between Flatbush Avenue and  Amount of Current Payment: $ 1558310
6® Avenue.
STATE OF NEW YORK )
ss.
COUNTY OF Kings )

THE UNDERSIGNED, as authorized representative of Contractor, (1) acknowledges receipt of payments equal to
the sum described above as “Amount Paid to Date”, (2) to the extent of such payments, and the sum set forth above as the
“Amount of Current Payment”, waives and releases any claim which it may now or hereafter have upon the land and
improvements located at the “Site” described above, (3) that the “Amount Paid to Date”, plus the “Amount of Current
Payment”, represents the current amount due in accordance with Contractor’s Agreement for work completed, and (4)
warrants that it has not and will not assign any claims for payment or right to perfect a lien against such land and
improvements and warrants that it has the right to execute this waiver and release. The Contractor represents that the
adjusted Contract Price set forth above is inclusive of all additional work performed or additional costs incurred under the
Agreement as of the date of this Lien Waiver.

In consideration of the amounts and sums previously received and the Current Payment, Contractor hereby waives,
releases and relinquishes any and all claims, rights or causes of action whatsoever, in equity or law, arising out of, through
or under the above mentioned Agreement and the performance of Work pursuant thereto, up to and including the date of
this Lien Waiver.

THE UNDERSIGNED Contractor further warrants that (1) all workmen employed by it or its subcontractors on
this Project have been fully paid to the date hereof, (2) all materialmen from whom the undersigned or its subcontractors
purchased materials used in the Project have been paid for materials delivered on or prior to the date hereof, (3) none of
such workmen and materialmen has any claim or demand or right of lien against the land and improvements described
above, and (4) stipulates that he is an authorized officer with full power to execute this Lien Waiver.

THE UNDERSIGNED agrees that the “Owner” described above, the Brooklyn Arena Local Development
Corporation, the New York State Urban Development Corporation d/b/a Empire State Development Corporation, and any
title insurer or other entity may rely upon this Lien Waiver.

WITNESS the signature and seal of the undersigned as of this 28th day of February, 2012,

JOHN CIVETTA & SONS, INC.
d

’

By:___ 7
Name: 'Iheodoé(:i,vam‘ﬁ
Title: Authorized Signer

Sworn to before me this
%ﬂ y of Fel 2
™~ M 4
Notary ubli/c/ V

ANTHONY
Notary Public. State of New York
No 01QU4703600
Qualified in Kings County
n Expires Aug. 31, 2013




Buildings
Work Permit Department of Buildings

Issued: 01/13/2012 Expires: 09/01/2012

Issued to: ROBERT WOODS

Address: BROOKLYN 620 ATLANTIC AVENUE Business: HUNT CONSTRUCTION GROUP
Contractor No: GC-604041

Permit Number: 320100234-01-NB

Description of Work:
NEW BUILDING - REVIEW FOR ZONING, NEW BUILDING CONSTRUCTION.

Review is requested under Building Code: 2008 SITE FILL: ON-SITE

To see a Zoning Diagram (ZD1) or to challenge a zoning approval filed as part of a New Building application or Alteration application filed after
7/13/2009, please use “My Community” on the Buildings Departrent web site at www.nyc.gov/uildings.

Emergency Telephone Day or Night: 311 srre sarFeTy PHONE : 212 669-7043

Commissioner of Buildings: f" .

Borough Commissioner:
1_

Acting
Tampering with or knowingly making a false entry in or falsely altering this permit is a crime that is punishable by a fine, imprisonment or both.

)
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REQUISITION FOR PAYMENT

TO: The Bank of New York Mellon, a New York banking corporation, as Bond
Trustee under the PILOT Indenture described below (the “Bond Trustee”).

FROM: Merritt & Harris (“Construction Menitor™).

RE; Master PILOT Indenture of Trust, between Brooklyn Arena Local Development

Corporation (the “Agency”) and the Bond Trustee, dated as of December 1, 2009
(the “PILOT Indenture”), with respect to the financing of a project (the
“Project”) as defined in the PILOT Indenture.

REQUISITION NO.: 24

AMOUNT OF DRAW REQUESTED: $_23,953,041.38

DATE: March 20, 2012

This Requisition for Payment (this “Requisition”) is submitted by the Construction Monitor to
the Bond Trustee pursuant to the requirements of Section 4.02 and Section 5.02(c) of the PILOT
Indenture in order to induce the Bond Trustee to approve the requested disbursement of funds (a
“Bond Proceeds Draw”) from the Senior PILOT Bonds Construction and Acquisition Account
of the PILOT Bonds Project Fund established under the PILOT Indenturc and pursuant to the
requirements of Section 2.13 of the First Supplemental PILOT Indenture in order to induce the
Bond Trustee to approve the requested disbursement of funds (a “Additional Rent Draw”) from
the Series 2009 Additional Rent Account of the PILOT Bonds Project Fund established under the
First Supplemental PILOT Indenture. All capitalized terms used herein which are not otherwise
specifically defined shall have the same meanings herein as in the PILOT Indenture and the First
Supplemental PILOT Indenture.

(a) The Construction Monitor hereby requests that the Bond Trustee approve
a Draw for $23,953,041.38. $ 0.00 of the Draw will be an Additional Rent Draw and
$23, 953,041.38 of the Draw will be a Bond Proceeds Draw. Details of the requested Draw are
set forth on Exhibit A attached hereto.

(b)  The Draw of $23,953,041.38 requested hereby, when added to all prior
Draws in the aggregate amount of $363,937,465.37, will result in aggregate Draws of
$387,890,506.75. The Additional Rent Draw of § 0.00 requested hereby, when added to all
prior Additional Rent Draws in the aggregate amount of $214,032,087.75, will result in
aggregate Additional Rent Draws of $214.032,087.75. The Bond Proceeds Draw of
$23.953,041.38 requested hereby, when added to all prior Bond Proceeds Draws in the aggregate
amount of $149,905,377.62, will result in aggregate Bond Proceeds Draws of $173,858,419.00.

ATTACHMENT 6



(c) The Construction Monitor hereby certifics that:

(i) Each of the Construction Agreements, or substitute construction
agreements (including, but not limited to, the Guaranty to the Arena Lease Agreement (the
“Guaranty”) to the extent the Guarantor is performing Guaranteed Work pursuant to the
Guaranty), is in full force and effect on the date hereof and have not been modified or amended,
except as permitted by the terms thereof. Except for notices, if any, relating to matters which
have been cured or waived, or except as may be stated on Exhibit B attached hereto, the
Construction Monitor has no knowledge of receipt by the Company nor has the Construction
Monitor received any notice of default from a Contractor under the Construction Agreements or
such substitute construction agreement.

(i)  Except as may be stated on Exhibit B attached hereto, construction
of the Project has been performed 1o date substantially in accordance with the requirements of
the Construction Agreements or substitute construction agreements (including, but not limited to,
the Guaranty).

(iii)  Except as may be stated on Exhibit C attached hereto, all permits
required to construct the Project at this stage of construction have been issued and are in full
force and effect, and the Construction Monitor has no notice or knowledge as of the date hereof
of any actions pending to revoke any of such permits.

(iv)  This Requisition is for costs that constitute Project Costs and that
have not been the basis of any prior Requisition for Payment from the PILOT Bonds Project
Fund, including without limitation the Series 2009 Additional Rent Account therein. This
Requisition contains no items representing payment on account of any amounts not yet required
or otherwise not permitted to be paid as of the date hereof,

(v)  To the best of the Construction Monitor's knowledge, except as
may be stated in Exhibit D attached hereto, (a) construction of the Project is proceeding on
Schedule and (b) Substantial Completion of the Project will occur by the Scheduled Completion
Date.

(vi To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason to believe that the funds needed to achieve Substantial
Completion of the Projcct will exceed the amounts available under the PILOT Indenture.

(vii) To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason to believe that the funds needed to achieve Substantial
Completion of the Infrastructure Improvements will exceed the amounts available under the
Trust Agreement.

(viii) The proceeds of all prior Draws have been expended solely for the
purposes for which they were requisitioned.

(ix) No event or discovery has occurred which would give rise to the
right of the Company to terminate the Lease Agreement in accordance with the provisions of



Section 16.2(a)  thereof and no Hazardous Materials notice has been delivered in
accordance with such Section.

(x)  The items of cost set forth on Exhibit A attached hereto arc correct
and proper under Section 5.02(c) of this Master PILOT Indenture and each such item has been
properly paid or incurred as an item of Project Cost.

(xi)  Except as otherwise permitted in the Tax Certificate, no item of
cost set forth on Exhibit A attached hereto was incurred or paid priorto _ NA_ .

(xii)) The payces and amounts stated in Exhibit A attached hereto are
true and correct and each item of cost so stated is due and owing.

(xiii) It has no knowledge of any vendor's lien, mechanic's lien or
security interest which should be satisfied or discharged before the payment herein requested is
made or which will not be discharged by such payment.

(xiv) Each item of cost set forth in Exhibit A attached hereto is
consistent in all material respects with the Tax Certificate.

(xv)  To the extent a payment herein requested is a reimbursement to the
Company for costs or expenses of the Company incurred by reason of work performed or
supervised by officers or employees of the Company, such officers or employees were
specifically employed for such purpose and the amount to be paid does not exceed the actual cost
thereof to the Company and such costs or expenses will be treated by the Company on its books
as a capital expenditure in conformity with generally accepted accounting principles applied on a
consistent basis.

(xx)  Each item of cost for which payment is herein requested is
chargeable to the capital account of the Project for Federal income tax purposes, or would be so
chargeable either with an election by the Company or but for the election of the Company to
deduct the amount of such item.

(xxi) (A) No Default or Event of Default has occurred and is continuing
under the Bond Documents or the Lease Documents nor any condition, cvent or act which, with
notice or lapse of time or both would constitute such a Default or Event of Default or (B) the
Guarantor is performing Guaranteed Work pursuant to the Guaranty.

(xxii) Each condition precedent to the PILOT Bond Trustee's obligation
to approve the requested Draw, including all applicable conditions in Section 5.02(c) of the
PILOT Indenture and Section 2.13 of the First Supplemental, has been satisfied.

(xxiii) There have been no material Change Orders other than those
permitted by the Construction Management Agreement.

(xxiv) Attached is a true and complete copy of the approved Project
Budget. Moneys and/or Additional Rent Account Credit Facilities on deposit in the PILOT



Bonds Project Fund, including the Series 2009 Additional Rent Account therein, are sufficient to
pay the amounts set forth in the approved Project Budget attached as Exhibit E hereto.

(xxv) This Requisition constitutes the representation and warranty that
the information set forth in this. Requisition is true, accurate and complete in all material
respects.

(xxvi) The Construction Monitor has been provided with and approved
(a) a complete schedule of bills or invoices supporting such requisition (stamped “paid” if
reimbursement is to be made to the Company) or other evidence reasonably satisfactory to the
PILOT Bond Trustee including evidence that the bill, invoice or other evidence was not incurred
or paid on a date prior to September 11, 2009 except as otherwise provided by the Tax
Certificate, (b) a partial waiver of lien from any contractor which is being paid from any
disbursement and (c) evidence that any vendor's lien, mechanic's licn or security interest,
recorded in the lien book maintained by the Trustee, which will not be discharged by such
payment, has been either (i) resolved (or will be resolved) in accordance with the Resolution
Notice; (ii) bonded or otherwise discharged,; or (iii) secured by an undertaking, the form of which
has been certified by the Company as being in accordance with the applicable requirements of
the Lease Agreement and satisfactory to LDC; provided that no such evidence shall be required
if the Series 2009 PILOT Bonds Construction and Acquisition Subaccount in the Senior PILOT
Bonds Construction and Acquisition Account of the PILOT Bonds Project Fund Series and the
2009 Additional Rent Account in the PILOT Bonds Project Fund contain in the aggregate at least
110% of the amount of all vendor’s liens, mechanic’s liens or security interests recorded in the
lien book maintained by the Trustee that have not otherwise been bonded, secured or discharged.

This Requisition and the accompanying supporting documentation are submitted to the
Bond Trustee for the purpose of inducing the PILOT Bond Trustee to approve the Draw, and the
Construction Monitor intends that the PILOT Bond Trustee shall be entitled to rely upon each of
the same as being true, accurate and complete in all material respects.

(d) If this Requisition is approved for payment and all other conditions
precedent to the PILOT Bond Trustee's obligation to make the Draw are satisfied, please
disburse the Draw on 2012, as follows:

@ $ 23.953,041.38 by wire transfer to:

Bank Name: JPMorgan Chase Bank
ABA # 021000021
Account Name: Brooklyn Events Center, LLC

Account Number: 837 489 632



IN WITNESS WHEREOF, the Construction Monitor has caused this Requisition to be
duly excecuted as of _ M Azt H" 90 , 2012,

Mezeitr 2 HApey, Inc.

As Construction Monitor

AMES G. Cock iy AIA
]/ SENor. AS e ATE

ame*
Title:

ACKNOWLEDGED BY:
THE BANK OF NEW YORK MELLON
By

Name:
Title:

BROOKLYN EVENTS CENTER, LLC

By
Name: Matthew Messinger
Title: Treasurer

ey



Exhibit A to Requisition for Payment
Details of the requested Draw:

SEE ATTACHED



Exhibit B to Requisition for Payment
Description of notices from the Contractor: None

Description of variances:



Exhibit C to Requisition for Payment
Description of actions pending to revoke permits: None




Exhibit D to Requisition for Payment
Description of construction delays and/or cost overruns: None




Exhibit E to Requisition for Payment
Copy of Approved Budget

SEE ATTACHED




SCHEDULE A TO REQUISITION NO. 24

Amount Payee (with address) Purpose

Receipt is hereby acknowledged of a payment in the amount of $_363,937,465.37 in
connection with the submission of the attached Requisition.

BROOKLYN EVENTS CENTER LLC]

Name: Matthew Messinger
Title: Treasurer

Date:
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OWNER CHANGE ORDER SUMMARY

Original Contract Value less CCE

Budget Transfer {Low Voltage Scope from Division 17 to Division 16
Banker Steel OCIP Deduct

Budget Transfer

Laquila OCIP Deduct SCO #1

Almar OCIP Deduct

Design - On Grade Bus Ramp

Design - Wind/Falling Ice

Design - Sight line Study for Hockey

United Haist - Upgrade Fence

United Hoist - Fence @ Lot 21 Dema

Reassign Structural Precast to Banker

United Hoist Ph 2 Upgrade

Laquila - Waste Disposal SCO #2

Oftis OCIP Deduct

ASI OCIP Deduct

Separate CCE and GMP

H Mak Inc OCIP

American Stair OCIP

GC's & Fee to Hunt for Fence Upgrade Addition OCO 12

Reconcilliation of prevoius OCO 1 thry 20
Super Haz Material Trucking

Budget Transfer Fagade Allowance to ASI for Signage

For Early Payment to ASI

United Hoist Ph 2 OCIP

OCIP Deduct EJ/Ermco

JE Thompson OCIP Deduct

Staging Concept OCIP Deduct

Site Security COW-GC transfer

Commodore OCIP Deduct

Deduct Food carts from H Mak scope

Design Elevator Hoistway

Hunt Laquila Haz & Super Haz Disposal

Design Con Ed Network Rev Rm Layout

Partial September Reconcilliation

Add Pass thru Window w/ Heat lamp

Relocate gate;renove plywood; replace chainlink fence per DOT /

DOB

Budget Transfer for Laquila SCO-8

Budget Transfer Ceveta from excav to COW GC
Budget Transfer from site req to United Fence $
Budget Transfer Temps site to MFM Contract $

$
$
$
$
$
$
$
$
$
$
$
$
§
$
$
$
$
$
Con Ed Network Room Relocate $
$
$
$
$
$
$
$
$
$
$
$
s
$
$
$
$
$
$
$

Total Previous
Change Orders

0
(895,700.00)
(895,700.00)

(2,666,621.00)
(2,886,621.00)
(2,829,305.00)
(2,858,805.00)
(2.855,877.00)
(2.605,883.00)
(2,379,511.00)
(2,379,511.00)
(1,824,731.00)
5,922,219.00
5,869,057.00
4,802,957.00
4,802,957.00
4,649,757.00
4,628,841.00
4,680,759.00
4,755,759.00
4,755,759.00
5,079,014.00
5,079,014.00
4,644,014.00
4,513,014.00
4,057,389.00
4,052,389.00
3,972,501.00
3,972,501.00
3,693,501.00
3,000,780.00
3,030,023.00
3,062,353.00
3,065,473.00
3,065,473.00

3,127,268.00
3,147,367.00
3,147,367.00
3,147,367.00
3,147,367.00

1

$
$
$
$
$
$
$
$
$
$
$

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
3
$
$

Change Order

Value

(895,700.00)

(1,770,921.00)
(220,000.00)
57,316.00
(29,500.00)
2,928.00
249,994.00
226,372.00

554,780.00
7,746,950.00
(53,162.00)
(1,086,100.00)
$0.00
(153,200.00)
(20,916.00)
51,918.00
75,000.00

-

323,255.00
(435,000.00)
(131,000.00)
(455,625.00)

(5.000.00)

(79,888.00)
(279,000.00)
(692,721.00)

29,243.00
32,330.00
3,120.00

61,795.00

20,098.00

-

P H P e %%%m‘ﬂéﬁm%iﬂm%fﬁiﬂﬁnGﬂ@@{ﬂ%ﬁ%ﬂiﬂmiﬂ@@%ﬁiﬁéﬂ@%%%ﬁ +“+

Cumulative Total

475,755,507.00

475,755,507.00
474,859,807.00
474,859,807.00
473,088,886100
472,868,886.00
472,926,202.00
472,896,702.00
472,899,630.00
473,148,624.00
473,375,996.00
473,375,996.00
473,930,776.00
481,677,726,00
481,624,564.00
480,558,464.00
480,558,464.00
480,405,264.00
480,384,348.00
480,436,266.00
480,511,266.00
480,511,266.00
480,834,521.00
480,834,521.00
480,399,521.00
480,268,521.00
479,812,896.00
479,807,896.00
479,728,008.00
479,728,008.00
479,449,008.00
478,756,287.00
478,785,530.00
478,817,860.00
478,820,980.00
478,820,980.00
478,882,775.00

478,902,874.00
478,902,874.00
478,902,874.00
478,902,874.00
478,902,874.00

As Budgeted on

OPA
475,755,507.00

(895,700.00)
(1,770,921.00)
(220,000.00)
57,316.00
(29,500.00)
2,928.00
249,994.00
226,372.00 1287-02
554,780.00 48K to Demo
7,746,950.00 1287-03
(53,162.00)
(1,066,100.00)
{153,200.00)
(20,916.00)
51,918.00 $4,492 to Demo
75,000.00

323,255.00 1287-03
(435,000.00)
(131,000.00) ($5,240) to Demo
(455,625.00)
{5,000.00)
(79,888.00)

(279,000.00)

(692,721.00)
29,243.00
32,330.00
3,120.00

1287-03

61,795.00

20,098.00

-
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42
43

45
46
47
48
49

51
52
53

55

57
58
59
60
61
62
63

66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85

OWNER CHANGE ORDER SUMMARY

Total Previous

Change Orders

Budget Transfer Temps site to MFM SC0O-01 §
Additional SOE for Con Ed Vault $

Add1 Egineering to Previous SOE Plans $

QT work in prep for Owner Visit $

Budget Tranfr Install of 1st Phase of Crane Pad $
Budget Tranfr EJ Ermco Generator enclosure $
Budget Transfer Laquila PPE Mobil Lot $

Budget Transfer Laquila Lay Down Area Banker $
Budget Transfer United Hoist Ph 2 Sidewalk Br $
FCRC Void Change Order $

Budget Transfer COW GC Mockups §

Temp Bowl Drainage $

ERPLA Deduct altemate $

EB Con Ed Vauit Rev & Life Safety Evalu $
Relocate Con Barriers & Privacy fence $
Concorse Floor Mock-ups $

Laquilla Haz Material disposal 8/10/10 §
Concourse Flooring Mock-ups §

Exterior Fagade Canapy Structual Steel $
Structural Steel to support Halo & Lwr Band $
Credt for Deletion of sauna Tm Locker Rm §
Add'{ Fixed &« COW GC's $

Budget Trsfr Temp power for Field Operations $
Reclass Demo Part of United Hoist OCIP to Arena $
Repair of Pacific St Water Main $

Relocate & modify Concrete barrier & fence $
ASI multi COR’s Drilling Holes for light Fixtures $
Add'l design Elimination of Bus Ramp §

Add'l Design veritical Circulation Studies §
OME Design Service Alt Sports lighting $
Design Services Relocate Gas Meter Rm §
Fumish & Install add'| WiFi Points $

Add'l PPE at Mobil Lot $

Grid Line 1 Footing replacement resolution $
Concrete Cap at Mobil Lot VOC Reduction §
Master Craft OCIP Credit $

Deduct Alt to Remove Secrty from SC-16A §
Trfr COW GC's to Fixed GCOffice bild Out $
Removal of Undergrd Qil Tank $

Deletion of Hydroworx 2000 Pool $

Ecav & Install SOE for ConEd Vault $
Trucking & Disposal of Contaminated matl $
Found & Conc Wk for Netwrk & ConEd vaults $
Mobil Lot extraction wells $

3,147.367.00
3,147,367.00
3,168,372.00
3,191,448.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,244,775.00
3,300,452.00
3,385,374.00
3,399,065.00
3,399,065.00
4,768,545.00
4,753,545.00
6,060,875.00
6,060,875.00
6,060,875.00
6,065,178.00
6,065,178.00
6,159,877.00
6,115,104.00
6,124,926.00
6,130,960.00
6,144,940.00
6,458,635.00
6,458,635.00
6,458,635.00
6,458,635.00
6,008,635.00
6,008,635.00
6,008,635.00
6.014,743.00
5,752,444.00
6,077,177.00
6,289,971.00
6,990,740.00

2

PRAPLOPRODAD PPN ANDOADAPNDNPD AP PO DAL BPRAPRLDAANPAAARPOBLNGD

Change Order

Value
21,005.00
23,077.00
16,797.00

36,529.00
55,677.00
84,922.00
13,691.00

1,369,480.00

(15,000.00)
1,307,330.00

4,303.00
94,699.00
(44,773.00)

9,822.00
6,034.00
13,980.00
313,685.00

-

(450,000.00)

6,108.00
(262,299.00)
324,733.00
212,794.00
700,769.00

69,826.00

meaeommmm@mam@ammeneeaa«mm«mammmmaemmammmmawammm

Cumulative Total

478,902,874.00
478,923,879.00
478,946,956.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
478,963,753.00
479,000,282.00
479,055,959.00
479,140,881.00
479,154,572.00
479,154,572.00
480,524,052.00
480,509,052.00
481,816,382.00
481,816,382.00
481,816,382.00
481,820,685.00
481,820,685.00
481,915,384.00
481,870,611.00
481,880,433.00
481,886,467.00
481,900,447.00
482,214,142.00
482,214,142.00
482,214,142.00
482,214,142.00
481,764,142.00

. 481,764,142.00

481,764,142.00
481,770,250.00
481,507,951.00
481,832,684.00
482,045,478.00
482,746,247.00
482,816,073.00

“99“%““%“““%*%*%%%GhmM%M%&%Q%%QQ“@M@QMQ“Q%%W{R

As Budgeted on
OPA

21,005.00
23,077.00
16,797.00

36,529.00
55,677.00
84,922.00 128703
13,691.00
1,369,480.00
(15,000.00)
1,307,330.00

4,303.00 1287-03 MFM
94,699.00
(44,773.00)
9,822.00
6,034.00
13,980.00
313,695.00

(450,000.00)

6,108.00 1287-03
(262,299.00)
324,733.00
212,794.00 1287-03
700,769.00
69,826.00 128703
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86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
108
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129

OWNER CHANGE ORDER SUMMARY

CM of Admetco Weathing Steel Panels $
FCRC Void Change Order $
FCRC Void Change Order $
CCC Custom Carpentry OCIP Deduct $
VDC support Shop Construction Services $
Design Services Relocate Found wall Grid Rto T §
Rebar Couplers at Perimeter Wall $
Componant Assembly Carpentry OCIP Deduct $
Global Gates OCIP Deduct $
Fagade Mockup Laquila Pacific St $
Over Excavation and Addl Fill at Footings §$
Modify SOE for Sewer at Flatbush Ave §
OME to Sweet Shop / Frozen Custer $
IMEP associated with Food Service
Deduct for Practice Court Flooring
DownTime for Drilling Equip Budget Transfr
Switch kitchen Steamers
Addition and deletion of Food service Equipm't
Fumish & Install Jones Soda Equip & Storage
Cut & Cap Watermain on Pacific
Excavate & Foundation Bulletin 4
Removal of Unsutable Soil Crane Pad
Modification to Stair Hand Rait
Add'l design Exterior Fagade Mockup
Arena Security to ADT
Alternate Exterior Design review
Design Services Barclays Suite Mod
Design Services Beers of Brooklyn
Design Services LL Toilet Madification
Budget Trsfr Relocate Pedestrian Signal
Add'l cost for Down time Laquilla Pile Rig
Over Excavate & fill for footings that support roof
B2 Struct Impacts & mod at Con ed Vaulit
Transport & Disposal of Hazardous Spoil

Bdgt Trsfr for defta on Netwk Compartment & ConEd Vault
Trsfr from Signage to COW GC sign Mockup
Transfer from signage to ASI for mock up
Electric work for Mock Up at Pacific St

Furnish & Instal Food Service Equip for Commissary

Cost Differential to Fire protection Award to Grinnell
Budget Trsfr Freight Elevator Sill
Budget Trsfr Crane Pad Area E
Provide Wood Arm Rest Club seating
Provide Taller Seat Backs Club Seating

APPRLPDARANAPODAOD DA PADANNAPDODRNDNDDADDDPODH

Total Previous
Change Orders

7,060,566.00
7,318,457.00
7,318,457.00
7,318,457.00
7,220,515.00
7,220,515.00
7,229,992.00
7,229,992.00
7,085,447.00
7,059,392.00
7,068,588.00
7,111,465.00
7,123,034.00
7,164,497.00
7,178,753.00
6,812,529.00
6,812,529.00
6,812,529.00
7,032,918.00
7,044,551.00
7,044,551.00
7,044,551.00
7.044,551.00
7,054,488.00
7,057,488.00
8,816,621.00
9,959,312.00
9,980,800.00
10,043,558.00
10,070,984.00
10,070,984.00
10,103,927.00
10,199,499.00
10,303,622.00
10,427,129.00
10,427,129.00
10,427,129.00
10,427,129.00
10,429,758.00
10,429,758.00
12,241,074.00
12,241,074.00
12,241,074.00
12,283,450.00

3

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

Change Order

Value
257,891.00

(97.942.00)
9,477.00

(144,545.00)
(26,055.00)
9,196.00
42,877.00
11,569.00
41,463.00
14,256.00
(366,224.00)

220,389.00
11,633.00
9,937.00
3,000.00
1,759,133.00
1,142,691.00
21,488.00
62,758.00
27,426.00
32,843.00
95,572.00
104,123.00
123,507.00

2,629.00

1,811,316.00

42,376.00
12,440.00

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
§
$
$
$
$
$
$
$
$
$
$

Cumulative Total

483,073,964.00
483,073,964.00
483,073,964.00
482,976,022.00
462,976,022.00
482,985,499.00
482,985,499.00
482,840,954.00
482,814,899.00
482,824,095.00
482,866,972.00
482,878,541.00
482,920,004.00
482,934,260.00
482,568,036.00
482,568,036.00
482,568,036.00
482,788,425.00
482,800,058.00
482,800,058.00
482,800,058.00
482,800,058.00
482,809,995.00
482,812,995.00
484,572,128.00
485,714,819.00
485,736,307.00
485,799,065.00
485,826,491.00
485,826,491.00
485,859,434.00
485,955,006.00
486,059,129.00
486,182,636.00
486,182,636.00
486,182,636.00
486,182,636.00
486,185,265.00
486,185,265.00
487,996,581.00
487,996,581.00
487,996,581.00
488,038,957.00
488,051,397.00

mmmmm@@meﬂ«eﬁmawaaemwammumma@ammmwm««mammmeamw

As Budgeted on
OPA

257,891.00

(97,942.00)
9,477.00

(144,545.00)
(26,055.00)
9,196.00
42,877.00
11,569.00
41,463.00
14,256.00
(366,224.00)

-

-

220,389.00
11,633.00

-

9,937.00
3,000.00
1,759,133.00
1,142,691.00
21,488.00
62,758.00
27,426.00

32,943.00
95,572.00
104,123.00
123,507.00

2,629.00

1,811,316.00

-

42,376.00
12,440.00

128703
design
design
design

design
design

128703
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130
131
132
133
134
135
136
137
136
13¢
14C
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161

162
163
164
165
166
167
168
169
170
171

172
173

OWNER CHANGE ORDER SUMMARY

Design Modifications to Team & Family Lounge
Design Servicesfor Customized Sponsorship Signage
Transfer from AS| to Banker Steel Install Fagade Con

Transfer for Fence Modification access to ConEd

Budget Tmsfr for Fence relocation 6th Ave Demo
Budget Trsfer from Cont for fence, gate & Stone staging Area

Arena Lighting Design Exceeding Goldstick basic Design

Custom Color finish Roof Top Fan

Foundation Design Change

Backfill Material Req for Demo Operations

Added Sprinkler Coverage area 50ft of Roof

Mod of SOE along Flatbush Ave

Removl & Disposal of Demo debris Fire house

Moadification to East Stormwater Tank

Mad to Installed SOE Flatbush Ave

Area C Crane Pad

Permit for Temp Stand Pipe

Increase Technology Award

Transfer Portion of Fall Protection to Misc Metal

Banker Credit for Master Mech Budget Transfer

Lighting Options Fagade Mega Pnls

Add Alternate for Oculus 15mm Display

Addl Foundation Wk Fagade Conopy revised Drawings

FCRC Void Change Order

FCRC Void Change Order

FCRC Void Change Order

FCRC Void Change Order

FCRC Void Change Order

FCRC Void Change Order

Roofing Award SC-20C Wilkow Braker

First Floor Mockup Fit Qut on Pacific St

Transfr Funds for Safety net at Openings

Transfer Funds for Additional Stone Shake out area

Transfer To pravide Temp Power by Banker

Install Overhead Protection NE Side of Arena

Transfer for Temp Stair Tower Pacific St Gate

Budget Transfer for Drywall Buy out for Painting

Transfer for ConEd Vault Doka Form Rental

Fumish & Install Conection Pts by ASI for Signage

Transfer from Contingency for Com Laundry buy

Transfer for Commodore to add Crane Picks

Transfer for Fire Hose Cabinet to Stainless

Addition Plumbing for Commisary Bul # 17

OCIP Credit for island International

Total Previous

Change Orders

PRARPDPAPADPDHNAN DD DA DD ANADPBODONDPDLNNARBADADAALD A DLAD PP

12,295,890.00
12,378,746.00
12,418,985.00
12,418,985.00
12,418,985.00
12,418,985.00
12,418,985.00
12,490,363.00
12,509,102.00
12,509,102.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
12,513,486.00
16,333,858.00
18,503,864.00
18,542,254.00
18,542,254.00
18,542,254.00
18,542,254.00
18,542,254.00
18,542,254.00
18,542,254.00
22,839,254.00
22,864,406.00
22,862,819.00
22,862,285.00
22,862,285.00
22,858,900.00
22,855,368.00
22,855,368.00
22,855,368.00
22,855,368.00
22,855,368.00
22,855,368.00
22,855,368.00
22,882,209.00

4

3,820,372.00
2,170,006.00

4,297,000.00

Change Order
Value

82,856.00
40,239.00

-

71,378.00
18,739.00

4,384.00

38,390.00

25,152.00
(1,587.00)
(534.00)
(3.385.00)
(3,532.00)

26,841.00 $
(123,000.00) $

Cumulative Total

488,134,253.00
488,174,492.00
488,174,492.00
488,174,492.00
488,174,492.00
488,174,492.00
488,245,870.00
488,264,609.00
488,264,609.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
488,268,993.00
492,089,365.00
494,259,371.00
494,297,761.00
494,297,761.00
494,297,761.00
494,297,761.00
494,297,761.00
494,297,761.00
494,297,761.00
498,594,761.00
498,619,813.00
498,618,326.00
498,617,792.00
498,617,792.00
498,614,407.00
498,610,875.00
498,610,875.00
498,610,875.00
498,610,875.00
498,610,875.00
498,610,875.00
498,610,875.00
498,637,716.00
498,514,716.00

NAPBPBALAPADAPND P PABPLPPBPBDPDDAPALDDLPDHDPDDARABABPOANBDBARDLOLBULPHSHY

As Budgeted on
OPA

82,856.00
40,239.00

71,378.00
18,739.00

4,384.00

3,820,372.00
2,170,006.00
38,390.00

4,297,000.00

25,152.00
(1,587.00)
(534.00)

(3,385.00)
(3.532.00)

26,841.00
{123,000.00)
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174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
18¢
19C
191
192
193
194
195
196
197
198
189
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217

OWNER CHANGE ORDER SUMMARY

Transfer for Food service Overrunon COR 89 $
Transfer for Revolving Door at Team Store §
Credit for Design to Metal Stairs $

Credit for Hunt OCIP §

Add for Wine Cooler mod at Foxwood Bar §
Transfer for Deletion of GWB from Admin Office $
Commodore GBA# 3 OCIP Deduct $

Long Island Fire Door OCIP Deduct $

Transfer for deletion of Hydro therapy pool $
Transfer for designcost assoc with Drink Tables /suite $
Credit for POS System §

Design Service to Relocate Press Seat for Premium §
Transfer for Added Camera Platform and ADA §

Add to Change Suite Sinks $

Daktronics OCIP Credit $

Transfer for Scoreboard Buyout $

Am Seating OCIP Deduct $

Transfer for Foundation Modification $

Knock Out Panels on Foundation Wall for Future Tower $
Transfer for Infill of Elevator Pitss §

Transfer for Snow Removal §

Add for Electric upgade Levy Server Room $

Install Speakers in Oculus $

Transfer for Concession Stand lights $

Transfer Lighting in Players Facilities $

Add for Switchboard mod from Transit Facility $
Transfer for Gen Horizontal Sound Silencer $

Berlin Steel OCIP Deduct §

Transfer for Lquila OT for Steel erection $

Heat Trace Underground Grease piping st EvtLvi $
Exterior Glazing Modification $

Installation of TA Emergency Hatch Platform §
Flowable Fill for non Bearing Soil $

Deduct Altemate Eleminate Gyp boad Ceiling Suites $
Deduct Alternate Eliminate all GBA in Bundker Suite $
OME for material Hoist Footing Relocation $
Additional Stone Area D Crane Pad $

Excav & Found Cost assoc w 10/15/10 Drawing rev $
Contengency Transfr to Thicken Slab On Grade $
Add'l Stone Area D Steel Laydown Area $

Relocation of Casing & Soldier Pile Sewer Conflict $
Transport & Disposal of hazardous Soils $

Structured Cabling w patch panels in luie of Cords §
Add'l Fagade Lighting Design services $

Total Previous
Change Orders

22,759,209.00
22,759,209.00
22,759,209.00
22,759,209.00
13,902,673.00
13,906,549.00
13,906,549.00
13,834,837.00
13,830,837.00
13,830,837.00
13,830,837.00
13,130,837.00
13,144,616.00
13,144,616.00
13,1567,375.00
13,140,917.00
13,140,917.00
12,977,896.00
12,977,896.00
12,995,019.00
12,994,714.00
12,994,246.00
13,020,528.00
13,062,348.00
13,061,193.00
13,060,151.00
13,110,258.00
13,110,258.00
13,045,258.00
13,045,258.00
13,045,258.00
13,057,406.00
13,057,406.00
13,075,451.00
13,075,451.00
13,075,451.00
13,075,451.00
13,123,365.00
13,123,365.00
13,123,365.00
13,123,365.00
13,127,091.00
13,246,167.00
13,284,729.00

5
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Change Order

Value

(8.856,536.00)
3,876.00

(71,712.00)
(4,000.00)

-

{700,000.00)
13,779.00
12,758.00

(16,458.00)

(163,021.00)
17,123.00
(305.00)
(468.00)
26,282.00
41,820.00
(1,155.00)
(1,042.00)
50,107.00

-

(65,000.00)

12,148.00

18,045.00
47,914.00

3,726.00
119,076.00
38,562.00
31,465.00

@Qﬁ%ﬁm&&ﬂ%“%“%“%ﬁa(ﬂ*éﬂfﬁﬂfﬂﬁﬂ%éﬁﬁ{ﬂ%%iﬂ%%%maéﬂﬂﬁéﬂeﬂﬁiﬂ

Cumulative Total

498,514,716.00
498,514,716.00
498,514,716.00
489,658,180.00
489,662,056.00
489,662,056.00
489,590,344.00
489,586,344.00
489,586,344.00
488,586,344.00
488,886,344.00
488,900,123.00
488,900,123.00
488,912,882.00
488,896,424.00
488,896,424.00
488,733,403.00
488,733,403.00
488,750,526.00
488,750,221.00
488,749,753.00
488,776,035.00
488,817,855.00
488,816,700.00
488,815,658.00
488,865,765.00
488,865,765.00
488,800,765.00
488,800,765.00
488,800,765.00
488,812,913.00
488,812,913.00
488,830,958.00
488,830,958.00
488,830,958.00
488,830,958.00
488,878,872.00
488,878,872.00
488,878,872.00
488,878,872.00
4388,882,598.00
489,001,674.00
489,040,236.00
489,071,701.00

PRPPD AN PP PP A AP AL OD P PAANDAARN RO O DBDDPDDODPDABAL BRSNS N

As Budgeted on

OPA

-

(8,856,536.00)
3,876.00

(71,712.00)
{4,000.00)

-

(700,000.00)
13,779.00
12,759.00

(16,458.00)

(163,021.00)
17,123.00
(305.00)
(468.00)
26,282.00
41,820.00
(1,155.00)
{1,042.00)
50,107.00
(65,000.00)

12,148.00

18,045.00
47,914.00

-

3,726.00
119,076.00
38,562.00
31,465.00

1287-03
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218
219
220
221

223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
248
24¢€
247
248
249
250
251

252
253
254
255
256
257
258
259
260
261

Add to Furnish & Install Closts in all lwr & upr Suites

IGMP Budget Trsfr relocate Project hoist & LD platform

OWNER CHANGE ORDER SUMMARY

Total Previous

Change Orders

CCC Custom Carpentry ERPLA Deduct Altemate $
Add Alternate for Center hung Size & Disp Increase $
Centerhung Display upgrades $

Add Alternate for Entry lobby Shop Concept 15mm §
Added Knockout panel Founadtion waill B2 §

Cont Trsfr Add'l design Relocat Kitch exhaust Fan §
Cont Trsfr Import Stone Temp Ramp Pacif Street $
Cont Trsfr Area D Crane pad $

Componante Assem Syst ERPLA deduct Alternate $
Waterproofing network compartment Coned §
Contgency Trsfr Reinstall Equalizer line $
Contingency Trsfr East Storm tank Mod $

Temp Connection at disconnect catch basin $

Increase for PR2 Modify Quantity of Court Side Seat §

Commodore DW Pkg ERPLA deduct Atternative §
Excavation of Trench for Temp electric $

FCRC Void Change Order $

IGMP Transfr Observation & Coordination of Cancrete  $
IGMP Trsfr for Temp roof at Boiler Plant $

OCIP Deduct Jantile

OCIP Credit Consolidated Carpet

QOCIP Credit Met Sales tnstallation

OCIP Deduct Port Morris Tile

OCIP Deduct A&B Caulking Co

OCIP Deduct L&L Painting

IGMP trsfr for Scope rev Precast to 10/10 Doc
IGMP trsfr forAlmar Clkamping Devices Equalizer line
IGMP Transfr retentin tank suction Pumps Spec
IGMP Transfr to MFM Concrete Level Pad
Furnish &% Install Clean Out Covers Event Lvl
IGMP Trsfr to MFM addl Concrete Level Pad
Plumbing Assocted with Con ed Vault

Credit to reduce Subwoofers & Amplifiers

IGMP Budget Trsfr Relocate exhaust Fans
OCIP Deduct Costal Tile

IGMP Budget Trsfr Temp Enclosure Quad C
Fumish , Install & remove Mati Hoist Atl Ave

add for Terrazzo Mock-up Costs

Add for Exterior Fagade Interim Quanity Take off
Add for Epoxy Coating on Uper & Lwr Bowl Precast §
Add for Residential Appliance Change per Owner $

PO DBARDBBODPDARARANDDAPNHOHI RN

Add for Concrete Curbs in Coord with Fagade Design $

13,316,194.00
13,316,194.00
14,994,715.00
15,705,530.00
16,197,642.00
16,201,904.00
16,201,904.00
16,201,904.00
16,201,904.00
16,201,904.00
16,225,963.00
16,225,963.00
16,225,963.00
16,225,963.00
16,279,980.00
16,279,980.00
16,279,980.00
16,279,980.00
16,279,980.00
16,279,980.00
16,263,069.00
16,250,123.00
16,248,933.00
16,211,569.00
16,120,720.00
16,039,236.00
16,039,236.00
16,039,236.00
16,039,236.00
16,039,236.00
16,045,738.00
16,045,738.00
16,191,681.00
16,150,782.00
16,150,782.00
16,104,175.00
16,352,374.00
16,352,374.00
16,352,374.00
16,352,374.00
16,355,532.00
16,595,998.00
18,031,599.00
18,054,141.00

6
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Change Order

Value
1,678,521.00
710,815.00
492,112.00
4,262.00

-

24,059.00

64,017.00

{16,911.00)
(12,946.00)

{1,130.00)
(37,424.00)
(90,849.00)
(81,484.00)

6,502.00
145,943.00
(40,899.00)
(46,607.00)
248,199.00

-

-

3,158.00
240,466.00
1,435,601.00
22,542.00
189,926.00

PRANDPDPRRPRNDBDOADDBDODDAPRNDADNADAPRD PO ADAAD DDA NDPRADAPANAANANA AN

Cumulative Total

489,071,701.00
490,750,222.00
491,461,037.00
491,953,149.00
491,957,411.00
491,957,411.00
491,957,411.00
491,857,411.00
491,957,411.00
491,981,470.00
491,981,470.00
491,981,470.00
491,981,470.00
492,035,487.00
482,035,487.00
492,035,487.00
492,035,487.00
492,035,487.00
492,035,487.00
492,018,576.00
492,005,630.00
492,004,500.00
491,967,076.00
491,876,227.00
491,794,743.00
491,784,743.00
491,794,743.00
491,794,743.00
491,794,743.00
491,801,245.00
491,801,245.00
491,947,188.00
491,906,289.00
491,906,288.00
491,859,682.00
492,107,881.00
492,107,881.00
492,107,881.00
492,107,881.00
492,111,039.00
492,351,505.00
493,787,106.00
493,809,648.00
493,999,574.00

BHRPODPDAPABANPBPRL DDA AADDAPDPD AN ADADAADRAARDODNANDA DR PNANNDNAD

As Budgeted on
OPA

1,678,521.00
710,815.00
492,112.00
4,262.00
24,059.00
54,017.00

(16,911.00)
(12,946.00)

(1,130.00)
(37.,424.00)
(90,849.00)
(81,484.00)

6,502.00
145,943.00
(40,899.00)
(46,607.00)
248,199.00

3,158.00
240,466.00
1,435,601.00
22,542.00
189,926.00

2/20/2012



262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281

282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301

302
303

OWNER CHANGE ORDER SUMMARY

Add'l Design services assoc with ConEd Network Room
Design Services for Modification of exter Storefrnts
Design portion of B2 Structural Impacts at Con ed Vault
IGMP Budget Trsf OT Cost 2/26/11 to 9/17/11

Add for Stellar Seatbacks on Gen & Club seating

IGMP Budget Trsfr CMU Size in security Rm sft & iby
IGMP Budget Trsfr add| 40' sliding gate at Al ave

IGMP Budget Trsfr CMU Wall Mod in Dean st lobby
IGMP budget Trsfr CMU Wall Mod at Truck Elevator
IGMP Budget Trsfr CMU at Truck Elevator Entrance wall
IGMP Budget Trsfr Reconcile the PPE Allow Mobil lot
Add for steel Cost with B2 Struct Impacts & Con ed vault
IGMP Budget Trsfr Design Addl Build Code & life sfty
IGMP Budget Trsfr Cosyt associated with bull 5
Barclays Sponsorship Mockup Modification

IGMP Budget Trsfr Revisions to Atlantic Ave Gate
IGMP Budget Trsfr Install & remove Trash Suite

IGMP Budget Trsfr Detail & Roll Struct sti per Adum 1
IGMP Budget Trsfr Install curb to term pit watr Proof
IGMP Budget Trsfr Delete Exterior Stair Nosings

IGMP Budget Trsfr Install add'l man Gate

OCIP Deduct Component Assembly

OCIP Deduct Specialty Flooring

OCIP deduct American Industries

OCIP deduct JR Jones

OCIP Deduct Miller Blaker

{GMP Budget Trsir EB Evaluation Early backfill

IGMP Budget Trsfr Add Alt 5 banker Stl Secd Coat pnt Roof

IGMP Trsfr Laq Stratigic OT for St! erection

IGMP Budget Trsfr Waterproofing Two retention Tanks
IGMP Budget Trsfr Fine Group for Fire Stand Pipe
FCRC Void Change Order

IGMP Budget Trsfrto reverse OCO 256 Hoist Relocaton
IGMP Budget Trsfr to reverese OCO 255 Atl Ave Hoist
Change Logos at Club Seating

IGMP Budget Trsfr Logos in Upper Bowl Gen Seating
Press Seating Modification

Design of Vehicle Barrier Dean St enterance
Modification to SOE at Flatbush & Dean

Add’l design Modify Press Seating Sec115

Add' design for Octogon Lighting Proj Participate

Add for Add'l Design Toilet Fixtures

IGMP Budget Trsfr Banker Steel Claim Settlement

Total Previous

Change Orders

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
3
$
$
$
3
$
$
$
$
$
$
$
$
$
$
$

18,244,067.00
18,260,432.00
18,268,768.00
18,329,933.00
18,328,933.00
18,391,419.00
18,391,419.00
18,391,419.00
18,391,419.00
18,391,419.00
18,391,419.00
18,391,419.00
18,458,675.00
18,458,675.00
18,458,675.00
18,469,360.00
18,469,360.00
18,469,360.00
18,469,360.00
18,469,360.00
18,469,360.00
18,469,360.00
18,434,960.00
18,396,577.00
18,335,577.00
18,328,096.00
18,310,856.00
18,310,856.00
18,310,856.00
18,310,856.00
18,310,856.00
18,310,856.00
18,310,856.00
18,310,856.00
18,310,856.00
18,331,487.00
18,331,487.00
18,358,260.00
18,384,155.00
18,418,954.00
18,425,544.00
18,432,136.00
18,465,239.00

PUBPARAPDNDARARBPDANRLDND NP PADPDABDDPLDLBOB DL DAL DDD AW

Change Order
Value

16,365.00
9,336.00
60,165.00

-

61,486.00

67,256.00

10,685.00

]
DO DDA BLPARANDOLBNNDBLHSNHS

(34,400.00) §
(38,383.00) $
(61,000.00) §
(7.481.00) $
(17.240.00) $

- 3

- $

- $

- 8

- 8

- 3

- §

- $
20,631.00 $
- $
26,773.00 $
25,895.00 $
34,799.00 $
6,590.00 $
6,502.00 $
33,103.00 $
$

Cumulative Total

494,015,939.00
494,025,275.00
494,085,440.00
494,085,440.00
494,146,926.00
494,146,926.00
494,146,926.00
494,146,926.00
494,146,926.00
494,146,926.00
494,146,926.00
494,214,182.00
494,214,182.00
494,214,182.00
494,224,867.00
494,224,867.00
494,224,867.00
494,224,867.00
494,224,867.00
494,224,867.00
494,224,867.00
494,190,467.00
494,152,084.00
494,091,084.00
494,083,603.00
494,066,363.00
494,066,363.00
494,066,363.00
494,066,363.00
494,066,363.00
494,066,363.00
494,066,363.00
494,066,363.00
494,066,363.00
494,086,994.00
494,086,994.00
494,113,767.00
494,139,662.00
494,174,461.00
494,181,051.00
494,187,643.00
494,220,746.00
494,220,746.00

PRAPLAANANADPPDPAAY PP PAPADPBAPDDPABADPBANDD DD DBPDLLBLD

As Budgeted on
OPA

16,365.00
9,336.00
60,165.00

-

61,486.00

67,256.00

10,685.00

(34,400.00)
{38,383.00)
{61,000.00)

(7.481.00)
(17,240.00)

20,631.00
26,773.00
25,895.00
34,799.00

6,580.00

6,592.00
33,103.00

2/20/2012



OWNER CHANGE ORDER SUMMARY

Total Previous Change Order As Budgeted on

Change Orders Value Cumulative Total QPA
305 Added Electrictical for YES Network $§  18,465,239.00 $ 7,404.00 $ 494,228,150.00 § 7,404.00
306 IGMP Transfer Mod to Fan Rm CMU Walls $  18,472,643.00 $ 494,228,150.00
307 IGMP Budget Trsfr CMU Wall Revs Ice EqupRm $ 18,472,643.00 § - $ 494,228,150.00 $ -
308 IGMP Budget Trsfr Revise M8 wallto MS8 $  18,472,643.00 $ - $ 494.228,150.00 $ -
309 IGMP Budget Trsfr CMU at Truck Elevator & Turntble $ 18,472,643.00 §$ - $ 494,228,150.00 § -
310 Deduct for OCIP Credit per GMP2 $ 18,472,643.00 $ (250,000.00) $ 493,978,150.00 § (250,000.00)
311 IGMP Budget Trsfr Truck Elevator Entrance Head Dtf $§  18,222,643.00 $§ - $ 493,978,150.00 $ -
312 Add for Add'l Toilet Fixtures $§ 18,222,643.00 $ 78,517.00 $ 494,056,667.00 $ 78,517.00
313 IGMP Budget Trsfr for Overhead Protection $ 18,301,160.00 $ - $ 494,056,667.00 $ -
314 Add for Arena Roof Snow Fence Steel $ 18,301,160.00 $ 450,000.00 $ 494,506,667.00 $ 450,000.00
315 Trransfer for GMP2 Fixed GC's $§ 18,751,160.00 $ (200,000.00) $ 494,306,667.00 $ (200,000.00)
316 IGMP Budget Trsfr Material Hoist at Practice court $§  18,551,160.00 $ - $ 494,306,667.00 §$ -
317 IGMP Budget Trsfr Loading Platform Truck Elev § 18,551,160.00 $ - $ 494.306,667.00 $ -
318 IGMP Budget Trsfr Ramp at Area C Event Levi $§  18,551,160.00 $ - $ 494,306,667.00 § -
319 IGMP Budget Trsfr Stone for Staging Lot $§  18,551,160.00 $ - $ 494,306,667.00
320 Reduction OCIP Credit for OCO291 § 18,551,160.00 $ (26,000.00) $ 494,280,667.00 § (26,000.00)
321 IGMP Trsfir Mastercraft Masonry Credit Mn & Upr Concrs '$  18,525,160.00 $ - $ 494,280,667.00 $ -
322 IGMP Trsfr Global Credit for Delete Side Coil Grille $ 18,525,160.00 $ - $ 494,280,667.00 $ -
323 IGMP Trsfr Various ASR Design Revisions $ 18,525,160.00 $ ~ $ 494,280,667.00 § -
324 IGMP Trsfr Interior Allowance Sweep $  18,525,160.00 $ - $ 494,280,667.00 $ -
325 IGMP budget Trsfr Arch Millwrk Pck 1to JR Jones $  18,525,160.00 $ - $ 494,280,667.00 $ -
326 Add for HVAC Rev to Toilet Rms Evt, Mn & Upr Conc. §  18,525,160.00 $ 32,948.00 $ 494,313,615.00 $ 32,948.00
327 IGMP Budget Trsfr Modify Flatbush Ave Gate $ 18,558,108.00 $ - $ 494,313,615.00 $ -
328 IGMP Budget Trsfr Banker Steel Crane Dwn Time $  18,558,108.00 $ - $ 494,313,615.00 $ «
329 Add for halo Matrix per GMP2neg § 18,558,108.00 $ 309,894.00 $ 494,623,509.00 $ 309,894.00
330 IGMP budget Trsfr Stair landing 4Hto FESElvRm $  18,868,002.00 $ - $ 494,623,509.00 % -
331 Credit to Delete Gate af Demo Site Lot 21 $  18,868,002.00 $ (26,724.00) $ 494,586,785.00 $ (26,724.00) 1287-02
332 IGMP budget Trsfr Temp Enclosure to CCC §  18,841,278.00 $ S 494,596,785.00 $ -
333 IGMP Budget Trsfr Temp Encloser Upper & lower Suite $  18,841,278.00 $ - $ 434,596,785.00 $ -
334 IGMP Budget Trsfr Temp EnclosureQuadC § 18,841,278.00 $ - $ 494,596,785.00 $ -
335 IGMP Budget Trsfr Practice Court lighting § 18,841,278.00 $ - $ 494,596,785.00 $ -
338 Deduct for JR Jones OCIP Credit Pkg 1 Millwk $ 18,841,278.00 $ (17.724.00) $ 494,579,061.00 $ {17,724.00)
337 IGMP Budget Trsfr CCC Temp Enclosures $ 18,823,554.00 $ - $ 494,579,061.00 $ -
338 Add for Middle Cup holder Lwr & upr suite Chairs $§  18,823,554.00 $ 3,954.00 $ 494,583,015.00 $ 3,954.00
339 Add for Storm Retention Tank Suction pump Mod $  18,827,508.00 § 68,806.00 $ 494,651,911.00 $ 68,896.00
340 IGMP Budget Trsfr Banker Second shift § 18,896,404.00 $ - $ 494,651,911.00 $ -
341 IGMP Budget Trsfr Stand By Cost AreaC $ 18,896,404.00 $ - $ 494,651,911.00 $ -
342 IGMP Budget Trsir Stand by Cost Expedite Steel ,Fonda, CC $§ 18,896,404.00 $ - $ 494,651,911.00 $ -
343 IGMP Budget Trsfr MC for Winter Protec masonary $§  18,896,404.00 $ - $ 494,651,911.00 $ -
344 IGMP Budget Trsfr Install Transition Slab icerink $  18,896,404.00 $ - $ 494,651,911.00 $ -
345 IGMP Budget Trsfr Railing Mod Alt 6 GBAPkg3 $ 18,896,404.00 $ - $ 494,651,911.00 $ -
346 IGMP Budget Trsfr Shop Light Rail Fixture detail § 18,806,404.00 $ - $ 494,651,911.00 $ -
347 IGMP Budget Trsfr Bulletin 15 Construction Cost Trsfr $  18,896,404.00 $ - $ 494,651,911.00 $ -

2/20/2012



OWNER CH

IGMP Budget Trsfr Bulletin#12 §

ANGE ORDER SUMMARY

Total Previous Change Qrder

Change Orders Value Cumulative Total
18,896,404.00 § - $ 494,651,811.00
$ 18,896,404.00
FCRC Contract Value
CCE

Should match contract value on Comb OPA

¥

$

&

$

As Budgeted on
OPA

484,651,911.00

8,839,018.00

503,490,929.00

22072012



EXHIBIT A

Hunt Construction Inventory of Stored Material
Contractor Name

SUMMARY OF MATERIALS IN STORAGE- REQUISITION NO. 1287-026 Feb 2012

PROJECT NAME GENERAL CONTRACTOR

Barclays Center Arena Hunt Construction Group, Inc.
Brooklyn, NY
MATERIALS LOCATED AT : Various Subcontractors Listed

Presently in Amount of this

Description of Material Quantity Unit Price Previouly Stored | Value Withdrawn Value Added Storage Requistion

Bankers Steel Co $ 837,174.00 | $ 125,188.00 | $ d 278,01400 | $ 990,000.00 | $ 278,014.00
Berlin Steel 3 3,188.25 & 3 3,18825[ % -
 Staging Concepts $ 154,825.00 3 v 276,400.80 | § 431,22580 | § 276,400.80
JR Jones $ - $ |, 4954320018 495.432.00 | 3 495,432.00
Miller Blaker $  179,095.00 / $  179,095.00
ASI Limited $ 38112920413 2,004936.10] $ / 448,583.33 | §  2254,939.27{ § 448,583.33
Wolkow Braker $ 8745625 | 3 87,456.25 ) s - |s -
LIF Industries Inc $ 87,816.00 7 $ 87,816.00 | $ -
Globe Gates 3 - 3 ~ $ 12,000.00 | § 12,000.00 | $ 12,000.00
Santile Inc $ 15138625 Y $ 15138625
Costal Tile & Marble $ 343,540.00 v $ 343,540.00 { $ -
Port Morris Tile $ 850,136.00 J/ $ 850,136.00
Consolidated Carpet $ 200,000.00 J 3 200,000.00
H Mak, Inc $  3,208,760.90 $ / 2429727418  3,451,733.64 | $ 242,972.74
American Seat $ - 3$ 94,017.46 | § 94,017.46 | $ 94,017.46 '
Dakuonics $ 318,250.00 4 S 318,25000 | $ -
Otis Elevator $ 1,391332.00}8 543,191.00 | $ ', - 3 848,141.00 | $ -
ASM Mechanical 3 486,969.00 '/ $ 486,969.00 | 8§ -
EJERMCO JV S 2075467.02 1% 432,736.62 | $ J 661,791.00 | § 2,304,52140 | § 661,791.00
Totals $ 14,186,687.71 1§ 3,193,50797 | § 2,509,21133 ] % 13,502,391.07 { §  2,509,211.33

v
SF 364 ATTACHMENT 8



UJJJ>r'r—OU]

* NETS ARENA *
BARCLAYS CENTER
BROOKLYN, NEW YORK
PROGRESS: PROJECTED VS. ACTUAL
490,000,000 1
441,000,000
392,000,000 ¥
343,000,000
294,000,000 ¥
245,000,000 * .
196,000,000 T J ¢
147,000,000 %
1 )
98,000,000
49,000,000 # .
0
Mar 10 May Jul 10 Sep 10 Nov 10 Jan 11 Mar 11 May Jul 11 Sep 11 Nov 11 Jan 12 Mar 12 May Jul12 Sep 12Nov 12 Jan 13 Mar13 May Jul 13
10 i 11 12 13
23-041A TIME
3/1/2010 Prepared by Merritt & Harris, Inc. Information Management Center
6/30/2013 z
485,624,725 —0—PROJECTED —O—~ACTUAL
§/15/2010
1217
41
James G. Cockinos
start month MONTHS: FROM 1ST SITE OBSERVATION
ESTIMATED 3-10 3-10 4-10 510 6-10 7-10 8-10 9-10 10-10 1110 12-10 1-1 2-11 3-11 4-11 5-11 611 7-1 8-11 9-11 10-11 11-11 12-11
$,000'S PER MONTH 0 3836 1797 388 583 2185 5196 43n 5390 10052 12335 10004 17288 t2286 22047 15394 24038 17045 42201 41472 23553 15394
$,000'S CUMULATIVE 1] 3836 5633 6022 6604 8790 13986 18357 23747 33799 46134 56138 73426 85713 107760 123154 147193 164238 189394 205711 229263 244658
% COMPLETE PER MONTH 0.00 0.79 0.37 0.08 0.12 0.45 1.07 0.90 1.1 2.07 2.54 2.06 3.56 2.53 4.54 317 4.95 3.5 8.69 8.54 4.85 3.17
% COMPLETE CUM. 0.00 0.79 1.16 1.24 1.36 1.81 2.88 3.78 4.89 6.96 9.50 11.56 15.12 17.65 22.19 25.36 30.31 33.82 39.00 42.36 47.21 50.38
ACTUAL
$,000'S PER MONTH 17587 5126 3767 6537 -2145 8552 7534 6692 6693 6318 8937 10268 11964 14402 16048 21551 20508 20976 39892 37134 16984 21552
$,000'S CUMULATIVE 17587 22714 26481 33017 30873 39425 46959 53651 60344 66662 75599 85868 97832 112234 128282 149833 170341 191318 210233 228451 245435 266987
% COMPLETE PER MONTH 3.62 1.06 0.78 1.35 -0.44 1.76 1.55 1.38 1.38 1.30 1.84 2.1 2.46 2.97 3.30 4.44 4.22 4.32 8.21 7.65 3.50 4.44
% COMPLETE CUM. 3.62 4.68 5.45 6.80 6.36 8.12 9.67 11.05 12.43 13.73 15.57 17.68 20.15 2an 26.42 30.85 35.08 39.40 43,29 47.04 50.54 54.08
% DIFFERENCE a.62 3.89 4.29 5.56 5.00 6.31 6.79 127 7.54 6.77 6.07 6.12 5.03 5.46 4.23 5.49 4.77 5.58 4.29 4.68 3.33 4.60

1-12 212 3-12 4-12 5-12 6-12 7-12 8-12 9-12 10-12 11-12 1212 1-13 2-13 3-13 4-13 5-13 6-13
21173 14277 21659 15006 22727 15346 21028 13355 15589 9081 11655 10587 7133 10878 6799 9178 4905 5148
265831 280108 301767 316773 339500 354846 375874 389228 404817 413898 425553 436140 443278 454156 460955 470133 475038 480186
4.36 2.94 4.46 3.09 4.68 3.16 4.33 275 3.21 1.87 2.40 218 1.47 224 1.40 1.89 1.01 1.06
54.74 57.68 62,14 65.23 69.91 73.07 77.40 80.15 83.36 85.23 87.63 89.81 91.28 93.52 94.92 96.81 97.82 98.88

19700 22188 0 0 0 0 0 ] 0 [+] ] 0 [ 0 o ] 0 0
286687 308875 0 0 0 0 0 0 0 ] 0 0 0 ] 0 ] 0 0
4.06 4.57 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
59.03 63.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

4.29 5.92 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

ATTACHMENT 9



* NETS ARENA *
TRANSIT CONNECTION
BROOKLYN, NEW YORK
PROGRESS: PROJECTED VS. ACTUAL
57,000,000
~—— 51,300,000
DI 45,600,000
0 EHl ] %a
L 39,900,000
L 34,200,000 .
Q 28,500,000 <
g] 22800000 <
17,100,000 C
11,400,000 . ’(O/T
5,700,000 J/?/
0
Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul11 Au
g Sep Oct Nov D J F
10 10 10 10 10 11 11 11 11 11 11 11 11p 11 11 1e1c 1a2n ﬁzb I\fgr /?2' l\qlzy J1u2n 2
- _ . TIME
STA;;E%-:\ :g s/sz.m%-m Prepared by Merritt & Harris, Inc. Information Management Center

COMPLETION 7112012

HARD COST 56,377,317 —6—PROJECTED —O—ACTUAL

1ST S.0. DATE  8/31/2010

PROJECT DAYS 699

PROJECT MOS. 23
PROJECT MGR. James G. Cockinos

start month MONTHS: FROM 1ST SITE OBSERVATION

ESTIMATED 8-10 8-10 9-10  10-10  11-10  12-10 1-11 2-11 3-11 411 511 6-11 7-11 8-11 911 1011 1111 121 1-12 2-12 312 4-12 5-12 6-12 7-12
$,000'S PER MONTH o 637 107 474 1229 1477 2593 2n7 4132 3721 4899 3738 4319 3309 4296 3546 3992 2413 2216 2069 1629 1635 755 474
$,000'S CUMULATIVE [} 637 744 1218 2447 3924 6517 9235 13367 17088 21987 25725 30043 33353 37649 41195 45186 47599 49815 61884 53513 55148 56904 56377
% COMPLETE PER MONTH 0.00 113 0.19 0.84 218 2.62 4.60 482 7.33 6.60 8.69 6.63 7.66 5.87 7.62 6.29 7.08 4.28 3.93 3.67 289 2.90 1.34 0.84
% COMPLETE CUM. 0.00 1.13 1.32 216 4.34 696 1156 1638 2371 3031 3900 4563 5329 59.16 6678 73.07 8015 8443 88.36 9203 9492 97.82 99.16 100.00
ACTUAL

$,000'S PER MONTH 849 2374 2821 3002 3083 2350 2665 3538 2984 2634 2872 2608 3052 3378 1895 1627 4315 1428 1558 0 0 0 0 ]
$,000'S CUMULATIVE 849 3223 6044 9045 12128 14478 17144 20682 23666 26300 29172 31780 34832 38210 40105 41733 46048 47476 49034 0 0 0 ] 0
% COMPLETE PER MONTH 1.51 a1 5.00 5.32 5.47 417 4.73 6.28 5.29 4.67 5.09 4.63 5.41 5.99 3.36 2.89 7.65 253 2.76 000 0.00 000 0.00 0.00
% COMPLETE CUM. 1.51 572 1072 1604 2151 2568 3041 3668 4198 4665 5174 5637 6178 67.78 71.14 7402 8168 8421 8698 0.00 0.00 0.00 0.00 0.00
% DIFFERENCE 1.51 4.59 940 1388 1717 1872 1885 2030 1827 1634 1274 10.74 8.49 8.62 4.36 0.95 163 -022 -138 0.00 0.00 0.00 0.00 0.00

ATTACHMENT 10



1. Pre-weathered panels installed at Atlantic Avenue and Sixth Avenue
facade

2. Drywall partition at air condition unit on mechanical mezzanine

Photographs taken February 23, 2012 23-041A
ATTACHMENT 11



3. Floor prepped for concrete pour at lower bowl

Truck elevator shaft

Photographs taken February 23, 2012 23-041A



6. Tile work at bathrooms

Photographs taken February 23, 2012 23-041A



7. Terrazzo floor at upper concourse

Photographs taken February 23, 2012 23-041A



|

9. Con Edison ténsformer vault

I_ﬂ.l.

/A R

B —

10. Interior view of arena

Photographs taken February 23, 2012 23-041A



1. Poured concrete at rear of transit canopy

2. Tile work at main fare area

Photographs taken February 23, 2012 23-041A
ATTACHMENT 12



3. Stair to BMT level

4. Beam bracing at BMT passageway

Photographs taken February 23, 2012 23-041A



5. Metal stair to BMT platform

6. Tilework at IRT ramp

Photographs taken February 23, 2012 23-041A



7. Prepwork at IRT sub passageway

8. Main fare area

Photographs taken February 23, 2012 23-041A
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