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Ms. Linda Chiarelli, Senior Vice President Mr. Joseph M. Lawlor, Vice President (By Hand) 
Deputy Director of Construction The Bank of New York Mellon,  
Forest City Ratner Companies as PILOT Bond Trustee 
1 Metro Tech Center 101 Barclay Street, Floor 7W 
Brooklyn, New York  11201 New York, New York  10286 
E-mail:  lchiarelli@fcrc.com E-mail:  joseph.lawlor@bnymellon.com 
 
Ms. Arana Hankin 
New York State Urban Development Corporation 
d/b/a Empire State Development Corporation,  
  as Lease Administrator 
633 Third Avenue 
New York, New York  10017 
E-mail:  ahankin@esd.ny.gov 
 
Re: New Nets Arena 

Barclays Center and Transit Connection 
Brooklyn, New York 

 
Dear Ms. Chiarelli, Mr. Lawlor, and Ms. Hankin: 
 
Enclosed is our Site Observation Report 33 for the referenced project, based on our visit of 
November 29, 2012, the final requisition documents made available on December 21, 2012, and the 
Affidavits submitted on January 15, 2013.  The undersigned performed the observation and prepared this 
report. 
 
Our report is based upon the Developer's Requisition 33 and the General Contractor's Certificate for 
Payment 35, for the period ending November 30, 2012. 
 
Please refer to Section II - "Executive Summary" for a brief overview of the project. 
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SECTION I - IDENTIFICATION 
 
Project Name 
and Location: New Nets Arena 

Barclays Center and Transit Connection 
Brooklyn, New York 

 
Improvements: The construction of a new 8-level, approximately 670,000-sq. ft., 

18,103-seat capacity, enclosed state-of-the-art sports arena for 
the National Basketball Association's professional basketball 
team, the New Jersey (soon to be Brooklyn) Nets, with 105 
suites overall.  An underground transit connection from the 
existing subway station to the Arena plaza, and site work 
(landscaping, trees, sidewalks, bollards, etc.) in front of and 
surrounding the Arena, in addition to the 4th Avenue 
reconfiguration are also to be constructed. 

 
Prepared For: New York State Urban Development Corporation 

d/b/a Empire State Development Corporation, as Lease 
Administrator 
633 Third Avenue 
New York, New York  10017 
Arana Hankin 
Phone: 212.803.3766 
Cell: 646.734.7173 
E-mail: ahankin@empire.state.ny.us 
 
The Bank of New York Mellon, as PILOT Bond Trustee 
101 Barclay Street, Floor 7W 
New York, New York  10286 
Joseph M. Lawlor, Vice President 
E-mail: joseph.lawlor@bnymellon.com 
 
Forest City Ratner Companies 
1 Metro Tech Center 
Brooklyn, New York  11201 
Linda Chiarelli, Senior Vice President 
Deputy Director of Construction 
Phone: 718.923.8409 
Cell: 201.240.5226 
E-mail: lchiarelli@fcrc.com 
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Developer: Brooklyn Events Center, LLC 
Forest City Ratner Companies 
One Metro Tech North 
Brooklyn, New York  11201 
Robert P. Sanna, Executive Vice President 
Phone: 718.923.8414 
E-mail: bsanna@fcrc.com 
Linda Chiarelli, Senior Vice President 
Phone: 718.923.8409 
E-mail: lchiarelli@fcrc.com 
James Lester, Senior Vice President 
Phone: 718.923.8569 
E-mail: jlester@fcrc.com 
Lauren Du, Senior Vice President 
Phone: 718.923.8408 
E-mail: ldu@fcrc.com 
Gregory G. Lowe, Senior Vice President 
Phone: 718.923.8470 
E-mail: glowe@fcrc.com 
Dalia Schwartz, Vice President 
Phone: 718.923.8535 
E-mail: dschwartz@fcrc.com 
Chris Clayton 
Phone: 718.923.8498 
E-mail: cclayton@fcrc.com 
Jeff Rosen 
Phone: 718.923.8539 
E-mail: jrosen@fcrc.com 
Rebecca D'Eloia, Vice President 
Phone: 718.923.8557 
E-mail: rdeloia@fcrc.com 
Eileen Weingarten 
E-mail: eweingarten@fcrc.com 
Thomas E. Bonacuso, P.E., Vice President 
Phone: 718.923.8521 
E-mail: tbonacuso@fcrc.com 

 
Design/Builder (Arena):  Hunt Construction Group, Inc. 

2450 South Tibbs Avenue 
Indianapolis, Indiana  46241 
Jeffrey E. Fisher, Project Executive 
E-mail: jfisher@huntconstructiongroup.com 
Scott Hamburg, Senior Project Manager, Vice President 
E-mail: scott.hamburg@bovislendlease.com 
H. Mark Gladden, Construction Manager 
E-mail: mgladden@huntconstructiongroup.com 
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Architect of Record: Ellerbe Becket Architects and Engineers, P.C. 
2380 Mc Gee, Suite 200 
Kansas City, Missouri  64108 
 

Structural Engineers: Thornton Tomasetti 
 51 Madison Avenue 
 New York, New York  10010 
 
Mechanical/Electrical/ 
Plumbing/Fire Protection 
Engineers: WSP Flack + Kurtz 

512 7th Avenue 
New York, New York  10018 

 
Building Codes/Life Safety: FP&C Consultants 

One Ward Parkway 
Kansas City, Missouri  64112 

 
Seismic Engineers: Mueser Rutledge Consulting Engineers 

14 Penn Plaza 
225 West 34th Street 
New York, New York  10122 

 
Arena Design Architects: SHoP Architects, P.C. 

11 Park Place Penthouse 
New York, New York  10007 

 
Civil Engineers: Stantec Consulting Services, Inc. 
(Site Work Design) 50 West 23rd Street, 8th Floor 
 New York, New York  10010 
 
Construction Manager 
(Transit Connection): Turner Construction Company 
 375 Hudson Street, 6th Floor 
 New York, New York  10014 

Rick Salaway, Senior Project Manager 
Phone: 212.229.6000 
E-mail: rsalaway@tcco.com 
Chuck Baldwin, LEED AP, Project Manager 
Phone: 212.229.6000 
Mobile: 603.944.3474 
E-mail: cbaldwin@tcco.com 

 
Construction Site 
Telephone: 718.789.1100 
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Report By: James G. Cockinos, AIA, Senior Associate 
Phone: 212.697.3188, Ext. 335 
Mobile: 646.373.1136 
E-mail: jcockinos@mharrisinc.com 

 
Present During 
Site Observation: Forest City Ratner Companies  

Linda Chiarelli 
Greg Lowe 
Rimma Bespalova 

Hunt Construction 
Jon Anthony 

 
Date of Site 
Observation: November 29, 2012 
 
Date of Previous 
Site Observation: October 24, 2012 
 
Date of Next 
Site Observation: January 2, 2013 
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SECTION II - EXECUTIVE SUMMARY 
 
This section is intended to be a brief overview of the project, based on our current site visit.  Please read 
the report in its entirety for a complete understanding of our comments and opinions as presented herein. 
 
 
Conformance to Plans and Specifications and Workmanship 
 
The work is proceeding in general accordance with the Plans, Specifications, and other pertinent 
documents that we have reviewed to date. 
 
The overall quality of workmanship is good. 
 
 
Arena 
 
The CD Drawings for pricing, dated August 13, 2010, were made available on August 18, 2010.  The 
latest Drawings submitted were the 100% Construction Documents, dated October 15, 2010. 
 
Revisions and additions in the Arena to support enhancements in program, services, MEP infrastructure, 
and interior finishes along with comments received by the Design Architect, the Developer, and the NBA 
were incorporated into the Construction Documents and an updated set was submitted on 
December 22, 2010.  The final Drawings, incorporating all changes marked "Final Conformance Set," 
dated March 15, 2011, were made available on May 17, 2011.  An update of the "Final Conformance Set" 
has been issued as of March 8, 2012. 
 
 
Transit Connection 
 
Mass Transit Improvement documents (Plans and Specifications Volumes 1 - 5), labeled "90% 
Submission," dated August 28, 2009, were provided for our review.  The updated Construction 
Documents, marked "100% - Final Modifications," dated April 8, 2010, with Addenda 1 - 7 have been 
submitted. 
 
 
Summary of Hunt GMP Costs 
 
ARENA 
 
The following summary is based upon the General Contractor's Application and Certificate for 
Payment 35, covering the period through November 30, 2012: 
 

Current Contract Value (Design/Build with GMP) $501,687,709 
 
Total Work Completed and Stored to Date 97.1% $487,321,506 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $    3,158,043* 

 
* Current Payment Due includes Hard Costs, $2,952,087; GC/CM Fee, $0; and associated A/E 

Soft Costs, $205,956. 
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In our opinion, the remaining Contract Value funds of $14,366,203 (net of Retainage), together with the 
remaining Developer's Arena Design/Scope Contingency, will be sufficient to complete the work as it 
was originally defined. 
 
The Developer initiated changes to the arena, particularly upgrades to interior finishes, technological 
upgrades to equipment, building façade, and lighting, will exceed the remaining available Contingency. 
 
The Developer has contributed the amount of $26,000,000 to cover the additional costs.  See Developer's 
Hard Cost Contingency Reserve for a breakdown of all additional costs. 
 
The Guaranteed Maximum Price (GMP) was based on the "Scope Set" Drawings, dated July 31, 2009. 
 
 
TRANSIT CONNECTION 
 
The following summary is based upon the General Contractor's Application and Certificate for 
Payment 27, covering the period through November 30, 2012: 
 

Current Contract Value (Lump Sum) $57,992,516 
 
Total Work Completed and Stored to Date 97.1% $56,369,984 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $     241,145 

 
In our opinion, the remaining Contract Value funds of $1,622,532 and the Developer's Design/Scope 
Contingency are sufficient to complete the work as it is currently defined. 
 
 
SITE WORK (John Civetta & Sons, Inc.) 
 
The following summary is based upon the General Contractor's Application and Certificate for 
Payment 27, covering the period through November 30, 2012: 
 

Current Contract Value (Lump Sum) $3,688,149 
 
Total Work Completed and Stored to Date 86.4% $3,187,949 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $   173,026 
 
Balance to Complete based on Current Contract Value of $3,688,149 $   500,200 
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Summary of Total Project Hard Costs: 
 

 
 
 * Current Request is part of the Hunt Construction Design-Build contract and includes the trades, 

GC/CM Fee Costs, and miscellaneous other Hard Costs. 
 
The $4,589,091 being requested for these line items under the Requisition, covering November 2012 was 
reviewed by our office and found to be reasonable. 
 
 
Summary of Total Project Soft Costs 
 
The following summary is based upon the Developer's Requisition 33, covering the period through 
November 30, 2012: 
 

Current Revised Budget $193,726,606 
 
Total Amount Incurred to Date 95.8% $185,625,984 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $       562,926 
 

The overall Soft Cost Budget includes the following Soft Cost items: 
 

 
 
In our opinion, the remaining budget funds of $8,100,622, which include the remaining Development 
Contingency, are sufficient to complete the work as it is currently defined. 
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Additional costs not included within the Hard or Soft Cost Requisition include the following: 
 

  Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance 

       
Accounts Payable (AP) $  4,950,367(1) $ 4,684,606 $    0 $ 4,684,606 94.6 $265,761 
Financing 29,715,483(2) 29,710,630      0 29,710,630 99.9       4,853 

Totals $34,665,850 $34,395,236 $     0 $34,395,236 99.2 $270,614 
 

(1) Costs incurred prior to closing 
(2) Costs of financing  

 
 
Summaries of Recommended Payment Due 
 

Description Amount 

Hard Costs - Arena $3,685,402.23 
Hard Costs - Transit Connection 263,284.90 
Hard Cost - Site Work 559,647.44 
Hard Costs - Mitigation 80,756.73 
Soft Costs 562,926.54 
Accounts Payable (AP) 0.00 
Financing                0.00 

Total $5,152,017.84 
 
 
Scheduled Completion 
 
Arena 
 
The Public Assembly permits have been received as of September 17, 2012. 
 
Substantial completion of the arena including the TCO occurred as of September 2, 2012.  Punch List 
work will extend to February 28, 2013, and resume during non-event days. 
 
The truck elevator inspections have been completed and signed-off with the cars operational.  Passenger 
Elevators 1 - 7 have been inspected and signed-off.  Escalators have been inspected and signed-off. 
 
The Carlton Avenue Bridge was substantially completed as of September 20, 2012. 
 
The surface parking lot was substantially completed as of September 20, 2012. 
 
The Transit Connection, Carlton Avenue Bridge, and the Surface Parking Lot have met their respective 
substantial completion dates. 
 
The Contractors have demonstrated that although the schedule was tight, they made a concerted effort 
through additional manpower and overtime to meet their designated substantial completion dates. 
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The GMP2 executed as of March 9, 2012, incorporates all delays, extension of the construction term, 
consolidation of changes made throughout design development, and establishes the final completion date.  
 
The GMP2 provided for an early completion bonus, which under the latest Schedule AS 23 would have 
been earned in July 2012.  The following criteria would have needed to be met: 
 

a. Owner may use and occupy the Arena 
b. Only punch list items remain 
c. The Architect of Record has issued a Certificate of Substantial Completion 
d. A TCO has been issued 

 
For a full analysis of the GMP2 modification, see Section X - "Construction Schedule." 
 
Based on our Construction Progress Chart, which compares the cash flow amount to the projected 
construction progress, the Arena is on schedule for a final completion date of February 28, 2013, 
including punch list work. 
 
 
Open Issues/Comments 
 
The following items are referenced by Report Number and Item Number. 
 
This Period 
 
 33.1 TR-1 sign-off and associated Field Report, prepared by Israel Berger Associates, dated September 

5, 2012, outlining deficiency items with regard to the wall panels, curtain walls, and veneers.  
Refer to Page 21 Deficiency Items. 

 
 
Previous Periods 
 
 24.1 A Notice of Bond Claim, dated March 2, 2012, has been received from the legal counsel 

representing J.T. Ryerson for materials furnished and/or supplied to ASI in the amount of 
$19,126.82. 

 
  Update:  Hunt Construction is in the process of resolving this bond claim. 
 
 22.3 Mechanic's Lien 

 
b. The law firm representing Hurricane Express which provided freight shipment services from 

ASI Limited contends that $340,551.51 is owed.  Although a lien has not been filed as 
indicated in its letter dated January 15, 2012, Hurricane Express will continue to preserve all 
remedies against ASI Limited, including a Mechanic's Lien and/or Bond Claim.   

 
Update:  The Surety has been negotiating with the company to resolve the lien. 
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SECTION III - PROJECT SCOPE 
 
The following description is distilled from our Project Review Report, dated November 30, 2009, and is a 
snapshot of the project scope at that time.  A more detailed description of the project scope is contained in 
our Project Review Report. 
 
The Atlantic Yard Project will consist of the redevelopment of 6 full and 2 partial City tax blocks, 
including the Metropolitan Transportation Authority (MTA) bus yard and the Long Island Rail Road 
(LIRR) Vanderbilt Rail Yard in the Prospect Heights section of Brooklyn, New York. 
 
The site for the proposed arena project is located at the intersection of Flatbush and Atlantic Avenues. 
 
The proposed project will entail the construction of a new 8-level, approximately 670,000-sq. ft., 18,103-
seat capacity enclosed state-of-the-art sports arena for the National Basketball Association's professional 
basketball team, the Nets, with 105 suites overall.  The arena also will be used for hockey, concert events, 
and other theatrical presentations. 
 
The arena will consist of 8 levels (Event, Mezzanine, Main Concourse, Lower Suite, Upper Suite, Upper 
Concourse, Mechanical Mezzanine, and Catwalk Levels), surrounding 2 structured octagonal-shaped 
seating bowls (lower and upper). 
 
TV truck parking, loading dock facilities, and trash docks will be located on the east and southeast, as 
well as a central security command center, a truck turntable, and 2 truck elevators at the southeast corner 
of the level.  A flight of stairs on this corner of the level leads up to a small mezzanine which will contain 
the electrical switchgear room and several electrical compartments.  Press work and dining facilities will 
be located on the northeast corner. 
 
The foundations will be individual, reinforced concrete, spread column footings, grade beams, continuous 
strip wall footings, foundation walls, elevator pits, pool pits, turntable pit, and truck elevator pit. 
 
Typical floors will consist of concrete fill, reinforced with #4 or #6 bars at 12" on center, bottom, and top 
bars parallel to the span and #4 or #6 bars at 12" on center top perpendicular to the span, on 3"-deep, 18- 
or 20-gauge composite steel floor deck.  The slabs will have total thicknesses of 5½", 7½", and 12".  They 
will be supported on rolled-shape structural steel floor beams, girders, and columns.  Beams and girders 
will be provided with welded, headed, shear studs for composite action.  Rolled-shape structural steel 
columns will support the girders and transfer gravity (vertical) loads to the foundation.  The girders, 
columns, and bracing members comprise the braced bents. 
 
A central heating plant will consists of 2 natural gas-fired 400 BHP water tube boilers (Unilux as 
standard).  The heating hot water will be distributed using these 680-gpm circulating pumps (1 is a 
standby) to serve the arena.  The hot water supply and return piping will run horizontally to the service 
corridor in the Event Level.  This main will split into 2 supply and return branch main pipes.  One set will 
serve Quadrants A and D, and the other set will serve Quadrants B and C, to feed AHUs in the respective 
quadrants. 
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Three 1,000-ton cooling towers (BAC as standard), totaling 3,000 tons, will be installed on the practice 
court roof.  The cooling towers are sized to include a capacity of 300 tons for the Ice Floor Refrigeration 
Plant.  The central condenser water system will provide sand filter filtration and chemical treatment 
systems. 
 
A waterside economizer system will be installed that consists of a Plate and Frame Heat Exchanger and 
pumps.  Indirect water circulation of the chilled water and condenser water will provide 1,200 tons of 
cooling capacity when ambient temperatures are appropriate to affect economizer cooling. 
 
Three 900-ton centrifugal chillers (York as standard) for a total of 2,700 tons of cooling will be installed. 
 
The Arena Bowl and Suites will be heated and cooled by 4 VAV draw-through AHUs and VAV boxes, to 
be supplied with chilled water and heating hot water by central chilled water and heating hot water plant.  
Other areas will be provided with DX AC units, HVAC units, fan coil units, cabinet unit heaters, unit 
heaters, and H & V units exhaust, return, and pressurization fans are installed.  The units will be installed 
in the Upper Mezzanine Mechanical Equipment Room.  Each unit will deliver 90,000 CFM of 
conditioned air that will be distributed utilizing a main loop duct installed adjacent to the catwalk, and 
with drum louvers mounted on vertical plenum ducts. 
 
Five combined storm and sanitary house sewers will exit the project to connect into the city combined 
sewer system (four 15" and one 10" combined sewers). 
 
Roof drains will collect the storm water, conducted down in 4 leaders to drain into 3 below-ground storm 
retention tanks (by others).  Tank overflow lines will be piped to the sewer system.  A duplex storm water 
discharge pump will be installed in Quadrant A retention tank and a triplex pump set will be installed in 
the B/A retention tank that will discharge overflow storm water to the combined sewer system. 
 
The sanitary system will include toilet facilities, saunas, hydrotherapy rooms, kitchens, concessions, prep 
areas, truck docks, and floor drains in mechanical spaces, laundry areas, locker rooms, bathrooms, and 
other areas.  A duplex ejector pump set will be installed in the mechanical room pit, located under hydro 
and whirlpool rooms.  Waste from the kitchens and food concessions will drain into grease interceptors, 
and then into the building sanitary system.  Sanitary waste from the building will be gathered at the Event 
Level and will leave the building at 5 locations to connect into the street combined sewers. 
 
A 6" water service from Flatbush Avenue will enter into Quadrant E, equipped with a water meter and 
double check valve backflow preventer assembly.  It will supply water to a 5,000-gal. steel suction tank.  
Domestic water to the project will be pressure boosted by a quadruplex pump set. 
 
An existing electric utility vault exists at the property line that is available for possible future utility 
transformers and has been installed by the utility company.  Electric service will be provided by 265/460-
volt, 3-phase, 4-wire secondary power to the arena.  Four metered main service switchboards, each rated 
at 4,000-amperes will serve the project. 
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The Arena Event Sports lighting will be served from 2 dedicated risers.  The power will be distributed to 
4 locations on the catwalk to 1,000-watt clear metal halide sports lighting fixtures mounted on the catwalk 
handrails and capable of achieving temporary "blackout" by means of a shutter system without 
extinguishing the lamp.  Emergency power will be provided in addition to the normal Event Lighting 
Power to supply 20% of the arena lighting fixtures and 50% of aisle light fixtures for emergency egress 
lighting.  Arena aisle lighting will be theatrical 575-watt incandescent fixtures, with rotating shutter 
assembly, mounted on the catwalk handrails. 
 
Automatic sprinklers will provide protection in all areas of the building with the exception of the seating 
bowl.  The main building will be separated into 4 sprinkler zones on each floor level.  Each automatic 
sprinkler zone control station will include a zone isolation valve with tamper switch, check valve, flow 
control switch, pressure gauge, and test and drain assembly. 
 
There will be a combination fire standpipe/sprinkler standpipes for the 4 zones fed from a 6" fire 
protection loop at Event Level 1. 
 
A 90-psi, 1,000-gpm, electric-powered fire pump and an electric jockey pump will supply a 6" fire 
protection water loop routed around the ceiling of Event Level 1 to supply water to combination 
standpipes in each of the 4 stair towers of the building. 
 
A diesel generator will supply emergency power to the life safety circuits that include fire alarm system, 
smoke exhaust and supply fans, 1 elevator in each bank at a time, fire and jockey pumps, arena air 
handling units, emergency and exit lights, stair pressurization fans, and boilers. 
 
The energy management system for the Arena will be a microprocessor-based, direct digital control 
(DDC), building management system.  It will monitor, control, and optimize the operation of the HVAC.  
It will be main system for the Arena block complex and will control and monitor distributed subpanels 
located in each of the future 4 towers and central plant.  The system head end will be located in the 
Engineer's office in the Arena. 
 
 
Transit Connection 
 
The work will consist of the construction of the MTA's new Transit Hub Entry, a new below-grade 
Control Area with back-of-house support facilities, and new connections to both existing IRT (2, 3, 4, 5) 
and BMT lines (B, Q), as well as renovation of existing platforms, and new and/or refurbishment of 
support facilities and stairs along the affected platforms.  Work also will include relocation and 
restructuring of existing subway vents. 
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SECTION IV - CONSTRUCTION STATUS 
 
Work was active at the time of our site observation, limited to punch list work, appeared to be proceeding 
in a good and workmanlike manner, in general accordance with the Plans, Specifications, and all pertinent 
documents reviewed to date. 
 
Items being corrected as per the Israel Berger Associates Field Report, dated September 5, 2012, are 
outlined as Deficiency Items, Page 21. 
 
Items previously reported as generally completed have been removed from this section.  The following 
progress in construction of arena areas was observed this period. 
 
The following Construction status of the Arena areas, Transit Connection, Carlton Avenue Bridge, and 
the Surface Parking Lot are noted: 
 
I. Construction Status 
 

SPACE DESCRIPTION PROGRESS STATUS 
  
ARENA  

Event Level  
Maintenance/Management 
Offices 

The floor, wall, and ceiling finishes are complete with the 
furniture installed 

Basketball Practice Court Concrete opening is patched; plywood subfloor and furring strips 
are installed with the wood flooring complete; the fabric acoustical 
padding has been installed along the top band; the glass nanawall 
is installed 

Courtside Club The bar is complete ,"Calvin Klein" signage band is installed; the 
glass panel wall has been installed 

Nets Locker Room The work is complete with punch list substantially complete 
Visiting Team Locker Room 
& Star Dressing Rooms 

The work is complete with punch list substantially complete 

Press Room, Press Lounge 
and work area 

The work is complete with punch list substantially complete 

Broadcast Area, TV Truck 
Parking  

The broadcast room is  complete with the video screens installed; 
lighting and column enclosures are installed in the TV truck 
parking 

Family Lounge & Toilets The work is complete with punch list work substantially complete 
Employee Lounge & Locker 
Rooms 

Partitions, paint finish, ceiling, and floor finishes are complete 
with the punch list work substantially complete 

Loading Dock Floor sealing has been applied 
Commissary Kitchen & 
Storage 

The work is complete; refrigeration compressor installation and 
start-up are complete 

Bunker Suites Wall and floor finishes (wood flooring and carpeting), bathroom 
fixtures, and glass partitions are installed 

Central Plant The work is substantially complete, with commissioning and start-
ups substantially complete 
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SPACE DESCRIPTION PROGRESS STATUS 
  
Main Concourse  
Entry Lobby Partition work is complete at the ticket windows and practice court 

walls; mesh panels are installed; terrazzo floor polishing is 
complete, ceiling framing at the entrance is complete 

Nets Team Store & Ticket 
Windows 

Interior fit-out of the Nets store is complete; the countertop and 
the glass panels  have been installed 

Beer Garden & VIP Entrance The beer counter and bar is complete; Gypsum board on partition 
framing, floor, and wall finishes are complete 

Concessions & Corridor Terrazzo floor is complete, sponsor signage at vomitory entrances 
and concession panels are installed; partition work at the west side 
is complete 

Legends Lounge & Prep Area Partition work, walls, floor and ceiling finishes, are complete with 
the mill work and equipment installed 

Retail Store Roofing is complete; glass curtain wall panels are installed 
Administrative Offices Partition work including all finishes and ceiling work are complete 
Dean Street Entry Lobby The terrazzo floor has been polished; tile work and ceilings are 

complete 
Foxwoods Bar Bar counter is installed; finishes, equipment, and countertop are 

installed 
  
Lower Suite Level  
Club Restaurant Bar counters, lighting, and column enclosures are complete.  

Equipment has been connected 
Kitchen Equipment, floor, wall, and ceiling finishes are installed; punch 

list work is substantially complete 
North & South Lounges Carpeting is installed; bar counters, lighting, and column 

enclosures are complete.  Equipment has been connected 
Conference Suites The work is complete; the dividing partition wall is installed 
"B" Lounge Partition work, walls, floor and ceiling finishes, millwork, and 

equipment are complete 
North Suites Floor, wall, and ceilings are complete; millwork, countertops and 

equipment are installed; seating and TV monitors are installed 
South Suites Floor, wall, and ceilings are complete; millwork, countertops, and 

equipment are installed; seating and TV monitors are installed 
  
Upper Suite Level  
North Suites Floor, wall, and ceilings are complete; millwork, countertops and 

equipment are installed; seating and TV monitors are installed 
South Suites Floor, wall, and ceilings are complete; millwork, countertops and 

equipment are installed; seating and TV monitors are installed 
North & South Lounges Floor, wall, and ceilings are complete; millwork, countertops and 

equipment are installed 
  
Upper Concourse  
North Concessions Concessions are complete, including the countertop, finishes, and 

panels 
North Corridor Terrazzo flooring is complete within the corridors 
South Concessions Concessions are complete including the countertop, finishes, and 
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SPACE DESCRIPTION PROGRESS STATUS 
  

panels 
South Corridor Terrazzo flooring is complete within the corridors 
Broadcast Booth Space has been turned over; equipment testing is complete 
  
Mechanical Mezzanine  
Northeast Mechanical Room Mechanical equipment is installed with commissioning and start-

ups substantially complete 
Southeast Mechanical Room Mechanical equipment is installed with commissioning and start-

ups substantially complete 
Southwest Mechanical Room Mechanical equipment is installed with commissioning and start-

ups substantially complete 
Northwest Mechanical Room Mechanical equipment is installed with commissioning and start-

ups substantially complete 
  
General Areas  
Seating Suite seats are installed as well as the upper area seating; ADA 

and camera platform have been installed 
Railings, Glass Panels The glass railing panels and the stainless steel top rail are 

complete.  The aisle rails are complete. 
Exterior Canopy & Oculus The soffit panels are  installed; metal decking and roof drains are 

installed; electrical conduit for power and video display are 
installed.  The oculus monitors are installed 

Elevators & Escalators Truck Elevators 1 and 2 are operational; Passenger Elevators 1 - 7 
are complete; escalator adjustments and cleaning are complete 

Bathrooms The fixtures, walls, floors and ceiling finishes are installed 
Scoreboard The framework is completed with the display monitors installed; 

final tuning and adjustments are complete 
NDF Panel Room Telecommunication wiring has been pulled to the NDF rooms 

with the punch downs complete. Power to the units was energized 
as of August 29, 2012 

Ice Rink The sill plates and dasher boards for the ice level have been 
installed and accepted by the Developer 

Basketball Court The basketball court flooring has been installed for review and 
accepted by the Brooklyn Nets 
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HVAC 
 
The chilled water and heating hot water loops have been installed.  The central heating plant has 
been installed and has supplied temporary heat.  Installation of the three 800-ton centrifugal chillers 
is complete.  Air handling units (AHUs) have been installed.  Two AHUs in Quads B and D were 
made operational during the past heating season.  The HVAC pumps are completed and tested.  The 
heating and ventilating (H&V) units have been installed.  Insulation is installed on the ductwork in 
the Quad B mechanical room, and ductwork in the Quad D mechanical room has been smoke 
tested.  Ductwork and variable-air-volume (VAV) boxes have been installed in the Bunker Suites, 
Lower Level Suites, and Upper Suites.  Kitchen exhaust fans are installed on the Upper Concourse 
roof and main ductwork has also been installed.  The Upper Mechanical Room stair pressurization 
and smoke purge fans are installed, with the ductwork installed and the Lab AHU is being piped.  
The Quad A and B mechanical rooms are complete, the Quad C mechanical room is completed, and 
the Quad D mechanical room is completed.  The cooling tower, located on the lower roof, is 
completed and tested.  The plate and frame heat exchanger for the towers has been installed.  Two 
fans on this roof are in place and ductwork installed.  In the Main Lobby, ductwork is completed on 
one side and ductwork has also been installed in the kitchen. 
 
The Ice Floor Central Refrigeration Plant has been installed, as well as the piping in the Arena 
floor. 
 
Plumbing 
 
The building domestic water piping is installed as is the wood suction tank and four booster pumps.  
The gas-fired water heaters and storage tanks are in place.  Gas piping and meters have been 
installed and testing of the piping for domestic hot water and concessions is complete since the 
sprinkler systems have been completed and tested.  Other plumbing pumps have also been installed.  
The fixtures have been installed in the commissary kitchen on the event level.  Plumbing has been 
completed for the Bunker Suites and Upper Suites.  The men's and women's restrooms on the Main 
Concourse have been installed and the concession area plumbing has been completed.  Waterless 
urinals are installed.  Work in the Upper Concourse concession areas is complete.  Fixtures and gas 
piping in the Main Lobby kitchen is completed.  The fuel tank for the emergency generator is in 
place and final connection of the piping is completed.  The fuel oil pumps in the tank room are 
installed, wired, and piped.   
 
Electrical 
 
The installation of the main electrical switchgear equipment is completed and the site is operating 
on permanent power.  The emergency generator has been installed and wiring is installed between 
the generator and electrical panels. Electrical work is complete for the Bunker Suites.  Cable trays 
for communication wiring are installed.  The electrical closets are complete and the 
telecommunication/data closets are complete. 
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Fire Protection 
 
The sprinkler/standpipe piping has been installed, with final testing completed.  The sprinkler 
system for the main electrical room has been installed.  The fire pump is in place and piping 
completed.  Installation of the fire alarm system components is complete. 
 
Transit Connection 
 
The front entrance fascia has been waterproofed, with the preweathered panel installation installed. 
 
The MTA signage is installed at the front entrance, within the main fare area, and at the ramps and 
stairs leading to the subway lines. 
 
The stairs are complete, with the treads and railings installed. 
 
The MTA cameras are installed. 
 
The exterior stone pavers are installed. 
 
The sedum is installed at the sloped canopy roof and at the planters.  The planters sand finish is 
complete.  The concrete benches have been installed. 
 
 
SUSTAINABILITY 
 
General - LEED Summary 
 
We have received an updated LEED scorecard of credits being sought, dated June 3, 2011 (note 
that the previous scorecard reviewed was as of January 14, 2011).   
 
The Arena is pursuing a LEED certification as its guide map to sustainability.  Subsequent to our 
previous review, the Project continues to identify 34 points that are likely achievable, but 3 of these 
are listed as deferred.  The number of additional, possible points has been reduced to 2 (from 6), 
both of which are in the energy and atmosphere category.  There are still 5 other potential points 
that are listed as difficult, but could be sought if needed.  A Silver rating would require 33 - 
38 points, based on LEED NC v2.2, which the Project was filed under; a Silver rating appears 
possible at this point.  It is noted that a Gold rating would require at least 39 points; this is no longer 
considered possible without 3 of the difficult credits (and the 3 deferred credits still being counted). 
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Within the Sustainable Sites (SS) category, there are still 9 points that are being sought and 1 that is 
now deferred.  The deferred credit relates to the use of alternate fuel or hybrid shuttle busses being 
used.  It is thought that if this point is applicable it may relate to future off-site parking, but is listed 
as "deferred until construction document review."  Of the credits being sought, there are 4 items 
that have been documented: 1 that is considered to qualify and 4 additional items that are in 
progress.  The point not indicated to be in progress, but considered to qualify, relates to typical light 
gray sidewalks satisfying the requirement for non-roof heat island effect reduction; however, the 
actual construction of the sidewalks is not imminent.  Certain credits are inherent in the Project's 
design and location, and exemplary performance has now been documented for SS4.1 (alternative 
transportation - public transportation access). 
 
The same 4 Water Efficiency (WE) credits are still being sought.  Half have been documented and 
half are in progress.  The water use reduction of 32% is still planned for the public area restrooms.   
 
In the Energy and Atmosphere (EA) category, the energy model and refrigerant use prerequisites 
have been documented, and a commissioning agent is on board (First New York) to satisfy the last 
prerequisite.  Of the 5 credits still being sought, 3 have been documented and 2, related to enhanced 
commissioning, and measurement and verification, remain to be documented.  An additional point 
relating to the purchase of green power is being held off pending the need to obtain this point, as it 
represents a direct cost and is not related to work being put in place.  This credit is 1 of the 5 listed 
as difficult. 
 
No changes were noted for the 5 credits in the Materials and Resources (MR) section, but progress 
was noted with respect to recycling prerequisite, which has now been documented.  There are still 2 
additional pending credits:  1 possible relating to the use of (FSC) certified wood, and 1 difficult 
relating to reaching a 20% level of products purchased locally.   
 
No significant changes were noted in the Indoor Environmental Quality (EQ) section with 6 credits 
still being sought along with 1 possible and 1 difficult additional credit.  Progress was noted with 
the prerequisites and 2 credits now listed as documented.  The difficult point related to outdoor air 
delivery monitoring is in progress with F&K determining if the requirement is met by the original 
design.  The other possible credit still being carried relates to flushing out the space or doing 
extensive testing after construction but prior to occupancy.  The cost of this credit was identified as 
being $80,000, and a decision will be made in the future whether this credit is needed to achieve the 
rating level desired (potentially Silver). 
 
For the Innovation in Design (ID) section, changes have occurred, but there are still 5 credits 
included generally for exemplary performance.  As noted above, the public transportation access 
has been documented, and the point for having a LEED AP involved is likely.  There are 3 credits 
for a green cleaning program, additional water savings, and the reduction in personal automobile 
use by using an online payment system. 

 
Commissioning of equipment and systems commenced at the end of May 2012, and the project is 
on target to obtain its LEED Silver certification. 
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SECTION V - DOCUMENTS, TESTS, CERTIFICATIONS, AND PERMITS 
 
Our office has reviewed all of the following documents and found them to be satisfactorily complete, in 
order, and in general conformance with the contract requirements. 
 
Please note that Merritt & Harris does not perform consulting relating to asbestos or hazardous 
materials, claims no expertise in these areas, and can assume no liability for the work opinions, or 
reports of any independent consulting firms engaged to do so. 
 
Documents 
 
Our office has reviewed the Plans and Specifications labeled "Scope Set," dated September 30, 2009, and 
is presently reviewing the 100% CD Prelim - Advance Procurement Drawings, dated August 13, 2010. 
 
The Mass Transit Improvement documents (Plans and Specifications, Volumes 1 - 5) labeled 90% 
submission, dated August 28, 2009, were provided for our review. 
 
The following documents were made available this period: 
 
 1. General Contractor's Application and Certificate for Payment 35 (Arena), for the period ending 

November 30, 2012 
 
 2. Developer's Requisition Summary 33 for November 2012 
 
 
Tests 
 
The following test reports were reviewed to date: 
 
 1. AEL - Atlantic Engineering Laboratories of New York, Inc. Reports: 
 

a. Concrete Compressive Strength Report, dated June 16, 2010 - April 12, 2011 
b. Soil Compaction Test Reports, dated June 21, 2010 - February 2, 2011 
c. Daily Field Reports, dated June 16, 2010 - February 18, 2011 
d. Concrete Plant Inspection Daily Reports, dated June 16, 2010 - March 2, 2011 
e. Structural Steel Field Inspection Reports, dated July 23, 2010 - December 17, 2011 
f. Wall Embed Installation Report, dated August 4 - 19, 2010 
g. Soils Reports, dated July 6, 2010 - February 28, 2011 
h. Sieve & Proctor Reports, dated July 13, 2010 
i. Pull test Reports (Epoxy Rebars), dated July 8, 2010 
j. Shoring of Excavation Reports, dated July 23, 2010 - February 8, 2011 
k. Structural Steel Shop Inspection Reports, dated July 1, 2010 - January 20, 2012 
l. Ultrasonic Examination Field Reports, dated May 6 - November 17, 2011 
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m. Concrete Inspection Daily Field Reports, dated March 1 - 27, 2011 
n. Floor Flatness Report, dated February 23 - March 12, 2012 
o. Visual Weld Examination Reports, dated July 1, 2010 - November 18, 2011 
p. Magnetic Particle Test Reports, dated July 1, 2010 - November 18, 2011 
 

 2. Cole Technologies Group Reports: 
 

a. Concrete Inspection Report, dated March 9 - January 3, 2012 
b. Water Content Test Report, dated March 14 - August 23, 2011 
c. Anchor Bolt Pull Test Reports, dated June 2 - 7, 2011 
d. Fireproofing Inspection Reports, dated June 27 - February 27, 2012 
e. Grout Testing Report, dated June 9 - September 23 2011 
f. Mortar Testing Report, dated June 10 - October 1, 2011 
g. Masonry Prism Compressive Strength Reports, dated June 20 - September 9, 2011 
h. Fireproofing Thickness of Material on Beam, dated July 11 - December 21, 2011 
i. Field Welding Inspection Report, dated August 17 - December 12, 2011 
j. Intumescent Fireproofing Coating Inspection Reports, dated July 11 - July 20, 2011 
k. Firestopping Inspection Reports, dated July 11 - December 12, 2011 
l. Floor Flatness and Levelness Inspection - Reports, dated February 10, 2012 

 
 3. Langan Engineering & Environmental Services: 
 

a. Geotechnical Site Inspection Reports, dated October 4, 2010 - March 9, 2012 
b. Soil Reports, dated February 12 - 24, 2011 
 

 4. Israel Berger & Associates Reports: 
 

a. Firestopping Inspection Reports, dated July 11 - March 16, 2012 
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Deficiency Items 
 
Reference is made to the Israel Berger & Associates TR-1 sign-off for wall panels, curtain walls, and 
veneers and the associated Field Report, dated September 5, 2012, with regard to the building envelope, 
specifically to the curtain wall installation. 
 
 1. Shop drawings and calculations have not yet been provided for signage attached to the curtain wall. 
 
 2. Signed and sealed shop drawings by CDC (NYS Professional Engineer responsible for the design 

of the building envelope) for the metal panel cladding attached to the stud wall backup at the 
elevator room main roof at the 5th floor south elevation 

 
 3. Aecom (Architect of Record) has not provided its approval  of the shop drawings signed and sealed 

by CDC, or a statement that the documents for the following area have been provided to its 
satisfaction: 
 
a. Curtain wall panels for Regions 1 – 16, all floors and all elevations 
b. West Halo weathered steel panels on 5th floor (west and south) 
c. Canopy weathered steel panels on Floors 1 – 2, (west) 
d. Curtain wall doors at storefront – all elevations 
 

 4. Missing weathered steel panels attached to curtain wall (26 locations) 
 
 5. Incomplete/missing coping installations (7 locations) 
 
 6. Missing soffit panels at curtain wall (14 panels) 
 
 7. Canopy work in progress (98 panels) 
 
 8. Broken glass (3 insulated glass units) 
 
 9. Lattice closure panels (5 panels) 
 
 10. Metal panels cladding (3 panels) 
 
 11. Pending inspections due to work in progress/not released for inspection (3 locations): 
 

a. West Halo 
b. West Halo sash 
c. Signage attached to the curtain wall 

 
 12. Lattice work connection bolts – ASTM Type A307 bolts currently installed need to be switched out 

to ASTM Type A325 per CDC letter, dated September 5, 2012 
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 13. 1BA (Israel Berger Associates) Field Open Item Summary List 11, dated September 5, 2012, noting 
the following 

 
a. Item 127:  Missing Louver Panels 
b. Item 213:  CW Anchorage:  Field Modified Fist 
c. Item 285:  CW Panels:  X-Line Glass Survey 
d. Item 301:  Weathered Steel Panel:  A Typical Anchorage Details Missing 
e. Item 302:  Weathered Steel Panel:  Torch Cut Bolt Connections 
f. Item 303:  Lattice Work Anchorage:  Torch Bolt Connection 
g. Item 304:  Weathered Steel Panel:  Saddle Not Fully Bearing on Bracket 
h. Item 305:  Weathered Steel Panel Anchorage:  Field Cut Brackets 
i. Item 306:  Weathered Steel Panel:  Wedged Lattice Connections Bolt 
j. Item 307:  Weathered Steel Panel:  A Typical Bracket:  Plate Not Fully Bearing 
k. Item 308:  Weathered Steel Panel:  Missing Bolt Connections 
l. Item 309:  Weathered Steel Panel:  Saddle/Bracket Bolts Not Fully Engaged 
m. Item 310:  Weathered Steel Panel:  Saddle/Bracket Bolts Not Fully Engaged 
n. Item 311:  Weathered Steel Panel:  Tube/Saddle Bolts Not Fully Torque 
o. Item 312:  Weathered Steel Panel:  Weathered Steel Panel:  Tube/Saddle Bolts Not Fully Engaged 
p. Item 313:  Weathered Steel Panel:  Bracket/Channel Bots Not Fully Torqued 
q. Item 314:  Weathered Steel Panel:  Bolted Connection Missing Lock Washer 
r. Item 315:  Weathered Steel Panel:  Lock Washer Not Engaged 
s. Item 317:  Weathered Steel Panel Anchorage:  Welds in lieu of Bolts 
t. Item 325:  Canopy Soffit Panel:  Hook Pin Bolts Not Fully Engaged 
u. Item 327:  Canopy Soffit Panel:  Not Missing at Hook Pin Connection 
v. Item 328:  Canopy Soffit Panel:  Field Extended at Hook Pin Slots 

 
We have reviewed all test reports that were made available to us.  Since some reports may be missing 
from the on-site files, our office is also relying on the Deficiency Logs and Monthly Certification from 
the Professionals of Record to certify that the work in place is in accordance with the construction 
documents. 
 
 
Certifications 
 
The following Certifications have been submitted: 
 
 1. Architect's Certificate for Payment 35 (Arena) (AIA Document G702 - Application and Certificate 

for Payment), covering the period through November 30, 2012 
 
 2. Test Pile Acceptance letter, dated November 17, 2010, from Heller and Johnsen, Geotechnical 

Engineering Consultants, for the Transit Connection 
 
 3. Certificate of Occupancy, dated September 7, 2012 
 
 4. Letter of No Objection, dated September 17, 2012 
 
 5. Letter of Substantial Completion, dated September 17, 2012 (Architect), and September 27, 2012 

(Contractor and Owner) 
 
 6. NYC Transit Memorandum, dated September 12, 2012, certifying Beneficial Use of the Subway 

Entrance 
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 7. Developer's letter to NYC Transit, dated November 2, 2012, indicating projected substantial 

completion date for the subway entrance was October 18, 2012 
 
 8. Joseph Neto & Associates, Inc. letters, dated September 4, 2012, certifying completion of the 

elevator and the escalator at the subway entrance 
 
 9. NYC Transit letter, dated November 21, 2012, Certifying that the Transit Improvements have been 

substantially complete 
 
 
Permits 
 
The following major Building Permits have been received to date: 
 

 1. New York City Department of Buildings: 
 

 Permit Description Issued Expires 

a. 320100234-01-EQ-FN New Building, Construction 
Equipment, Fence Review for Zoning, 
New Building Construction 

08/31/11 08/30/12* 

b. 320100234-01-FO New Building, Foundation/Earthwork 
Review for Zoning, New Building 
Construction 

08/31/11 08/30/12* 

c. 320100234-01-FO-EA New Building, Earthwork Review for 
Zoning, New Building Construction 

08/31/11 08/30/12* 

d. 320100234-01-NB New Building, Review for Zoning, New 
Building Construction 

01/13/12 09/01/12* 

e. 320100234-04-PL New Building, Plumbing, Partial 
Underground Piping 

07/13/12 07/12/13 

f.  320135491-01-EQ-FN Alt. Type 2, Construction Equipment, 
Fence, application filed for temporary 
fence around site per attached Plans 

08/31/11 08/30/12* 

g. 320135493-01-EQ-FN Alt. Type 2, Construction Equipment, 
Fence 

08/31/11 08/30/12* 

h. 320140682-01-EW-OT Alt. Type 2, Foundation, application 
filed for foundation work along Atlantic 
Ave. to facilitate installation of utilities 
in Atlantic Ave. 

08/31/11 08/31/12* 

i.  320140682-02-EW-OT Alt. Type 2, Sheet/Shor/Brac, 
application filed for sheeting, shoring, 
and bracing, details in conjunction with 
support of excavation along Atlantic 
Ave. 

08/31/11 08/30/12* 

j.  320145856-01-EQ-QT Alt. Type 3, Construction Equipment, 
other installation of protection 
platforms 

03/29/12 10/01/12 
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 Permit Description Issued Expires 

k. 320148782-01-EW-OT Alt. Type 2, Sheet/Shor/Brac, 
application filed for work along 
Flatbush Ave. to facilitate the 
installation of the utilities in Flatbush 
Ave., no foundation work will be done 
under this application 

08/31/11 08/30/12* 

l.  320251473-01-EQ-SH Alt. Type 3, Construction Equipment, 
Sidewalk Shed, installation of heavy- 
duty sidewalk shed ~390' long per Plans 
in conjunction with NB construction 
(DOB 320100234) 

08/31/11 08/30/12* 

m. 320298726-01-EQ-OT Alt. Type 2, Construction Equipment, 
Other Installation Foundations/Tower, 
for shoring of crane to install long span 
Arena roof, foundations to remain after 
Towers dismantled, filed with NB 
construction (DOB 320100234) 

08/31/11 08/30/12* 

n. B328732 Electrical Work Permit Descriptions 
1 and 6 

06/30/10 06/30/13 

o. B337222 Temporary Light and Power 03/29/11 03/29/14 
p. TR-3 Concrete Design Mix, signed and 

sealed 
02/22/10 - 

q. 
. 

TR-3 Technical Report Concrete Mix - - 

 
 2. Department of Transportation Permits, issued September 30, 2012, expiring December 31, 2012 
 
 * Expired Permit – Since the project has been granted a Temporary Certificate of Occupancy, 

renewals are not required. 
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SECTION VI - CONTRACTS AND BONDS 
 
General Contracts 
 
Arena 
 
Design/Build with Guaranteed Maximum Price (GMP) Agreement between the Developer and Hunt 
Construction Group Inc., dated December 28, 2009, for the amount of $484,594,525 with the following: 
 

- Exhibit A - GMP Documents 
- Exhibit B - Subcontractor Performance and Payment Bond 
- Exhibit C - Schedule of Values 
- Exhibit D - Change Order Form 
- Exhibit E - Final Release and Affidavit 
- Exhibit F - Not Used 
- Exhibit G - Lien Waiver 
- Exhibit H - Owner's Insurance 
- Exhibit I - Design/Builder's Insurance 
- Exhibit J - Affirmative Action/Community Benefits/Economic Development Requirements 
- Exhibit K - Scope of Design Phase Services 
- Exhibit L - Scope of Construction Phase Services 
- Exhibit M - Not Used 
- Exhibit N - Supplemental Conditions - Project Sponsor Requirements 
- Exhibit O - Arena Schedule 
- Exhibit P - Owner's Construction Phasing Schedule 
- Exhibit Q - Owner's Financing Plan 
- Exhibit R - Survey 
- Exhibit S - Letter of Credit 
- Exhibit T - Form of Consent to Assignment 
- Exhibit U - Form of Architect Certification, amounting to $484,594,525 has not been executed 
 
A 50/50 savings clause, subject to a cap of $5,000,000, is included between the Developer and the 
Contractor. 

 
Transit Connection 
 
The lump sum Agreement between the Developer and John Civetta & Sons, Inc., for the amount of 
$50,581,000 has been received. 
 
Utility Work 
 
A CM Agreement between the Developer and Turner Construction, dated April 1, 2010, on a Time & 
Material Basis with a not-to-exceed price of $269,174, has been received, and work under this Agreement 
has been completed. 
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Subcontracts 
 
According to Mr. Hamburg, the Hunt Construction subcontracts are now 100% contracted and are within 
budget. 
 
The following executed subcontracts have been made available to date: 
 

  General Original 
  Contractor's Subcontract 

Subcontractor Trade Description Original Budget Amount 
Almar Plumbing Plumbing $ 14,990,000  $ 14,758,000  
American Stair Steel Stairs 2,012,464  2,029,695  
ASI Limited Exterior Façade 39,194,310  32,411,211  
ASM HVAC/BMS 43,350,000  43,250,000  
Banker Steel Structural Steel 50,344,722(2) 51,450,673  
Banker Steel Structural Precast 8,279,500  5,920,560 (1) 
CCC Custom Corp. Drywall 3,744,411  3,763,000  
Cimco Ice rink 3,400,600  3,450,600  
Commodore Structure Concrete 9,070,000  9,070,000  
Commodore Drywall 2,925,817  3,245,000  
Component Assembly Drywall 3,965,013  6,150,000  
Daktronics, Inc. Scoreboard & Display 7,000,000  7,400,858  
EJ/Ermco Technology (Low Voltage) 19,774,766  19,774,766  
E-J/ERMCO Electrical 46,511,724  46,231,954  
Globe Overhead Doors O.H. Doors/Vertical Lift/Loading Dock 1,616,875  1,298,000  
H-Mak Food Service 9,506,903  9,305,000  
Hydro Worx Int'l Aquatic Therapy Pools 527,500  337,500  
J.E. Thompson Truck Elevators & Turntable 1,572,000  724,000  
L.I. Fireproof Doors, Frames, & Hardware 1,242,859  610,000  
Laquila Group Excavation, Foundation 27,828,914  27,500,000  
Master Craft Masonry 13,853,402  10,485,300  
MFM Contracting Utility Improvements 133,594  39,536  
Otis Elevators Elevator & Escalators 6,847,250  5,500,000  
Staging Concepts Ornamental Metal 3,179,484  3,232,367  
United Hoisting Fencing 1,339,494  470,900  
United Hoisting Fencing 735,921  776,220  
Simples-Grinnell Fire Protection 7,125,176 6,606,314 
United Hoisting Hoisting In fencing     439,500 
A&B Caulking Caulking 1,727,000 925,000 
ADT Security Services Security Equipment 3,323,847 3,323,847 
American Seating Seating 7,143,123 6,791,239 
Berlin Steel Misc. Metals In Stl. Steel 2,996,000 
Island International Spray-on Fireproofing 3,877,000 4,000,000 
L&L Painting Painting/Intumescent/Wallcovering 5,001,326 2,756,500 
Specialty Flooring Terrazzo 2,074,708 2,044,380 
Wolkow Braker Roofing 4,297,000 4,656,000 
American Industries Glass & Glazing 1,773,074 2,014,000 
Jantile Ceramic Tile 1,162,329 1,162,329 
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  General Original 
  Contractor's Subcontract 

Subcontractor Trade Description Original Budget Amount 
Miller Blaker Millwork $    2,213,675 $  2,213,675 
J.R. Jones Fixture Millwork 1,229,000 1,229,000 
Port Morris Ceramic Tile 2,490,000 2,490,000 
T.J. Signs Signage 1,150,000 1,150,000 
Fowler Equipment Laundry Equipment 20,900 55,320 
Costal Tile and Marble Ceramic Tile 1,995,000 1,995,000 
Consolidated Carpet Carpet 1,662,854 1,150,000 
Nickerson Corp. Theater & Stage Equipment 1,256,500 1,163,925 
Met Sales Toilet Accessories Incl. 548,870 550,000 
Kay & Sons Window Treatments 312,500 146,848 
Berardi Exterior Stone 176,000 176,000 
P.C. Richard Appliances        177,577      177,577 
TJ Sign Interior Signage       1,689,069     1,689,069 
Marcus Comm.’s Communications         134,520       134,520 
    
 Totals $375,508,571 $361,221,183 

 
 (1) Refer to Change Order 11 
 
 (2) Difference between the budgeted amount and the contract amount has been reallocated from the 

façade allowance. 
 
Note that the contract amounts may not, in all cases, represent the total costs of the individual line items, 
e.g., Internal Change Orders are not included in the subcontract amounts.  Note that the preceding table 
does not include General Conditions and the Contractor's Fee. 
 
 
Contractor's Contingency Reserve 
 
The General Contractor's Contingency Reserve balance currently stands at $5,307,582. 
 
 
Bonds 
 
Based on the Design/Build Agreement, the General Contractor will not need to be bonded, while all 
Subcontractors must be bonded.  Based on Hunt Construction's contract, all Subcontractors will be 
bonded in an amount equal to its subcontract price, naming the Developer and General Contractor as co-
obligees. 
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The following Payment and Performance Bonds have been made available to date: 
 

SUBCONTRACTOR TRADE 

Arena  

ADT Security Services Security Equipment 
American Industries  Glass & Glazing 
American Seating Co. Arena Fixed and Retractable Seating 
ASI Limited Exterior Façade 
Banker Steel Structural Steel 
Berlin Steel Misc. Steel 
CCC Custom Carpentry Drywall 
Cimco Refrigeration Ice Rink 
Commodore Construction Superstructure Concrete 
Commodore Construction Gypsum Board Assemblies 
Component Assembly Metal Wall panels 
Daktronics Scoreboard 
E-J/ERMCO Electrical 
Fine Group Painting 
Coastal Tile & Marble Ceramic Tile 
Consolidated Carpet Carpet, VCT 
Global Overhead Doors Overhead Ceiling Doors 
HMak Food Service Equipment 
Island International Enterprises Spray Fireproofing 
Laquila Group Excavation, Foundations 
LIF Industries HM Doors, Frames, & Hardware 
Mastercraft Masonry Masonry 
MFM Contracting Utility Improvements 
Otis Elevator Elevator 
Simplex-Grinnel Fire Protection Systems 
United Hoisting Fencing 
Staging Concepts Ornamental Metal 
Miller Blaker Millwork 
Wolkow Braker Roofing 
JE Thompson & Co. Truck Elevators and Turntable 
Almar Plumbing Plumbing 
ASM Mechanical HVAC/BMS 
A&B Caulking Caulking 
American Industries Glass and Glazing 
Jan Tile Ceramic Tile 
Nickerson Corp. Theater & Stage Equipment 
Berardi Stone Setting Exterior Stone 



M&H             

              

  
January 16, 2013  23-041A - Page 29 
 

SUBCONTRACTOR TRADE 

Transit Connection  

ASI Limited Transit Canopy 
A. Russo Wrecking Inc. Carting 
Atlantic Reinforcing Concrete Co., Inc. Rebar & Concrete 
CapCo Steel LLC Structural Steel 
Citistructure Tiling 
Colgate Scaffolding & Equipment Corp. Scaffolding 
Crescent Contracting Corp. Plumbing 
CS Bridge Corp. Scaffolding 
E.J. Electric Electrical 
FCS Group LLC Lead Abatement & Painting 
Ferreira Construction Vents 
Flowerworks Landscape Contractor Arborist 
Hayward Baker, Inc. Piles 
Heights Elevator Elevator 
H&F Restoration and Construction Inc. Concrete Cutters 
J. Giarnella & Sons, Inc. Waterproofing 
L.D. Flecken Miscellaneous Metals 
Schindler Elevator Escalator 
Wrecking Corporation of America Demolition 

 
Note that the subcontracts for "material only" will not be required to be bonded. 
 
All Subcontractors shall be enrolled in the OCIP Program, as their contracts are executed.  A trust fund in 
the amount of $7,100,000 has been established with the Bank of New York.  EJ/ERMCO JV (Electrical) 
enrollment in the OCIP Program will be limited to the General Liability (GL) coverage only.  ASM 
Mechanical is excluded from the OCIP and will provide traditional insurance. 
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SECTION VII - CHANGE ORDERS AND PENDING CHANGE ORDERS 
 
Change Orders 
 
Arena 
 
Change Orders 817 - 837, were provided this period and are included in the following list of executed 
Change Orders, amounting to $25,932,202, that have been made available to date: 
 

CO Amount Description 

1 $             0 Budget transfer from Division 17 (Technology) to 16 (Electrical) for low 
voltage scope of work 

2 (895,700) OCIP Deduct - Banker Steel 
3 0 Structural quantities matrix; credits site security credit 
4 (1,770,921) OCIP Deduct - Laquila 
5 (220,000) OCIP deduct - Almar Plumbing 
6 57,316 Bus Ramp Design 
7 (29,500) Design Credit for wind and falling ice 
8 2,928 Hockey Sightline Study 
9 249,994 Updated Construction Fence from chain link to plywood 

10 0 Fence around Lot 21 during demolition 
11 0 Structural precast concrete award assigned to Banker Steel 
12 506,780 Fence upgrades 
13 0 Disposal of on-site contaminated excavated materials - $7,746,950 
14 (53,162) OCIP Deduct - Otis Elevator 
15 (1,066,100) OCIP Deduct - ASI Ltd. 

16(1) 0 Clarification Reconciliation of CCE/GMP Contract Values - ($8,839,018) 
credit 

17 (153,200) OCIP Deduct - H-Mak 
18 (20,916) OCIP Deduct - American Stair 
19 47,426 Construction Fence Upgrades - General Condition and CM Fee only 
20 75,000 Relocate Con Edison Network Room 
21 0 Reconciliation of previous OCO 1 - 20 
22   0 Super Hazmat Material Trucking (Environmental Budget) 
23 0 Façade Allowance to ASI for Signage - Budget Transfer 
24 (435,000) Early Payment Credit to ASI 
25 (125,760) United Hoist Phase 2 OCIP - Demo portion - $5,240 
26 (455,625) OCIP Deduct EJ/Ermco 
27 (5,000) JE Thompson OCIP Deduct 
28 (79,888) Staging Concept OCIP Deduct 
29  0 Site Security - G.C. Transfer 
30 (279,000) Commodore OCIP Deduct 
31 (692,721) Deduct Food Carts from H Mak scope 
32 29,243 Design Elevator Hoistway 
33 0 Hunt Laquila Haz & super Haz Disposal 
34 $  3,120 Design Con Ed Network Rev Rm Layout 
35 0 Partial September Reconciliation 
36 61,795 Add Pass thru Window with Heat Lamp 
37 20,099 Per DOT/BOB 
38 0 Partial September Reconciliation 
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CO Amount Description 

39 0 Budget Transfer for Laquila SCO-8 
40 0 Budget Transfer Civetta from excav to COW GC 
41 0 Budget Transfer from site requisition to United Fence $3,147,367 
42 0 Budget Transfer Temps site to MFM Contract  $3,147,367 
43 21,005 Additional SOE for Con Ed Vault 
44 23,077 Additional Engineering to Previous SOE Plans 
45 16,797 OT work in prep for Owner Visit 
46 0 Budget Transfer Install of 1st Phase of Crane Pad  
47 0 Budget Transfer EJ Ermco Generator enclosure 
48 0 Budget transfer Laquila PPE Mobil Lot 
49 0 Budget Transfer Laquila Lay Down Area Bank 
50 0 Budget Transfer United Hoist Phase II Sidewalk Br. 
51 0 FCRC Void Change Order 
52  0 Budget Transfer COW GC Mockups 
53 0 Temp Bowl Drainage 
54 0 ERPLA Deduct Alternate 
55 0 EB Con Ed Vault Rev and Life Safety Evaluative 
56 36,529 Relocate Con Barriers and Privacy Fence 
57 55,677 Concourse Floor Mock-ups 

58(2) 0 Laquila Haz. Material Disposal August 10, 2010 
59 13,691 Concourse Flooring Mock-ups 
60 0 Exterior Façade Canopy Structural Steel 
61 1,369,480 Structural Steel to Support Halo & Lwr. Band 
62 (15,000) Credit for Deletion of Sauna TM Locker Room 
62 1,307,330 Additional Fixed and COW G.C.s 
64 0 Budget Transfer - Temp. Power for Field Operations 
65  (5,240) Reclass Demo Part of United Hoist OCIP to Arena 
66 0 Repair of Pacific Street Water Main (Environmental) 
67 0 Relocate and Modify Concrete Barrier and Fence 
68 94,699 ASI multi CORs Drilling Holes for Light Fixtures 
69 (44,773) Additional Design Elimination of Bus Ramp 
70 9,822 Additional Design Vertical Circulation Studies 
71 6,034 OME Design Services Alt Sports Lighting 
72 13,980 Design Services Relocate Gas Meter Room 
73 313,695 Furnish and Install Additional Wi-Fi Points 
74 0 Additional PPE at Mobil Lot 
75 0 Grid Line 1 footing Replacement Resolution 
76 0 Concrete Cap at Mobil Lot/VOC Reduction 
77 (450,000) Master Craft OCIP Credit 
78 0 Deduct Alt to Remove Security from SC-16A 
79 0 Transfer COW GCs to Fixed GC Office Build-Out 
80 0 Removal of Underground Oil Tank (Environmental) 
81  $(262,299) Deletion of Hydroworx 2000 Pool 
82 324,733 Excavate and Install SOE for Con Edison Vault 
83 0 Trucking and Disposal of Contaminated Material (Environmental) 
84 700,769 Foundation and Concrete Work for Network ad Con Edison Vaults 
85 0 Mobil Lot Extraction Wells (Environmental) 
86 257,891 CM of Admetco Steel Panel 
87 0 FCRC Void Change Order 
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CO Amount Description 

88 0 FCRC Void Change Order 
89 (97,942) CCC Custom Carpentry Deduct 
90 0 VDC Support Shop Construction Services 
91 9,477 Design Services Relocate Found Wall Grid R - T 
92 0 Rebar Couplers at Perimeter Wall 
93 (144,545) Component Assembly Carpentry OCIP Deduct 
94 (26,055) Global Gates OCIP Deduct 
95 9,196 Façade Mockup Laquila at Pacific Street 
96 42,877 Over Excavation and addition Fill at Footings 
97 11,569 Modify SOE for Sewer at Flatbush Avenue 
98 41,463 OME to Sweet Shop/Frozen Custer 
99 14,256 MEP Associated with Food Service 

100 (366,224) Deduct for Practice Court Flooring 
101 0 Downtime for Drilling Equipment Budget Transfer 
102 0 Switch Kitchen Steamers 
103 220,389 Addition and Deletion of Food Service Equipment 
104 11,633 Furnish & Install Jones Soda Equipment & Storage 
105 0 Cut & Cap Water main on Pacific 
106 0 Excavate & Foundation Bulletin 4 
107 (51,975) Removal of Unsuitable Soil Crane Pad 
108 9,937 Modification to Stair Hand Rail 
109 3,000 Additional Design Exterior Façade Mock-up 
110 1,759,133 Arena Security to ADT 
111 1,142,691 Alternate Exterior Design Review 
112 21,488 Design Services Barclays Suite Modification 
113 62,758 Design Services Beers of Brooklyn 
114 27,426 Design Services LL Toilet Modification 
115 0 Budget Transfer Relocate Signal 
116 32,943 Additional Cost for Down Time Laquila Pile Rig 
117 95,572 Over Excavate and Fill for Footings that Support Roof 
118 104,123 B2 Structure Impacts and Modification at Con Ed Vault 
119 0 Transport & Disposal of Hazardous Spoil 
120 0 Budget Transference for Delta on Network Compartment and Con Ed Vault 
121  0 Transfer from Signage to COW GC sign Mock-up 
122 0 Transfer form signage to ADI for Mock-up 
123 2,629 Electric work for mock-up at Pacific Street 
124 0 Furnish and install Food Service Equipment for Community 
125 1,811,316 Cost Differential to fire protection award to Grinnell 
128    0 Budget Transfer Freight Elevator Sill 
129 $ 42,376 Budget Transfer Crane Pad Area E 
130 12,440 Provide wood arm rest club seating 
131 82,856 Provide taller seat backs club seating 
132 40,239 Design modifications to team and family lounge 
133 0 Transfer from ASI to Banker steel install façade concrete 
134 0 Transfer for fence modification access to Con Edison 
135 0 Budget Transfer from cont for fence, gate, and stone staging area 
136 71,378 Arena lighting design exceeding goldstick basic design 
137 18,739 Custom color finish rooftop fan 
138 0 Foundation design change 
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CO Amount Description 

139 4,384 Backfill material req. for demolition operations 
140 0 Added sprinkler coverage area 50' of roof 
141 0 Modification of SOE along Flatbush Avenue 
142 0 Removal and disposal of demo debris fire house 
143 0 Modification to east storm water tank 
144 0 Modification to installed SOE Flatbush Avenue 
145 0 Area C crane pad 
146 0 Permit for temporary standpipe 
147 0 Increase technology award 
148 0 Transfer portion of fall protection to miscellaneous metal 
149 0 Banker credit for master mechanical budget transfer 
150 3,820,372 Lighting options façade mega panels 
151 2,170,006 Add Alternate for Oculus 15 mm display 
152 38,390 Additional foundation work façade canopy revised drawings 
153 0 FCRC Void Change Order 
154 0 FCRC Void Change Order 
155 0 FCRC Void Change Order 
156 0 FCRC Void Change Order 
157 0 FCRC Void Change Order 
158 0 FCRC Void Change Order 
159 4,297,000 Roofing Award SC-20C Wilkow Braker 
160 25,152 1st floor mock-up fit out on Pacific Street 
161 (1,587) Transfer funds for safety net at openings 
162 (534) Transfer funds for additional stone shake out area 
163 0 Transfer to provide temporary power by banker 
164 (3,385) Install overhead protection northeast side of Arena 
165 (3,532) Transfer for temporary stair tower Pacific Street gate 
166 0 Budget transfer for drywall buy-out for painting 
167 0 Transfer for Con Edison vault Doka form rental 
168 0 Furnish and install connection points by ASI for signage 
169     0 Transfer from Contingency to commercial laundry buy-out 
170 0 Transfer for Commodore to add crane picks 
171 0 Transfer for fire hose cabinet to stainless 
172 26,841 Addition to plumbing for commissary per Bulleting 17 
173 (123,000) OCIP credit for Island International 
174 0 Transfer for food service overrun on COR 89 
175 $            0 Transfer for revolving door at Team Store 
176 0 Credit for design to metal stairs 
177 (8,856,536) Credit for Hunt OCIP 
178 3,876 Add for wine cooler modification at Foxwood Bar 
179 0 Transfer for deletion of GWB from Administration Office 
180 (71,712) Commodore GBA #3 OCIP deduct 
181 (4,000) Long island Fire Door OCIP deduct 
182 0 Transfer for deletion of Hydro therapy pool 
183 0 Transfer for design cost associated with drank tables/Suite 
184 (700,000) Credit for POS system 
185 13,779 Design service to relocate press seating for premium courtside seating 
186 0 Transfer for added camera and ADA platforms 
187 12,759 Add to change Suite sinks 
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CO Amount Description 

188 (16,458) Daktronics OCIP credit 
189 0 Transfer for scoreboard buy-out 
190 (163,021) American Stair OCIP deduct 
191 0 Transfer for foundation modification 
192 17,123 Knock-out panels on foundation wall for future tower 
193 (305) Transfer for infill of elevator pits 
194 (468) Transfer for snow removal 
195 26,282 Add for electric upgrade Levy Server Room 
196 41,820 Install speakers in Oculus 
197 (1,155) Transfer for concession stand lights 
198 (1,042) Transfer lighting in Players facilities 
199 50,107 Add for switchboard modification from Transit facility 
200 0 Transfer for Generator Horizontal Sound Silencer 
201 (65,000) Berlin Steel OCIP deduct 
202 0 Transfer for Laquila overtime for steel erection 
203 0 Heat trace underground grease piping 
204 12,148 Exterior glazing modification 
205 0 TA Emergency Hatch Platform 
206 18,045 Flowable fill for non-bearing soil 
207 0 Deduct alternate, eliminate gypsum board ceiling suites 
208 0 Deduct alternate, eliminate all GBA in bunker suite 
209 0 OME for material hoist footing relocation 
210 47,914 Additional stone Area D crane pad 
211 0 Excavation and found cost associated with 10/15/10 Drawing Review 
212 0 Contingency transfer. to thicken slab-on-grade 
213 0 Additional stone Area D steel laydown area 
214 3,726 Relocation of casing and soldier pile sewer conflict 
215 0 Transport and disposal of hazardous soils 
216 38,562 Structured cabling with patch panels in lieu of cords 
217 31,465 Additional façade lighting design services 
218 0 CCC custom carpentry ERPLA deduct alternate 
219 1,678,521 Add alternate for center hung size and disp. increase 
220 710,815 Center hung display upgrades 
221 $492,112 Add alternate for Entry lobby shop concept 15 mm 
222 4,262 Added knockout panel foundation wall B2 
223 0 Cont. trsfr. additional design relocate kitchen exhaust fan 
224 0 Cont. trsfr. import stone temp. ramp Pacific Street 
225 0 Cont. trsfr. Area D crane pad 
226 0 Component Assem. System ERPLA deduct alternate 
227 24,059 Waterproofing network compartment Con Ed 
228 0 Contingency trsfr. Reinstall equalizer line 
229 0 Contingency trsfr. east storm tank mod. 
230 0 Temp. connection at disconnect catch basin 
231 54,017 Increase for PR2 modify quantity of court side seat 
232 0 Commodore DW package ERPLA deduct alternative 
233 0 Excavation of trench for temp. electric 
234 0 FCRC void Change Order 
235 0 iGMP transfer Observation and coordination of concrete 
236 0 iGMP transfer for temp. roof at boiler plant 
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CO Amount Description 

237 (16,911) OCIP deduct Jantile 
238 (12,946) OCIP credit consolidated carpet 
239 (1,130) OCIP credit met sales installation 
240 (37,424) OCIP deduct Port Morris Tile 
241 (90,849) OCIP deduct A&B Caulking Co. 
242 (81,484) OCIP deduct L&L Painting 
243 0 iGMP transfer for scope rev. precast to 10/10 doc. 
244 0 iGMP transfer for Almar clamping devices equalizer line 
245 0 iGMP transfer. Retention tank suction pumps spec 
246 0 iGMP transfer To MFM concrete level pad 
247 6,502 Furnish & Install Clean Out Covers Event Level 
248 0 iGMP transfer to MFM additional. Concrete Level Pad 
249 145,943 Plumbing Associated with Con Ed Vault 
250  (40,899) Credit to reduce Subwoofers and Amplifiers 
251 0 iGMP Budget transfer Relocate exhaust fans 
252 (46,607) OCIP Deduct Costal Tile 
253 248,199 Add to furnish and install closets in all Lower and Upper Suites 
254 0 iGMP Budget Transfer temporary enclosure - Quad C 
255 0 Furnish, install, and remove material hoist - Atlantic Avenue 
256 0 iGMP Budget Transfer relocate project hoist and LD platform 
257 3,158 Add for terrazzo mock-up costs 
258 240,466 Add for exterior façade interim quantity take-off 
259 1,435,601 Add for epoxy coating on Upper and Lower Bowl precast 
260 22,542 Add for residential appliance change per Owner 
261 189,927 Add for concrete curbs in coordination with façade design 
262 16,365 Additional design services associated with Con Edison Network Room 
263 9,336 Design services for modification of exterior storefronts 
264 60,165 Design portion of B2 structural impacts at Con Edison vault 
265 0 iGMP Budget Transfer OT cost - 02.26.11 - 09.17.11 
266 61,486 Add for Stellar Seatbacks on General and Club seating 
267 $           0 iGMP Budget Transfer CMU size in security room and lobby 
268 0 iGMP Budget Transfer additional 40' sliding gate at Atlantic Avenue 
269 0 iGMP Budget Transfer CMU wall modification in Dean Street lobby 
270 0 iGMP Budget Transfer CMU wall modification at truck elevator 
271 0 iGMP Budget Transfer CMU at truck elevator entrance wall 
272 0 iGMP Budget Transfer reconcile the PPE allow. Mobil lot 
273 67,256 Add for steel cost with B2 structural impacts and Con Edison vault 
274 0 iGMP Budget Transfer design additional build code and life safety 
275 0 iGMP Budget Transfer costs associated with Bull. 5 
276 10,685 Barclays Sponsorship mock-up modification 
277 0 iGMP Budget Transfer revisions to Atlantic Avenue gate 
278 0 iGMP Budget Transfer install and remove trash chute 
279 0 iGMP Budget Transfer detail and roll structural steel per Addendum 1 
280 0 iGMP Budget Transfer install curb to term pit waterproof 
281 0 iGMP Budget Transfer delete exterior stair nosings 
282 0 iGMP Budget Transfer install additional man gate 
283 (34,400) OCIP deduct component assembly 
284 (38,383) OCIP deduct specialty flooring 
285 (61,000) OCIP deduct American Industries 
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CO Amount Description 

286 (7,481) OCIP deduct JR Jones 
287 (17,240) OCIP deduct Miller Blaker 
288 0 iGMP Budget Transfer EB evaluation early backfill 
289 0 iGMP Budget Transfer Add Alternate 5 banker Stl. 2nd coat paint roof 
290 0 iGMP Transfer Laq. Strategic OT for steel erection 
291 0 iGMP Budget Transfer Waterproofing 2 retention tanks 
292 0 iGMP Budget Transfer Fine Group for Fire Stand Pipe 
293 0 FCRC Void Change Order 
294 0 iGMP Budget Transfer reverse OCO 256 Hoist Relocation 
295 0 iGMP Budget Transfer to reverse OCO 255 Atlantic Avenue Hoist 
296 20,631 Change Logos at Club Seating 
297 0 iGMP Budget Transfer Logos in Upper Bowl General Seating 
298 26,773 Press Seating Modification 
299 25,895 Design of Vehicle Barrier Dean Street entrance 
300 34,799 Modification to SOE at Flatbush and Dean  
301 6,590 Additional design Modify Press Seating Section 115 
302 6,592 Additional design for Octagon Lighting Project Participate 
303 33,103 Add for Additional Design Toilet Fixtures 
304 0 iGMP Budget Transfer Banker Steel Claim Settlement 
305 7,404 Added Electrical for YES Network 
306 0 iGMP Transfer Modification to Fan Room CMU walls 
307 0 iGMP Budget Transfer CMU Wall Revs. ice Equipment Room 
308 0 iGMP Budget Transfer Revise M8 wall to MS8 
309 0 iGMP Budget Transfer CMU at Truck Elevator and Tumble 
310 (250,000) Deduct for OCIP Credit per GMP2 
311 0 iGMP Budget Transfer Truck Elevator Entrance Head Dtl. 
312 78,517 Add for Additional Toilet Fixtures 
313          0 iGMP Budget Transfer for Overhead Protection 
314 $  450,000 Add for Arena Roof Snow Fence Steel 
315  (200,000) Transfer for GMP2 Fixed GC's 
316 0 iGMP Budget Transfer Material Hoist at Practice Court 
317 0 iGMP Budget Transfer Loading Platform Truck Elevation 
318 0 iGMP Budget Transfer Ramp at Area C Event Level 
319 0 iGMP Budget Transfer Stone for Staging Lot 
320 (26,000) Reduction OCIP Credit for OCO 291 
321 0 iGMP Transfer Mastercraft Masonry Credit Main and Upper Conc. 
322 0 iGMP Transfer Global Credit for Delete Side Coil Grille 
323 0 iGMP Transfer Various ASR Design Revisions 
324 0 iGMP Transfer Interior Allowance Sweep 
325 0 iGMP Budget Transfer Arch. Millwork Pck. 1 to JR Jones 
326 32,948 Add for HVAC Rev to Toilet Rooms Evt. Main and Upper Conc. 
327 0 iGMP Budget Transfer Modify Flatbush Ave. Gate 
328 0 iGMP Budget Transfer Banker Steel Crane Down Time 
329 309,894 Add for Halo Martrix per GMP2 neg. 
330 0 iGMP Budget Transfer Stair Landing 4H to FE5 Elevation Room 
331 0 Credit to Delete Gate to Demo site Lot 21 
332 0 iGMP Budget Transfer Temp. Enclosure to CCC 
333 0 iGMP Budget Transfer Temp. Enclosure Upper and Lower Suite 
334 0 iGMP Budget Transfer Temp. Enclosure Quad C 
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CO Amount Description 

335 0 iGMP Budget Transfer Practice Court Lighting 
336 (17,724) Deduct for JP Jones OCIP Credit Package 1 Millwork 
337 0 iGMP Budget Transfer CCC Temporary Enclosures 
338 3,954 Add for Middle Cup Holder Lower and Upper Suite Chairs 
339 68,895 Add for Storm Retention Tank Suction Pump Mod. 
340 0 iGMP Budget Transfer Banker Second Shift 
341 0 iGMP Budget Transfer Stand by Cost Area C 
342 0 iGMP Budget Transfer Stand by Cost Expedite Steel Fonda, CC 
343 0 iGMP Budget Transfer MC for Winter Protection Masonry 
344 0 iGMP Budget Transfer Install Transition Slab Ice Rink 
245 0 iGMP Budget Transfer Railing Mod all 6 GBA Package 3 
346 0 iGMP Budget Transfer Shop Light Rail Fixture Detail 
347 0 iGMP Budget Transfer Bulletin 15 Construction Cost Transfer 
348 0 iGMP Budget Transfer Bulletin 12 
349 0 Add for VE of Consolidated Carpet Subtract Alt 14.22 
350 0 iGMP Contingency Sweep PCO 675/COR 552R2 
351 0 iGMP VE of Costal Tile Alt. 12 
352 0 iGMP Budget Transfer Railing Mod. At Upper Suite 
353 8,443 Add for Blackboxes with Pivots in PE 1 and 3 
354 0 iGMP Budget Transfer Wall Revisions at Truck Elevator 
355 0 iGMP Budget Transfer Install & Remove Temporary Scaffolding 
356 0 iGMP Budget Transfer CMU Wall at EV LV Plan Room 
357 0 iGMP Budget Transfer Lower CMU Wall at SE 6 
358 0 iGMP Budget Transfer Drink Rail and Guard Rail Rev. 
359 0 iGMP Budget Transfer Bulletin 17 Staging Concepts 
360 $         0 iGMP Budget Transfer VE JR Jones Deduct Alt 5 - 7 
361 0 iGMP Budget Transfer VE JR Jones Add Alt 5 - 7 and 8, 10, 11 
362 0 iGMP Budget Transfer Change GRRC Columns 
363 0 iGMP Budget Transfer Remove Riser Platform System at evt. M 
364 410,093 Add for Scaffold to Install Sprinkler Halo Coverage 
365 (7,718) Deduct for American Seat Alt 4 
366 0 iGMP Budget Transfer Mastercraft Winter Protect 
367 0 iGMP Budget Transfer Bulletin 17 in GMP Pt 1 
368 0 iGMP Budget Transfer Bulletin 17 Outside GMP Interiors 
369 0 iGMP Bulletin 7 Construction Cost Within the GMP 
370 1,147,262 Added Cooking to the Retail Spaces on Flatbush Avenue 
371 0 iGMP Budget Transfer for Toilet Light Revisions 
372 0 iGMP Budget Transfer for Catwalk Lighting Deduct 
373 0 iGMP Budget Transfer for Interior Light Fixtures - Bulletin 17 
374 0 iGMP Budget Transfer for Stair Lighting 
375 0 iGMP Upper Concourse Concession Stands and Weather Steel Cladding  
376 0 iGMP Terrazzo FI and Base in VIP Entry Lobby 
377 0 iGMP Terrazzo FI and Base in Atlantic Avenue Lobby 
378 0 iGMP Terrazzo FI and Base at Dean Street Lobby 
379 0 iGMP Terrazzo FI and Base at Upper Concourse 
380 59,256 Add to provide Glass Door at Spandrel Glass Locations 
381 0 iGMP Spandrel Glass At. VIP Entry Lobby 
382 0 iGMP Upgrades to Practice Court Glazing at VIP Lobby 
383 0 iGMP Reschedule Cimco Refridge Package 
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384 16,951 Add Stair Hand Rails Network Compartments 
385 0 iGMP Transfer Cimco OT in Area D 
386 143,638 Add Conduit and Electrical Exterior Door Signage 
387 18,054 Add for Remove and Replace Fence for Con Ed Sub 
388 0 iGMP Transfer Replace Glass for Duct Relocations 
389 8,952 Design add for additional Workstations 
390 4,847 Design Add for MDF Room Revisions 
391 0 iGMP Transfer New Con Ed NPR Door and Hardware 
392 0 iGMP Transfer Price Support Lighting in TV Room 
393 0 iGMP Transfer Temporary Enclosure Upper and Lower Suites 
394 2,572 Design Service Team Space Rendering Rev. 
395 0 iGMP Transfer Master Mechanical credit from Laquila COW GC's 
396 0 iGMP Transfer Replacement of Shaftwall at Truck Elevator 
397 0 iGMP Transfer Material for Fence along Flatbush Ave. 
398 0 iGMP Transfer Banker Steel CD Documents 
399 43,500 Add to ASI to Provide Aluminum Exterior Doors 
400 0 iGMP Transfer to Commodore Partition Changes 
401 0 iGMP Transfer to Ellerbe ASR 67 Irene Preparation 
402 65,127 Add to Latticework at Canopy - Swoosh 
403 0 iGMP Transfer Wolko Split Slab Waterproofing 
404 107,705 Add Additional Toilet Fixtures Main, Upper & Event Level 
405 0 iGMP Transfer Shop Installed Façade Connections 
406 0 iGMP Transfer Ellerbe 2-month Extension Struct. Obser. 
407 $         0 iGMP Transfer Commodore Repair Damage Framing 
408 123,372 Add Additional Toilet Fixtures Lower Suite Level 
409 127,302 Add Maintenance Outlets per Bulletin 17 
410 0 iGMP Transfer VE Miller Blaker Alts. 5, 6, 7, and 8 
411 16,319 Add Custom Color Roof Membrane at Cooling Tower 
412 56,866 Add Exterior Sponsorship Signage Modification 
413 0 iGMP Transfer Revised Lighting & Switching and Circuiting 
414 0 iGMP Transfer Added Pull Stations at Stairs on Event Level 
415 0 iGMP Transfer Drink Rail Modifications 
416 (28,553) Credit Electrical Work Associated with Con Ed Vault 
417 (42,750) Credit for Epoxy Coating on Lower and Upper Bowl L&L 
418 0 iGMP Transfer Unsuitable Bearing Soil 
419 0 iGMP Transfer Added Shaftwall CCC Custom Carpentry 
420 0 iGMP Transfer Laquila Bulletin 11 
421 0 iGMP Transfer Temporary Wall at Cooling Tower Roof 
422 4,788 Add Due to Unsuitable Sols at A-35 and B-35 
423 0 iGMP Transfer Material Hoist Footing 
424 0 iGMP Transfer Commodore Light Coves 
425 0 iGMP Transfer Laquila Incrs. Footing Size BSC-BS3, and 42C 
426 1,214 Add Additional Drink Tables for Barclays Suite 
427 54,031 Add Electrical Scope 44 Additional Telephones 
428 0 Budget Transfer Main Vom Video Wall Display 
429 19,913 Add Quad Outlets at Pizza Wayfinding Sign 
430 380,951 Add Upgrades to Cisco Stadium Vision IPTV 
431 0 iGMP Transfer Framing Repair Upper and Lower Suites 
432 0 iGMP Transfer Electrical Revs. In Conference Room Suite 
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433 392,504 Add Electrical Scope Additional Wireless Access Points 
434 57821 Add Electrical Scope of Work Relocation of JBT-3E1 
435 0 iGMP Transfer EJ to ASM Relocation of 8" Chilled Water Line 
436 769,196 Add Installation Metal Stud Framing for Clam Shells 
437 0 iGMP Transfer Add Trench, Backfill, and Electrical Ductbank Encasement 
438 4,092 Provide Master Mech. and Maintc. Fomn June 11 - August 3, 2010 
439 69,572 Provide Master Mech. & Maintc. Fomn September 14, 2010 - October 31, 

2010 
440 24,108 Provide Master Mech. & Maintc. Fomn August 24 - September 2, 2010 
441 91,339 Provide Master Mech. and Maintc. Fomn December 28 - April 26, 2010 
442 52,885 Provide Master Mech. and Maintc. Formn May 18 - August 7, 2011 
443 42,165 Provide Master Mech. and Maintc. Formn November 14 - 

December 23, 2010 
444 0 iGMP Transfer Roof Signage Add Alt. 6 
445 3,182 Provide Master Mech. and Maintc. Fomn May 2 - May 14, 2011 
446 0 iGMP Transfer Commodore Slab Reinforcing and Club Revisions 
447 0 iGMP Transfer Commodore Bulletin 4 Superstructure Concrete 
448 16,951 Add Internal illumination of Barclays Log 
449 0 iGMP Transfer Laquila Removal of Shoring Tower Base 
450 0 iGMP Transfer from EJ to Mastercraft Wall Penetrations 
451 $         0 iGMP Transfer American Stair add Landing at 2C 
452 2,686 Add for Design Services for General Seating 
453 55,285 Add Column Encasement due to Exterior Façade Canopy 
454 19,065 Add Design Services Suite Ceiling Modifications Per ASR 52 
455 13,314 Relocation of Unit Heater at Dean Street lobby 
456 21,715 Design Service Suite Lighting and MEP Modification ASR 78 
457 0 iGMP Transfer MRM Leveling Pad at Atlantic Ave. 
458 0 iGMP Transfer Ice Melt Pit Hatch Cover 
459 0 iGMP Transfer Design Services for ASR 57 
460 7,193 Removal of 40' of 16' High Fence along Dean Street for POE 5 
461 0 iGMP Transfer Dean Street Lobby Smoke Evac .per Bulletins 29 and 30 
462 29,473 Add gas Venting of Pressure Regulators per NYS Code 
463 28,126 Added Security Cameras of Event and Main Concourse 
464 154,843 Add SMPETE Cabling and Mounted Rocks 
465 0 iGMP Transfer Commodore Bulletin 23 
466 323,046 Added Plumbing per Bulletin 7 
467 6,542 Added Concrete for "Plinth" at Pouch to Close Off Latt. Work 
468 52,761 Add Design Services for MEP for Retail Spaces 
469 3,518 Added Plumbing Costs per Bulletin 13 
470 18,817 Add Security Access Control to Door Hardware 
471 0 iGMP Transfer Relocation of Dean Street Security Check in Door 
472 0 iGMP Transfer EJ Settlement Undersigned Spaces 
473 0 iGMP Transfer Removal and Modification of Flatbush Ave. Fence 
474 0 iGMP Transfer Removal and Modification Flatbush Ave. Fence POE Gas 
475 0 iGMP Transfer EJ T-Chart Settlement 
476 33,125 Provide Master Mech. And Maintc. Fomn September 7 - 

November 15, 2011 
477 41,829 Add Faux Finish Column Cap Enclosure 
478 23,509 Column Mockup Signage and Wayfinding 
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479 0 EJ Settlement within GMP PCO 2300 
480 0 iGMP Transfer Bunker Suite & VE & Interior Allowance Transfer 
481 (10,889) Credit for EJ Settlement Increase GMP Items 
482 10,351 Atlantic Avenue Retail Interior Glazing 
483 3,548 Signage Light Box Mockup 
484 34,851 Added 4" Backsplash at Coat closets & Ref. Cabinets 
485 12,996 Additional Design Services for Revised Oculus Geometry 
486 4,530 Sponsorship Modifications to Mockup per Night Viewing 
487 0 ASR 51 Additional Design Services for Signage Ext. Doors 
488 0 Add Shoring Boxes for Roof Shoring Tower Footings 
489 0 DOB Violation 34799648Y Sidewalk Clearance at Flatbush 
490 0 Design Service for Tie-In of Existing LIRR Retaining Wall 
491 0 Modifications to Suite Restaurant Bar 
492 0 Added ASM Scope of Work per CD Docs, dated October 15, 2010 
493 230,297 Add Roof Drain Revisions per Bulletin 37 
494 0 iGMP Budget Transfer for Added Water Curtain at Concessions 
495 18,700 Added Transaction Drawers & Modify Ticket Window 
496 $  11,887 Add Standard Factory Black Color Fin Tube Enclosure 
497 400,623 Replenish Contingency Terrazzo Alternates 
498 18,347 Upgrades to Finishes at Stairs 1A - 1B per ASR 27 
499 0 Design Services Modify Footprint for Satellite Truck per ASR 49 
500         0 Beers of Brooklyn Space OME 
501 131,950 Epoxy Terrazzo Flooring & Base Main Concourse Vomitories 
502 18,528 ASR 44 Integration of Art & History Exhibits 
503 7,176 ASR 66 Occupancy Load Reassessment 
504 75,528 ASR 43 Customized Sponsorship Signage & Branding 
505 4,361 Painting Revisions to Home Campus & Locker Room 
506 19,192 ASR 62 Reporting Canopy Deflection 
507 (14,278) Deduct Riser Platforms and Replace with Fixed Seating 
508 630,738 Delete Specialty Flooring & Replace with Port Morris 
509 3,117 ASR 46 Provide 19" TV's in Each Home Locker 
510 2,679 Add Touch Screen Controller for Truck Turntable 
511 0 Transfer from Contingency to Simplex for MDF Ceiling Revisions 
512 0 iGMP Budget Transfer for Reprographic Services 
513 0 iGMP Budget Transfer Video Replay and Production to Trades 
514 800,766 Add Video Replay/Production System 
515 0 Transfer from Banker to Ellerbe ASR 60 Halo Columns 
516 0 Transfer EJ Settlement Costs 
517 0 Transfer to Laquila Expedite Area C SOG 
518 0 Transfer Added Shaft Wall & Rated Ceilings in Area B and C 
519 0 Transfer Laquila to Replace Clogged P-Trap 
520 0 Transfer to EJ Modifications to GM & GM1 Fixtures 
521 0 Transfer to Laquila for Chopping Slab at Commissary Kitchen 
522 0 Transfer to Laquila to Remove Fill Material at West Loading Area 
523 0 Transfer to L&L for Temporary Enclosures at South & East Elevation 
524 10,227 Add ASR 94 Calvin Klein Lounge 
525 0 Transfer to Laquila to Modify Piers at Lower Bowl 
526 0 Transfer to United Hoisting to Reinstall Overhead Protection 
527 0 Transfer to Laquila to Backfill Behind 752 Pacific Street 
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528 0 Transfer to Laquila to Provide Support Scaffold for West Tank 
529 0 Transfer to Laquila for Labor, Operator, & Loader for Bowl Clean Up 
530 0 Transfer to Laquila to Infill Column for Embed Connections 
531 397,931 Add Main Lobby & Jones Soda Revisions PR 18 
532 0 Transfer to Laquila Atlas Fence for Site Security Repairs at Vanderbilt & 

Pacific 
533 11,976 Toilet Relocation for Mero PCO Store 
534 118,980 Add for Electrical Work at LED Panels Vomitories 
535 29,030 OME for the Fit out of RM 7C23.01 with 4 Workstations 
536 0 iGMP Budget Transfer Provide Safety Equipment in Tanks 
537 66,331 Add for Barclays Suite Modification 
538 0 iGMP Budget Transfer Manhole Cover at West Strmwtr Tank 
539 293,082 Add for Modification to Suite Mockup 
540 0 iGMP Budget Transfer Laquila OT and OT Rate Adjustment 
541 0 iGMP Budget Transfer Operating Engineer for Coating Tech Waterproofing 
542 $  32,466 Change Light Fixture in VP Lobby 
543 0 iGMP Budget Transfer Press Room Platforms Bulletin 17 
544 0 iGMP Budget Transfer Additional in Wall Blocking 
545 0 iGMP Budget Transfer Laquila Lost Time in Bowl 
546 0 iGMP Budget Transfer Drywall Lower Suite Concession Soffit 
547  0 iGMP Budget Transfer Install Scaffold for Clamshell on Roof 
548 53,612 Provide Pathways and Wires for TA Services 
549 0 iGMP Budget Transfer Provide Operator for FE5 and PE3 
550 18,353 Relocation of Interior Security Cameras 
551 247,789 GFRC and Art Wall Modifications 
552 0 iGMP Budget Transfer Concession Kneewall Electric Rev. 
553 11,634 Design Services Extend Toilet Room North side Lower Suites 
554 0 iGMP Budget Transfer Added Steel Bumper Rails at Corridors 
555 0 iGMP Budget Transfer Remove SOFP and Install Intumescent 
556 0 iGMP Budget Transfer Misc. Iron Support at Nanawall Tm Store 
557 0 iGMP Budget Transfer Supports at Feature Wall Club Bar 
558 0 iGMP Budget Transfer Install 2 Hydroworx Tubs 
559 0 iGMP Budget Transfer Exterior Façade Final Cleaning 
560 0 iGMP Budget Transfer Backfill for Temp Waterproofing East Tank 
561 0 iGMP Budget Transfer Add Insulation East Parapet Main Roof 
562 0 iGMP Budget Transfer Storm Pipe Enclosure 
563 41,163 Custom Pendant Fixture Courtside Club 
564 33,917 NYCTA Arena Subway Entrance Security Scope 
565 66,227 Upgrade Security Cameras 
566 23,908 Courtside Club Rev. Calvin Klein Sponsor 
567 3,653 Design Service Loge Seating Study 40-40 Club 
568 0 iGMP Budget Transfer Revise Fire Protection Piping at Upper 
569 0 iGMP Budget Transfer Support Steel at Nanawall Practice Court 
570 0 iGMP Budget Transfer Remove Fire Protection Line in Bunker Suite 
571 0 iGMP Budget Transfer Epoxy Floor at 3C4501 and 3C45013 
572 0 iGMP Budget Transfer Bulletin 27 Ceiling Changes 
573 0 iGMP Budget Transfer Butt Glazed Window Upgrade 
574 0 iGMP Budget Transfer VIP Stair Modification 
575 186,801 Main Concourse Exterior Façade and VIP Lobby Stone Base 
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576 (28,059,279) iGMP Budget Transfer Provide Heat East and West Tanks 
577 28,059,279 Add for United Drilling Buyout Site Work Tie-in 
578 288,115 Additional MEP Infrastructure for Retail Spaces 
579 0 iGMP Miller Blaker Suite Metal Mesh VE Correction 
580 61,080 Design Services for MEP Infrastructure for Future Retail 
581 0 iGMP Budget Transfer Backcharge Commodore to Hung GCs 
582 0 iGMP Budget Transfer Ellerbe for ASR 87 Roof Survey 
583 0 iGMP Budget Transfer to EB for ASR 75 Nonconforming Precast 
584 184,545 Onexim Suite Revisions per Bulletin 55 
585 0 iGMP Budget Transfer 2-hr. Related Wall at Mechanical Mezzanine 
586 0 iGMP Budget Transfer Replace Wall for Cooling Unit to be installed 
587 0 iGMP Budget Transfer Additional Fall Protection at Sound Platforms 
588 $         0 iGMP Budget Transfer Laquilla Premium Time for Ice Floor 
589 0 iGMP Budget Transfer Laquilla Premium Time for Ice Pit 
590 0 iGMP Budget Transfer Laquilla Grout beneath Hydroworx Tubs 
591 0 iGMP Budget Transfer Patch CMU Walls due to Temporary Heat 
592 50,441 Lobby Sponsorship Signage 
593 155,652 Revised Dasherboards to meet NHL Regulations 
594 0 iGMP Budget Transfer Additional Motorized Shades 
595 43,092 Furnish and Install 200-amp. Company Switch 
596 0 iGMP Budget Transfer EJ Overtime Premium Allowance 
597 0 iGMP Budget Transfer EJ Truck Elevator Power Revisions 
598 112,421 Added Radio Press Seating 
599 96,083 Added Vision Stadium Director 
600 148,289 Added Starbucks 1st Floor Penetration Plan per Option 1 
601 8,398 Design Costs for Added Starbucks per Option 1 
602 4,939 GAF Light Fixture Revisions 
603 9,721 Onexim Suite Revisions per Bulletin 55 
604 15,916 Added Epoxy Flooring at Courtside Club Corridors 
605 21,297 Added Furring to Nets Team Campus Area 
606 0 iGMP Budget Transfer from EJ to Technology Budget Rev. Equip. 
607 0 iGMP Budget Transfer to EJ Holo Projector and TV's Bunker Suites 
608 0 iGMP Budget Transfer to TJ Signs for Roof Logo 
609 0 iGMP Budget Transfer Modify Gypsum Board at Upper and Lower Suites 
610 0 iGMP Budget Transfer West Tank Roof Infill 
611 0 iGMP Budget Transfer Temp. Inspection for PE-3 
612 0 iGMP Budget Transfer Temp. Roof Tie-Ins due to May Rainfall 
613 0 iGMP Budget Transfer Modify Sprinkler at Retractable Seating 
614 0 iGMP Budget Transfer Provide Heat at East and West Tanks 
615 0 iGMP Budget Transfer Waterproofing Repair at Con Edison Vault 
616 0 iGMP Budget Transfer Temporary Tarp Installation 
617 0 iGMP Budget Transfer Import Stone to Backfill Footings 
618 0 iGMP Budget Transfer Premium Time Area C Slab-on-Grade 
619 0 iGMP Budget Transfer Cane Cost for EJ for Generator 
620 0 iGMP Budget Transfer F&I Furring and Dens Deck 
621 0 iGMP Budget Transfer Relocate 5 SP Heads 
622 0 iGMP Budget Transfer Excavate and Clean Off Slabs along Atlantic Avenue 
623 0 iGMP Add Drop Soffits and Ceramic Tile at Main Concourse 
624 1,699,421 40/40 Club Design Changes 
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625 168,772 Modifications of 4 Conference Rooms 
626 0 iGMP Change Logo Counter Stone from Taupe to Imperial Black 
627 0 IGMP Budget Transfer Added Floor Drains and Piping 
628 0 IGMP Budget Transfer to EJ Truck Turntable Control Wiring 
629 0 IGMP Budget Transfer to Simplex Revised Main & Branch Lines 
630 360,882 Furnish & Install IPTVs, TVs, and Main Video Vom Wall 
631 0 IGMP Budget Transfer Additional Ceiling Tile Attic Stock 
632 0 IGMP Budget Transfer to Component Repairs to Upper Concourse 
633 74,188 Added Powder Coated Faux Weathering steel Upper Concourse 
634 0 IGMP Budget Transfer to Banker for Repair Work on Metal Decking 
635 $ 22,802 IGMP Budget Transfer Video Coaching System & Equipment 
636 0 IGMP Budget Transfer Patching CMU Wall at Telecom Rooms 
637 0 IGMP Budget Transfer Delete CMU Chase at Upper Concourse 
638 0 IGMP Budget Transfer Revise from CMU to Shaftwall in 4D36.041 
639 0 IGMP Budget Transfer GX Light Fixtures at Club Restaurant 
640 0 IGMP Budget Transfer Practice Court Relocations 
641 0 IGMP Budget Transfer Added Elec. Scope Upper Concourse VOM 
642 0 IGMP Budget Transfer Temp Protection EF5 & PE3  
643 0 IGMP Budget Transfer Added Door Hardware for 7B20.01 
644 0 IGMP Budget Transfer Premium Time for Install of PE4 
645 0 IGMP Budget Transfer to Otis for Equipment Rental Scissor Lift 
646 0 IGMP Budget Transfer Revised Bar Equipment Legs to Scissor 
647 0 IGMP Budget Transfer Added 45 GG-1 Light Fixtures 
648 0 IGMP Budget Transfer Revise to Practice Court Emergency Lights 
649 0 IGMP Budget Transfer Revised Stairway Lighting 
650 0 IGMP Budget Transfer Added Blocking Lower Suite Restrooms 
651 0 IGMP Budget Transfer Repairs to CMU Vault Wall 
652 0 IGMP Budget Transfer Added Support Steel for PE3 and PE5 
653 0 IGMP Budget Transfer to Ellerbe for ASR 74 Steel Bolt Fractures 
654 0 IGMP Budget Transfer for Practice Court Nana Wall 
655 0 IGMP Budget Transfer Premium Time Otis Elevator 
656 0 IGMP Budget Transfer Ticket Window Stainless Steel Countertops 
657 0 IGMP Budget Transfer to Otis from Component Scaffolding Planks 
658 0 IGMP Budget Transfer Mastercraft Scaffold Rental 
659 0 IGMP Budget Transfer Reinstall Sidewalk Bridget “Shanty Town” 
660 0 IGMP Budget Transfer Fund EJ GCs for T&M Work 
661 339,466 Electrical Suite Redesign 
662 0 IGMP Budget Transfer Backfill Flatbush & Atlantic Slabs 
663 0 IGMP Budget Transfer Removal of Façade Mock UP Footings 
664 0 IGMP Budget Transfer Temporary Waterproofing 
665 0 IGMP Budget Transfer Laquila Miscellaneous Cleanup 
666 0 IGMP Budget Transfer Remove Excess Concrete at Hoist Base 
667 0 IGMP Budget Transfer Laquila Premium Time Haier Store Piers 
668 0 IGMP Budget Transfer Laquila to Assist with Lower Bowl Precast 
669 493,972 Electrical Infrastructure for Portable Court Lighting System 
670 38,161 Added Design Services for ASR 47 Main Lobby & Jones Soda 
671 14,696 Added Controlled Access Security Doors at Jones Soda Pouch 
672 70,637 Electrical Scope for Beers of Brooklyn Lighting Revisions 
673 29,438 Electrical Scope GN Light Fixture Revision 
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674 1,334 Relocate Fence Barriers from Dean Street to Pacific Street 
675 12,767 Added Design Services for ASR 103 Video Coaching 
676 0 IGMP Budget Transfer Commodore East Storm Water Tank  
677 0 IGMP Budget Transfer to Laquila to Clean East Tank  
678 0 IGMP Budget Transfer to Contingency from Mastercraft Delete Walls  
679 0 IGMP Budget Transfer to Contingency from Mastercraft Lower Walls 
680 45,632 Relocate AV System from Jones Soda to Practice Court 
681 $  (4,473) Credit to Delete Fire Proofing on Two Beams at Upper Concourse 
682 7,562 Electrical Scope Up Grading Power at Starbucks 
683 2,362 Added Frost Window Film at Women’s Toilet Room 4A08.01 
684 31,191 Additional Drafting Costs Associated with Cancelled Bull. 59 
685 42,693 Additional Design Service per PR 43 Loge Seating Divider Wall 
686 14,053 Electrical Scope of Work to Modify and Add TV’s per PR 38 
687 0 IGMP Budget Transfer to Add Soffit to Enclose Grease Duct 
688 1,367 Added Frit to Practice Court Glass 
689 6,452 Upgrade of Video Replay Cameras 
690 0 IGMP Budget Transfer Laquila Overtime for Underground Utility Work 
691 0 IGMP Budget Transfer to Laquila for Chopping and Cleaning Foundation 

Wall 
692 0 IGMP Budget Transfer Premium Time for Otis Peele Doors 
693 0 IGMP Budget Transfer Replace Damaged Stair Treads 
694 0 IGMP Budget Transfer HMAK to Commodore Added Blocking 
695 0 IGMP Budget Transfer Backcharge Commodore to Otis Damage SE6 
696 0 IGMP Budget Transfer Backcharge Global to Commodore Repair Sud 

Framing 
697 0 IGMP Budget Transfer Backcharge Staging to Wolko Repair & Patch Posts 
698 0 IGMP Budget Transfer Backcharge Commodore to Wolko Repair Drain Mat 
699 0 IGMP Budget Transfer Backcharge Almar to Wolkow Waterproof 2 Drains 
700 0 IGMP Budget Transfer TV Niche at Main Concourse Team Store Entry 
701 48,904 Added Slab Waterproofing at Dean Street Plaza 
702 0 IGMP Budget Transfer L&L to Install Photoluminescent Marking System 
703 0 IGMP Budget Transfer Elimination of all Water Curtain Sprinkler Head 
704 69,848 Added Openings between Suites 11 and 12 
705 26,528 Added Concession Naming & Logo Design per ASR 85 
706 44,939 Revisions to Lower & Upper Suites Per ASI 16 
707 43,540 Added Design Services per ASR 18 &83 Onexim Suite 
708 79,206 Added Design Services per ASR 82 Bunker Suite Redesign 
709 1,735 Added Blocking for Embm Health Signage 
710 4,517 Added Design Services per ASR 104 for 40/40 Club imposed Loads 
711 0 Budget Transfer Gypsum Fascia to Cover Slab Edge 
712 0 Budget Transfer to Otis from ASM for Damage Material 
713 0 Budget Transfer to Berlin for a Replacement Ladder 
714 0 Budget Transfer to Otis for Premium Time for PE-4 Completion 
715 117,522 Added Electrical Scope for Courtside Club on Calvin Klein Sponsorship 
716 72,319 Added Electrical Scope for Additional DMP’s for IPTV’s 
717 0 Budget Transfer to Berlin & L&L Painting to install Guardrails &Kickplates 
718 0 Budget Transfer to American industries Bunker Suite Feature Wall 
719 0 Budget Transfer to EJ for Revised catwalk Aisle Lighting 
720 0 Budget Transfer to Otis Premium Time for Completion of PE-4 
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721 0 Budget Transfer to EJ for 7th Floor North Ramp Futures 
722 278,153 Revised Main & Upper Concourse Concession Signage 
723 88,857 Added Additional Wayfinding Signage at Main Lobby 
724 0 Budget Transfer to Otis Premium Time for Completion Truck Elevator 
725 $         0 Budget Transfer to EJ for Electrical Scope per ASI 104 for GB Fixtures 
726 0 Budget Transfer to Berlin for Lintels for CMU Openings 
727 0 Budget Transfer to Ellerbe for Lighting Design Revisions 
728 0 Budget Transfer to Remake Hollow Metal Doors 
729 13,232 Added Custom Color for Air Outlets and Linear Diffusers at Foxwoods 
730 22,580 Added Electrical Scope per Bulletin 7 
731 0 Budget Transfer to Otis for Premium Time for Completion Truck Elevator 
732 0 Budget Transfer Angle Lintels at MEP Penetration to Berlin 
733 0 Budget Transfer Revised Light Fixtures GK2 to Light Tight Fixtures 
734 36,846 Extension of ADA Consultant Services per ASR 110 
735 0 Budget Transfer to United Hoisting for Temporary Ramps at Stair 4 
736 0 Budget Transfer to LIFD for 300 Intermediate Cores 
737 0 Budget Transfer to EJ to Remove FK-C and install FK-A2 
738 0 Budget Transfer Added Electrical Scope per ASI 97 
739 0 Budget Transfer for Revised GK-4 Fixtures at Nets Team Store 
740 23,551 Added Two Wall-mounted TVs in B Lounge 
741 0 Budget Transfer to Otis for Premium Time for PE4 Completion 
742 0 Budget Transfer Electrical Scope for Added Concession Strobes & Speakers  
743 0 Budget Transfer Electrical Scope for Added Storage Room Switch RFI 1175 
744 0 Budget Transfer Electrical Scope Added Automatic Louver Damper 

RFI 1118 
745 0 Budget Transfer Electrical Scope for LV work 7th Floor Work Station 
746 0 Budget Transfer Electrical Scope for Added Speakers in Players Grooming 
747 0 Budget Transfer Electrical Scope Emergency Power BMS Control Panel 
748 0 Budget Transfer Electrical Scope for MDF Room CRAC Unit Feeder 
749 5,000 Additional Design Services per ASR 114 Extends Slab Penetrations 
750 0 Budget Transfer to EJ due to Delta on OCO 661 Suite Electrical Redesign 
751 28,810 Added Electrical Scope for Upgraded Video Replay Lens 
752 (1,438) Credit OCIP Enrollment Kay & Sons Window Treatment 
753 0 Budget Transfer Install Plexiglas Window in Onexim Suite 
754 10,494 Added Show Curtain at Bunker Suite Entrance 
755 0 Budget Transfer Revisions to Drywall at North and South Upper Bowl 
756 0 Budget Transfer Wire Mesh North and South Upper Bowl 
757 0 Budget Transfer Fully Functional 2-way Radio System 
758 0 Budget Transfer to Contingency Duplication of Funds to EJ for Crane Use 
759 0 Budget Transfer Backcharge to EJ from ASM for installation of Hoods at 

General 
760 0 Budget Transfer Component Ceiling Revision per PR 29 
761 0 Budget Transfer to Otis for Premium Time for Truck Elevator 
762 0 Budget Transfer to Banker to Laquila for Test Pits at Canopy 
763 24,028 Added New Nets Branding in Team Store 
764 (72,578) EJ OCIP Credit Low Voltage 
765 (53,600) Prot Morris Terrazzo OCIP Credit 
766 0 Budget Transfer to Comm. For Misc. Carpentry Work Upper and Lower Suite 
767 0 Budget Transfer to Comm. For Premium Time on Upper and Lower Suite 
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Level 
768 $        0 Budget Transfer Access Door Installation 
769 0 Budget Transfer for Movable Scaffold Platform for Access to Fans 
770 0 Budget Transfer to Add Circuits in Oculus Signage 
771 7,593 Add to Berlin to Furnish and Install Support Cables for Retail Space 
772 0 Budget Transfer to Berlin to Furnish and Install Diamond Plates at Curtain 

Wall 
773 0 Budget Transfer to Component to Extend Divider Softs to Align with Precast 
774 0 Budget Transfer to EJ for ENG/SAT Lighting per Bulletin 70 
775 32,457 Installation of Temporary Bar Top for the 40-40 Clubs 
776 0 Budget Transfer to Berlin for Support Angles for Drywall Enclosures at VIP 
777 0 Budget Transfer to EJ for in Contract Allowance of $750,000 
778 0 Budget Transfer for Premium Time to Install Truck Elevator 
779 0 Budget Transfer to LI Fire Door to Remake Door 1812.01A due to Damage 
780 (4,000) Credit for Deletion of Black Opaque Glass at Champagne Bar 
781 19,684 SHoP Resources to facilitate changes in Beers of Brooklyn 
782 0 Budget Transfer Backcharge to EJ from Mastercraft for Conduit Penetrations 
783 0 Budget Transfer Backcharge to Simplex from Mastercraft for Hose Cabinet 

Cuts 
784 0 Budget Transfer to ASM from Mastercraft to Patch Walls 
785 0 Budget Transfer Backcharge to Almar from Mastercraft to Repair CMU Walls 
786 0 Budget Transfer to Global from Commodore to Modify Drywall 
787 0 Budget Transfer to Laquila to Chop Footing at Atlantic Avenue 
788  Budget Transfer to Laquila for Additional Waterproofing at Link Seals at 

Tanks 
789 0 Budget Transfer to Otis for Operator Overtime for TE-1, TE-2, and PE-7 for 

DOB 
790 0 Budget Transfer to Commodore for Additional Light Coves at Family Toilets 
791 0 Budget Transfer to Berlin to Furnish and Install Eyelet Openings at 

Concessions 
792 0 Budget Transfer to EJ to Furnish and Install Walk-in Cooler Lighting 
793 0 Budget to Commodore to Misc. Carpentry Work on Suite Levels 
794 95,846 Add Champagne Bar Feature Wall 
795 0 Budget Transfer to EJ to furnish and install Light Fixtures for Hydro Pit 
796 0 Budget Transfer to EJ for ASI 77 for Lighting VE 
797 0 Budget Transfer to EJ to replace FK-A Light Fixtures with 8 FK-C Fixtures 
798 0 Budget Transfer to EJ to provide Power for Cent5rigugal Pump 
799 0 Budget Transfer to EJ to install one J Box per Bulletin 90 
800 336,044 Add for the Signage Overrun for Faux Finish Way Finding Directory 
801 0 Budget Transfer to Berlin to F&I Support Steel, Grating, and Rails in Area D 
802 0 Budget Transfer to Berlin to F&I Aluminum Cap Flashing on Stone Curbs 
803 0 Budget Transfer to Berlin to modify Interior Fall Protection Center hung 
804 0 Budget Transfer to install Vault Door for Bunker Suites 
805 0 Budget Transfer to Berlin to F&I Seismic Clips on top of CMU Walls 
806 0 Budget Transfer to Berlin to F&I Access Doors in Masonry Walls 
807 0 Budget Transfer to LIFD to remake 4 Event Level Doors 
808 0 Budget Transfer to EJ to install Scoreboard Feeders 
809 0 Budget Transfer to ASM to furnish 4 Custom Color Dampers 
810 105,739 Add to EJ to F&I Uncompressed HD Feeds in VIP locations 
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811 $  372,636 Added to EJ for Electrical Work per ASI 74 
812 93,300 Added Feature Wall at Beer of Brooklyn 
813 0 Budget Transfer Backcharge to Mastercraft for repairs to FE-5 
814 0 Budget Transfer Remove Ft. Greene Electric Shed and Manhole 
815 0 Budget Transfer Steam Room Revisions 
816 0 Budget Transfer Scope Work ASI 110 
817 0 Budget Transfer MEP Coordination Issues on Both Suite Levels 
818 0 Budget Transfer to EJ F&I Three Game Clocks 
819 131,354 Modify Seat Widths from 21” to 20” in Sections 8 and 24 
820 0 Budget Transfer to Laquila to clean exterior slab and walls 
821 0 Budget Transfer to Commodore to install Cascade Coil Mesh 
822 (35,753) OCIP Deduct CIMCO 
823 (14,538) OCIP Deduct Nickerson Corporation 
824 0 Budget Transfer Deletion of CMU Wall on the Upper Bathrooms 
825 920 Added Electrical Scope of Work Associated X-Ray Room 
826 35,898 Budget Transfer to ASM for Fuel Oil Piping Revisions per DOB 
827 79,591 Revised Accent Color on Upper Suite GFCR Column Covers 
828 5,528 Added Design Services ASR 115 40/40 Club Revisions 
829 (29,020) Added Design Service Customized Sponsorship Signage 
830 21,427 Added Design Service Reduced House Theater Rendering 
831 14,736 Added Ceramic Tile Back to at Upper Con. 
832 0 Added Design Service with B2 Interface per ASR 105 
833 0 Added Signage and Upgrade Sign Material Finishes 
834 0 Budget Transfer to Banker for Additional Floor Opening Framing 
935 0 Budget Transfer to EJ for the GAA Collar Extenders Material Only 
836 0 Budget Transfer to EJU for Lighting in Truck Elevator Pit 
837                 0 Budget Transfer from Staging to Wolkow to Patch Roof Rails 

 $25,932,202 Total 
 

 (1) OCO 16 amounting to a credit of $8,839,018 addresses the costs of the preconstruction services 
provided by Hunt Construction prior to the start of construction and has been deducted from the 
current Budget and total work-in-place. 

 
(2) CO 58 amounting to $84,922 and CO 215 amounting to $119,076 have been reallocated to the 

Environmental Budget. 
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Transit Connection 
 
The following list of executed Change Orders, amounting to $7,411,516, have been made available to 
date: 
 

CO Amount Description 

1 $   400,000 Civetta - Payment and Performance Bond 
2 1,425,000 IRT column and beam Inspection 
3 107,745 Debris Removal from BMT mezzanine 
4 46,428 MPT work 
5 19,565 Flatbush MPT - Maintenance 
6 2,124 Additional BMT trash removal 
7 12,740 Hydrant Relocation at Atlantic Avenue 
8 (13,500) Backcharge - Redesign of the Pile Layout 
9 20,040 Change delineators and street cones on Flatbush Avenue 

10 27,511 Change delineators and street cones on Flatbush Avenue 
11 12,805 Form and pour concrete walkway and 2 pedestrian ramps 
12   4,279 Change delineators and street cones on Flatbush Avenue 
13 29,370 Rerouting of 4" NYCT (IRT) ejector line from Flatbush Avenue along Atlantic 

Avenue 
14 20,587 Flatbush MPT and DOT sign installation during February 2011 
15 30,101 Flatbush Avenue MPT and DOT sign replacement and DOT pavement 

markings for March 2011 
16 180,000 Additional subway repairs and IRT columns 
18 44,585 GFC elevator and escalator monitoring system 
19 47,434 Additional CMU infill of BMT Mezzanine 
20 175,000 Structural Steel Repairs - Vent D, IRT Track 4 
22 18,055 Prep for Department of Buildings 
23 238,448 Flatbush Avenue MPT - April 2011 
25 2,948,000 BMT Tunnel Steel and Concrete 
29     125,000 Signal and Lighting within BMT and IRT tunnels 
30 148,956 MPT Work November 2011 - March 2012 
31 140,000 Steel Repairs - Vent B&C 
32 145,000 Miscellaneous Vent Repair Work 
33 30,295 Patch South Vent Walls & Vent Steel Bracing 
35 59,000 Concrete path above trains Structure for Water Main Work 
37 521,400 Civetta - EJ Electric Global CO Settlement 
38   239,028 Plumbing/HVAC Closeout 
41 37,000 Escalator/Elevator Standby and Maintenance 
42    169,520 Flatbush MPT April – August 2012 

 $7,411,516 Total 
 
Change Order 17 amounting to $965,000 for the canopy steel; Change Order 21 amounting to $795,000 
for the installation of bollards; Change Order 24 amounting to $223,962 for paving plaza; Change Order 
26 amounting to $47,893 for the custom canopy sign; Change Order 27 amounting to $781,500 for the 
canopy work; Change Order 28 amounting to $448,000 for the canopy ceiling; Change Order 34 
amounting to $68,000 for "heat to cure SOF"; Change Order 36 amounting to $100,000 for "structural 
concrete slab"; Change Order 38 amounting to $88,500 for LIRR retaining wall; and Change Order 40 
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amounting to $170,294 for canopy roofing are being requisitioned as a separate Application and 
Certificate for Payment. 
 
The preceding Change Orders have been executed by the Developer and General Contractor and we 
recommend your acceptance of them.  The scope of work and dollar amounts appear reasonable.  The 
scope changes do not substantially change the quality of the project.  No time extensions to the project are 
indicated on these Change Orders. 
 
The monies for all Change Orders that result in the contract value being increased will be made available 
from the Developer's Contingency. 
 
 
Pending Change Orders 
 
The Developer's Pending Change Order (PCO) Log, dated December 17, 2012, amounts to $4,722,172.91 
for the Arena, $61,600 for the Transit Connection, $16,534 for Site Work and $0 for mitigation. 
 
A Pending Change Order for Hunt Construction for additional General Conditions due to the delayed 
Notice to Proceed is being reviewed by the Developer. 
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Developer's Hard Cost Contingency Reserve 
 
Additional costs for the upgrades directed by the Developer to the arena building include work associated 
with interior finishes, technological upgrade to equipment, the building façade and façade lighting. 
 
The Developer's Total Hard Cost Design/Scope Contingency Reserve balance is as follows: 
 
 1. Design/Builder 

 
a. Change Order Increases (Excluding CCE) $36,200,000 
b. Change Order Savings (18,800,000) 
c. GMP2 Change Orders Excluded from Change Order Log 2,700,00 
d. Interior Allowance Remain      (500,000) 

 
Subtotal Design/Builder Items $19,600,000 

 
 2. Other Items 
 

a. Insurance $14,700,000 
b. Transit Enforcement Agents 2,700,000 
c. Testing/Controlled Inspection      500,000 

 
Subtotal Other Items $17,900,000 
 
Total Budget Increases $37,500,000 

 
 3. Contingency Available 
 

a. Hard Cost Contingency $(14,500,000) 
b. Soft Cost Contingency (2,000,000) 
c. Hard Cost Contingency Reserve 3,000,000 
d. Soft Cost Contingency Reserve     2,000,000 

 
Total Contingency Available $(11,500,000) 
 
Net Funding Required $26,000,000 

 
The Developer has contributed the amount of $26,000,000 to cover costs associated with all additional 
work for the arena.  The Developer has also contributed the amount of $4,000,000 to cover costs 
associated with all additional work related to the Transit Improvement and $3,180,000 to cover costs 
associated with all additional work related to site work for a total contribution of $33,180,000. 
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SECTION VIII - REQUISITION REVIEW 
 
Summary of Hunt GMP Costs 
 
Arena 
 
The following summary is based upon the General Contractor's Application and Certificate for 
Payment 35, covering the period through November 30, 2012: 
 

Original Contract (Design/Build with GMP) $484,594,525  
Adjustments (Less CCE per OCO 16) (8,839,018) 
Adjustments (C.O.s 1 - 837)    25,932,202 
 
Revised Contract Budget $501,687,709 
 
Work Previously Completed 95.8% $480,440,892 
Work Completed This Period 1.4%       6,782,382 
 
Total Work Completed To Date 97.1% $487,223,274 
Off-Site Stored Materials (Closing Inventory)          98,232 
 
Total Work Completed and Stored To Date 97.1% $487,321,506 
Less Retainage   (11,325,970)  
 
Total Completed and Stored Less Retainage $475,995,536 
Less Previous Payments  (472,837,493) 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $    3,158,043* 
 
Balance to Complete based on Current Contract Value of $501,687,709 $  14,366,203 

 

* Current Payment Due includes Hard Costs, $2,952,087, GC/CM Fee, $0, and associated A/E 
Soft Costs, $205,956. 

 
In our opinion, the remaining Contract Value funds of $14,366,203 (net of Retainage), together with the 
remaining Developer's Arena Design/Scope Contingency, will be sufficient to complete the work as it 
was originally defined. 
 
Developer-initiated changes to the arena, particularly upgrades to interior finishes, technological upgrades 
to equipment, building façade and lighting will exceed the remaining available Contingency. 
 
The Developer has contributed the amount of $26,000,000 to cover the additional costs. 
 
See Developer's Hard Cost Contingency Reserve for a breakdown of all additional costs. 
 
The dollar amounts of each line item were reviewed at the time of our site visit, and the amounts were 
found to reasonably reflect the percentage of work in place. 
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Please note the following: 
 
 1. The fixed General Conditions will be requisitioned at an amount established under the Payment 

Schedule with the Developer for the remaining months of the construction term. 
 
 2. The Cost of Work (COW) General Conditions shall be requisitioned monthly as costs are incurred. 
 
 3. The Design Builder's Fee is a "Base Lump Sum" of $18,200,000 and will be requisitioned as a 

percentage of work completed. 
 
 4. The Ellerbe Becket Design Fees are requisitioned monthly as costs incurred. 
 
 5. An Imprest Account amounting to $2,281,764.86 has been established. 
 
 6. Retainage will be withheld at a rate of 10% for all Subcontractors, with the exception of 

subcontracts for materials only, until 50% of their subcontract is completed, with 0% withheld 
thereafter until completion.  Early release of Retainage for Subcontractors will be considered at the 
Developer's discretion. 

 
 7. This being a GMP contract, complete backup documentation was made available for our review.  

No modifications were made to the requested percentages submitted at the time of our site visit. 
 
 8. The GMP budget was based on the "Scope Set" Drawings, dated July 31, 2009. 
 
Retainage Release 
 
The following Subcontractors have requisitioned to reduce their Retainage this period: 
 

 Current % of  
Subcontractor Retainage Amount of Retainage Remaining 
Commodore Drywall 1.0 ($39,426 current in Retainage account).  
CCC 2.5 ($256,441 current in Retainage account) 
CAS 1.0 ($84,218.50 current in Retainage account) 
EJ 1.5 (Agreed to already) $1.25 mil current in Retainage 

account) 
Miller Blaker 5.5 ($178,632 current in Retainage account) 
LIF 1.0 ($6,956 current in Retainage account) 
H-Mark 2.5 ($244,577.17 current in Retainage account) 
CimCo 1.5 ($54,299 current in Retainage account) 

 
Since their respective contracts have been substantially complete, we have no objections to the request for 
Retainage reduction. 
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Transit Connection 
 
The following summary is based upon the General Contractor's previous Application and Certificate for 
Payment 27, covering the period through November 30, 2012: 
 

Original Contract (Lump Sum) $50,581,000 
Adjustment (FC-001- 020, 22, 23, 25, 29, 33, 35, 37, 38, 41, and 42)    7,411,516 
 
Current Revised Budget $57,992,516 
 
Work Previously Completed 96.8% $56,122,656 
Work Completed This Period 0.4%       247,328 
 
Total Work Completed To Date 97.2% $56,369,984 
Off-Site Stored Materials                   0 
    
Total Work Completed and Stored To Date 97.2% $56,369,984 
Less Retainage   (1,399,582) 
 
Total Completed and Stored Less Retainage $54,970,402 
Less Previous Payments  (54,729,257) 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $      241,145 
 
Balance to Completed based on Current Contract Value of $57,992,516 
(Net of Retainage) $  1,622,532 

 
In our opinion, the remaining Contract Value funds of $1,622,532, and the Developer's Design/Scope 
Contingency, are sufficient to complete the work as it is currently defined. 
 
The dollar amounts of each line item were reviewed at the time of our site visit, and the amounts were 
found to reasonably reflect the percentage of work in place. 
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Off-Site Stored Materials 
 
Arena 
 
The following off-site stored materials, amounting to $98,232, represents the current closing inventory: 
 

Subcontractor Amount Added Closing Amount 

JR Jones $ 0 $  98,232 

Totals $0 $98,232 
 
Of the closing inventory, amounting to $98,232, the new value of off-site stored materials added this 
period is $0. 
 
 
Transit Connection 
 
No off-site stored material has been requisitioned this period. 
 
Complete backup documentation will be made available for all materials, including the Bills of Sale, 
Insurance Certificates, and Affidavits.  As instructed by you, our office will not be observing the 
materials stored off site. 
 
 
Summary of Total Project Hard Costs 
 

 
 
 * Current Request is part of the Hunt Construction Design-Build contract and includes the trades, 

GC/CM Fee Costs, and miscellaneous other Hard Costs. 
 
The $4,589,091 being requested for these line items under the Requisition, covering November 2012, was 
reviewed by our office and found to be reasonable. 
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Soft Costs 
 

 
 
 
Soft Costs Breakdown 
 

 
 
Current Revised Budget $193,726,606 
 
Total Amount Incurred to Date 95.8% $185,625,984 
 
Current Payment Due and Recommended by Merritt & Harris, Inc. $       562,926 
 
Balance Amount based on Budget of $193,726,606 $    8,100,622 
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Soft Cost Items 
 
Additional costs not included within the Hard or Soft Cost Requisition include the following: 
 

  Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance 

Accounts Payable (AP) $  4,950,367(1) $ 4,684,606 $    0 $ 4,684,606 94.6 $265,761 
Financing 29,715,483(2) 29,710,630      0 29,710,630 99.9       4,853 

Totals $34,665,850 $34,395,236 $     0 $34,395,236 99.2 $270,614 
 

(1) Costs incurred prior to closing 
(2) Costs of financing  

 
 
Summaries of Recommended Payment Due 

Description Amount 

Hard Costs - Arena $3,685,402.23 
Hard Costs - Transit Connection 263,284.90 
Hard Cost - Site Work 559,647.44 
Hard Costs - Mitigation 80,756.73 
Soft Costs 562,926.54 
Accounts Payable (AP) 0.00 
Financing                0.00 

Total $5,152,017.84 
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SECTION IX - LIEN WAIVERS 
 
The General Contractor's (Arena) Lien Waiver, dated December 4, 2012, amounting to $472,837,492.56, 
including the current payment of $3,158,042.93, was made available for our review.  The Lien Waiver 
amount agrees with the monies requisitioned by the General Contractor through Application and 
Certificate for Payment 35, covering the period through November 30, 2012. 
 
The following Subcontractors' Lien Waivers have been made available to date: 
 

Arena 
 

 Cumulative  
Subcontractor Amount Paid Period Ending 

American Seating $ 6,560,837 10/31/12 
American Stair 1,960,117 10/31/12 
ASI Limited 28,360,464 10/31/12 
ASM Mechanical 43,138,403 10/31/12 
Almar Plumbing 14,796,136 10/31/12 
Banker Steel 67,704,938 10/31/12 
Berardi Stone 153,780 08/31/12 
CCC Custom Carpentry 5,000,604 10/31/12 
Daktronics 12,386,468 10/31/12 
E-J/ERMCO 85,155,886 10/31/12 
H-Mak 9,292,548 10/31/12 
Hydro Work Int'l 67,681 10/31/11 
Berlin Steel 3,407,374 10/31/12 
A&B Caulking 792,443 08/31/12 
L&L Painting 4,092,460 10/31/12 
Laquila Group 27,812,711 10/31/12 
Laquila Group - Environmental 8,640,548 09/30/11 
United Hoisting - Arena 735,921 11/30/11 
United Hoisting - Material Hoist 572,985 08/31/12 
MFM Contracting 142,296 06/30/12 
Commodore Construction - Concrete 10,158,799 10/31/12 
Staging Concepts 3,190,589 10/31/12 
Cimco Refrigeration 3,403,182 10/31/12 
Otis Elevator 4,971,222 10/31/12 
Grinnell-Simplex 7,735,342 08/31/12 
Commodore Construction - Drywall 3,827,146 10/31/12 
Mastercraft Masonry 6,680,592 10/31/12 
LIF Industries 656,213 10/31/12 
Globe Gates 846,757 10/31/12 
Island International Ent. 3731805 10/31/12 
Component Assembly 8,179,560 10/31/12 
Tyco - ADT $3,247,452 10/31/12 
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 Cumulative  
Subcontractor Amount Paid Period Ending 

J.R. Jones Fixtures 2,601,414 07/31/12 
Miller Blaker 4,843,770 10/31/12 
Wolkow Braker 4,818,694 10/31/12 
American Industries 2,631,625 10/31/12 
T.J. Signs 3,170,590 10/31/12 
Fine Group 3,270 11/30/11 
JE Thompson 679,851 10/31/12 
P.C. Richard 253,507 07/31/12 
Nickerson Corp. 846,365 10/31/12 
United Hoisting - Arena 1,458,412 08/31/12 
United Hoisting - Demo 216,862 02/29/12 
Consolidated Carpet 1,230,184 10/31/12 
Coastal Tile & Marble 732,315 07/31/12 
Fowler Equipment 55,320 10/31/12 
Coastal Tile & Marble - Package 2 1,656,791 08/31/12 
TJ Signs - Interior 1,679,088 10/31/12 
Kay & Sons 82,400 10/31/12 
Jantile 1,015,228 08/31/12 
Port Morris 6,651,668 10/31/12 
Atlas Fence 8,029 07/31/12 
Met Sales 445,993 07/31/12 
United Drilling 22,636 08/31/12 
Marcus Communications        132,499 09/30/12 

Total Arena $412,639,770  
 
As of the current Application and Certificate for Payment 35 (Arena), the amount previously funded to 
the General Contractor totals $472,837,492.  The amounts requisitioned under General Conditions, Fee, 
Design Fees, and Pre-Construction Estimating Services constitute the major portion of the difference 
between the amount paid to date and Lien Waivers made available to date. 
 
Please note that our office is not performing a detailed accounting of Lien Waiver amounts paid to date 
for each Subcontractor.  We are calculating the total of all Lien Waivers to date to ascertain whether the 
total amount paid to date generally conforms to the most recently funded requisition amount. 
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SECTION X - CONSTRUCTION SCHEDULE 
 
Rate of Progress and Estimated Completion Date 
 
The Public Assembly permits have been received as of September 17, 2012. 
 
The substantial completion date of the arena, including the TCO, was September 7, 2012.  Punch list 
work will extend to February 28, 2013, and resume during non-event days. 
 
The truck elevator inspections have been completed and signed-off with the cars operational.  Passenger 
Elevators 1 - 7 have been inspected and signed-off.  The escalators have been inspected and signed-off. 
 
The Carlton Avenue Bridge was substantially completed as of September 20, 2012. 
 
The surface parking lot was substantially completed as of September 20, 2012. 
 
The Transit Connection, Carlton Avenue Bridge, and the Surface Parking Lot have met their respective 
substantial completion dates, with punch list work and contract close-outs extending their construction 
terms to December 31, 2012. 
 
 
Manpower 
 
According to Ms. Chiavelli, 102 workers have been on the job this period limited to punch list work. 
 
We feel the manpower count is reasonable given the substantial completion stage of the project.  Daily 
Manpower Logs, in chronological order, are being made available at the job site and will be reviewed 
periodically by our office. 
 
Approximately 16.3% and 6.3% of the contract values on the project are attributed to MBE and WBE 
companies, respectively. 
 
 
Construction Progress Chart 
 
We are enclosing our own Construction Progress Chart on which we have plotted actual construction 
progress versus the projected construction progress.  This chart, based on cash flow projections, gives you 
an idea as to how the project is progressing on a month-to-month basis. 
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Work Anticipated for the Next Period 
 
Arena 
 
Ms. Chiavelli indicated that by our next site visit, punch list work will be continuing at the Arena. 
 
Transit Connection 
 
Mr. Lowe indicated that by our next site visit punch list work will be continuing at the Transit Connection 
and Site Work. 
 
In our opinion, the preceding projections, as stated by Ms. Chiavelli and Mr. Lowe, are realistic.  It 
should be noted that all of last month's projections have been met. 
 
 
 
SECTION XI - ATTACHMENTS 
 
The following documents are attached to this report: 
 
 1. Site Location Map 
 
 2. Developer's Requisition 33 (Arena), covering November 2012 
 
 3. General Contractor's Application and Certificate for Payment 35 (Arena), covering the period 

through November 30, 2012 
 
 4. General Contractor's Application and Certificate for Payment 27 (Transit Connection) 
 
 5. General Contractor's Application and Certificate for Payment 27 (Site Work) 
 
 6. Israel Berger Association TR-1 Sign-off and Field Report 
 
 7. CDC letter 
 
 8. Change Order Summary 
 
 9. Off-Site Stored Material Summary 
 
 10. NYC Transit letter regarding Substantial Completion 
 
 11. Developer’s Requisition for Payment (Arena) 
 
 12. Construction Progress Chart, prepared by Merritt & Harris, Inc. (Arena) 
 
 13. Construction Progress Chart, prepared by Merritt & Harris, Inc. (Transit Connection) 
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