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SECTION I - IDENTIFICATION

Project Name
and Location:

Improvements:

Prepared For:

New Nets Arena
Barclays Center and Transit Connection
Brooklyn, New York

The construction of a new 8-level, approximately 670,000-sq. ft.,
18,103-seat capacity, enclosed state-of-the-art sports arena for
the National Basketball Association's professional basketball
team, the New Jersey (soon to be Brooklyn) Nets, with 105
suites overall. An underground transit connection from the
existing subway station to the Arena plaza, and site work
(landscaping, trees, sidewalks, bollards, etc.) in front of and
surrounding the Arena, in addition to the 4™ Avenue
reconfiguration are also to be constructed.

New York State Urban Development Corporation

d/b/a Empire State Development Corporation, as Lease
Administrator

633 Third Avenue

New York, New York 10017

Arana Hankin

Phone: 212.803.3766

Cell: 646.734.7173

E-mail: ahankin@empire.state.ny.us

The Bank of New York Mellon, as PILOT Bond Trustee
101 Barclay Street, Floor 7W

New York, New York 10286

Joseph M. Lawlor, Vice President

E-mail:  joseph.lawlor@bnymellon.com

Forest City Ratner Companies

1 Metro Tech Center

Brooklyn, New York 11201

Linda Chiarelli, Senior Vice President
Deputy Director of Construction
Phone:  718.923.8409

Cell: 201.240.5226

E-mail: Ichiarelli@fcrc.com

August 7, 2012
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Developer: Brooklyn Events Center, LLC
Forest City Ratner Companies
One Metro Tech North
Brooklyn, New York 11201
Robert P. Sanna, Executive Vice President
Phone: 718.923.8414
E-mail: bsanna@fcrc.com
Linda Chiarelli, Senior Vice President
Phone: 718.923.8409
E-mail: Ichiarelli@fcrc.com
James Lester, Senior Vice President
Phone: 718.923.8569
E-mail:  jlester@fcrc.com
Lauren Du, Senior Vice President
Phone: 718.923.8408
E-mail: Ildu@fcrc.com
Gregory G. Lowe, Senior Vice President
Phone: 718.923.8470
E-mail: glowe@fcrc.com
Dalia Schwartz, Vice President
Phone: 718.923.8535
E-mail: dschwartz@fcrc.com
Chris Clayton
Phone: 718.923.8498
E-mail: cclayton@fcrc.com
Jeff Rosen
Phone: 718.923.8539
E-mail:  jrosen@fcrc.com
Rebecca D'Eloia, Vice President
Phone: 718.923.8557
E-mail: rdeloia@fcrc.com
Eileen Weingarten
E-mail: eweingarten@fcrc.com
Thomas E. Bonacuso, P.E., Vice President
Phone: 718.923.8521
E-mail: tbonacuso@fcrc.com

Design/Builder (Arena): Hunt Construction Group, Inc.
2450 South Tibbs Avenue
Indianapolis, Indiana 46241
Jeffrey E. Fisher, Project Executive
E-mail:  jfisher@huntconstructiongroup.com
Scott Hamburg, Senior Project Manager, Vice President
E-mail:  scott.hamburg@bovislendlease.com
H. Mark Gladden, Construction Manager
E-mail: mgladden@huntconstructiongroup.com
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Architect of Record:

Structural Engineers:

Mechanical/Electrical/
Plumbing/Fire Protection
Engineers:

Building Codes/Life Safety:

Seismic Engineers:

Arena Design Architects:

Civil Engineers:
(Site Work Design)

Construction Manager
(Transit Connection):

Construction Site
Telephone:

Ellerbe Becket Architects and Engineers, P.C.
2380 Mc Gee, Suite 200
Kansas City, Missouri 64108

Thornton Tomasetti
51 Madison Avenue
New York, New York 10010

WSP Flack + Kurtz
512 7" Avenue
New York, New York 10018

FP&C Consultants
One Ward Parkway
Kansas City, Missouri 64112

Mueser Rutledge Consulting Engineers
14 Penn Plaza

225 West 34" Street

New York, New York 10122

SHoP Architects, P.C.
11 Park Place Penthouse
New York, New York 10007

Stantec Consulting Services, Inc.
50 West 23" Street, 8" Floor
New York, New York 10010

Turner Construction Company

375 Hudson Street, 6™ Floor

New York, New York 10014

Rick Salaway, Senior Project Manager
Phone: 212.229.6000

E-mail: rsalaway@tcco.com

Chuck Baldwin, LEED AP, Project Manager
Phone: 212.229.6000

Mobile: 603.944.3474

E-mail: cbaldwin@tcco.com

718.789.1100

August 7, 2012

23-041A - Page 3



MH

Report By:

Present During
Site Observation:

Date of Last Site
Observation:

Date of Previous
Site Observation:

Dates of Future
Site Observations:

James G. Cockinos, AlA, Senior Associate
Phone: 212.697.3188, Ext. 335

Mobile: 646.373.1136

E-mail:  jcockinos@mbharrisinc.com

Forest City Ratner Companies

Linda Chiarelli
Greg Lowe
Rimma Bespalova

Hunt Construction
Scott Hamburg
Jon Anthony

June 26, 2012

May 23, 2012

July 26, 2012
August 23, 2012
September 27, 2012
October 24, 2012
November 28, 2012
December 19, 2012

August 7, 2012
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SECTION Il - EXECUTIVE SUMMARY

This section is intended to be a brief overview of the project, based on our current site visit. Please read
the report in its entirety for a complete understanding of our comments and opinions as presented herein.

Conformance to Plans and Specifications and Workmanship

The work is proceeding in general accordance with the Plans, Specifications, and other pertinent
documents that we have reviewed to date.

The overall quality of workmanship is good.

Arena

The CD Drawings for pricing, dated August 13, 2010, were made available on August 18, 2010. The
latest Drawings submitted were the 100% Construction Documents, dated October 15, 2010.

Revisions and additions in the Arena to support enhancements in program, services, MEP infrastructure,
and interior finishes along with comments received by the Design Architect, the Developer, and the NBA
were incorporated into the Construction Documents and an updated set was submitted on
December 22, 2010. The final Drawings, incorporating all changes marked "Final Conformance Set,"
dated March 15, 2011, were made available on May 17, 2011. An update of the “Final Conformance Set”
has been issued as of March 8, 2012.

Transit Connection
Mass Transit Improvement documents (Plans and Specifications Volumes 1 - 5), labeled "90%
Submission,” dated August 28, 2009, were provided for our review. The updated Construction

Documents, marked "100% - Final Modifications," dated April 8, 2010, with Addenda 1 - 7 have been
submitted.

Summary of Hunt GMP Costs

Arena

The following summary is based upon the General Contractor's Application and Certificate for Payment
30, covering the period through June 30, 2012:

Current Contract Value (Design/Build with GMP) $494,797,442
Total Work Completed and Stored to Date 83.0% $410,727,852
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 23,633,774*

* Current Payment Due includes Hard Costs, $21,180,104; GC/CM Fee, $2,298,881; and
associated A/E Soft Costs, $154,789.
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In our opinion, the remaining Contract Value funds of $84,069,590 (net of Retainage), together with the
remaining Developer's Arena Design/Scope Contingency, will be sufficient to complete the work as it
was originally defined.

The Developer initiated changes to the arena, particularly upgrades to interior finishes, technological
upgrades to equipment, building fagade, and lighting, will exceed the remaining available Contingency.

The Developer has contribuled the amount of $26,000,000 to cover the additional costs. See Developer’s
Hard Cost Contingency Reserve for a breakdown of all additional costs.

The Guaranteed Maximum Price (GMP) was based on the "Scope Set" Drawings, dated July 31, 20009.

Transit Connection

The following summary is based upon the General Contractor's Application and Certificate for
Payment 23, covering the period through June 30, 2012:

Current Contract Value (Lump Sum) $57,546,968
Total Work Completed and Stored to Date 94.9% $54,580,977
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 877,311

In our opinion, the remaining Contract Value funds of $2,965,991 and the Developer's Design/Scope
Contingency are sufficient to complete the work as it is currently defined.

Site Work (John Civetta & Sons, Inc.)

The following summary is based upon the General Contractor's Application and Certificate for
Payment 23, covering the period through June 30, 2012:

Current Contract Value (Lump Sum) $3,429,355
Total Work Completed and Stored to Date 79.6% $2,731,176
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 189,665
Balance to Complete based on Current Contract Value of $3,429,355 $ 698,179
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Summary of Total Project Hard Costs:

Current Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance Retainage
Arena § 52395662500 § 39014658500 § 2436351500 * § 414,510,100.00 T010% § 10944652500 % 18734.923.00
Transit Connection 65,925,402.00 57,281,455.00 925,558.00 58,207,017.00 0.83% 11,718,385.00 2,798,355.00
Arena Site Work 19,393,345 00 7.069.078.00 1,360,092.00 §.429.170.00 0.44% 10,964,179.00 615,330.00
Arena Mitigation 4.010.886.00 1,404.208.00 284.475.00 1,688.683.00 042% 2,322.203.00 131.855.00
Total 5617,286,262.00 455,901,330.00  26,933,640.00 $482,834,970 78.20% $134,451,202  22,304,563.00

*  Current Request is part of the Hunt Construction Design-Build contract and includes the trades,
GC/CM Fee Costs, and miscellaneous other Hard Costs.

The $26,933,640 being requested for these line items under the Requisition, covering June 2012, was
reviewed by our office and found to be reasonable.
Summary of Total Project Soft Costs

The following summary is based upon the Developer's Requisition 28, covering the period through
June 30, 2012:

Current Revised Budget $192,850,406
Total Amount Incurred to Date 95.1% $183,444,529
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 841,669

The overall Soft Cost Budget includes the following Soft Cost items:

Current Previously Current Total % Remaining

Description Budget Completed Request Completed Complete Balance
Arena § 18161646900 § 17208509900 % 6%7,363.00 £ 172,782.462.00 055§ §,834.007.00
Transit Comnection 6,043.346.00 3,706.642.00 53,700.00 r 5,760.342.00 0.535 283,007.00
Arena Site Work 4.534.332.00 4.181,749.00 82,041.00 r 4.263.7%0.00 0.54 270,342.00
Arena Mitigation 656,256.00 628,370.00 8,565.00 r 637,935.00 0.57 18.321.00
Total £192,850,406.00 5182,602.860.00 S 841.6069.00 S 183,444,520.00 0.95 S 9.405.877.00

In our opinion, the remaining budget funds of $9,405,877, which include the remaining Development
Contingency, are sufficient to complete the work as it is currently defined.
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Additional costs not included within the Hard or Soft Cost Requisition include the following:

Previously  Current Total % Remaining

Description Budget Completed Request Completed Complete Balance
Accounts Payable (AP)  $ 4,950,367 $4,684,606 $ 0 $ 4,684,606 94.6 $265,761
Financing 29,715483% 29710630 0 29,710,630 99.9 4,853
Totals $34,665,850 $34,395236 $ O $34,395,236 99.2 $270,614

@ Costs incurred prior to closing
@ Costs of financing

Summaries of Recommended Payment Due

Description Amount

Hard Costs - Arena $ 24,363,515.53
Hard Costs - Transit Connection 925,558.00
Hard Cost - Site Work 1,360,091.60
Hard Costs - Mitigation 284,475.00
Soft Costs 841,668.86
Accounts Payable (AP) 0.00
Financing 0.00
Total $27,775,308.99

Scheduled Completion
Arena

The latest Executive Level Summary AS 23, dated January 11, 2012 (Data Date), indicates substantial
completion of the Arena including a Temporary Certificate of Occupancy to be attained by September 5,
2012. The Site Work will be substantially completed in concurrence with the Arena.

Punch list work and Subcontractor close-outs will extend the construction term to a final completion date
of June 30, 2013.

The GMP2 provided for an early completion bonus, which under the latest Schedule AS 23 would have
been earned in July 2012. The following criteria would have needed to be met:

Owner may use and occupy the Arena

Only punch list items remain

The Architect of Record has issued a Certificate of Substantial Completion
A TCO has been issued

oo o

The GMP2 executed as of March 9, 2012, incorporates all delays, extension of the construction term,
consolidation of changes made throughout design development, and establishes the final completion date.
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For a full analysis of the GMP2 modification, see Section X — “Construction Schedule.”

Based on our Construction Progress Chart, which compares the cash flow amount to the projected
construction progress, the Project is on schedule for a final completion date, including punch list work,
for June 30, 2013.

Transit Connection

The latest Schedule for the Transit Connection, prepared by John Civetta & Sons, Inc., dated April 20,
2012, indicates mobilization of the Project began on August 2, 2010, with completion scheduled for
July 14, 2012. We feel that a late-August completion date is now more realistic, due to the added scope
of the transit canopy entrance.

The original construction term of 20 months (August 2, 2010 - April 2, 2012) was reasonable, but due to
early delays had slipped by approximately 4% months. Note that the Transit Connection is scheduled to

open in conjunction with the Arena; therefore, the slippage will have no impact on the overall project
schedule.

Open Issues/Comments
The following items are referenced by Report Number and Item Number.

This Period

No issues have been presented this period.

Previous Periods

26.1 The ASI surety has requested Hunt Construction and Civetta & Son, Inc. sign a take-over
agreement. Although there is no obligation in the bonding requirements, issues remain to be
resolved in this agreement.

Update: Both parties have expressed their reluctance to the take-over agreement.

25.1 The latest updated schedule for the LIRR Stage 2 and Carlton Avenue Bridge, dated March 30,
2012 (Data Date) indicates the Carlton Avenue Bridge to be completed by October 3, 2012, 5
days beyond the first venue to be held at the Barclays Arena. The agreement between FCRC and
the ESD stipulates the bridge to be complete and operational prior to receipt of the Temporary
Certificate of Occupancy and the first venue held at the arena.

The Developer is optimistic they can reduce the completion date by 2 weeks.

Nevertheless, the Empire State Development (ESD) has requested that FCRC propose a
mitigation plan to control and alleviate the traffic flow congestion for the first event at the arena,
scheduled for September 28, 2012.

Update: An overtime program has been developed to meet the completion date. The cost is
being evaluated.
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241 A Notice of Bond Claim, dated March 2, 2012 has been received from the legal counsel
representing J.T. Ryerson for materials furnished and/or supplied to ASI in the amount of
$19,126.82.

Update: Hunt Construction is in the process of resolving this bond claim.

22.1  ASI Ltd. — Storefront and Pre-weathered lattice panels
We were notified by the Developer on January 5, 2012, that the plant fabricating the curtain wall
and pre-weathering the lattice panels, ASI Limited, has shut down all production and laid off all

its workers.

The surety took possession of all inventory, equipment, and materials. The plant resumed
business and opened on January 7, 2012, with 80% of the workers returning.

The following status and current schedule to be included in Hunt Construction’s revised
scheduled, AS-23, dated January 11, 2012 (Data Date) is noted:

Pre-Weathering Assemblage Erections
Batch 1 Completed Completed (Hoist-area Completed (Hoist-area
remains) remains, April 15, 2012)
Batch 2 Completed Completed Completed
Batch 3 Completed Completed April 1 — May 15, 2012
(Storefront at Retail Store
remaining)
Batch 4 In process May 30 — July 30, 2012 July 15— August 15, 2012
(Non-enclosure 80% panels and
including Entrance 60% rails completed

Canopy)

Update: Batch 3 panel installations continued last period and are complete with the exception of
the retail store on 6th Avenue. The halo installation (Batch 4) is currently in progress.

All other operations have resumed including engineering, fabrication, production, assembly, and
erection. Hunt Construction and the surety have coordinated a management program and
recovery schedule with ASI cooperation intended to resolve the delays in the shop and field.

22.3 Mechanic’s Lien

b. The law firm representing Hurricane Express which provided freight shipment services from
ASI Limited contends that $340,551.51 is owed. Although a lien has not been filed as
indicated in its letter dated January 15, 2012, Hurricane Express will continue to preserve all
remedies against ASI Limited, including a Mechanic’s Lien and/or Bond Claim.

Update: Since no lien has been filed, no action is required at this time.
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SECTION Il - PROJECT SCOPE

The following description is distilled from our Project Review Report, dated November 30, 2009, and is a
snapshot of the project scope at that time. A more detailed description of the project scope is contained in
our Project Review Report.

The Atlantic Yard Project will consist of the redevelopment of 6 full and 2 partial City tax blocks,
including the Metropolitan Transportation Authority (MTA) bus yard and the Long Island Rail Road
(LIRR) Vanderbilt Rail Yard in the Prospect Heights section of Brooklyn, New York.

The site for the proposed arena project is located at the intersection of Flatbush and Atlantic Avenues.

The proposed project will entail the construction of a new 8-level, approximately 670,000-sg. ft., 18,103-
seat capacity enclosed state-of-the-art sports arena for the National Basketball Association's professional
basketball team, the Nets, with 105 suites overall. The arena also will be used for hockey, concert events,
and other theatrical presentations.

The arena will consist of 8 levels (Event, Mezzanine, Main Concourse, Lower Suite, Upper Suite, Upper
Concourse, Mechanical Mezzanine, and Catwalk Levels), surrounding 2 structured octagonal-shaped
seating bowls (lower and upper).

TV truck parking, loading dock facilities, and trash docks will be located on the east and southeast, as
well as a central security command center, a truck turntable, and 2 truck elevators at the southeast corner
of the level. A flight of stairs on this corner of the level leads up to a small mezzanine which will contain
the electrical switchgear room and several electrical compartments. Press work and dining facilities will
be located on the northeast corner.

The foundations will be individual, reinforced concrete, spread column footings, grade beams, continuous
strip wall footings, foundation walls, elevator pits, pool pits, turntable pit, and truck elevator pit.

Typical floors will consist of concrete fill, reinforced with #4 or #6 bars at 12" on center, bottom, and top
bars parallel to the span and #4 or #6 bars at 12" on center top perpendicular to the span, on 3"-deep, 18-
or 20-gauge composite steel floor deck. The slabs will have total thicknesses of 5%2", 724", and 12". They
will be supported on rolled-shape structural steel floor beams, girders, and columns. Beams and girders
will be provided with welded, headed, shear studs for composite action. Rolled-shape structural steel
columns will support the girders and transfer gravity (vertical) loads to the foundation. The girders,
columns, and bracing members comprise the braced bents.

A central heating plant will consists of 2 natural gas-fired 400 BHP water tube boilers (Unilux as
standard). The heating hot water will be distributed using these 680-gpm circulating pumps (1 is a
standby) to serve the arena. The hot water supply and return piping will run horizontally to the service
corridor in the Event Level. This main will split into 2 supply and return branch main pipes. One set will
serve Quadrants A and D, and the other set will serve Quadrants B and C, to feed AHUs in the respective
guadrants.
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Three 1,000-ton cooling towers (BAC as standard), totaling 3,000 tons, will be installed on the practice
court roof. The cooling towers are sized to include a capacity of 300 tons for the Ice Floor Refrigeration
Plant. The central condenser water system will provide sand filter filtration and chemical treatment
systems.

A waterside economizer system will be installed that consists of a Plate and Frame Heat Exchanger and
pumps. Indirect water circulation of the chilled water and condenser water will provide 1,200 tons of
cooling capacity when ambient temperatures are appropriate to affect economizer cooling.

Three 900-ton centrifugal chillers (York as standard) for a total of 2,700 tons of cooling will be installed.

The Arena Bowl and Suites will be heated and cooled by 4 VAV draw-through AHUs and VAV boxes, to
be supplied with chilled water and heating hot water by central chilled water and heating hot water plant.
Other areas will be provided with DX AC units, HVAC units, fan coil units, cabinet unit heaters, unit
heaters, and H & V units exhaust, return, and pressurization fans are installed. The units will be installed
in the Upper Mezzanine Mechanical Equipment Room. Each unit will deliver 90,000 CFM of
conditioned air that will be distributed utilizing a main loop duct installed adjacent to the catwalk, and
with drum louvers mounted on vertical plenum ducts.

Five combined storm and sanitary house sewers will exit the project to connect into the city combined
sewer system (four 15" and one 10" combined sewers).

Roof drains will collect the storm water, conducted down in 4 leaders to drain into 3 below-ground storm
retention tanks (by others). Tank overflow lines will be piped to the sewer system. A duplex storm water
discharge pump will be installed in Quadrant A retention tank and a triplex pump set will be installed in
the B/A retention tank that will discharge overflow storm water to the combined sewer system.

The sanitary system will include toilet facilities, saunas, hydrotherapy rooms, kitchens, concessions, prep
areas, truck docks, and floor drains in mechanical spaces, laundry areas, locker rooms, bathrooms, and
other areas. A duplex ejector pump set will be installed in the mechanical room pit, located under hydro
and whirlpool rooms. Waste from the kitchens and food concessions will drain into grease interceptors,
and then into the building sanitary system. Sanitary waste from the building will be gathered at the Event
Level and will leave the building at 5 locations to connect into the street combined sewers.

A 6" water service from Flatbush Avenue will enter into Quadrant E, equipped with a water meter and
double check valve backflow preventer assembly. It will supply water to a 5,000-gal. steel suction tank.
Domestic water to the project will be pressure boosted by a quadruplex pump set.

An existing electric utility vault exists at the property line that is available for possible future utility
transformers and has been installed by the utility company. Electric service will be provided by 265/460-
volt, 3-phase, 4-wire secondary power to the arena. Four metered main service switchboards, each rated
at 4,000-amperes will serve the project.
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The Arena Event Sports lighting will be served from 2 dedicated risers. The power will be distributed to
4 locations on the catwalk to 1,000-watt clear metal halide sports lighting fixtures mounted on the catwalk
handrails and capable of achieving temporary "blackout” by means of a shutter system without
extinguishing the lamp. Emergency power will be provided in addition to the normal Event Lighting
Power to supply 20% of the arena lighting fixtures and 50% of aisle light fixtures for emergency egress
lighting. Arena aisle lighting will be theatrical 575-watt incandescent fixtures, with rotating shutter
assembly, mounted on the catwalk handrails.

Automatic sprinklers will provide protection in all areas of the building with the exception of the seating
bowl. The main building will be separated into 4 sprinkler zones on each floor level. Each automatic
sprinkler zone control station will include a zone isolation valve with tamper switch, check valve, flow
control switch, pressure gauge, and test and drain assembly.

There will be a combination fire standpipe/sprinkler standpipes for the 4 zones fed from a 6" fire
protection loop at Event Level 1.

A 90 psi, 1,000-gpm, electric-powered fire pump and an electric jockey pump will supply a 6" fire
protection water loop routed around the ceiling of Event Level 1 to supply water to combination
standpipes in each of the 4 stair towers of the building.

A diesel generator will supply emergency power to the life safety circuits that include fire alarm system,
smoke exhaust and supply fans, 1 elevator in each bank at a time, fire and jockey pumps, arena air
handling units, emergency and exit lights, stair pressurization fans, and boilers.

The energy management system for the Arena will be a microprocessor-based, direct digital control
(DDC), building management system. It will monitor, control, and optimize the operation of the HVAC.
It will be main system for the Arena block complex and will control and monitor distributed subpanels
located in each of the future 4 towers and central plant. The system head end will be located in the
Engineer's office in the Arena.

Transit Connection

The work will consist of the construction of the MTA's new Transit Hub Entry, a new below-grade
Control Area with back-of-house support facilities, and new connections to both existing IRT (2, 3, 4, 5)
and BMT lines (B, Q), as well as renovation of existing platforms, and new and/or refurbishment of
support facilities and stairs along the affected platforms. Work also will include relocation and
restructuring of existing subway vents.
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SECTION IV - CONSTRUCTION STATUS

Work was active at the time of our site observation and appeared to be proceeding in a good and
workmanlike manner, in general accordance with the Plans, Specifications, and all pertinent documents
reviewed to date.

Items previously reported as generally completed have been removed from this section. The following
progress in construction was observed this period:

General Conditions

The General Contractor has mobilized its offices on Pacific Street between Carlton and Vanderbilt.
Protective plywood and chain-link fencing, gates, barricades, concrete barriers, and traffic signage
are in place. Mobile crane equipment is on site.

The soil erosion control and stabilization of the construction entrance on 6th Avenue are in place.
Excavation

This trade has been completed.

Foundation

Subgrade preparation, vapor barrier, rebars, and slab-on-grade are complete, including the
foundation, and knee wall concrete.

Concrete

Anchor bolts and steel embeds/clips have been incorporated within the formwork and concrete
pours.

Concrete slab-on-metal deck from the Main Concourse Level to the Upper Concourse Level and
Mechanical Mezzanine are complete. Slab-on-grade at the center court and lower bowl area is
complete including the ice floor.

The truck elevator mat footing and "turntable” are complete with the slab concrete poured.

The bowl steps at the suites and precast stadia are complete.

Column encasements at the Event Level, Suite Levels, and Upper Concourse are poured.
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Masonry

CMU blockwork is complete at the stair enclosures, elevator shafts, telecommunications closets
from the Event Level through the Upper Concourse Level, and along the Event Level corridors.

Masonry walls at the trash/recycle area of the Event Level are complete. CMU walls are
substantially complete at the loading dock areas, TV truck parking, and marshalling space.

Elevator shaft masonry enclosures at the Lower and Upper Suite Levels and at the Upper
Concourse Level are complete.

Structural Steel

Structural steel framing and metal decking have been completed to the Upper Concourse Level.
The main truss section, T3 (north and south), for the roof assembly has been set into place, along
with the center trusses, T1, and longitudinal truss sections, T2. The cantilevered steel support for
the main entry canopy is installed at Quadrant E. The roof metal decking is complete including the
tack welding. Catwalk steel and platforms are complete along with the roof steel operation with
detailing complete.

The steel work at the temporary ramp and the retail store on the 6th Avenue side have been
installed.

Spray-on Fireproofing

Spray-on fireproofing is complete from the Event Level to the Upper Concourse Level. The
electrical, telecommunications rooms, and the elevator/stair shafts from the Event Level to the
Upper Concourse are complete with the spray-on fireproofing.

Mechanical Level Areas A - D spray-on fireproofing is complete, with Area E complete, and the
patching operation is well advanced.

Intumescent paint at the truss members is complete.

Miscellaneous Metals

Metal pan and concrete stairs 1D, 1E, 2C, 3F, 4A, 4C, 4D, 4E, and 4H have been installed,
including handrails.

Overhead rolling gates are complete at the concession stands on the Main Concourse and at the
Upper Concourse Levels.
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Elevators/Escalators

Installation of Passenger Elevator 2 and Service Elevator 2 is complete, with Service Elevator 6
installed and approved for construction use.

Escalators 2 and 3, as well as the VIP access installation of the truss, rails, and equipment, are
complete with Escalator 3 substantially complete.

Precast Stadia

The precast stadia panel operation has been completed from the Concourse Level to the Upper
Concourse Level. Precast panels have been installed at the lower bowl area. Epoxy and sealer
application to the stadia is underway.

Precast stadia panels at the “construction ramp” area have been installed.

Facade

Installation at the Concourse Level window wall system on Atlantic Avenue 6th Avenue elevation,
Flatbush Avenue and X-line elevation is complete with the halo underway and the canopy
remaining.

Carpentry

Drywall partitions with gypsum board are substantially complete at the Event, Main Concourse, and
Lower and Upper Suite Levels, and at the Upper Concourse.

Finishes

Floor and wall tile placement is complete at the Nets camp area at the event level, the restrooms and
the main concourse corridor walls. It is proceeding at the upper and lower suite areas.

The terrazzo flooring is in progress at the main and upper concourse areas.
Painting

Partition walls and frames are being painted at the Event Level, back-of-house areas, Main
Concourse, and at the conference rooms on the Lower and Upper Suite Level.

Millwork

The casework at all back-of-house areas is in progress. The bar at the courtside club is in progress.
The millwork at the lower and upper suites is in progress.
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Roofing

Base membrane roofing is complete at the upper arena roof. Insulation panels and main roofing
membrane is nearing completion. The low roof areas base membrane is complete with the roofing
membrane underway.

HVAC

The chilled water and heating hot water loops have been installed. The central heating plant has
been installed and has supplied temporary heat. Installation of the three 800-ton centrifugal chillers
is almost complete. Air handling units (AHUs) have been installed and are in various stages of
completion. Two AHUs in Quads B and D were made operational during the past heating season.
The HVAC pumps are completed and need to be tested. The heating and ventilating (H&V) units
have been installed. Insulation is being installed on the ductwork in the Quad B mechanical room,
and ductwork in the Quad D mechanical room has been smoke tested. Ductwork and variable-air-
volume (VAV) boxes have been installed in the Bunker Suites, Lower Level Suites, and Upper
Suites. Kitchen exhaust fans are installed on the Upper Concourse roof and main ductwork has also
been installed. The Upper Mechanical Room stair pressurization and smoke purge fans are
installed, with the ductwork is installed the Lab AHU is being piped up. The Quad A and B
mechanical rooms are 90% completed, the Quad C mechanical room is 50% completed, and the
Quad D mechanical room is 70% completed. The cooling tower, located on the lower roof, is
almost 100% completed and will be started and tested within the next 2 weeks. The plate and frame
heat exchanger for the towers has been installed. Two fans on this roof are in place and need to
have the ductwork installed. In the Main Lobby ductwork is completed on one side and ductwork
has also been installed in the kitchen.

The Ice Floor Central Refrigeration Plant has been installed as well as the piping in the arena floor.

Plumbing

The building domestic water piping is in as is the wood suction tank and four booster pumps. The
gas-fired water heaters and storage tanks are in place. Gas piping and meters have been installed
and testing of the piping for domestic hot water and concessions needs to be done once the
sprinkler systems have been completed and tested. Other plumbing pumps have also been installed.
The majority of fixtures have been installed in the commissary kitchen on the event Level.
Plumbing has been completed for the Bunker Suites and Upper Suites. On the Main Concourse
fixtures for the men's and women's restrooms have been installed and of the concession area
plumbing has been completed. Waterless urinals will be used. Work in the Upper Concourse
concession areas is in progress. Fixtures and gas piping of the Main Lobby kitchen is completed.
The fuel tank for the emergency generator is in place and final connection of the piping needs to be
completed. The fuel oil pumps are in the tank room and need to be installed, wired, and piped.

Electrical

The installation of the main electrical switchgear equipment is completed and the site is operating
on permanent power. The emergency generator has been installed and wiring is being installed
between the generator and electrical panels. Electrical work is has to be done for the Bunker Suites.
Cable trays for communication wiring are in. The electrical closets are substantially completed and
about 85% of the telecommunication/data closets are done. Transfer from temporary power to
permanent power is complete.
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Fire Protection

The majority of the sprinkle/standpipe piping has been installed and is awaiting final testing. The
sprinkler system for the main electrical room needs to be installed. The fire pump is in place and
piping needs to be completed. Installation of the fire alarm system components is ongoing.

LEED Progress

Commissioning of equipment and systems commenced 3 weeks ago and the project is on target to
obtain its LEED Silver certification.

Transit Connection

Demolition within the BMT line and at the IRT line has been complete.

Excavation of the proposed connection has been completed with the cross-bracing round columns
removed.

Piles have been driven within the excavated areas. The test pile is complete with the results having
been deemed successful and approved by the Engineer of Record.

Underpinning of the southbound IRT line has been completed with the shoring installed.
Waterproofing of the slab area has been completed.
Reinforcing of the grade beams has been completed.

The concrete pour of the mat foundation has been completed. The concrete pour for the south wall
has been completed.

Structural steel framing has been completed with trusses and girders installed, with miscellaneous
steel installed.

The concrete pours for the south vents and the north vent have been completed with reinforcing and
concrete along Flatbush Avenue.

The concrete pour at the 1st floor (grade level) has been completed, along with the concrete pours
at the BMT passageway walls.

The main entrance stair and the southbound passageway stair have been poured. The escalator’s
truss assembly has been set. The elevator guide rails and the working platform are installed.
Switchgear, transformers, and motors for the escalators and elevator are set in place.

The canopy steel structure has been completed with the glass curtain wall panels installed.

The canopy band framing is substantially complete.

The sloped roof concrete has been poured.

Painting and tile work at the IRT southbound scrubber room have been completed. Painting of the
fare area ceiling and walls above the tile work are complete. Tile work along the ramp to the
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westbound IRT and the main fare area is substantially complete, with the BMT passageway nearing
completion.

Track and drainage piping installation is complete along with the plumbing disconnects and cap-
offs. Sanitary waste vent piping and waste piping supports are complete.

Electrical rough-in work within the existing IRT station is complete with transformers and panels
set in place.

Communication conduit installation for connection to the Arena’s fire alarm system is in progress.

Ejector pit work is complete, with the sump pump and connections installed.

SUSTAINABILITY

General - LEED Summary

We have received an updated LEED scorecard of credits being sought, dated June 3, 2011 (note
that the previous scorecard reviewed was as of January 14, 2011).

The Arena is pursuing a LEED certification as its guide map to sustainability. Subsequent to our
previous review, the Project continues to identify 34 points that are likely achievable, but 3 of these
are listed as deferred. The number of additional, possible points has been reduced to 2 (from 6),
both of which are in the energy and atmosphere category. There are still 5 other potential points
that are listed as difficult, but could be sought if needed. A Silver rating would require 33 -
38 points, based on LEED NC v2.2, which the Project was filed under; a Silver rating appears
possible at this point. It is noted that a Gold rating would require at least 39 points; this is no longer
considered possible without 3 of the difficult credits (and the 3 deferred credits still being counted.)

Within the Sustainable Sites (SS) category, there are still 9 points that are being sought and 1 that is
now deferred. The deferred credit relates to the use of alternate fuel or hybrid shuttle busses being
used. It is thought that if this point is applicable it may relate to future off-site parking, but is listed
as "deferred until construction document review." Of the credits being sought, there are 4 items
that have been documented: 1 that is considered to qualify and 4 additional items that are in
progress. The point not indicated to be in progress, but considered to qualify, relates to typical light
gray sidewalks satisfying the requirement for non-roof heat island effect reduction; however, the
actual construction of the sidewalks is not imminent. Certain credits are inherent in the Project's
design and location, and exemplary performance has now been documented for SS4.1 (alternative
transportation - public transportation access).

The same 4 Water Efficiency (WE) credits are still being sought. Half have been documented and
half are in progress. The water use reduction of 32% is still planned for the public area restrooms.
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In the Energy and Atmosphere (EA) category, the energy model and refrigerant use prerequisites
have been documented, and a commissioning agent is on board (First New York) to satisfy the last
prerequisite. Of the 5 credits still being sought, 3 have been documented and 2, related to enhanced
commissioning, and measurement and verification, remain to be documented. An additional point
relating to the purchase of green power is being held off pending the need to obtain this point, as it
represents a direct cost and is not related to work being put in place. This credit is 1 of the 5 listed
as difficult.

No changes were noted for the 5 credits in the Materials and Resources (MR) section, but progress
was noted with respect to recycling prerequisite, which has now been documented. There are still 2
additional pending credits: 1 possible relating to the use of (FSC) certified wood, and 1 difficult
relating to reaching a 20% level of products purchased locally.

No significant changes were noted in the Indoor Environmental Quality (EQ) section with 6 credits
still being sought along with 1 possible and 1 difficult additional credit. Progress was noted with
the prerequisites and 2 credits now listed as documented. The difficult point related to outdoor air
delivery monitoring is in progress with F&K determining if the requirement is met by the original
design. The other possible credit still being carried relates to flushing out the space or doing
extensive testing after construction but prior to occupancy. The cost of this credit was identified as
being $80,000, and a decision will be made in the future whether this credit is needed to achieve the
rating level desired (potentially Silver).

For the Innovation in Design (ID) section, changes have occurred, but there are still 5 credits
included generally for exemplary performance. As noted above, the public transportation access
has been documented, and the point for having a LEED AP involved is likely. There are 3 credits
for a green cleaning program, additional water savings, and the reduction in personal automobile
use by using an online payment system.

SECTION YV - DOCUMENTS, TESTS, CERTIFICATIONS, AND PERMITS

Our office has reviewed all of the following documents and found them to be satisfactorily complete, in
order, and in general conformance with the contract requirements.

Please note that Merritt & Harris does not perform consulting relating to asbestos or hazardous
materials, claims no expertise in these areas, and can assume no liability for the work opinions, or
reports of any independent consulting firms engaged to do so.

Documents

Our office has reviewed the Plans and Specifications labeled "Scope Set," dated September 30, 2009, and
is presently reviewing the 100% CD Prelim - Advance Procurement Drawings, dated August 13, 2010.

The Mass Transit Improvement documents (Plans and Specifications, Volumes 1 - 5) labeled 90%
submission, dated August 28, 2009, were provided for our review.
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The following documents were made available this period:

1. General Contractor's Application and Certificate for Payment 30 (Arena), for the period ending
June 30, 2012

2. Architect's Certificate for Payment 23 (Transit Connection) (AIA Document G702 - Application
and Certificate for Payment), covering the period through June 30, 2012

3. Architect's Certificate for Payment 23 (Site Work and Transit Canopy) (AIA Document G702 -
Application and Certificate for Payment), covering the period through June 30, 2012

4. Developer's Requisition Summary 28 for June 2012

Tests
The following test reports were reviewed to date:
1. AEL - Atlantic Engineering Laboratories of New York, Inc. Reports:

Concrete Compressive Strength Report, dated June 16, 2010 - April 12, 2011

Soil Compaction Test Reports, dated June 21, 2010 - February 2, 2011

Daily Field Reports, dated June 16, 2010 - February 18, 2011

Concrete Plant Inspection Daily Reports, dated June 16, 2010 - March 2, 2011

Structural Steel Field Inspection Reports, dated July 23, 2010 — December 17, 2011

Wall Embed Installation Report, dated August 4 - 19, 2010

Soils Reports, dated July 6, 2010 - February 28, 2011

Sieve & Proctor Reports, dated July 13, 2010

Pull test Reports (Epoxy Rebars), dated July 8, 2010

Shoring of Excavation Reports, dated July 23, 2010 - February 8, 2011

Structural Steel Shop Inspection Reports, dated July 1, 2010 — January 20, 2012

Ultrasonic Examination Field Reports, dated May 6, 2011 — November 17, 2011
. Concrete Inspection Daily Field Reports, dated March 1 - 27, 2011

Floor Flatness Report, dated February 23 — March 12, 2012

Visual Weld Examination Reports, dated July 1, 2010 — November 18, 2011

Magnetic Particle Test Reports, dated July 1, 2010 — November 18, 2011

TOS3IT AT oSQ@ R Q0T

2. Cole Technologies Group Reports:

Concrete Inspection Report, dated March 9 — January 3, 2012
Water Content Test Report, dated March 14 - August 23, 2011
Anchor Bolt Pull Test Reports, dated June 2 - 7, 2011

Fireproofing Inspection Reports, dated June 27 — February 27, 2012
Grout Testing Report, dated June 9 — September 23 2011

Mortar Testing Report, dated June 10 — October 1, 2011

-~ ® 00 o
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Masonry Prism Compressive Strength Reports, dated June 20 — September 9, 2011
Fireproofing Thickness of Material on Beam, dated July 11 — December 21, 2011
Field Welding Inspection Report, dated August 17 — December 12, 2011
Intumescent Fireproofing Coating Inspection Reports, dated July 11 — July 20, 2011
Firestopping Inspection Reports, dated July 11 — December 12, 2011

Floor Flatness and Levelness Inspection — Reports, dated February 10, 2012

—xT o Ta

3. Langan Engineering & Environmental Services:

a. Geotechnical Site Inspection Reports, dated October 4, 2010 — March 9, 2012
b. Soil Reports, dated February 12 - 24, 2011

4. lsrael Berger & Associates Reports:

a. Firestopping Inspection Reports, dated July 11 — March 16, 2012

Deficiency Items

Reference is made to the Israel Berger and Assoc, Field Report, dated July 3, 2012, with regard to the
building envelope, specifically to the curtain wall installation.

1. Weathered Panels — pinched power cables at panel lighting

2.  Wedged bolt in the lattice not sitting flush

3. Missing washer stacks/nuts in 3 locations at curtain wall panel

4. Panel Anchorage — field modified fist installation with no detail in shop drawings

5. Damaged insulation/vapor barrier on curtain wall panels

6. Fastener is sheared off at the header of the panel

7. Aluminum Shear Block — no detail is included in shop drawings

8. The split mullion joint is out of tolerance as per curtain wall specs

9. Misaligned junction between curtain wall panels
10. Defective installation on the southern split mullion of panel
All of the above conditions were discussed with ASI in the field. ASI continues to address all the
deficiencies and perform the corrective work with the reinspections underway by Israel Berger &

Associates. Submittal of subsequent reports indicating acceptance and sign-off of all corrective work will
be made available by the end of August 2012.
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We have reviewed all test reports that were made available to us. Since some reports may be missing
from the on-site files, our office is also relying on the Deficiency Logs and Monthly Certification from
the Professionals of Record to certify that the work in place is in accordance with the construction

documents.

Certifications

The following Certifications have been submitted:

1. Architect's Certificate for Payment 30 (Arena) (AIA Document G702 - Application and Certificate
for Payment), covering the period through June 30, 2012

2. Architect's Certificate for Payment 23 (Transit Connection) (AIA Document G702 - Application
and Certificate for Payment), covering the period through June 30, 2012

3. Architect's Certificate for Payment 23 (Site Work and Transit Canopy) (AIA Document G702 -
Application and Certificate for Payment), covering the period through June 30, 2012

4. Test Pile Acceptance letter, dated November 17, 2010, from Heller and Johnsen, Geotechnical
Engineering Consultants, for the Transit Connection

Permits

The following major Building Permits have been received to date:

1. New York City Department of Buildings:

Permit

a. 320100234-01-EQ-FN

b. 320100234-01-FO

C. 320100234-01-FO-EA
d. 320100234-01-NB
e. 320100234-04-PL

f. 320135491-01-EQ-FN

g.  320135493-01-EQ-FN

h. 320140682-01-EW-OT

Description

New Building, Construction
Equipment, Fence Review for Zoning,
New Building Construction

New Building, Foundation/Earthwork
Review for Zoning, New Building
Construction

New Building, Earthwork Review for
Zoning, New Building Construction
New Building, Review for Zoning, New
Building Construction

New Building, Plumbing, Partial
Underground Piping

Alt. Type 2, Construction Equipment,
Fence, application filed for temporary
fence around site per attached Plans
Alt. Type 2, Construction Equipment,
Fence

Alt. Type 2, Foundation, application

Issued Expires
08/31/11 08/30/12
08/31/11 08/30/12
08/31/11 08/30/12
01/13/12 09/01/12
07/13/11 07/12/12
08/31/11 08/30/12
08/31/11 08/30/12
08/31/11 08/31/12
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i. 320140682-02-EW-OT

J- 320145856-01-EQ-QT

k. 320148782-01-EW-OT

l. 320251473-01-EQ-SH

m.  320298726-01-EQ-OT

n. B328732
B337222
TR-3

g. TR-3

2. Department of Transportation Permits, issued March 30, 2012, expiring June 30, 2012*

Description

filed for foundation work along Atlantic
Ave. to facilitate installation of utilities
in Atlantic Ave.

Alt. Type 2, Sheet/Shor/Brac,
application filed for sheeting, shoring,
and bracing, details in conjunction with
support of excavation along Atlantic
Ave.

Alt. Type 3, Construction Equipment,
other installation of protection
platforms

Alt. Type 2, Sheet/Shor/Brac,
application filed for work along
Flatbush Ave. to facilitate the
installation of the utilities in Flatbush
Ave., no foundation work will be done
under this application

Alt. Type 3, Construction Equipment,
Sidewalk Shed, installation of heavy-
duty sidewalk shed ~390' long per Plans
in conjunction with NB construction
(DOB 320100234)

Alt. Type 2, Construction Equipment,
Other Installation Foundations/Tower,
for shoring of crane to install long span
Arena roof, foundations to remain after
Towers dismantled, filed with NB
construction (DOB 320100234)

Electrical Work Permit Descriptions
land 6

Temporary Light and Power

Concrete Design Mix, signed and
sealed

Technical Report Concrete Mix

*  Renewal permits are to be submitted next period.

Issued Expires
08/31/11 08/30/12
03/29/12 10/01/12
08/31/11 08/30/12
08/31/11 08/30/12
08/31/11 08/30/12
06/30/10  06/30/13*
03/29/11 03/29/14
02/22/10 -
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SECTION VI - CONTRACTS AND BONDS

General Contracts
Arena

Design/Build with Guaranteed Maximum Price (GMP) Agreement between the Developer and Hunt
Construction Group Inc., dated December 28, 2009, for the amount of $484,594,525 with the following:

- Exhibit A - GMP Documents

- Exhibit B - Subcontractor Performance and Payment Bond

- Exhibit C - Schedule of Values

- Exhibit D - Change Order Form

- Exhibit E - Final Release and Affidavit

- Exhibit F - Not Used

- Exhibit G - Lien Waiver

- Exhibit H - Owner's Insurance

- Exhibit I - Design/Builder's Insurance

- Exhibit J - Affirmative Action/Community Benefits/Economic Development Requirements
- Exhibit K - Scope of Design Phase Services

- Exhibit L - Scope of Construction Phase Services

- Exhibit M - Not Used

- Exhibit N - Supplemental Conditions - Project Sponsor Requirements
- Exhibit O - Arena Schedule

- Exhibit P - Owner's Construction Phasing Schedule

- Exhibit Q - Owner's Financing Plan

- Exhibit R - Survey

- Exhibit S - Letter of Credit

- Exhibit T - Form of Consent to Assignment

- Exhibit U - Form of Architect Certification, amounting to $484,594,525 has not been executed

A 50/50 savings clause, subject to a cap of $5,000,000, is included between the Developer and the
Contractor.

Transit Connection

The lump sum Agreement between the Developer and John Civetta & Sons, Inc., for the amount of
$50,581,000 has been received.

Utility Work

A CM Agreement between the Developer and Turner Construction, dated April 1, 2010, on a Time &
Material Basis with a not-to-exceed price of $269,174, has been received, and work under this Agreement
has been completed.
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Subcontracts

According to Mr. Hamburg, the Hunt Construction subcontracts are now approximately 97% contracted
and are within budget. No major overruns are currently being anticipated.

The following executed subcontracts have been made available to date:

General Original
Contractor’s  Subcontract

Subcontractor Trade Description Original Budget  Amount
Almar Plumbing Plumbing $14,990,000 $14,758,000
American Stair Steel Stairs 2,012,464 2,029,695
ASI Limited Exterior Fagade 39,194,310 32,411,211
ASM HVAC/BMS 43,350,000 43,250,000
Banker Steel Structural Steel 50,344,722(2) 51,450,673
Banker Steel Structural Precast 8,279,500 5,920,560 (1)
CCC Custom Corp. Drywall 3,744,411 3,763,000
Cimco Ice rink 3,400,600 3,450,600
Commaodore Structure Concrete 9,070,000 9,070,000
Commodore Drywall 2,925,817 3,245,000
Component Assembly Drywall 3,965,013 6,150,000
Daktronics, Inc. Scoreboard & Display 7,000,000 7,400,858
EJ/Ermco Technology (Low Voltage) 19,774,766 19,774,766
E-JJERMCO Electrical 46,511,724 46,231,954
Globe Overhead Doors O.H. Doors/Vertical Lift/Loading Dock 1,616,875 1,298,000
H-Mak Food Service 9,506,903 9,305,000
Hydro Worx Int’| Aquatic Therapy Pools 527,500 337,500
J.E. Thompson Truck Elevators & Turntable 1,572,000 724,000
L.1. Fireproof Doors, Frames, & Hardware 1,242,859 610,000
LaQuila Group Excavation, Foundation 27,828,914 27,500,000
Master Craft Masonry 13,853,402 10,485,300
MFM Contracting Utility Improvements 133,594 39,536
Otis Elevators Elevator & Escalators 6,847,250 5,500,000
Staging Concepts Ornamental Metal 3,179,484 3,232,367
United Hoisting Fencing 1,339,494 470,900
United Hoisting Fencing 735,921 776,220
Simples-Grinnell Fire Protection 7,125,176 6,606,314
United Hoisting Hoisting In fencing 439,500
A&B Caulking Caulking 1,727,000 925,000
ADT Security Services Security Equipment 3,323,847 3,323,847
American Seating Seating 7,143,123 6,791,239
Berlin Steel Misc. Metals In Stl. Steel 2,996,000
Island International Spray-on Fireproofing 3,877,000 4,000,000
L&L Painting Painting/Intumescent/Wallcovering 5,001,326 2,756,500
Specialty Flooring Terrazzo 2,074,708 2,044,380
Wolkow Braker Roofing 4,297,000 4,656,000
American Industries Glass & Glazing 1,773,074 2,014,000
Jantile Ceramic Tile 1,162,329 1,162,329
Miller Blaker Millwork 2,213,675 2,213,675
J.R. Jones Fixture Millwork 1,229,000 1,229,000
Port Morris Ceramic Tile 2,490,000 2,490,000
T.J. Signs Signage $ 1,150,000 $1,150,000
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General Original
Contractor’s Subcontract

Subcontractor Trade Description Original Budget Amount
Fowler Equipment Laundry Equipment 20,900 55,320
Costal Tile and Marble Ceramic Tile 1,995,000 1,995,000
Consolidated Carpet Carpet 1,662,854 1,150,000
Nickerson Corp. Theater & Stage Equipment 1,256,500 1,163,925
Met Sales Toilet Accessories Incl. 548,870
Kay & Sons Window Treatments 312,500 146,848
Berardi Exterior Stone 176,000 176,000
Totals $372,958,535 $359,218,887

1) Refer to Change Order 11

() Difference between the budgeted amount and the contract amount has been reallocated from the
facade allowance.

Note that the contract amounts may not, in all cases, represent the total costs of the individual line items,
e.g., Internal Change Orders are not included in the subcontract amounts. Note that the preceding table
does not include General Conditions and the Contractor's Fee.

Contractor's Contingency Reserve

The General Contractor's Contingency Reserve balance currently stands at $9,392,751.

Bonds

Based on the Design/Build Agreement, the General Contractor will not need to be bonded, while all
Subcontractors must be bonded. Based on Hunt Construction’s contract, all Subcontractors will be
bonded in an amount equal to its subcontract price, naming the Developer and General Contractor as co-
obligees.

The following Payment and Performance Bonds have been made available to date:

SUBCONTRACTOR TRADE
Arena
ADT Security Services Security Equipment
American Industries Glass & Glazing
American Seating Co. Arena Fixed and Retractable Seating
ASI Limited Exterior Facade
Banker Steel Structural Steel
Berlin Steel Misc. Steel
CCC Custom Carpentry Drywall
Cimco Refrigeration Ice Rink
Commaodore Construction Superstructure Concrete
Commaodore Construction Gypsum Board Assemblies
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Component Assembly
Daktronics
E-JJERMCO

Fine Group

Coastal Tile & Marble
Consolidated Carpet
Global Overhead Doors
HMak

Island International Enterprises
LaQuila Group

LIF Industries
Mastercraft Masonry
MFM Contracting
Otis Elevator
Simplex-Grinnel
United Hoisting
Staging Concepts
Miller Blaker
Wolkow Braker

JE Thompson & Co.
Almar Plumbing
ASM Mechanical
A&B Caulking
American Industries
Jan Tile

Nickerson Corp.
Berardi Stone Setting

Transit Connection

ASI Limited

A. Russo Wrecking Inc.

Atlantic Reinforcing Concrete Co., Inc.
CapCo Steel LLC

Citistructure

Colgate Scaffolding & Equipment Corp.

Crescent Contracting Corp.

CS Bridge Corp.

E.J. Electric

FCS Group LLC

Ferreira Construction

Flowerworks Landscape Contractor
Hayward Baker, Inc.

Heights Elevator

H&F Restoration and Construction Inc.
J. Giarnella & Sons, Inc.

L.D. Flecken

Schindler Elevator

Wrecking Corporation of America

TRADE

Metal Wall panels
Scoreboard

Electrical

Painting

Ceramic Tile

Carpet, VCT

Overhead Ceiling Doors
Food Service Equipment
Spray Fireproofing
Excavation, Foundations
HM Doors, Frames, & Hardware
Masonry

Utility Improvements
Elevator

Fire Protection Systems
Fencing

Ornamental Metal
Millwork

Roofing

Truck Elevators and Turntable
Plumbing

HVAC/BMS

Caulking

Glass and Glazing

Ceramic Tile

Theater & Stage Equipment
Exterior Stone

Transit Canopy
Carting

Rebar & Concrete
Structural Steel
Tiling

Scaffolding
Plumbing
Scaffolding

Electrical

Lead Abatement & Painting
Vents

Arborist

Piles

Elevator

Concrete Cutters
Waterproofing
Miscellaneous Metals
Escalator

Demolition
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Note that the subcontracts for "material only™ shall not be required to be bonded.
All Subcontractors shall be enrolled in the OCIP Program, as their contracts are executed. A trust fund in
the amount of $7,100,000 has been established with the Bank of New York. EJJERMCO JV (Electrical)

enrollment in the OCIP Program will be limited to the General Liability (GL) coverage only. ASM
Mechanical is excluded from the OCIP and will provide traditional insurance.

SECTION VII - CHANGE ORDERS AND PENDING CHANGE ORDERS

Change Orders

Arena

Change Orders 534 - 577, amounting to $1,236,788, were provided this period and are included in the
following list of executed Change Orders, amounting to $19,041,935, that have been made available to

date:

CcO Amount Description

1 $ 0  Budget transfer from Division 17 (Technology) to 16 (Electrical) for low
voltage scope of work.

2 (895,700) OCIP Deduct - Banker Steel

3 0  Structural quantities matrix; credits site security credit

4 (1,770,921) OCIP Deduct - Laquila

5 (220,000)  OCIP deduct - Almar Plumbing

6 57,316  Bus Ramp Design

7 (29,500)  Design Credit for wind and falling ice

8 2,928  Hockey Sightline Study

9 249,994  Updated Construction Fence from chain link to plywood
10 0  Fence around Lot 21 during demolition
11 0  Structural precast concrete award assigned to Banker Steel
12 506,780  Fence upgrades
13 0  Disposal of on-site contaminated excavated materials - $7,746,950
14 (53,162) OCIP Deduct - Otis Elevator
15 (1,066,100) OCIP Deduct - ASI Ltd.
16W 0  Clarification Reconciliation of CCE/GMP Contract Values - ($8,839,018)
credit
17 (153,200) OCIP Deduct - H-Mak
18 (20,916) OCIP Deduct - American Stair
19 47,426  Construction Fence Upgrades - General Condition and CM Fee only
20 75,000  Relocate Con Edison Network Room
21 0  Reconciliation of previous OCO 1 - 20
22 0  Super Hazmat Material Trucking (Environmental Budget)
23 $ 0  Facade Allowance to ASI for Signage - Budget Transfer
24 (435,000) Early Payment Credit to ASI
25 (125,760)  United Hoist Phase 2 OCIP - Demo portion - $5,240
26 (455,625) OCIP Deduct EJ/JErmco
27 (5,000) JE Thompson OCIP Deduct
28 (79,888)  Staging Concept OCIP Deduct
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Cco Amount Description
29 0  Site Security - G.C. Transfer
30 (279,000) Commodore OCIP Deduct
31 (692,721)  Deduct Food Carts from H Mak scope
32 29,243  Design Elevator Hoistway
33 0  Hunt Laquila Haz & super Haz Disposal
34 3,120  Design Con Ed Network Rev Rm Layout
35 0  Partial September Reconciliation
36 61,795  Add Pass thru Window with Heat Lamp
37 20,099  Per DOT/BOB
38 0  Partial September Reconciliation
39 0  Budget Transfer for Laquila SCO-8
40 0  Budget Transfer Civetta from excav to COW GC
41 0  Budget Transfer from site requisition to United Fence $3,147,367
42 0  Budget Transfer Temps site to MFM Contract $3,147,367
43 21,005  Additional SOE for Con Ed Vault
44 23,077 Additional Engineering to Previous SOE Plans
45 16,797  OT work in prep for Owner Visit
46 0  Budget Transfer Install of 1¥ Phase of Crane Pad
47 0  Budget Transfer EJ Ermco Generator enclosure
48 0  Budget transfer Laquila PPE Mobil Lot
49 0  Budget Transfer Laquila Lay Down Area Bank
50 0  Budget Transfer United Hoist Phase Il Sidewalk Br.
51 0  FCRC Void Change Order
52 0  Budget Transfer COW GC Mockups
53 0  Temp Bowl Drainage
54 0  ERPLA Deduct Alternate
55 0 EB Con Ed Vault Rev and Life Safety Evaluative
56 36,529  Relocate Con Barriers and Privacy Fence
57 55,677  Concourse Floor Mock-ups
58 0  LaQuila Haz. Material Disposal August 10, 2010
59 13,691  Concourse Flooring Mock-ups
60 0  Exterior Facade Canopy Structural Steel
61 1,369,480  Structural Steel to Support Halo & Lwr. Band
62 (15,000)  Credit for Deletion of Sauna TM Locker Room
62 1,307,330  Additional Fixed and COW G.C.s
64 0  Budget Transfer - Temp. Power for Field Operations
65 (5,240) Reclass Demo Part of United Hoist OCIP to Arena
66 0  Repair of Pacific Street Water Main (Environmental)
67 0  Relocate and Modify Concrete Barrier and Fence
68 94,699  ASI multi CORs Drilling Holes for Light Fixtures
69 (44,773)  Additional Design Elimination of Bus Ramp
70 9,822  Additional Design Vertical Circulation Studies
71 $ 6,034 OME Design Services Alt Sports Lighting
72 13,980  Design Services Relocate Gas Meter Room
73 313,695  Furnish and Install Additional WiFi Points
74 0  Additional PPE at Mobil Lot
75 0  Grid Line 1 footing Replacement Resolution
76 0  Concrete Cap at Mobil Lot/VOC Reduction
77 (450,000)  Master Craft OCIP Credit
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Cco Amount Description
78 0  Deduct Alt to Remove Security from SC-16A
79 0  Transfer COW GCs to Fixed GC Office Build-Out
80 0  Removal of Underground Oil Tank (Environmental)
81 (262,299)  Deletion of Hydroworx 2000 Pool
82 324,733  Excavate and Install SOE for Con Edison Vault
83 0  Trucking and Disposal of Contaminated Material (Environmental)
84 700,769  Foundation and Concrete Work for Network ad Con Edison Vaults
85 0  Mobil Lot Extraction Wells (Environmental)
86 257,891  CM of Admetco Weathing Steel Panel
87 0  FCRC Void Change Order
88 0 FCRC Void Change Order
89 (97,942) CCC Custom Carpentry Deduct
90 0  VDC Support Shop Construction Services
91 9,477  Design Services Relocate Found Wall Grid R - T
92 0  Rebar Couplers at Perimeter Wall
93 (144,545)  Component Assembly Carpentry OCIP Deduct
94 (26,055)  Global Gates OCIP Deduct
95 9,196  Facade Mockup Laquila at Pacific Street
96 42,877  Over Excavation and addition Fill at Footings
97 11,569  Modify SOE for Sewer at Flatbush Avenue
98 41,463  OME to Sweet Shop/Frozen Custer
99 14,256  MEP Associated with Food Service
100 (366,224)  Deduct for Practice Court Flooring
101 0  Downtime for Drilling Equipment Budget Transfer
102 0  Switch Kitchen Steamers
103 220,389  Addition and Deletion of Food Service Equipment
104 11,633  Furnish & Install Jones Soda Equipment & Storage
105 0  Cut & Cap Water main on Pacific
106 0  Excavate & Foundation Bulletin 4
107 (51,975)  Removal of Unsuitable Soil Crane Pad
108 9,937  Madification to Stair Hand Rail
109 3,000  Additional Design Exterior Facade Mock-up

110 1,759,133  Arena Security to ADT
111 1,142,691 Alternate Exterior Design Review

112 21,488  Design Services Barclays Suite Modification

113 62,758  Design Services Beers of Brooklyn

114 27,426 Design Services LL Toilet Modification

115 0  Budget Transfer Relocate Signal

116 32,943  Additional Cost for Down Time Laquila Pile Rig

117 95,572  Over Excavate and Fill for Footings that Support Roof

118 104,123 B2 Structure Impacts and Modification at Con Ed Vault
119 $ 0  Transport & Disposal of Hazardous Spoil

120 0  Budget Transference for Delta on Network Compartment and Con Ed Vault
121 0  Transfer from Signage to COW GC sign Mock-up

122 0  Transfer form signage to ADI for Mock-up

123 2,629  Electric work for mock-up at Pacific Street

124 0  Furnish and install Food Service Equipment for Community
125 1,811,316  Cost Differential to fire protection award to Grinnell

128 0  Budget Transfer Freight Elevator Sill
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Cco Amount Description

129 42,376  Budget Transfer Crane Pad Area E

130 12,440  Provide wood arm rest club seating

131 82,856  Provide taller seat backs club seating

132 40,239  Design modifications to team and family lounge

133 0  Transfer from ASI to Banker steel install facade concrete
134 0  Transfer for fence modification access to Con Edison
135 0  Budget Transfer from cont for fence, gate, and stone staging area
136 71,378  Arena lighting design exceeding goldstick basic design
137 18,739  Custom color finish rooftop fan

138 0  Foundation design change

139 4,384  Backfill material req. for demolition operations

140 0  Added sprinkler coverage area 50° of roof

141 0  Maodification of SOE along Flatbush Avenue

142 0  Removal and disposal of demo debris fire house

143 0  Maodification to east storm water tank

144 0  Maodification to installed SOE Flatbush Avenue

145 0  AreaC crane pad

146 0  Permit for temporary standpipe

147 0  Increase technology award

148 0  Transfer portion of fall protection to miscellaneous metal
149 0  Banker credit for master mechanical budget transfer

150 3,820,372  Lighting options facade mega panels
151 2,170,006  Add Alternate for Oculus 15 mm display
152 38,390  Additional foundation work facade canopy revised drawings

153 0  FCRC Void Change Order

154 0  FCRC Void Change Order

155 0  FCRC Void Change Order

156 0  FCRC Void Change Order

157 0  FCRC Void Change Order

158 0  FCRC Void Change Order

159 4,297,000  Roofing Award SC-20C Wilkow Braker

160 25,152 1 floor mock-up fit out on Pacific Street

161 (1,587)  Transfer funds for safety net at openings

162 (534)  Transfer funds for additional stone shake out area

163 0  Transfer to provide temporary power by banker

164 (3,385) Install overhead protection northeast side of Arena
165 (3,532) Transfer for temporary stair tower Pacific Street gate
166 0  Budget transfer for drywall buy-out for painting

167 0  Transfer for Con Edison vault Doka form rental

168 0  Furnish and install connection points by ASI for signage
169 $ 0  Transfer from Contingency to commercial laundry buy-out
170 0  Transfer for Commodore to add crane picks

171 0  Transfer for fire hose cabinet to stainless

172 26,841  Addition to plumbing for commissary per Bulleting 17
173 (123,000)  OCIP credit for Island International

174 0  Transfer for food service overrun on COR 89
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Cco

175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217
218
219
220

Amount

Description

0

0
(8,856,536)

3,876

0
(71,712)
(4,000)

0

0
(700,000)

13,779

0

12,759
(16,458)

0
(163,021)

0

17,123
(305)
(468)

26,282

41,820
(1,155)
(1,042)

50,107

0
(65,000)

0

0

12,148

0

18,045

3,726

0

38,562

$ 31,465
0
1,678,521
710,815

Transfer for revolving door at Team Store

Credit for design to metal stairs

Credit for Hunt OCIP

Add for wine cooler modification at Foxwood Bar
Transfer for deletion of GWB from Administration Office
Commodore GBA #3 OCIP deduct

Long island Fire Door OCIP deduct

Transfer for deletion of Hydro therapy pool

Transfer for design cost associated with drank tables/Suite
Credit for POS system

Design service to relocate press seating for premium courtside seating
Transfer for added camera and ADA platforms

Add to change Suite sinks

Daktronics OCIP credit

Transfer for scoreboard buy-out

American Stair OCIP deduct

Transfer for foundation modification

Knock-out panels on foundation wall for future tower
Transfer for infill of elevator pits

Transfer for snow removal

Add for electric upgrade Levy Server Room

Install speakers in Oculus

Transfer for concession stand lights

Transfer lighting in Players facilities

Add for switchboard modification from Transit facility
Transfer for Generator Horizontal Sound Silencer
Berlin Steel OCIP deduct

Transfer for Laquila overtime for steel erection

Heat trace underground grease piping

Exterior glazing modification

TA Emergency Hatch Platform

Flowable fill for non-bearing soil

Deduct alternate, eliminate gypsum board ceiling suites
Deduct alternate, eliminate all GBA in bunker suite
OME for material hoist footing relocation

Additional stone Area D crane pad

Excavation and found cost assoc. with 10/15/10 Drawing Review
Contingency transfer. to thicken slab-on-grade
Additional stone Area D steel laydown area

Relocation of casing and soldier pile sewer conflict
Transport and disposal of hazardous soils

Structured cabling with patch panels in lieu of cords
Additional facade lighting design services

CCC custom carpentry ERPLA deduct alternate

Add alternate for center hung size and disp. increase
Center hung display upgrades
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221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266

Amount

Description

492,112
4,262

(16,911)
(12,946)
(1,130)
(37,424)
(90,849)
(81,484)
0

0

0

0

6,502

0
145,943
(40,899)
0
(46,607)
248,199
0

0

0

3,158
240,466
1,435,601
22,542
189,927
16,365
9,336
60,165
$ 0
61,486

Add alternate for Entry lobby shop concept 15 mm

Added knockout panel foundation wall B2

Cont. trsfr. add’l design relocate kitchen exhaust fan

Cont. trsfr. import stone temp. ramp Pacific Street

Cont. trsfr. Area D crane pad

Component Assem. System ERPLA deduct alternate
Waterproofing network compartment Con Ed

Contingency trsfr. Reinstall equalizer line

Contingency trsfr. east storm tank mod.

Temp. connection at disconnect catch basin

Increase for PR2 modify quantity of court side seat
Commodore DW package ERPLA deduct alternative
Excavation of trench for temp. electric

FCRC void Change Order

IGMP transfer Observation and coordination of concrete
IGMP transfer for temp. roof at boiler plant

OCIP deduct Jantile

OCIP credit consolidated carpet

OCIP credit met sales installation

OCIP deduct Port Morris Tile

OCIP deduct A&B Caulking Co.

OCIP deduct L&L Painting

IGMP transfer for scope rev. precast to 10/10 doc.

IGMP transfer for Almar clkamping devices equalizer line
IGMP transfer. Retention tank suction pumps spec

IGMP transfer To MFM concrete level pad

Furnish & Install Clean Out Covers Event Level

IGMP transfer to MFM add’l. Concrete Level Pad
Plumbing Associated with Con Ed Vault

Credit to reduce Subwoofers and Amplifiers

IGMP Budget transfer Relocate exhaust fans

OCIP Deduct Costal Tile

Add to furnish and install closets in all Lower and Upper Suites
iGMP Budget Transfer temporary enclosure - Quad C
Furnish, install, and remove material hoist - Atlantic Avenue
iGMP Budget Transfer relocate project hoist and LD platform
Add for terrazzo mock-up costs

Add for exterior facade interim quantity take-off

Add for epoxy coating on Upper and Lower Bowl precast
Add for residential appliance change per Owner

Add for concrete curbs in coordination with facade design
Additional design services associated with Con Edison Network Room
Design services for modification of exterior storefronts
Design portion of B2 structural impacts at Con Edison vault
iGMP Budget Transfer OT cost - 02.26.11 - 09.17.11

Add for Stellar Seatbacks on General and Club seating
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Cco Amount Description

267 0  iGMP Budget Transfer CMU size in security room sft and lobby
268 0  iGMP Budget Transfer additional 40’ sliding gate at Atlantic Avenue
269 0  iGMP Budget Transfer CMU wall modification in Dean Street lobby
270 0  iGMP Budget Transfer CMU wall modification at truck elevator
271 0  iGMP Budget Transfer CMU at truck elevator entrance wall

272 0  iGMP Budget Transfer reconcile the PPE allow. Mobil lot

273 67,256  Add for steel cost with B2 structural impacts and Con Edison vault
274 0  iGMP Budget Transfer design additional build code and life safety
275 0  iGMP Budget Transfer costs associated with Bull. 5

276 10,685  Barclays Sponsorship mock-up modification

277 0  iGMP Budget Transfer revisions to Atlantic Avenue gate

278 0  iGMP Budget Transfer install and remove trash chute

279 0  iGMP Budget Transfer detail and roll structural steel per Addendum 1
280 0  iGMP Budget Transfer install curb to term pit waterproof

281 0  iGMP Budget Transfer delete exterior stair nosings

282 0  iGMP Budget Transfer install additional man gate

283 (34,400)  OCIP deduct component assembly

284 (38,383) OCIP deduct specialty flooring

285 (61,000)  OCIP deduct American Industries

286 (7,481) OCIP deduct JR Jones

287 (17,240)  OCIP deduct Miller Blaker

288 0  iGMP Budget Transfer EB evaluation early backfill

289 0  iGMP Budget Transfer Add Alternate 5 banker Stl. 2nd coat paint roof
290 0  iGMP Transfer Lag. Strategic OT for steel erection

291 0  iGMP Budget Transfer Waterproofing 2 retention tanks

292 0  iGMP Budget Transfer Fine Group for Fire Stand Pipe

293 0  FCRC Void Change Order

294 0  iGMP Budget Transfer reverse OCO 256 Hoist Relocation

295 0  iGMP Budget Transfer to reverse OCO 255 Atlantic Avenue Hoist
296 20,631  Change Logos at Club Seating

297 0  iGMP Budget Transfer Logos in Upper Bowl General Seating

298 26,773  Press Seating Modification

299 25,895  Design of Vehicle Barrier Dean Street entrance

300 34,799  Maodification to SOE at Flatbush and Dean

301 6,590  Additional design Modify Press Seating Section 115

302 6,592  Additional design for Octagon Lighting Project Participate

303 33,103  Add for Additional Design Toilet Fixtures

304 0  iGMP Budget Transfer Banker Steel Claim Settlement

305 7,404  Added Electrical for YES Network

306 0  iGMP Transfer Modification to Fan Room CMU walls

307 0  iGMP Budget Transfer CMU Wall Revs. ice Equipment Room
308 0  iGMP Budget Transfer Revise M8 wall to MS8

309 0  iGMP Budget Transfer CMU at Truck Elevator and Tumble

310 (250,000)  Deduct for OCIP Credit per GMP2

311 0  iGMP Budget Transfer Truck Elevator Entrance Head Dtl.

312 78,517  Add for Additional Toilet Fixtures

313 $ 0  iGMP Budget Transfer for Overhead Protection

314 450,000  Add for Arena Roof Snow Fence Steel

315 (200,000)  Transfer for GMP2 Fixed GC’s
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363
364 410,09

iGMP Budget Transfer Remove Riser Platform System at evt. M
Add for Scaffold to Install Sprinkler Halo Coverage

Cco Amount Description
316 0  iGMP Budget Transfer Material Hoist at Practice Court
317 0  iGMP Budget Transfer Loading Platform Truck Elevation
318 0  iGMP Budget Transfer Ramp at Area C Event Level
319 0  iGMP Budget Transfer Stone for Staging Lot
320 (26,000)  Reduction OCIP Credit for OCO 291
321 0  iGMP Transfer Mastercraft Masonry Credit Main and Upper Conc.
322 0  iGMP Transfer Global Credit for Delete Side Coil Grille
323 0  iGMP Transfer Various ASR Design Revisions
324 0  iGMP Transfer Interior Allowance Sweep
325 0  iGMP Budget Transfer Arch. Millwork Pck. 1 to JR Jones
326 32,948  Add for HVAC Rev to Toilet Rooms Evt. Main and Upper Conc.
327 0  iGMP Budget Transfer Modify Flatbush Ave. Gate
328 0  iGMP Budget Transfer Banker Steel Crane Down Time
329 309,894  Add for Halo Martrix per GMP2 neg.
330 0  iGMP Budget Transfer Stair Landing 4H to FE5 Elevation Room
331 0  Credit to Delete Gate to Demo site Lot 21
332 0  iGMP Budget Transfer Temp. Enclosure to CCC
333 0  iGMP Budget Transfer Temp. Enclosure Upper and Lower Suite
334 0  iGMP Budget Transfer Temp. Enclosure Quad C
335 0  iGMP Budget Transfer Practice Court Lighting
336 (17,724)  Deduct for JP Jones OCIP Credit Package 1 Millwork
337 0  iGMP Budget Transfer CCC Temporary Enclosures
338 3,954  Add for Middle Cup Holder Lower and Upper Suite Chairs
339 68,895  Add for Storm Retention Tank Suction Pump Mod.
340 0  iGMP Budget Transfer Banker Second Shift
341 0  iGMP Budget Transfer Stand by Cost Area C
342 0  iGMP Budget Transfer Stand by Cost Expedite Steel Fonda, CC
343 0  iGMP Budget Transfer MC for Winter Protection Masonry
344 0  iGMP Budget Transfer Install Transition Slab Ice Rink
245 0  iGMP Budget Transfer Railing Mod all 6 GBA Package 3
346 0  iGMP Budget Transfer Shop Light Rail Fixture Detail
347 0  iGMP Budget Transfer Bulletin 15 Construction Cost Transfer
348 0  iGMP Budget Transfer Bulletin 12
349 0  Add for VE of Consolidated Carpet Subtract Alt 14.22
350 0  iGMP Contingency Sweep PCO 675/COR 552R2
351 0 iGMP VE of Costal Tile Alt. 12
352 0  iGMP Budget Transfer Railing Mod. At Upper Suite
353 8,443  Add for Blackboxes with Pivots in PE 1 and 3
354 0  iGMP Budget Transfer Wall Revisions at Truck Elevator
355 0  iGMP Budget Transfer Install & Remove Temporary Scaffolding
356 0  iGMP Budget Transfer CMU Wall at EV LV Plan Room
357 0  iGMP Budget Transfer Lower CMU Wall at SE 6
358 0  iGMP Budget Transfer Drink Rail and Guard Rail Rev.
359 0  iGMP Budget Transfer Bulletin 17 Staging Concepts
360 0  iGMP Budget Transfer VE JR Jones Deduct Alt5 - 7
361 $ 0  iGMP Budget Transfer VE JR Jones Add Alt5-7 and 8, 10, 11
362 0  iGMP Budget Transfer Change GRRC Columns
0
3
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Cco Amount Description

365 (7,718)  Deduct for American Seat Alt 4

366 0  iGMP Budget Transfer Mastercraft Winter Protect

367 0  iGMP Budget Transfer Bulletin 17 in GMP Pt 1

368 0  iGMP Budget Transfer Bulletin 17 Outside GMP Interiors
369 0  iGMP Bulletin 7 Construction Cost Within the GMP

370 1,147,262  Added Cooking to the Retail Spaces on Flatbush Avenue

371 0  iGMP Budget Transfer for Toilet Light Revisions

372 0  iGMP Budget Transfer for Catwalk Lighting Deduct

373 0  iGMP Budget Transfer for Interior Light Fixtures — Bulletin 17
374 0  iGMP Budget Transfer for Stair Lighting

375 0  iGMP Upper Concourse Concession Stands and Weather Steel Cladding
376 0  iGMP Terrazzo FI and Base in VIP Entry Lobby

377 0  iGMP Terrazzo FI and Base in Atlantic Avenue Lobby

378 0  iGMP Terrazzo FI and Base at Dean Street Lobby

379 0  iGMP Terrazzo FI and Base at Upper Concourse

380 59,256  Add to provide Glass Door at Spandrel Glass Locations

381 0  iGMP Spandrel Glass At. VIP Entry Lobby

382 0  iGMP Upgrades to Practice Court Glazing at VIP Lobby

383 0  iGMP Reschedule Cimco Refridge Package

384 16,951  Add Stair Hand Rails Network Compartments

385 0  iGMP Transfer Cimco OT in Area D

386 143,638  Add Conduit and Electrical Exterior Door Signage

387 18,054  Add for Remove and Replace Fence for Con Ed Sub

388 0  iGMP Transfer Replace Glass for Duct Relocations

389 8,952  Design add for add’l Workstations

390 4,847  Design Add for MDF Room Revisions

391 0  iGMP Transfer New Con Ed NPR Door and Hardware

392 0  iGMP Transfer Price Support Lighting in TV Room

393 0  iGMP Transfer Temporary Enclosure Upper and Lower Suites
394 2,572  Design Service Team Space Rendering Rev.

395 0  iGMP Transfer Master Mechanical credit from Laquila COW GC’s
396 0  iGMP Transfer Replacement of Shaftwall at Truck Elevator
397 0  iGMP Transfer Material for Fence along Flatbush Ave.

398 0  iGMP Transfer Banker Steel CD Documents

399 43,500  Add to ASI to Provide Aluminum Exterior Doors

400 0  iGMP Transfer to Commodore Partition Changes

401 0  iGMP Transfer to Ellerbe ASR 67 Irene Preparation

402 65,127  Add to Latticework at Canopy - Swoosh

403 0  iGMP Transfer Wolko Split Slab Waterproofing

404 107,705  Add Additional Toilet Fixtures Main, Upper & Event Level
405 0  iGMP Transfer Shop Installed Facade Connections

406 0  iGMP Transfer Ellerbe 2 month Extension Struct. Obser.

407 0  iGMP Transfer Commodore Repair Damage Framing

408 123,372  Add Additional Toilet Fixtures Lower Suite Level

409 $127,302  Add Maintenance Outlets per Bulletin 17

410 0  iGMP Transfer VE Miller Blaker Alts. 5, 6, 7, and 8

411 16,319  Add Custom Color Roof Membrane at Cooling Tower

412 56,866  Add Exterior Sponsorship Signage Modification

413 0  iGMP Transfer Revised Lighting & Switching and Circuiting
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414 0  iGMP Transfer Added Pull Stations at Stairs on Event Level

415 0  iGMP Transfer Drink Rail Modifications

416 (28,553)  Credit Electrical Work Associated with Con Ed Vault

417 (42,750)  Credit for Epoxy Coating on Lower and Upper Bowl L&L

418 0  iGMP Transfer Unsuitable Bearing Soil

419 0  iGMP Transfer Added Shaftwall CCC Custom Carpentry

420 0  iGMP Transfer Laquila Bulletin 11

421 0  iGMP Transfer Temporary Wall at Cooling Tower Roof

422 4,788  Add Due to Unsuitable Sols at A-35 and B-35

423 0  iGMP Transfer Material Hoist Footing

424 0  iGMP Transfer Commodore Light Coves

425 0  iGMP Transfer Laquila Incrs. Footing Size BSC-BS3, and 42C

426 1,214  Add Additional Drink Tables for Barclays Suite

427 54,031  Add Electrical Scope 44 Additional Telephones

428 0  Budget Transfer Main Vom Video Wall Display

429 19,913  Add Quad Outlets at Pizza Wayfinding Sign

430 380,951  Add Upgrades to Cisco Stadium Vision IPTV

431 0  iGMP Transfer Framing Repair Upper and Lower Suites

432 0  iGMP Transfer Electrical Revs. In Conference Room Suite

433 392,504  Add Electrical Scope Additional Wireless Access Points

434 57821  Add Electrical Scope of Work Relocation of JBT-3E1

435 0  iGMP Transfer EJ to ASM Relocation of 8” Chilled Water Line

436 769,196  Add Installation Metal Stud Framing for Clam Shells

437 0  iGMP Transfer Add Trench, Backfill, and Electrical Ductbank Encasement

438 4,092  Provide Master Mech. and Mainc. Fomn June 11, 2010 to August 3, 2010

439 69,572  Provide Master Mech. & Maintc. Fomn September 14, 2010 — October 31,
2010

440 24,108  Provide Master Mech. & Maintc. Fomn August 24, 2010 to September 2,
2010

441 91,339  Provide Master Mech. and Maintc. Fomn December 28, 2010 to April 26,
2010

442 52,885  Provide Master Mech. and Maintc. Formn May 18, 2011 to August 7, 2011

443 42,165  Provide Master Mech. and Maintc. Formn November 14, 2010 to
December 23, 2010

444 0  iGMP Transfer Roof Signage Add Alt. 6

445 3,182  Provide Master Mech. and Maintc. Fomn May 2, 2011 to May 14, 2011

446 0  iGMP Transfer Commodore Slab Reinforcing and Club Revisions

447 0  iGMP Transfer Commodore Bulletin 4 Superstructure Concrete

448 16,951  Add Internal illumination of Barcladys Log

449 0  iGMP Transfer Laquila Removal of Shoring Tower Base

450 0  iGMP Transfer from EJ to Mastercraft Wall Penetrations

451 0  iGMP Transfer American Stair add Landing at 2C

452 2,686  Add for Design Services for General Seating

453 $ 55,285  Add Column Encasement due to Exterior Fagade Canopy

454 19,065  Add Design Services Suite Ceiling Modifications Per ASR 52

455 13,314  Relocation of Unit Heater at Dean Street lobby

456 21,715  Design Service Suite Lighting and MEP Modification ASR 78

457 0  iGMP Transfer MRM Leveling Pad at Atlantic Ave.

458 0  iGMP Transfer Ice Melt Pit Hatch Cover
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Cco Amount Description

459 0  iGMP Transfer Design Services for ASR 57

460 7,193  Removal of 40’ of 16” High Fence along Dean Street for POE 5

461 0  iGMP Transfer Dean Street Lobby Smoke Evac .per Bulletins 29 and 30

462 29,473  Add gas Venting of Pressure Regulators per NYS Code

463 28,126  Added Security Cameras of Event and Main Concourse

464 154,843  Add SMPETE Cabling and Mounted Rocks

465 0 iGMP Transfer Commodore Bulletin 23

466 323,046  Added Plumbing per Bulletin 7

467 6,542  Added Concrete for “Plinth” at Pouch to Close Off Latt. Work

468 52,761  Add Design Services for MEP for Retail Spaces

469 3,518  Added Plumbing Costs per Bulletin 13

470 18,817  Add Security Access Control to Door Hardware

471 0  iGMP Transfer Relocation of Dean Street Security Check in Door

472 0  iGMP Transfer EJ Settlement Undersigned Spaces

473 0  iGMP Transfer Removal and Modification of Flatbush Ave. Fence

474 0  iGMP Transfer Removal and Modification Flatbush Ave. Fence POE Gas

475 0  iGMP Transfer EJ T-Chart Settlement

476 33,125  Provide Master Mech. And Maintc. Fomn September 7, 2011 to
November 15, 2011

477 41,829  Add Faux Finish Column Cap Enclosure

478 23,509  Column Mockup Signhage and Wayfinding

479 0  EJ Settlement within GMP PCO 2300

480 0  iGMP Transfer Bunker Suite & VE & Interior Allowance Transfer

481 (10,889)  Credit for EJ Settlement Increase GMP ltems

482 10,351  Atlantic Avenue Retail Interior Glazing

483 3,548  Signage Light Box Mockup

484 34,851  Added 4” Backsplash at Coat closets & Ref. Cabinets

485 12,996  Additional Design Services for Revised Oculus Geometry

486 4,530  Sponsorship Modifications to Mockup per Night Viewing

487 0  ASR 51 Additional Design Services for Signage Ext. Doors

488 0  Add Shoring Boxes for Roof Shoring Tower Footings

489 0 DOB Violation 34799648Y Sidewalk Clearance at Flatbush

490 0  Design Service for Tie-In of Existing LIRR Retaining Wall

491 0  Modifications to Suite Restaurant Bar

492 0  Added ASM Scope of Work per CD Docs, dated October 15, 2010

493 230,297  Add Roof Drain Revisions per Bulletin 37

494 0  iGMP Budget Transfer for Added Water Curtain at Concessions

495 18,700  Added Transaction Drawers & Modify Ticket Window

496 11,887  Add Standard Factory Black Color Fintub Enclosure

497 400,623  Replenish Contingency Terrazzo Alternates

498 18,347  Upgrades to Finishes at Stairs 1A — 1B per ASR 27

499 0  Design Services Modify Footprint for Satellite Truck per ASR 49

500 $ 0  Beers of Brooklyn Space OME

501 131,950  Epoxy Terrazzo Flooring & Base Main Concourse VVomitories

502 18,528  ASR 44 Integration of Art & History Exhibits

503 7,176 ASR 66 Occupancy Load Reassessment

504 75,528  ASR 43 Customized Sponsorship Signage & Branding

505 4,361  Painting Revisions to Home Campus & Locker Room

506 19,192  ASR 62 Reporting Canopy Deflection
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Cco

507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532

533
534
535
536
537
538
539
540
541
542
543
544
545
546
547
548
549
550
551
552
553
554

Amount

Description

(14,278)
630,738
3,117
2,679
0
0
0
800,766

10,22

397,93

OFRP OO0 O0OO0OO0ONOOOOOOOOoOOo

11,976
118,980
29,030
0
66,331
0
293,082
0

0
32,466

18,353
247,789
0
11,634
0

Deduct Riser Platforms and Replace with Fixed Seating

Delete Specialty Flooring & Replace with Port Morris

ASR 46 Provide 19” TV’s in Each Home Locker

Add Touch Screen Controller for Truck Turntable

Transfer from Contingency to Simplex for MDF Ceiling Revisions
iGMP Budget Transfer for Reprographic Services

iGMP Budget Transfer Video Replay and Production to Trades
Add Video Replay/Production System

Transfer from Banker to Ellerbe ASR 60 Halo Columns

Transfer EJ Settlement Costs

Transfer to Laquila Expedite Area C SOG

Transfer Added Shaft Wall & Rated Ceilings in Area B and C
Transfer Laquila to Replace Clogged P-Trap

Transfer to EJ Modifications to GM & GM1 Fixtures

Transfer to Laquila for Chopping Slab at Commissary Kitchen
Transfer to Laquila to Remove Fill Material at West Loading Area
Transfer to L&L for Temporary Enclosures at South & East Elevation
Add ASR 94 Calvin Klein Lounge

Transfer to Laquila to Modify Piers at Lower Bowl

Transfer to United Hoisting to Reinstall Overhead Protection
Transfer to Laquila to Backfill Behind 752 Pacific Street

Transfer to Laquila to Provide Support Scaffold for West Tank
Transfer to Laquila for Labor, Operator, & Loader for Bowl Clean Up
Transfer to Laquila to Infill Column for Embed Connections

Add Main Lobby & Jones Soda Revisions PR 18

Transfer to Laquila Atlas Fence for Site Security Repairs at Vanderbilt &
Pacific

Toilet Relocation for Mero PCO Store

Add for Electrical Work at LED Panels VVomitoreis

OME for the Fit out of RM 7C23.01 with 4 Workstations

IGMP Budget Transfer Provide Safety Equipment in Tanks

Add for Barclays Suite Modification

IGMP Budget Transfer Manhole Cover at West Strmwtr Tank
Add for Modification to Suite Mockup

IGMP Budget Transfer Laquilla OT and OT Rate Adjustment
IGMP Budget Transfer Operating Engineer for Coating Tech Waterproofing
Change Light Fixture in VP Lobby

IGMP Budget Transfer Press Room Platforms Bulletin 17

IGMP Budget Transfer Additional in Wall Blocking

IGMP Budget Transfer Laquilla Lost Time in Bowl

IGMP Budget Transfer Drywall Lower Suite Concession Soffit
IGMP Budget Transfer Install Scaffold for Clamshell on Roof
Provide Pathways and Wires for TA Services

IGMP Budget Transfer Provide Operator for FE5 and PE3
Relocation of Interior Security Cameras

GFRC and Art Wall Modifications

IGMP Budget Transfer Concession Kneewall Electric Rev.

Design Services Extend Toilet Room North side Lower Suites
IGMP Budget Transfer Added Steel Bumper Rails at Corridors
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CO Amount

Description

555
556
557
558
559
560
561
562
563
564
565
566
567
568
569
570
571
572
573
574

OO OO0OOOOO0o

41,163
33,917
66,227
23,908

3,653

OO OO OOOo

575 186,801
576 28,059,279

577 28,059,279

$19,041,935

IGMP Budget Transfer Remove SOFP and Install Intumescent
IGMP Budget Transfer Misc. Iron Support at Nanawall Tm Store
IGMP Budget Transfer Supports at Feature Wall Club Bar

IGMP Budget Transfer Install 2 Hydroworx Tubs

IGMP Budget Transfer Exterior Fagade Final Cleaning

IGMP Budget Transfer Backfill for Temp Waterproofing East Tank
IGMP Budget Transfer Add Insulation East Parapet Main Roof
IGMP Budget Transfer Storm Pipe Enclosure

Custom Pendant Fixture Courtside Club

NYCTA Arena Subway Entrance Security Scope

Upgrade Security Cameras

Courtside Club Rev. Calvin Klein Sponsor

Design Service Loge Seating Study 40-40 Club

IGMP Budget Transfer Revise Fire Protection Piping at Upper
IGMP Budget Transfer Support Steel at Nanwall Practice Court
IGMP Budget Transfer Remove Fire Protection Line in Bunker Suite
IGMP Budget Transfer Epoxy Floor at 3C4501 and 3C45013
IGMP Budget Transfer Bulletin 27 Ceiling Changes

IGMP Budget Transfer Butt Glazed Window Upgrade

IGMP Budget Transfer VIP Stair Modification

Main Concourse Exterior Facade and VIP Lobby Stone Base
IGMP Budget Transfer Provide Heat East and West Tanks

Add for United Drilling Buyout Site Work Tie-in

Total

D 0oco 16 amounting to a credit of $8,839,018 addresses the costs of the preconstruction services
provided by Hunt Construction prior to the start of construction and has been deducted from the
current Budget and total work-in-place.

@ co 58 amounting to $84,922 and CO 215 amounting to $119,076 have been reallocated to the
Environmental Budget.
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Transit Connection

The following list of executed Change Orders, amounting to $6,965,968, have been made available to
date:

CcOo Amount Description
1 $ 400,000 Civetta - Payment and Performance Bond
2 1,425,000 IRT column and beam Inspection
3 107,745 Debris Removal from BMT mezzanine
4 46,428 MPT work
5 19,565 Flatbush MPT - Maintenance
6 2,124  Additional BMT trash removal
7 12,740 Hydrant Relocation at Atlantic Avenue
8 (13,500) Backcharge - Redesign of the Pile Layout
9 20,040 Change delineators and street cones on Flatbush Avenue
10 27,511 Change delineators and street cones on Flatbush Avenue
11 12,805 Form and pour concrete walkway and 2 pedestrian ramps
12 4,279  Change delineators and street cones on Flatbush Avenue
13 29,370  Rerouting of 4” NYCT (IRT) ejector line from Flatbush Avenue along Atlantic
Avenue
14 20,587  Flatbush MPT and DOT sign installation during February 2011
15 30,101 Flatbush Avenue MPT and DOT sign replacement and DOT pavement
markings for March 2011
16 180,000 Additional subway repairs and IRT columns
18 44,585 GFC elevator and escalator monitoring system
19 47,434  Additional CMU infill of BMT Mezzanine
20 175,000 Structural Steel Repairs - Vent D, IRT Track 4
22 18,055  Prep for Department of Buildings
23 238,448  Flatbush Avenue MPT — April 2011
25 2,948,000 BMT Tunnel Steel and Concrete
29 125,000 Signal and Lighting within BMT and IRT tunnels
30 148,956 MPT Work November 2011 — March 2012
31 140,000 Steel Repairs — Vent B&C
32 145,000 Misc. Vent Repair Work
33 30,295 Patch South Vent Walls & Vent Steel Bracing
35 59,000 Concrete path above trains Structure for Water Main Work
37 521,400 Civetta— EJ Electric Global CO Settlement

$6,965,968  Total

Change Order 17 amounting to $965,000 for the canopy steel; Change Order 21 amounting to $795,000
for the installation of bollards; Change Order 24 amounting to $223,962 for paving plaza; Change Order
26 amounting to $47,893 for the custom canopy sign; Change Order 27 amounting to $781,500 for the
canopy work; Change Order 28 amounting to $448,000 for the canopy ceiling; Change Order 34
amounting to $68,000 for “heat to cure SOF”; and Change Order 36 amounting to $100,000 for
“structural concrete slab” are being requisitioned as a separate Application and Certificate for Payment.
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The preceding Change Orders have been executed by the Developer and General Contractor and we
recommend your acceptance of them. The scope of work and dollar amounts appear reasonable. The
scope changes do not substantially change the quality of the project. No time extensions to the project are
indicated on these Change Orders.

The monies for all Change Orders that result in the contract value being increased will be made available
from the Developer's Contingency.
Pending Change Orders

The Developer's Pending Change Order (PCO) Log, dated July 17, 2012, amounts to $4,157,309 for the
Arena, $25,000 for the Transit Connection, $59,904 for Site Work, $0 for mitigation.

A Pending Change Order for Hunt Construction for additional General Conditions due to the delayed
Notice to Proceed is being reviewed by the Developer.
Developer's Hard Cost Contingency Reserve

Additional costs for the upgrades directed by the Developer to the arena building include work associated
with interior finishes, technological upgrade to equipment, the building facade and fagade lighting.

The Developer's Total Hard Cost Design/Scope Contingency Reserve balance is as follows:

1. Design/Builder

a. Change Order Increases (Excluding CCE) $36,200,000
b. Change Order Savings (18,800,000)
¢. GMP2 Change Orders Excluded from Change Order Log 2,700,00
d. Interior Allowance Remain (500,000)
Subtotal Design/Builder Items $19,600,000

2. Other Items

a. Insurance $14,700,000
b. Transit Enforcement Agents 2,700,000
c. Testing/Controlled Inspection 500,000
Subtotal Other Items $17,900,000
Total Budget Increases $37,500,000
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3. Contingency Available

a. Hard Cost Contingency $(14,500,000)
b. Soft Cost Contingency (2,000,000)
c. Hard Cost Contingency Reserve 3,000,000
d. Soft Cost Contingency Reserve 2,000,000
Total Contingency Available $(11,500,000)
Net Funding Required $26,000,000

The Developer has contributed the amount of $26,000,000 to cover costs associated with all additional
work for the arena. The Developer has also contributed the amount of $4,000,000 to cover costs
associated with all additional work related to the Transit Improvement for a total contribution of
$30,000,000.

SECTION VIII - REQUISITION REVIEW

Summary of Hunt GMP Costs

Arena

The following summary is based upon the General Contractor's Application and Certificate for
Payment 30, covering the period through June 30, 2012:

Original Contract (Design/Build with GMP) $484,594,525
Adjustments (Less CCE per OCO 16) (8,839,018)
Adjustments (C.0.s 1 -577) 19,041,935
Revised Contract Budget $494,797,442
Work Previously Completed 74.3% $367,288,099
Work Completed This Period 5.3% 26,461,073
Total Work Completed To Date 79.6% $393,749,172
Off-Site Stored Materials (Closing Inventory) 3.4% 16,978,680
Total Work Completed and Stored To Date 83.0% $410,727,852
Less Retainage (17,608,794)
Total Completed and Stored Less Retainage $393,119,058
Less Previous Payments (369,485,284)
Current Payment Due and Recommended by Merritt & Harris, Inc. $ 23,633,774*
Balance to Complete based on Current Contract Value of $494,797,442 $84,069,590

* Current Payment Due includes Hard Costs, $21,180,104, GC/CM Fee, $2,298,881, and
associated A/E Soft Costs, $154,789.
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In our opinion, the remaining Contract Value funds of $84,069,590 (net of Retainage), together with the
remaining Developer's Arena Design/Scope Contingency, will be sufficient to complete the work as it
was originally defined.

Developer-initiated changes to the arena, particularly upgrades to interior finishes, technological upgrades
to equipment, building facade and lighting will exceed the remaining available Contingency.

The Developer has contributed the amount of $26,000,000 to cover the additional costs.

See Developer’s Hard Cost Contingency Reserve for a breakdown of all additional costs.

The dollar amounts of each line item were reviewed at the time of our site visit, and the amounts were
found to reasonably reflect the percentage of work in place.

Please note the following:

1.

The fixed General Conditions will be requisitioned at an amount established under the Payment
Schedule with the Developer for the remaining months of the construction term.

The Cost of Work (COW) General Conditions shall be requisitioned monthly as costs are incurred.

The Design Builder's Fee is a "Base Lump Sum" of $18,200,000 and will be requisitioned as a
percentage of work completed.

The Ellerbe Becket Design Fees are requisitioned monthly as costs incurred.

An Imprest Account amounting to $3,000,000 has been established.

Retainage will be withheld at a rate of 10% for all Subcontractors, with the exception of
subcontracts for materials only, until 50% of their subcontract is completed, with 0% withheld
thereafter until completion. Early release of Retainage for Subcontractors will be considered at the
Developer's discretion.

This being a GMP contract, complete backup documentation was made available for our review.
No modifications were made to the requested percentages submitted at the time of our site visit.

The GMP budget was based on the "Scope Set" Drawings, dated July 31, 20009.
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Transit Connection

The following summary is based upon the General Contractor's
Payment 23, covering the period through June 30, 2012:

Original Contract (Lump Sum)
Adjustment (FC-001- 020, 22, 23, 25, 29, 33, 35, and 37)

Current Revised Budget

Work Previously Completed
Work Completed This Period

Total Work Completed To Date
Off-Site Stored Materials

Total Work Completed and Stored To Date
Less Retainage

Total Completed and Stored Less Retainage
Less Previous Payments

Application and Certificate for

93.3%
1.6%

94.9%

94.9%

Current Payment Due and Recommended by Merritt & Harris, Inc.

Balance to Completed based on Current Contract Value of $57,546,968

(Net of Retainage)

$50,581,000
6,965,968

$57,546,968

$53,703,666
877,311

$54,580,977
0

$54,580,977
(2,795,264)*

$51,785,713
(50,908,402)

$ 877,311

$ 2,965,991

*  Retainage reduction to 2%:% has been requested by the Laquila Group. Since their contract work is

substantially completed, we have no objection to this request.

In our opinion, the remaining Contract Value funds of $2,965,991, and the Developer's Design/Scope
Contingency, are sufficient to complete the work as it is currently defined.

The dollar amounts of each line item were reviewed at the time of our site visit, and the amounts were

found to reasonably reflect the percentage of work in place.
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Off-Site Stored Materials

Arena

The following off-site stored materials, amounting to $16,978,680.49, represents the current closing

inventory:
Amount Closing

Subcontractor Added Amount

Bankers Steel Co. $ 0.00 $ 0.00
Berline Steel 0.00 10,648.00
Staging Concepts 0.00 0.00
JR Jones 432,232.00 1,446,117.53
Miller Blaker 0.00 424,332.00
ASI Limited 0.00 900,000.00
Globe Gates 0.00 15,000.00
American Industries 0.00 61,000.00
Component Assembly 0.00 0.00
Jantile Inc. 0.00 43,068.88
Coastal Tile & Marble 0.00 100,950.00
Port Morris Tile 0.00 433,091.00
Consolidated Carpet 000.00 200,000.00
L&L Painting 142,500.00 142,500.00
TJ Signs 26,750.00 661,086.01
Nickerson Corp. 0.00 45,318.00
H-Mak, Inc. 159,930.94 2,630,863.92
American Seat 153,158.75 1,941,249.65
Daktronics 900,000.00 3,729,640.00
Otis Elevators 0.00 389,850.00
ASM Mechanical 0.00 0.00
EJJERMCO JV 846,288.00 3,803,875.50
Totals $2,704,749.69 $16,978,590.46

Of the closing inventory amounting to $16,978,680.49 the new value of off-site stored materials added
this period is $2,704,749.69.

Transit Connection

No off-site stored material has been requisitioned this period.

Complete backup documentation will be made available for all materials, including the Bills of Sale,

Insurance Certificates, and Affidavits. As instructed by you, our office will not be observing the
materials stored off site.
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Summary of Total Project Hard Costs:

Current Previously Current Total % Remaining
Description Budget Completed Request Completed Complete Balance Retainage
Arena § 52395662500 § 39014658500 § 2436351500 * § 414,510,100.00 T010% § 10944652500 % 18734.923.00
Transit Connection 65,925,402.00 57,281,455.00 925,558.00 58,207,017.00 0.83% 11,718,385.00 2,798,355.00
Arena Site Work 18,353 345.00 7.069.078.00 1,360,092.00 §.429.170.00 0.44% 10,964,179.00 615,330.00
Arena Mitigation 4.010.886.00 1,404.208.00 284.475.00 1,688.683.00 042% 2,322.203.00 131.855.00
Total 5617,286,262.00 455,901,330.00  26,933,640.00 $482,834,970 78.20% $134,451,202  22,304,563.00

*  Current Request is part of the Hunt Construction Design-Build contract and includes the trades,
GC/CM Fee Costs, and miscellaneous other Hard Costs.

The $26,933,640 being requested for these line items under the Requisition, covering June 2012, was
reviewed by our office and found to be reasonable.

Soft Costs

Description Previous Budget Current Budget Total Completed Amount Due Remaining Balance % complete
A&E 108,723,696 108,723,656 108,165,336 709,142 356,160 99.3%
Legal 2,328,180 2328180 1,193,977 9124 1,134,203 31.3%
Development Costs 45,000,000 45,000,000 44949 780 113,780 50,220 99 9%
Project Expenses 28,265,305 28,265,305 24 343368 9,623 3421937 57.9%
Inssurnce 6,531,225 6,531,225 4287 868 - 2243357 66
Development Contingency 2,000,000 2,000,000 0 0 2,000,000 0.0%
Total § 192,850,406.00 § 192,850,406.00 $183,444 529 $841,660 40,405,877 95.1
Current Revised Budget $192,850,406

Total Amount Incurred to Date 95.1% $183,444,529

Current Payment Due and Recommended by Merritt & Harris, Inc. $ 841,669
Balance Amount based on Budget of $192,850,406 $ 9,405,877
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Soft Cost Items

Current Previously Current Total % Remaining

Description Budget Completed Request Completed Complete Balance
Arena § 181.616469.00 § 17208500900 3 697.363.00 'S 172,782.462.00 095 & §.334.007.00
Transit Commection 6,043,349.00 3,706,642.00 53,700.00 r 5.760,342.00 0.95 283.007.00
Arena Stte Work 4.534.332.00 4.181,749.00 §2.041.00 r 4.263,790.00 0.94 270.542.00
Arena Nitigation 656.256.00 629.370.00 3.565.00 r 637.935.00 0.97 18.321.00
Total §192,850,406.00 5182,602,860.00 § 841.660.00 S 183,444,520.00 0,05 § 9,405,877.00

Additional costs not included within the Hard or Soft Cost Requisition include the following:

Previously  Current Total % Remaining
Description Budget Completed Request Completed Complete  Balance
Accounts Payable (AP)  $ 4,950,367Y $4,684,606 $ 0 $ 4,684,606 94.6 $265,761
Financing 29,715483% 29710630 0 29,710,630 99.9 4,853
Totals $34,665,850 $34,395236 $ O $34,395,236 99.2 $270,614
@ Costs incurred prior to closing
@ Costs of financing
Summaries of Recommended Payment Due

Description Amount

Hard Costs - Arena $24,363,515.53

Hard Costs - Transit Connection 925,558.00

Hard Cost - Site Work 1,360,091.60

Hard Costs - Mitigation 284,475.00

Soft Costs 841,668.86

Accounts Payable (AP) 0.00

Financing 0.00

Total $27,775,308.99
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SECTION IX - LIEN WAIVERS

The General Contractor's (Arena) Lien Waiver, dated June 30, 2012, amounting to $369,485,284.20,
including the current payment of $23,633,774.35, was made available for our review. The Lien Waiver
amount agrees with the monies requisitioned by the General Contractor through Application and

Certificate for Payment 30, covering the period through June 30, 2012.

The General Contractor's (Transit Connection) Lien Waiver, dated July 6, 2012, amounting to
$50,908,402, including the current payment of $877,311 for the period ending June 30, 2012, was made

available.

The General Contractor's (Transit Canopy/Site Work) Lien Waiver, dated July 6, 2012, amounting to
$50,908,402, including the current payment of $189,655 for the period ending June 30, 2012, was made

available.

The following Subcontractors' Lien Waivers have been made available to date:

Arena

Subcontractor

American Seating

American Stair

ASI Limited

ASM Mechanical

Almar Plumbing

Banker Steel

CCC Custom Carpentry
Daktronics

E-JERMCO

H-Mak

Hydro Work Int’l

Berlin Steel

A&B Caulking

L&L Painting

LaQuila Group

LaQuila Group - Environmental
United Hoisting - Arena

United Hoisting — Material Hoist
MFM Contracting

Commodore Construction - Concrete
Staging Concepts

Cimco Refrigeration

Otis Elevator

Grinnell-Simplex

Commaodore Construction - Drywall
Mastercraft Masonry

Cumulative
Amount Paid

$ 2,142,011

1,938,822
25,360,524
36,047,197
12,735,400
64,217,820

4,157,576

5,944,646
53,456,148

7,076,639

67,681

2,589,801

707,702

1,824,941
27,461,955

8,640,548

1,426,642

520,221
138,361
9,216,542
915,621

1,652,533

4,489,386

6,293,050

3,040,325
$6,499,448

Period Ending

05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
10/31/11
05/30/12
05/30/12
05/30/12
05/30/12
09/30/11
11/30/11
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
05/30/12
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Cumulative

Subcontractor Amount Paid Period Ending
LIF Industries 471,176 05/30/12
Globe Gates 756,282 05/30/12
Island International Ent. 3,550,936 05/30/12
Component Assembly 4,137,367 05/30/12
ADT 1,462,425 05/30/12
J.R. Jones Fixtures 1,493,069 05/30/12
Miller Blaker 1,496,652 05/30/12
Wolkow Braker 2,362,141 05/30/12
American Industries 980,792 05/30/12
T.J. Signs 1,185,846 05/30/12
Fine Group 3,270 11/30/11
JE Thompson 592,925 05/30/12
P.C. Richard 17,512 03/31/12
Nickerson Corp. 95,933 05/30/12
United Hoisting — Arena 1,410,742 05/30/12
United Hoisting — Demo 216,862 02/29/12
Consolidated Carpet 268,515 05/30/12
Coastal Tile & Marble 867,727 05/30/12
Fowler Equipment 51,240 02/29/12
Jantile 604,665 05/30/12
Port Morris 2,298,081 05/30/12
Total Arena $$312,885,698

As of the current Application and Certificate for Payment 30 (Arena), the amount previously funded to
the General Contractor totals $369,485,284. The amounts requisitioned under General Conditions, Fee,
Design Fees, and Pre-Construction Estimating Services constitute the major portion of the difference
between the amount paid to date and Lien Waivers made available to date.

Please note that our office is not performing a detailed accounting of Lien Waiver amounts paid to date
for each Subcontractor. We are calculating the total of all Lien Waivers to date to ascertain whether the
total amount paid to date generally conforms to the most recently funded requisition amount.
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SECTION X - CONSTRUCTION SCHEDULE

Rate of Progress and Estimated Completion Date

The latest Executive Level Summary AS 23, dated January 11, 2012 (Data Date), indicates substantial
completion of the Arena including a Temporary Certificate of Occupancy to be attained by September 5,
2012, and the Site Work will be substantially completed in concurrence with the Arena.

Punch list work and Subcontractor close-outs will extend the construction term to a final completion date
of June 30, 2013.

The following Schedule indicates the remaining important milestones:

Arena

Construction Phase Early Start Early Finish
Interior Finishes 10/05/11 08/14/12
Vertical Transportation 04/07/11 08/29/12
High Roof 08/16/11 08/0112
Metal Deck Roofing 10/10/11 03/14/12
Exterior Skin 08/04/11 08/29/12
Con Edison Permanent Power Available 12/01/11 -
Phase 5 Structural Precast Lower Bowl 02/14/12 04/30/12
Seating 02/07/12 08/15/12
Scoring and Video Board Systems 03/06/12 08/29/12
AV, Broadcast, and Network Systems 01/20/12 08/15/12
Ice Rinks Systems 03/16/12 07/11/12
Substantial Completion - 09/05/12
Site Work 03/22/12 09/05/12
First Entertainment Venue (Jay-Z Concert) - 09/28/12
Start NBA Pre-Season Games - 10/17/12
Start NBA Regular Season - 10/31/12

August 7, 2012 23-041A - Page 52



MH

The following targeted completion dates for the arena areas and spaces are noted:

Space Description

Event Level
- Maintenance Offices
- Practice Court
- Courtside Club
- Nets Locker Room
- Visiting Team Locker Room & Star Dressing Rooms
- Press Room
- Broadcast Area, TV Truck Parking
- Family Lounge & Locker Rooms
- Employee Lounge & Locker Rooms
- Loading Dock
- Management Offices
- Commissary Kitchen & Storage
- Bunker Suites
- Central Plant

Main Concourse
- Entry Lobby
- Nets Team Store & Ticket Windows
- Beer Garden & VIP Entrance
- Concessions & Corridor
- Legends Lounge & Prep Area
- Retail Store
- Administrative Offices
- Dean Street Entry Lobby

Lower Suite Level
- Club Restaurant
- Kitchen
- North & South Lounges
- Conference Suites
- B Lounge
- North Suites
- South Suites

Upper Suite Level
- North Suites
- South Suites

Upper Concourse
- North Concessions
- North Corridor
- South Concessions
- South Corridor

Mechanical Mezzanine

Targeted Completion Date

08/08/12
08/29/12
08/29/12
08/01/12
08/15/12
08/01/12
08/29/12
08/29/12
08/22/12
08/29/12
08/08/12
08/01/12
08/29/12
08/08/12

08/29/12
08/29/12
08/29/12
08/29/12
08/29/12
08/15/12
08/29/12
08/22/12

08/29/12
08/22/12
08/29/12
08/08/12
08/29/12
07/18/12
07/25/12

07/11/12
07/18/12

08/01/12
08/29/12
08/08/12
08/29/12
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Northeast Mechanical Room 08/29/12
Southeast Mechanical Room 08/29/12
Southwest Mechanical Room 08/29/12
Northwest Mechanical Room 08/29/12

In our opinion, the construction term of 26 months for the Arena is reasonable, provided that adequate
manpower is maintained throughout the construction term, and that there are no hold-ups, such as strikes,
inclement weather, material shortages, or other unforeseen circumstances.

The GMP provided for an early completion bonus, which under Schedule AS 23, would have been earned
with completion in July 2012. The following criteria would have needed to be met:

oo o

Owner may use and occupy the Arena

Only punch list items remain

The Architect of Record has issued a Certificate of Substantial Completion
A TCO has been issued

GMP2 Modification

The GMP2 modification, dated March 9, 2012 constitutes a modification of the contract documents and
establishes a new substantial completion date, incorporates all design changes to date into the GMP
documents, and resolves all issues between the Developer and the Design/Builder for adjustments to the
GMP and arena schedule and constitutes full and final compensation for the following:

1.

2.

Change Orders approved by the Developer as of the date of the modification.

Work included in PCOs, Developer Change Directives and Developer Directives issued as of the
date of the modification that have not been executed as approved Change Orders on the list
indicated on the attached Exhibit 1, which are not included within the GMP value. Such costs will
be negotiated by the Design/Builder but will not exceed the sum indicated in Exhibit 1.

Adjustments to the GMP or the arena schedule for costs that were made in written notices issued by
the Design/Builder to the Developer as of the date the modification identified in the attached
Exhibit 2, and are fully inclusive of all adjustments to the GMP or the arena schedule.

Interior design and other changes to the arena design documents made by the Design/Builder as
requested by the Developer as of the date of this modification not included in the items identified in
the attached Exhibit 3.

PCOs numbered 2261 or higher are not included.

Revised arena scheduled inclusive of all delays resulting from Change Order work, and other
changes covered by the modification to currently show a substantial completion date of
September 5, 2012.

Senior management representatives from the Developer and the design/builder net in May 2012,
and agreed to the shared savings provision of the contract.
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Additional costs for the upgrades directed by the Developer to the arena building include work associated
with interior finishes, technological upgrade to equipment, the building facade and fagade lighting.

1. Design/Builder
e. Change Order Increases (Excluding CCE) $36,200,000
f. Change Order Savings (18,800,000)
g. GMP2 Change Orders Excluded from Change Order Log 2,700,00
h. Interior Allowance Remain (500,000)
Subtotal Design/Builder Items $19,600,000
2. Other Items
d. Insurance $14,700,000
e. Transit Enforcement Agents 2,700,000
f.  Testing/Controlled Inspection 500,000
Subtotal Other Items $17,900,000
Total Budget Increases $37,500,000
3. Contingency Available
e. Hard Cost Contingency $(14,500,000)
f. Soft Cost Contingency (2,000,000)
g. Hard Cost Contingency Reserve 3,000,000
h. Soft Cost Contingency Reserve 2,000,000
Total Contingency Available $(11,500,000)
Net Funding Required $26,000,000

The Developer has contributed the amount of $26,000,000 to cover costs associated with all additional
work for the arena. The Developer has also contributed the amount of $4,000,000 to cover costs
associated with all additional work related to the Transit Improvement for a total contribution of
$30,000,000.

August 7, 2012 23-041A - Page 55



MH

The original Atlantic Yard and Mass Transit Improvement Construction Schedule, dated
January 17, 2011, was provided for our review. The latest Schedule prepared by John Civetta & Sons,
Inc., dated April 20, 2012, which includes completion of the canopy, indicates mobilization of the Project
began on August 2, 2010, with completion scheduled for July 14, 2012.

The milestone dates for the transit connection including the canopy work based on the latest updated
construction schedule dated April 20, 2012, are noted:

BMT Control Area Fit-Out

Street Level Structure 02/14/12 04/11/12
Canopy Fit-Out 01/21/12 07/13/12
Elevator 01/26/12 06/15/12
Elevator Machine Room 01/30/12 03/28/12
Escalators 09/19/11 06/22/12
Grand Stair Finishes 06/15/12 07/13/12
Back-of-House Areas 03/22/12 04/30/12
Electric Distribution Room 01/05/12 04/25/12
Electric Panel Room 01/12/12 05/07/12
Room 324 03/12/12 04/12/12
Fire Smoke Doors 03/12/12 05/24/12
Fare Control Area 01/31/12 04/04/12
Fare Control Equipment 05/02/12 05/23/12
IRT NB & SB Ramp Fit Out
IRT North Bound Ramp Finishes 12/01/11 04/26/12
IRT South Bound Ramp Finishes 12/01/11 04/26/12
Existing IRT Stair Reconstruction
Southbound IRT Stair Work 02/13/12 05/04/12
New Tunnel Lighting Room 02/01/12 02/07/12
Scrubber Room 312 02/17/12 02/20/12
Existing Scrubber Room @ IRT Platform 02/27/12 03/16/12
Center Platform IRT Stair 03/22/12 04/12/12
IRT Sub-Passageway 02/01/12 04/10/12
BMT Passageway
BMT Passageway Stair Way 02/18/12 04/20/12
Misc. Structural Work 01/12/12 03/02/12
BMT Passageway Finishes 03/22/12 05/01/12
Arena Electrical Service 03/15/12 04/07/12
Arena Emergency Power 06/14/12
Low Voltage Utilities (by Arena Team) 06/01/12
Commissioning from TA Station 04/23/12 07/01/12
Commissioning from Arena Systems 06/15/12 07/01/12
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Project Completion (Base Scope of Work)

Beneficial Use 07/01/12
Substantial Completion 03/22/12 05/30/12
Final Completion 05/31/12 07/14/12
Punch List 03/22/12 07/14/12

Project Completion (Canopy Add 3)
Complete Canopy & Main Stair Work 07/14/12

The original construction term of 20 months (August 2, 2010 - April 2, 2012) was reasonable, but due to
early delays, the Construction Schedule had slipped by approximately 4%2 months. We feel that a mid-
August 2012 completion date is more realistic.

Note that the Transit Connection is scheduled to open in conjunction with the Arena; therefore, the
slippage will have no impact on the overall project schedule.

Manpower

According to the General Contractor and the Manpower Log, 575 persons have been on the job for the
Arena and 62 persons for the Transit Connection this month. The in manpower count for the arena is
attributed to the roofing, carpentry, and finish trades. The Transit Connection is substantially complete
with the construction work while the finish materials, site work and canopy work is ongoing. Daily
Manpower Logs, in chronological order, are being made available at the job site and will be reviewed
periodically by our office.

Approximately 16.3% and 6.3% of the contract values on the project are attributed to MBE and WBE
companies, respectively.

Construction Progress Chart

We are enclosing our own Construction Progress Chart on which we have plotted actual construction
progress versus the projected construction progress. This chart, based on cash flow projections, gives you
an idea as to how the project is progressing on a month-to-month basis.

Note the Arena is slightly ahead of schedule, while the Transit Connection is currently 4% months behind
its original schedule.
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Work Anticipated for the Next Period

Mr. Hamburg indicated that by our next site visit, we should expect to see the following progress:
Arena

1. Structural Steel
a. Punch list work will continue

2. Insulation and finish membrane layer on the main roof will be complete and continuing on the mid-
level roofs

3. Spray-on Fireproofing
a. Patching will continue

4. Carpentry

Gypsum board, taping, and spackle operation will continue

Suspended ceiling system will be complete throughout the suites

Soffits and bulkhead gypsum board installation will be complete

Temporary protection at the lobby, main, and upper concourse areas will be maintained
Plywood panels will continue at the vomitory entrances and concession storefronts on the main
concourse, with finish panels to continue.

®o0 o

5. Finishes

a. Painting at partition walls and door frames will continue

b. Epoxy and sealer application at the concrete stadia will continue

c. Tile work will continue at bathrooms and corridor walls

d. Terrazzo flooring will continue at the Main and Upper Concourse areas
6. Concession Equipment

a. Equipment will continue installation with plumbing electrical connection continuing

7. Preweathered Lattice Panels
a. Preweathered Lattice Panel will continue at the halo and begin at the canopy

8. Fire Protection

a. Pressure testing of branchwork will continue
b. Branchwork piping will be complete at the upper concourse level
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9. Plumbing
a. Club kitchen, pantry rough-in, gas piping, and water piping will continue
b. Piping insulation will continue
¢. Bathroom rough-in will continue
d. Storm and sanitary piping will continue
e. Connections at equipment will continue

10. Electrical

a. Overhead conduit rough-in will complete with wiring pulled

b. Low voltage wiring will continue

c. Rough-in at Lower/Upper Level Suites, and Upper Concourse will be complete
d. Fire alarm conduit rough-in will be complete

11. HVAC
a. Fuel oil piping and heat tracing system installation will continue
b. Galvanized and black iron ductwork will continue
c. Duct insulation will continue
d. BMS controls will continue
e. Firestopping at piping and sheetmetal penetrations will continue

Transit Connection

Mr. Lowe indicated that by our next site visit, we should expect to see the following progress:

1. Site Work

a. Curbing and light poles will be installed along Dean Street and 6th Avenue
b. Concrete benches at the Atlantic Avenue and Flatbush Avenue intersection will continue

2. Transit Connection

Tile work will be complete at the walls and floors

MEP will be complete

Elevator and escalator start-ups and inspections will be complete
Ceiling framing at the entrance will be complete

Canopy framing will be complete

Staircases to the BMT platform level will be complete
Pre-weathered lattice panels will begin

@roo0 o

In our opinion, the preceding projections, as stated by Messrs. Hamburg and Lowe, are realistic. It should
be noted that all of last month's projections have been met.

August 7, 2012 23-041A - Page 59



MH

SECTION XI - ATTACHMENTS

The following documents are attached to this report:

1.

2.

10.

11.

12.

Site Location Map
Developer's Requisition 28 (Arena), covering June 2012

General Contractor's Application and Certificate for Payment 30 (Arena), covering the period
through June 30, 2012

General Contractor's Application and Certificate for Payment 23 (Transit Connection), covering
the period through June 30, 2012

General Contractor’s Application and Certificate for Payment 23 (Transit Canopy/Site Work),
covering the period through June 30, 2012

Developer's Requisition for Payment (Arena)

Change Order Summary

Off-Site Stored Material Summary

Construction Progress Chart, prepared by Merritt & Harris, Inc. (Arena)
Construction Progress Chart, prepared by Merritt & Harris, Inc. (Transit Connection)
Progress Photographs (Arena)

Progress Photographs (Transit Connection)
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EXHIBIT A
BARCLAYS ARENA
REQUISITION # 28
ARENA BUILDING

(] (] = (T+E = {C-F
l&_ﬂmm 124,125,125 ) 124,125,125 124,125,125 124125125 Q -
Trades 4] 4.§25,457 23,308,816 444,234,072 322.531,160 .90, 344,462,913 99,771,159 16,754,923
GG FCM Fea 68,642,640 3,855,000 62,497 54,075, 2,404,208 56,480,439 6,047,210 -
GMP Contingency OA 0 0 -
Hunt Add 7 Alternate Aliowance for Site Reqs. & FFAE D 0 0 0 -
Preconstruction Estimating Services 8,614,565 61,680 8,876, 8,976,255 8,976, Q ~
Penits, Bonds 750,0001 o 750, 638,524 9, 697,455 52645 -
Cwner's Yesting/Suvey 1,341,007 3020 054 4 470871 3,874 814 18, 3,883, 57783 -
Owner's Design/Scope Contingency 22,619,332 PR 30278 U 0 3,027,678 -
Total Hard Costs 847,183,040 ieTedetd 623,968,625 390,148,688 24,283 1€ 414,510,901 109,448,824/ 18,784, 823
-1

Architecture & Englresring 93,238,819 5,477,000 8,158 572508 898,581,018 134,804 -
Legal 2,665, (500, DY 2,165, 9,12 1,030,797 1,434,203 -
Development Costs 45,000,000 0 45,000,000, 44,9407 50,220 -
Project Expenses / Marketing 20,085,305 3, R T 7,885, 105,706 24,505,608H 3,379,697 -

I 8 § Commissioning / Other 3,126,084 2,724,261 5,850,345, 9, 3,715,258 2.435,087 -
Development Contingency 2,671,795| |67 "i 2,000 000 0 2,000,000 »
Total Soft Costs & Other 178,787,082 5829 181,615,488 887 283 T2, 782481 8,834,008 -
|Total Project Costs 807 105,138 gl L0817 m,srse,m 686 808 26,060,878 11,417, 118,280,632 | 18,764.9
Total AP o CN v F2 5T, 5] 0 T sl 257'9441

Total LiabRity [] [] [ (4T, B {3ET bl 267,840 -

r— —— L—.————- e —
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EXHIBIT A
BARCLAYS ARENA
REQUISITION # 28
TRANSIT CONNECTION

Hesrgining
Batncn

-] 1] i) o 0 0 ] a
[Hard Cogts:
[Trades 88,524 500 4,873,804 3,308,364 52,038,383 a7r3n 52,913,700 10,484,653 2,621,684
GG/ CM Fea Q 2,700,000 2,760,000 2,442 887 48,247 2,461,234 238,766 176,671
(GMP Contingency bl 0 o 0 o ]
Hund Add / Altemale ASowance for S#e Regs. & FFAE 0 0 [¢] 0 o] o
Preconstraction Estimating Services 2,282,244 M0 D0 1,981,240 1,681,240 c 1,981,240 iy
Permits, Bonds 1,166,850 154060 e 866,850 399,188 1] 399,188 287 882
COwner's Testing/Survey a 500,000 500,000 451,655 0 451,635 48,3453
IOwner's Design/Seope Contingency 6,033,980 (=, 55,101 2) 873,048 Q 4] 678,648
Total Hard Costs 58,007 554) 1,917,548 B8 826,402 57,281 925 568 58,207,01 11,718, 2,798,355
|Soft Cosle and Other;
Architecturs & Engineering 3,117,848 2082152 5,200,000 4,576,018 47 657 5023875 176335
Logal 163,180 D 163,180 163,180 0 183,180 4]
Devalopment Costs 0 1] o Q o o 0
Progect Expenses / Marketing 4] 175,000 175,000 127,284 5043 133,328 41672
[lneurance ! Comemiasioning / Other 285,070 220,008 505,168 440,160 Qo 440,160 65,009
Development Contingery 0 o 0 g 0 ]
Total Soft Costs & Other 3,568, 2,477.261 6,043 349 5 T08, 53,700 5,750, 34, 283,007, -
Totel Project Costa 71,573,852 4,395,089 75,968,761 62,968,102 975,268 £3,967 360 12,001,391 2,798,588
Total AP o A O 1200) 7.8201

=]

Total Llabillty 0 0 e {7 B0 EA -
[FoYAL UsES 71,673,552 2,595,088 | 75,966,761 62,990,201 979,260 £ 83,968, 12,008,211 2,708,355




WO e th R W Ry =

- s
by o O

e
ZERIAFLRS

CE R g R

EXHIBIT A

BARCLAYS ARENA
REQUISITION # 28
ARENA SITEWORK
H
A HE BT T e
Budnoi
S lon
Co
Trades 15,734,080 1500 () 15,634,080 6,507 845 1,360,092 8,247,737 7,308,324 £19,330
GC/CM Fag 1,858,087 & 1,688,087 ] ] 0 1,888,087 -
'GMP Coatingency 0 v 0 0 L 1] Q
Huni Add f Aliemate Aowance for Site Regs. & FFAE 0 L] O o 0 o D
Praconstruction Estmating Services 150,000 0 150,000 31,598 31,508 118,402
Permits, Bonds 354,018 o 354,016 130,822 0 130,822 223,185
Qwner's Testing/Survey 198,901 o 199,901 19,043 0 18013 180,888
Owner's riScopa Contingency 1,817,284 (B0, OO 1,187,284 9 o 1] 1187284
Total Hard Costs 20,143, |7 50,000 15,383 349 7.069.0 1,360, ~5,428,16 10,984,1 £19,330
o .
Architecture & Engineering 2,450,631 1,710,000 4,170,831 3,846,886 80013 3,928,908 243723
Legal a qQ ) Q o a )
Devetopment Costs 0 0 0 0 o o 0
Project Expenses / Marketing 160,000 45,000 205,000 202,404 2,028 204,432 588
insurance / Cormmasioning / Other 88,676 72,025 158,701 132 448 0 132,449 28,259
Cevglopment Contingency Q0 1] 1] 1] 2] 0] 1]
Total Soft Costs & Other 2,707 .30 1,827 4,534,332 41817 82,044 4 283 78 270, =
oted Project Costs 22 850 BB6 1,077, !82’7.381 11,2 1,442,132 2,682,960 11,234,7 518,330
Total AP e O 0 0
Total Linbifity 0 0| ; -
I TOTAL USES 22,580,656 1,077,028 | 23,927,681 14,260,827 442,132 12,892 960 11,234, 7T 619,330
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EXHIBIT A

BARCLAYS ARENA
REQUISITION # 2B
ARENA MITIGATION
H)
ARETIN |'.1.‘.II_: alion |::I!|'_|[:|:-| Hayiand Praigalsl Currani Tatal Exarndied Rempirang
Budgn Revisions Husdaet Exponded Foquisiticn 1o i Halanoe

w

Hard Costs;

Trades 2,200,800 1,613,208 3,814,006 1,386,712 284,475 1,671,187 2,142,008 131,955
GC/CMFas 163,206 B3 20 1] 0 (] 4] 0

'GME Contingency a a ¢ 1} 0 0 0

Hunt Add / Aternate Allewance for Site Reqgs. & FF&E 0 ] 0 0 0 0 0

Preconstruction Estimating Services 50,000 (50, 00| 0 0 0 0 1]

Parmits, Bonds 30618 0] 30,618 17,496 o 17,496 13,122

Owner's Testing/Survey 1] o (] V] 1] (] 0

Owner's DesigniScapa Contingency 244,172 75 166,172 Q ] 0 186,172

Total Hard Cosfs 2,585,888 1,325, 4,010.8 {404, 284,475 1,688, 2,3 131,855
|Soft Costs and Othey;

[Architectire & Engineering 20,451 609,795 £§39,246 629,370 8,565 637,935 1,311

Legal (] 0 0 9 0 0 0

Deavelopment Costs 0 0 0 0 0 [t] 0

Project Expanses / Marketing 0 0 0 0 [ 0 0

tnsurance } Commissioning / Other 17,010 1] 17,040 o o 0 17,010

Develgpment Contingancy 0 0 0 1] 0 0 0

Total Soft Costs & Other 468 461 809, 856 629,37 8,685 837.9 18,321 -
[Total Project Costs 2,732,047 1,934,798 | 7,142 2,093, 203,040 2,326,619 2,340,33ﬂ ,
Total AP or 90 0 i 0

Total Llablktty 0 [ [1] [r, 0 -

AL USES 7 ; 4,587,142 2,033, 293,040 2,326,815 2,340,624 | 131,088
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ARENA BLDG
REQUISITION #28
Billng - D&H18/12 thy 07M7/12

Sum of Req #28 [Requistion Sheet |
R Llre Vendor_name Invoice ARENA-BLDG ARENA-TRANSIT ARENA-SITEWORK,__ARENA-MITIGATION QGrand Tutal f.
04 - Trades AS1 Systarn Integration, Inc. 257178 #45.28 80526
2576 1332.78 13376
256043 976.58 875.58
255105 15,353.32 153335
289848 87268 §72.06
259724 639 50 £36.50
258797 878.62 870,82
230050 1.213.03 121505
258851 1.263.91 1.283.01
200435 16,050,686 18,058 66
281189 2206 28326
251377 Hi1.40 243,40
263087 882078 8.628.78
AS| Systemn Integration, nc. Totat 53406 £0,534.98
D. Edger, e, APPOO1 12,705.00 12,700.00
D. Edgar, Inc. Total - 12 703.00 12,703.00
E- Elaciric lnstallatlon Co. APPO06-2173 204,525.00 204,525.00
_E~J Blectr]e Inytaitation Co. Total 204,626.00 204,526.00
Hunt Construction Group inc. APP1287-30 BA 21,180.103.76 21,180,103.78
Hunt Construetion Group Ing. Total 24,180, 103.78 241,180,103.76
Intricata Construcion APPODS-2240 454 850.00 454,860.00
Intricats Construction Total 484, 880.00 4584 860,00
John Civetta and Sons, Inc. APP23-1878 877231100 877.311.00
APP2IA- 1078 159,864.50 189,664.60
John Civelta and Sons, inc. Total 877,311.00 189,664.80 1,088 976.60
MFM Contracting, Corp, APPOO3-2232 206,064.00 296.,064.00
APPOD6-2120 108,450.00 280,800.00 388,250.00
APPODB-2135 20,443.00 20,443.00
Corp. T il 424,967.00 _260,800.00 705, 767.00
Paladin Construction Corp, APPD01-2240 48.600.00 _42,30000
Paladin Construction Gerp. Total 45,800.00 48,800.00
RS8A Protective TechnologiesL| LC APP10-1936 13,860.00 13,850.00
RSA Protective TechnologissLLGC Total 18,860.00 13,860.00
Sam Schwart> Enpineating PLLC APP11-1821 3,675.00 3,675.00
Sam Schwariz wgg PLLC Total ~ 3 8T8.00 3,675.00
“Sponzill Landscape APPO02-2231 25,425.00 25,425.00
Sporuzill Landscape Total == 25,4260 2BAT6.00
W.B, Mason Co., Inc. APPOQ1-2252 §688.411,35 688,411.25
W.B. Mason Co., [nc. Total m,;ﬁ.” 1 [CFARET.
04 - Trades Total 24,031, 7B3.07 877,311.00 1,360,081 .60 284 476.00 24 453,630,817
05 -GC/ICM Fea _Hunt Construction Group Ine. APP1287-30 BA 258 881.60 2,200 881.80
ﬂh.l'l‘[‘ Construction Group kpe. Total 2,298 #91.60 2,299,861.80
New Yori City Polica Dept RE-O582012817 55.041.45 3504145
RE-0582012888 50,283.42 50283.42
New York City PoHice Dept Tota) ™ 108324.87 105,324.87
The Mckissack Group inc APPOIBON-1709 25.000.00 25,000.00
APPOZIN-1TO9 2325700 23,247.00
The Mekissack Group Inc Tota} 48,247.00 48.247.00
08 -GU/CH Fes Total = a7 49,247.00 2,452 ABIAT
09« Pormits & Bongs Jam Congultants inc. APPI-117102 8,331.76 933478
Jam Conguliants ine. Totas 2.331.76 - B33.76
08 - Parmits & Bonda Totak $.391.76 A1.76
10 - Owmisrs Tesling Israal Barger & Assockates inc APPOI1-207T 1822424 18,224.24
_lsrasl Berger & Associates inc Tots) 1 24 1
10 - Testing Total 18,224.2 8.224.2




ARENA BLDG

REQUISITION #23
Bilng - DE/1AM 2 thru O?MF12
Sum of Req #28 JRequistion Sheet |
Jlgtion Line Verdor_name Invoice ARENA-BLDG ARENA-TRANSIT ARENA-SITEWORK ARENA-MITIQATION Grand Total |
15 - Architecture & Engineering Bears tnkeriors 051412 37.000.00 167,000.00
Beers Inderiors Totad 187 000.00 187,000.00
Burwood Geoup, tnc. APP26-1618 73,847.40 7384740
Burweod Group, Ine. Total - T584T40 73,847 40
Hunt Construction Group nc, APP1287-30 BA 154,788.00 154 780.00
Hunt Construction Group Ine. Total 5 1B4,789.00 184, 788.00
Joseph Neto & Asseclates Inc, APPO13-2058 8,870.00 _ B R70.00
Joseph Neto & Assoclates ine. Total _B,BT0.00 8,570.00
Lovett Siiverman Construction APP30- 1880 .50 .50
Lovett Siverman Construchon Total 1,668.50 50
520 Congultants, inc. APPOOI-2148 1,8735.00 87500
§20 Consuttants, inc. Total 1,875.00 67600
Shop Architects PC COUTOS-36 95.243.78 96,243.79
00070538 PLAZA 11,437.05 11,437.05
Shop Archlitects PQ Total 9024378 11,437 .05 107,880.84
Stankes Consuling Senicesing APPODS-8015836 5,660.81 8.860.81
APP2G-1590 £0,464.27 50,484,237
APP3-1589 38,866.8% _36,586.97
Stantec Gonsulling Servicesing Totai = ~ 5,860.81 39,886.93 50.484.27 99,012.01
Tumer Construction Corrpany APP1B-1960 67.636.16 67.9%.16
Tumer Conatruction Company Total 67,830.16 67,356.16_
Vollmuth & Brush APPOD4-2121 8,585.00 8,565.00
APPOOB-2118 16,111.23 16,111,265
Volimuth & Brush Total 18,111.25 §,865,00 2587628
16 - Architecture & Enginesring Total 572 807,66 AT 858.53 _8_0,012.8? _B,585.00 70514246
16« Logai Duaine Moris ELP 1743468 1,084.00 1,084.00
Mocrls LLP Total _1,084.00 1,084.00
Phillips Lytle, LLP 711310 456250 4,582.50
713044 477 .50 3477.50
Philips Lytle, LLP Total 8,080.00 8,080.00
186 - Logal Total _5.124.00 5,134,
18 - Project Expenses/Marieting Darry] E. Grasiw & Assoclates BEC-2042 - 45069.62 _B,043.19 202819 53,140.00
Dwrd E Greene & Agsocigies Total 45,068.82 _8,043,19 2,028.10 5 £3,140.00
Forest City Ratner Co, T128MiSCOG301 21 2,240.43 224043
ERC5I142H 3, .26 >, 230,25
Forest Ctty Ratner Co. Total F AT8.68 . : . 7 AT 88
Hamony Morghy 3 5,000.00 3,000,00
Harmohy Murpity Total 9, (KK.00 ' 5,000.00
Memit & Haris inc. 23041420 5.850.00 5,850.00
Merritt & Hartie e Total 5,850.00 i £,850.00
Sam Schvarkz EngﬂM PLLC APP13-1817 28.313.00 28.313.00
_Sam Sshwartz Engineering PLLG Total : 28,313.00 28,313.00
Sarah Lewis 22) 10,000.00 10,000.00
Serah Lewis Total _10,000.00 . 10,000.00
19 - Project Expenyes/Marketing Total 108,708.30 _6,043,18 2,028.19 193,770.68
19 - sursncefCommissioning/Other AFCO Crodit Corporation 2000090112 D 623.02 9,623.02
AFCO Credit Corpocation Total ),623.02 9,623.02
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APPLICATION AND CERTIFICATION FOR PAYMENT AI4 DOCUMENT G702 PAGE ONE OF PAGES

TO OWNER: PROIECT: Barclay's Center Arena APPLICATION NO:  1287-030 (001) Distribution to;
Brooklyn Events Certer, LLC at Atlantic Yards ARENA ONLY DOWNER
One Metrotech Center North, 11th Floor PERIOD TO: 06/30/12 ___|ARCHITECT
Brooklyn, NY 11201 [ {CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
Hunt Construction Group, Inc Ellerbe Beckett
625 Atlantic Avenue, 3rd Floor 2380 McGee Street PROJECT NOS:
Brooklyn, NY 1(217 Kansas City, MO 64108
CONTRACT FOX; CONTRACT DATE:
CONTRACTOR'S APPLICATION FOR PAY MENT The undersigred Contraclor certifies that to the best of the Conlractor's knowledge,
Application is made for paymenl, as shown befow, in connection with the Conlracl, information and beliel the Wark covered by this Application for Payment lias been
Continoation Sheet, AlA Document G703, is attached. compleied in accordance with the Conlract Dociumenis, Lhat al) amounts have been paid by
the Contracior for Work for which previous Ceniificates for Payment were issued and
tA. ORIGINAL CONTRACT SUM - GMP % 484,594,525.00 payments received frgim e Owner, and that currend payment shown herein is now due.
IB. LESSCCEPER OCO 16 3 (8,83%,018.00}
1. TOTAL PROIECT COST 3 w15,155,507.00
2. Net change by Change Orders Thru 577 b 19,041,925.00 CONTRACTOR: lsfnt Construction Group, Inc.
3. CONTRACT SUM TO DATTE (Line 1 £2) 3 494 797.442.00
4, TOTAL COMPLEIED & STORED T( b #10,727.852.41
DATE  (Colemn G on G703) By Date: & 7 ﬂz |2
5. RETAINAGE: \/ !
a % of Completed Work $ 17,608,793.86 State of: ZMD\ Coun ZAFA AHMED
Cotumn D+ E an G703) Subscrived and o before me this doyo LBt 8tate of New York
b. % of Stored Material $ Notary Public: 01AH5020844
Cotumn F on G703) My Commissior kxpi Qualifisd in Sufiolk %"“”gg 2o\
Total Retainage (Lincs 5a + 5b or ZGommisslon Expires November <3, —— =
Tois in Column | of G703) 5 17,608,791.86
6. TOTAL EARNED LESS RETAINAGE $ 393,119,058.55 |/ In accordance with e Contract Documens, based on on-gite vbservations and the data
{Line 4 Less Line 5 Tolal) comprising the application, the Aschitect ceriifics (o the Owner thatl o the best of (he
7. LESS PREVIOUS CERTIFICATES FOR / Architect's knowledge, mformation and belief the Waork has progressed as indicated,
PAYMENT (Line 6 ftom prior Certificaic) 3 369,485,284.20 / the queiity of the Work is in 2ccordance with the Contract Documenls, and the Contracior
8. CURRENT PAYMENT DUR 5 23,633,774.35 " is entitled Lo payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE b 101,678,383.45
(Line 3 kess Linc 6) AMOUNT CERTIFIED . . ......... $ 23,633,774.35
CHANGE ORDER SUMMARY ADIHTIONS DEDUCTIONS {Atrach explanafion if amoun! ceglified diffirs from the amaunt applied. Initigl il figures on this
"l'olal changes approved Applrcarfon i hthe C, d i ped io conform with the amouni certified )
in previgus months by Owner $36.598.094.00 $18,842 947.00 ARCE Al bk
Toat approved Lhis Month OCO $34-577 $1,236,788.00 $0.00 By: _ Dete; (77 / Z bZ/Z-
TOTALS $37,884,882.00 $18,842,947.00 This Certifigte i mblc The AMOUNT CI"RTIFIJ..D is payshlc only 10 Lhe
Conttactor fiamed geren. lssvance, payment anc acceptancs ot payment are weliout
NET CHANGES by Changie Order $19,041,935.00 prejudice to any righis of the Qwrer or Comtracior wnder his Contract,
Al GOGUMENT G702 + APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AfA - ©1922 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE, N.W , WASHINGTON DC 20008-6202
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LIEN WAIVER

MECHANIC’S LIEN WAIVER

1287-030 Arena
Contractor: Hunt Construction Group, Inc Date: 06/30/2012
Trade: Design / Builder Period Ending: 06/30/2012
Project: The Barclays Center Project  Contract Price: $475,755,507.00
Net Extras &
Deductions: $19,041,935.00
Site: 600 Atlantic Avenue Adjusted Contract Price:  $494,797,442.00
Kings County, Block Amount Paid to Date: $369,485,284.20
Amount of Current
Payment: $ 23,633,774.35

STATE OF NEW YORK )
SS.
COUNTY OF )

THE UNDERSIGNED, as authorized representative of Contractor and on behalf
of the Contractor, (1) acknowledges receipt of the amount set forth above as payments
received to date, (2) to the extent of such payments, and the amount of the current
payment set forth above, waives and releases any claim which it may now or hereafter
have upon the Jand and improvements described above, (3) that the amount of payments
received to the date of this waiver, plus the amount of the current payment, represents the
current amount due in accordance with Contractor's Agreement for work completed, and
(4) warrants that it has not and will not assign any claims for payment or right to perfect a
lien against such land and improvements and warrants that it has the right to execute this
waiver and release. The Contractor represents that the adjusted Contract Price set forth
above is inclusive of all additional work perfonmed or additional costs incurred under the
Agreement as of the date of this Lien Waiver.

In consideration and to the extent of the amounts and sums previously received
and the Current Payment, Contractor hereby waives, releases and relinquishes any and all
claims, rights or causes of action whatsoever, in equity or law, arising out of, through or
under the above mentioned Agreement and the performance of Work pursuant thereto, up
to and including the date of this Lien Waiver.

THE UNDERSIGNED Contractor further warrants that, to the extent of payments
received through last month’s Application for Payment: (1) all workmen employed by it
or its subcontractors on this Project have been fully paid, (2) all materialmen from whom
the undersigned or its subcontractors purchased materials used in the Project have been
paid for materials delivered, and (3) none of such workmen and materialmen has any
claim or demand or right of lien against the land and improvements described above. In
addition, the undersigned stipulates that he is an authorized officer with full power to
execute this Lien Waiver on Contractor’s behalf.



THE UNDERSIGNED agrees that the Owner of the Project, and any Lender, title
insurer, or other entity may rely upon this Lien Waiver.

WITNESS the signature and seal of the undersigned as of this 2nd day of July
2012

Hunt Construct]on Group. Inc

By:

Name: K. Mark Gladden
Title: Prpjett Executive
Sworn to before me this

day of é;” df , 2012.

A

otary

ZAFAR 1. AHMED —_—
NOTARY PUBLIC, State of New York
No. 01AH5020844
Qualified in Suffoltk Coun
Commission Expiras Novembar 23, ey



is anlited o { of tha AMOUNT CERTIFIED.

=

APPLICATION AND CERTIFICATE FOR PAYMENT
Dlislrbution i
TG (Cwmery Brooklyn Evenis Canter LLC Project: BARCLAYS CEN APPLICATION #22-1878 APPLICATION # (231678 X CWNER'
cfo Farast City Relner Companiug at ATLANTIC YAFAPFLICATION DATE APPLICATICN DATE 071062 ARCHITECT
1 Meiralegh Gontey Brookdyn, NY PERIOD T4 PERIDD TO: 0832 CONTRAGTOR
Brookhyn, NY 11201 OWNER'S REP
PROJECT NO: PROJECT NO: 2032
FROM {CONTRACTORY WiA (ARCHITECT):
John Clueita & Bons, kic.
113 Broved Rived Avenug
Byegnx, MY 1472
CORTRACT FOR: Ganaral Corisactos CONTRACT DATE: CONTRACTY OAT:E_
CONTRACTOR'S APPLICATION FOR PAYMENT
CHANGE CROCH SUMMARY
Change Orders approved In ADDITIONG ORIGINAL CONTRAGT SUM s 50,581,000
previpus moning by Owned Nal change by Chonge Ordass 3 1
TOTAL 8,365,886.00/ CONTRACT SUM TO DATE {Lina 142}, 3 57,64
thig Mondh
Nurmier Date Approved TOTAL COMPLETED & STORED TO DATE 3 54580077
. (Column H on FC Summary)
0.00 RETAIMAGE:
a. 10 % ol Compleled Wark 2,795,264.65
— {Coluran E+F on FG Summary)
T b, $0 %ol Slored Maledal 950
_ {Column G on FC Summasy)
TOTALS 5 365,968.00] Tolal Relainage {Line 5a + 5o or
Nei ehanpe by Change Ordsrs 968.00/ Total in Column | of FS Summasy} H 2,795,285
TOTAL EARMED LESS RETAINAGE 5 51,766,713
The undersigned Contractor oertifles that (o i best of lhe Contractor's knowiedge, {Ling 4 k42 Lina 5 Total)
Information and beliaf he Work goverad by Lhis Application far Payment haz boen LESS PREVIOUS CERTIFICATES FOR RAYMENT.. $ ﬂgﬂﬂl"m
completed in occordance with tha Contracl Documants, thai all emownts hava baen (Lina 8 from price Cortificate)
pakd by the Contracier Tof Work for which gravious Certilicaiss for Payment were GUARENT PAYMENT QUE 3 Lg/a ]
issued and payments scskved from the Owner, snd that currant paymeni shawn
[herein is now dus, BALANCE TO FINEGH, PLUS RETAINAGE $ 5,761,255
{Line 3 lase Lins &)
CONTRACTOR: Siale of: Naw York County ol: New York
Subacribed and swarn 1o bafors me this S-JU-&NlEu,E THOMBSON
m ; éé NOTARY PUBLIC-STATE OF NEW YORK
By: 4 N o76H2 Hotary Fublic: JLLLL No. D1THS211228
/:ydwrmd Shymature DATE Iy Commission suphes: Qualitied In Puinam County
tr —tty- i Exirer Sepiomter- SO
ARCHITECTS CERTIFICATE FOR PAYMENT AMOURT CERTIFIED, $
{Anach sxplanation i amouni certified diffars (rom the amount apodied (or.}
In accordance with the Condract Documents, based oo on-sha cbservelons and the
Iinte prising The abave appllcalion, e Aichitert cerlies to the Owner lhal io (ha ARCHITECT:
besi of the Archilecl's knowlerge, informetion and bake the Work hae prograssed ag ?
Indicaled. the quality of 1he Work is in accordance with the Candracl Documenis, and By: D ‘q AV

This. Cariicate ié nal negoliaie. Tne Amm CERTFIED i5 payable onty & (he
of g

Contracier named harein. &

| are withoui

o any righis of the Owner or Contracior umiel‘thfs Conliadt,

Page 1o 1

et T T e

ATTACHMENT 4

P it L

tewmen s,



MECHANIC'S LIEN WAIVER

Countractor:  Jobu Civetta & Sons, Inc. Date: $07/06/2012
Trade: General Construction Period Ending: $0006/30/2012
Project: Atlantic Yards — Transit Improvements Contract Price: $50,581,000"
Owmer: Atlantic Rai) Yards, LIC Net Extras & Deductions: $ 6965968 v
Site: Kings County Tax Blogics 1118, 1119 and Adjusied Coptract Price: $57,546,968 v/
1127, and the beds of $° Avenue, between . . v
Flatbush Avenue and Atlantic Aveme, and Amount Paid to Date: $50,908,402 /
Pacific Street, between Flatbush Avenue and  Amount of Qurent Payment 3 877311
§™ Avenue.
STATE OF NEW YORK )
88
COUNTY OF Bromx )

THE UNDERSIGNED, a8 authorized representative of Contractor, (1) acknowledges receipt of payments equalf to
the sum described above as “Amount Paid to Date”, (2) o the extent of such payments, and (he sum set forth above as the
“Amount of Current Payment™, waives and releases any clafm which it may now or hercafter bave npon the land and
improvements located at the “Sitc” described above, (3) that the ' Amount Paid to Date”, plus the “Amount of Current
Payment”, represents the cunrent amount due in accordance with Contractor's Agreement for work completed, amd (4)
wasTants that it bas 0ot zod will mot assign any claims for payment or right o perfect g lien against such land and
improvements and warrants that it has the right to execute this waiver aod release. The Contractor represents that the
adjusted Contract Price sex forth above is inclusive of al} additional work performed or additional costs incurred vnder the
Agreemcent as of the date of this Liep Waiver.

In consideration of the amounts and sums previously received and the Current Payment, Contractor hereby waives,
releases and relinquishes any and all clamms, rights or causes of action whatsecever, in equity or law, aristog out of, through
or under the above mentioped Agreement and the performance of Work pursuant thereto, up to and ipcluding the date of
this Lien Waiver.

THE UNDERSIGNED Contractor further warraois that (1) ali workmen employed by it or its subcontractors on
this Project have been folly paid to the date bereof, (2) all materialmen from whom the undersigned or its subcoptraciors
purchased materials used in the Project have been paid for matenals delivered on or prior to the date hereof, (3) nore of
such workmen and materiaimen bas any cleim or demand or right of lien against the land ard improvements desceibed
above, and (4) stipulates that he is an anthorized officer with full power to execute this Lien Waiver.

THE UNDERSIGNED agrees that the “Owmer” described above, the Brookiyn Arena Local Development
Corporation, the New York State Urban Development Corporation d/b/z Enapise State Development Corporation, and any
title msurer or other ¢ntity may rely upon dus Licn Waiver.

WITNESS the signanure and scal of the updersigned as of this 6tb day of July. 2012, 2010.

JOBN 7}"5.

By, A D

/ Ngsde: John G Civetta
ide: Vice Presidear

Sworn to before me this
6th day of July, 2012 2010.

NomryPuBiﬁilELlE THOMPION

NOTARY PUBLIC.STATE OF NEW YORK
NO. 01TR6211228
Qualilied io Peinom Counly
My Committion Exghias Septempar 14, 2013

[P )

—rmad e L
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MEGHANIC'S LIEN WAIVER

Contractor:  Joim Civena & Sons, Inc, Date: $07/06/12
Trade: General Construction Period Ending: $06/30/12
Project: Atantic Yards — Transit Improvements Contraet Price: $0
Owmcr: Adlantic Rail Yards, LLC Net Extras & Deductions: § 3429355
Site: Kings County Tax B!oc:s 1118, 1119 and Adjusted Copiract Price: $3,429355 v
1127, and the beds of 5 Avenue, betwoen . )
Flatbush Avenue and Atlaatic Avenue, and  ATovat Paid 1o Date: $2,268394 .~
Pacific Strect, between Flatbush Avenuc and  Amount of Current Payment: $ 189,655 .
6% Avenue.
STATE OF NEW YORK )
$s.
COUNTY OF Bronx )

THE UNDERSIGNED, as authorized representative of Contractor, (1) acknowledges receipt of payments equal to
the sum described sbove a3 “Amount Paid to Date”, (2) lo the extent of such payments, and the sum sed forth above as the
“Amount of Current Payment”, waives snd releases any claim which it may now or bereafier have upoo the land and
improvemenis located at the “Site” described abave, (3) that the “Amount Paid 10 Date”, plus the “Amount of Cwrent
Payment”, represents the current amount due in accordance with Contractor's Agreement for work completed, and (4)
warrants that it has not and wilf not assign any claims for payment or right to perfect a licn agaimst such land and
improvements and warreats that it has the right 10 execite this waiver and releage. The Contractor represents that the
adjusted Contract Price set forth above is inchusive of all additional work performed or additional costs incusred under tic
Agreement s of the date of chis Lien Waiver.

In consideration of the amounts and sums previousty received and the Current Paymént, Contractor beredy waives,
releases and relinguisbes any and all claims, rights of causes of action whatsoever, in equity or law, arising out of, through
or under the above mentioued Agreemest and the performance of Worle pursuant thereto, up to and including the date of
this Lieo Waiver.

THE UNDERSIGNED Contractor further warragts that (1) all workmen employed by it or its subcontractovs on
this Project have been fully paid 10 the date hereof, (2) all materiaimen from whom the usdersigaed or its subcontractors
purchased materials used in the Project have been paid for materials delivered on or prior 1o the date hereof, (3) none of
such workmmen and materialmen bag apy claim or demand or right of lien against the tand and improvements described
abowve, and (4) stipulares that be is an authorized officer with full power o execute this Licn Waiver.

THE UNDERSIGNED agrees that the “Owner” described above, the Brooklyn Arena Local Development
Corporation, the New York State Urban Developroent Corporation d/b/a Empire State Development Corporation, and any
titte insurer or other entity may rely upon this Lien Wajver.

WITNESS the signature and seal of the nadersigned as of this 6th day of July 2012, 2010.

ame: John G. Civeta
Title: Vice President

Sworn to before mie this

6th day of July, 2012 2010.
Y/

Notey P ompsoN

NOTARY PUBLIC-SIATE OF NEW YORK
No. 01TH6211228

Quoiied In Pulnam Counly .

My C ission Expires Seplembes 14,2013




REQUISITION FOR PAYMENT

TO: The Bank of New York Mellon, 2 New York banking corporation, as Bond
Trustee under the PII.OT Indenture described below (the “Bond Trustee”).

FROM: Merritt & Harris (“Construction Monitor).

RE: Master PILOT Indenture of Trust, between Brooklyn Arena Local Development

Corporation (the “Agency”) and the Bond Trustee, dated as of December 1, 2009
(the “PILOT Indenture), with respect to the financing of a project (the
“Project”) as defined in the PILOT Indenture.

REQUISITION NO.: 28

AMOUNT OF DRAW REQUESTED: $_ 27,775.308.99

DATE: July 23, 2012

This Requisition for Payment (this “Requisition”) is submitted by the Construction Monitor to
the Bond Trustee pursuant to the requirements of Section 4.02 and Section 5.02(c) of the PILOT
Indenture in order to induce the Bond Trustee (o approve the requested disbursement of funds (a
“Bond Proceeds Draw”) from the Senior PILOT Bonds Construction and Acquisition Account
of the PILOT Bonds Project Fund established under the PILOT Indenture and pursuant to the
requirements of Section 2.13 of the First Supplemental PILOT Indenture in order to induce the
Bond Trustee to approve the requested disbursement of funds (a “Additional Rent Draw”) from
the Series 2009 Additional Rent Account of the PILOT Bonds Projcct Fund established under the
First Supplemental PILOT Indenture. All capitalized terms used herein which are not otherwise
specifically defined shall have the same meanings herein as in the PILOT Indenture and the First
Supplemental PILOT Indenture. -

(a) The Construction Moniior hereby requests that the Bond Trustee approve
a Draw for $27,775,308.99. § 83,204.12 of the Draw will be an Additional Rent Draw and
$27,692,104.87 of the Draw will be a Bond Proceeds Draw. Details of the requested Draw are
set forth on Exhibit A attached hereto.

(b)  The Draw of $27,775,308.99 requested hereby, when added to all prior
Draws in the aggregate amount of $477,614,879.98, will result in aggregate Draws of
$505,390,188.97. The Additional Rent Draw of § 83,204.12 requested hereby, when added to
all prior Additional Rent Draws in the aggregate amount of $243,948,883.70, will result in
aggregate Additional Reat Draws of $244,032,087.82. The Bond Proceeds Draw of
$27.,692,104.87 requested hereby, when added to all prior Bond Proceeds Draws in the aggregate
amount of $233,665,996.28, will result in aggregate Bond Proceeds Draws of $261.358,101.15.

ATTACHMENT 6



(c) The Construction Monitor hereby certifies that:

(1) Fach of the Construction Agreements, or substitute construction
agreements (including, but not limited to, the Guaranty to the Arecna Lease Agreement (the
“Guaranty™) to the cxtent the Guarantor is performing Guaranteed Work pursuant to the
Guaranly), is in full force and cffect on the date hereof and have not been modified or amended,
except as permitted by the terms thereof. Except for notices, if any, relating to maiters which
have been cured or waived, or except as may be stated on Exhibit B attached hereto, the
Construction Monifor has no knowledge of receipt by the Company nor has the Construction
Monitor received any notice of default from a Contractor under the Construction Agreements or
such substitute construction agreement.

(i) FExcept as may bc stated on Exhibit B attached hereto, construction
of the Project has been performed to date substantially in accordance with the requirements of
the Construction Agreements or substitute construction agreements (including, but not limited to,
the Guaranty).

(iii)  Ixcept as may be stated on Exhibit C attached hereto, all permits
required to construct the Project at this stage of conslruction have been issued and are in full
force and effcct, and the Construction Monitor has no notice or knowledge as of the date hereof
of any actions pending to revoke any of such permits,

(iv)  This Requisition is for costs that constitute Project Cosls and that
have not been the basis of any prior Requisition for Payment from the P{ILLOT Bonds Project
Fund, including without limitation the Series 2009 Additional Rent Account therein. This
Requisition contains no items representing payment on account of any amounts not yet required
or otherwise not permitled Lo be paid as of the date hereo!l.

(v) To the best of the Construction Monitor's knowledge, e¢xcept as
may be stated in Exhibit D attached herelo, (a) construction of the Projecl is proceeding on
Schedule and (b) Substantial Completion of the Project will occur by the Scheduled Completion
Date.

(viy To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason to believe that the funds needed to achieve Substantial
Completion of the Project will exceed the amounts available under the PILOT Indenture.

(vit) To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason o believe that the funds needed to achicve Substantial
Completion of the Infrastructure Improvements will exceed the amounts available under the
Trust Agreement.

(viii) The proceeds of all prior Draws have been expended solely for the
purposes for which they were requisitioned.

(ix)  No event or discovery has occurred which would give rise (o the
right of the Company to terminate the Lease Agreement in accordance with the provisions of



(¢)  The Construction Monitor hereby certifies that;

) Each of the Construction Agreements, or substitute construction
agreements (including, but not limited to, the Guaranty to the Arena Lease Agreement (the
“Guaranty”) to the extent the Guarantor is performing Guaranteed Work pursuant to the
Guaranty), ts in full force and effect on the date hereof and have not been modified or amended,
excepl as permitted by the terms thereof. Except for notices, if any, relating to matters which
have been cured or waived, or except as may be stated on Exhibit B attached hereto, the
Construction Monitor has no knowledge of receipt by the Company nor has the Construction
Monitor received any notice of default from a Coniractor under the Construction Agreements or
such substitule construction agreement.

(i)  Except as may bc stated on Exhibit B attached hereto, construction
of the Project has been performed to date substantially in accordance with the requirements of
the Construction Agreements or substitute construction agreements (including, but not limited to,
the Guaranty).

(1ii)  Except as may be stated on Exhibit C attached hereto, all permits
required to construct the Project at this stage of construction have been issued and are in full
force and effect, and the Construction Monitor has no notice or knowledge as of the date hereof
of any actions pending to revoke any of such permits.

(iv)  This Requisition is for costs that constitute Project Costs and that
have not been the basis of any prior Requisition for Payment from the PILOT Bonds Project
Fund, including without limitation the Series 2009 Additional Rent Account therein. This
Requisition contains no items representing payment on account of any amounts not yet required
or otherwise not permitted (o be paid as of the date hereof,

(v) To the best of the Construction Monitor's knowledge, except as
may be stated in Exhibit D attached hereto, (a) construction of the Project is proceeding on
Schedule and (b) Substantial Completion of the Project will occur by the Scheduled Completion
Date.

(vi) To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason to believe that the funds needed to achieve Substantial
Completion of the Project will exceed the amounts available under the PILOT Indenture.

(vii) To the best of the Construction Monitor's knowledge, the
Construction Monitor has no reason to believe that the funds needed to achieve Substantial
Completion of the Infrastructure Improvements will exceed the amounts available under the
Trust Agreement.

(viii) The proceeds of all prior Draws have been expended solely for the
purposes for which they were requisitioned.

(ix)  No event or discovery has occurred which would give nise to the
right of the Company to terminate the Lease Agreement in accordance with the provisions of



Section 16.2(a)  thereof and no Hazardous Materials notice has been delivered in
accordance with such Section.

(r) The items of cost set forth on Exhibit A attached hereto arc correct
and proper under Section 5.02(c) of this Master PILOT Indenture and each such item has been
properly paid or incurred as an item of Project Cost.

(xi)  Except as otherwise permitted in the Tax Certificate, no item of
cost set forth on Exhibit A attached hereto was incurred or paid priorto _ NA

(xit) The payees and amounts staled in Exhibit A attached hereto are
true and correct and each item of cost so stated is due and owing.

(xiit) It has no knowledge of any vendor's lien, mechanic's lien or
security interest which should be satisfied or discharged before the payment herein requested is
made or which will not be discharged by such payment.

(xiv) Each item of cost set forth in Exhibit A attached hereto is
consistent in all material respects with the Tax Certificate.

(xv)  To the extent a payment herein requested is a reimbursement to the
Company for costs or expenses of the Company incurred by reason of work performed or
supervised by officers or employees of the Company, such officers or employees were
spccifically employed for such purpose and the amount to be paid does not exceed the actual cost
thereof to the Company and such costs or expenses will be treated by the Company on its books
as a capital expenditure in conformity with generally accepted accounting principles applied on a
consistent basis.

(xx)  Each item of cost for which payment is herein requested is
chargeable to the capital account of the Project for Federal income tax purposes, or would be so
chargeable either with an election by the Company or but for the election of the Company to
deduct the amount of such item.

(xxi) (A) No Default or Event of Default has occurred and is continuing
under the Bond Documents or the Lease Documents nor any condition, event or act which, with
notice or lapse of time or both would constitute such a Default or Event of Default or (B) the
Guarantior is performing Guaranteed Work pursuant to the Guaranty.

(xxii) Each condition precedent to the PILOT Bond Trustee's obligation
to approvce the requested Draw, including all applicable conditions in Section 5.02(c) of the
PILOT Indenture and Section 2.13 of the First Supplemental, has been satisfied.

(xxiti) There have been no material Change Orders other than those
permitted by the Construction Management Agreement.

(xxiv) Attached is a true and complete copy of the approved Project
Budget. Moneys and/or Additional Rent Account Credit Facilities on deposit in the PILOT



Bonds Project Fund, including the Series 2009 Additional Rent Account therein, are sufficient to
pay the amounts set forth in the approved Project Budget attached as Exhibit E hereto.

(xxv) This Requisition constitutes the representation and warranty that
the information set forth in this. RCQUlSlthl'l is true, accurate and complete in all materiai
respects.

(xxvi) The Construction Monitor has been provided with and approved
(a) a complete schedule of bills or invoices supporting such requisition (stamped “paid™ if
reimbursement is to be made to the Company) or other evidence reasonably satisfactory 1o the
PILOT Bond Trustee including evidence that the bill, invoice or other evidence was not incurred
or paid on a datc prior to September 11, 2009 except as otherwise provided by the Tax
Certificate, (b) a partial waiver of lien from any contractor which is being paid from any
disburscment and (¢) evidence that any vendor's lien, mechanic’s lien or security interest,
recorded in the lien book maintained by the Trustee, which will not be discharged by such
payment, has been cither (i) resolved (or will be resolved) in accordance with the Resolution
Notice; (ii) bonded or otherwise discharged; or (iii) secured by an undertaking, the form of which
bas been certified by the Company as being in accordance with the applicable requirements of
the Lease Agreement and satisfactory to LDC,; provided that no such evidence shall be required
if the Series 2009 PILOT Bonds Construction and Acquisition Subaccount in the Senior PILOT
Bonds Construction and Acquisition Account of the PILOT Bonds Project Fund Series and the
2009 Additional Rent Account in the PILOT Bonds Project Fund contain in the aggregate at least
110% of the amount of all vendor’s liens, mechanic’s liens or security interests recorded in the
lien book maintained by the Trustee that have not otherwise been bonded, secured or discharged.

This Requisition and the accompanying supporting documentation are submitted to the
Bond Trustee for the purpose of inducing the PILOT Bond Trustec to approve the Draw, and the
Construction Monitor intends that the PILOT Bond Trustee shall be entitled to rely upon each of
the same as being true, accurate and complete in all material respects.

(d) If this Requisition is approved for payment and all other conditions
precedent to the PILOT Bond Trustee's obligation to make the Draw are sansﬁcd please
disburse the Draw on 2012, as follows:

(i) $27,775,308.99 by wire transfer to:

Bank Name: JPMorgan Chase Bank
ABA # 021000021
Account Name: Brooklyn Events Center, LLC

Account Number: 837 489 632



IN WITNESS WHEREOF, the Construction Monitor has caused this Requisition to be
duly executed as of J 2012.

Megeny ¢ Barus, e

ACKNOWLEDGED BY:
THE BANK OF NEW YORK MELLON
By

Name:
Title:

BROOKLYN EVENTS CENTER, LLC

Name: Matthew Messinger
Tile: Treasurer




Exhibit A to Requisition for Payment
Details of the requested Draw:

SEE ATTACHED



Exhibit B to Requisition for Pavment
Description of notices from the Contractor: None

Description of variances:



Exhibit C to Requisition for Pavment
Description of actions pending to revoke permits: None




Exhibit D to Requisition for Payment
Description of construction delays and/or cost overruns: None




Exhibit E to Requisition for Pavment’
Copy of Approved Budget

SEE ATTACHED




SCHEDULE A TO REQUISITION NO. 28

Amount Pavee (with iaddress) Purpose

Receipt is hereby acknowledged of 2 payment in the amount of $_477,614,879.98 in
connection with the subriiission of the attached Requisition.

BROOKLYN EVENTS CENTER LLC}

—A

By
Name: Matthew Messinger
Title: Treasurer

Date:
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OWNER CHANGE ORDER SUMMARY

Originat Contract Valua lesa CCE
Budgel Transfer {Low Voltage Scope from Division 17 to Division 16
Banker Steel OCIF Deduct
Budget Transfer
Laquita OCIP Deduct SCO #1
Almar OCIP Deduct
Dasign ~ On Grade Bus Ramp
Design - Wind/Falling lce
Design - Sight line Study Tor Hockey
United Holst - Upgrade Fence
United Hoist - Fence @ Lot 21 Demo
Reasslgn Structural Precast to Banker
United Hoist Ph 2 Upgrade
Laqulta - Waste Disposal SCO #2
Otis OCIP Deduct
ASI OCIP Deduct
Separate CCE and GMP
H Mak Inc OCIP
American Stair OCIP
GC's & Fea to Hum for Fence Upgrade Addition 0CO 12
Con Ed Network Room Relocate
Reconcilllation of prevelus OCQO 1 thru 20
Super Haz Material Trucking
Budget Transfer Fagade Allowance to AS! fos Signage
For Earty Payment to ASI
Unlted Holst Ph 2 QCIP
CCIP Deduct EJ/Emeo
JE Thompson OCIP Deduct
Steging Concept CCIP Deduct
Site Securily COW-GC transfer
Commodore OCIP Deduct
Deduct Food cants from H Mak scope
Deslgn Elevator Hoistway
Hunt Laguila Haz & Super Haz Dispbsal
Doslgn Con Ed Network Rev Rm Layout
Partlal Septembar Reconcilllation
Add Pass thru Window w! Heat lamp
Relocate gate;renove piywood; repiace chainllnk fence per DOT / DOS
Budget Transfer for Laquida SCO-8
Budget Transfer Ceveta from aexcav to COW GC
Budget Transfer from site req to United Fence
Budget Transfer Temps site to MFM Contract
Budget Transfar Temps site to MFM SCO-01
Additional SOE for Con Ed Vaudi
Addi Egineering to Previous SOE Plans
OT work in prep for Owner Visit
Budget Tranfr Install of 15t Phase of Crane Pad
Budget Tranfr £J Ermco Generator anclosure

MABRD AP B ARN RGN DD L PR O WA YA SN WS R e oe

Total Previous
Change Ordors

0

(895,700.00)
{885,700.00)
{2,666,821.00)
{2.886,621.00)
{2,828,305.00}
{2.,858,805.00}
{2,855,677.00}
(2,805,883.00)
(2,379,511.00%
(2,379,511.00)
{1.824,731.00)
5,822,218.00
5,868,057.00
4,802,957.00
4,802 957 .00
4.645,767.00
4,628,841.00
4,680,759.00
4,756,769.00
4,765,759.00
5,079,014.00
§,079,014.00
4,644,014.00
4,613,014.00
4,057,380.00
4,052,386.00
3,972,501.00
3,972,501.00
3,683,501.00
3,000,780.00
3.030,023.00
3,082,353,00
3,005,473.00
3,065,473.00
3,127,268.00
3,147,367.00
3,147.367.00
3,147,367.00
3.147,367.00
3,147,387.00
3,147,367.00
3,168,372.00
3,191.449.00
3,208,246.00
3.208,246.00

Change Order Valua

P AR AR SR SR A 6N A AP AR G0 GR A BA BR A R A A LB AR R &R LA SR SR WA A A R R A 63 B8 G WA GR A R A A A R AR SRR

(895,700.00)

(1,770,924.00}
(220,000.00)
§7,318.00
(29,500.00)
2,928.00
249,964.00
226,372.00

554,780.00
7,748,850.00
(53,162.00)
(%,068,100.00)
$0.00
(163,200.00)
{20,816.00)
51,918.00
75,000.00

323,255.00

(435,000.00)
(131,000.00)
(456,825,00)
{5,000.00)
{79,885.00)

(279,000.00)
{682,724.00)
28,243.00
32,330.00
3,120.00

81,795.00
20,089.00

21.005.00
23,077.00
16,797.00

AADHEBBAPARDHAPNAAPDADDD A BNN D RAD D W B 0NN NN A e

Cumutlative Total

475,765,507.00
475,755,507.00
474,850 807.00
474,859,807.00
473,086,686.00
472,886,888.00
472,926,202.00
472,808,702.00
472,899,630.00
473,149,624.00
473,375.996.00
473,375,996.00
473,830,776.00
481,877,726.00
481,624,564.00
480,559,464,00
480,558,484.00
480,405,284.00
4B0,364,348.00
480,438,268.00
480,511,286.00
480,511,286.00
480,834,521.00
450,834,521.00
480,388,521.00
480,268,521.00
479,812,896.00
479,807,898.00
479,728,008.00
479,728,008.00
478,448,008,00
478,736.287.00
478,785,530.00
478,817,880.00
478,820,980.00
478,820,980.00
478,802,775.00
478,902,874.00
478,902,874.00
478,902,874.00
478,802,874.00
478,902,874.00
478,902,874.00
478,023,879.00
478,046,956,00
478,963,753.00
478,963,763.00
478,963,763.00

As Budgeted on OPA

AAARBARBANAPRADEHERINIAR A RPN NN P GRD RN NN NN P NN RSN R

476,7585,507.00
(895,700.00}

{1,770,821.00)
(220,000.00)
57,318.00
{28,500.00)
292800
249,994.00
22§,372.00

554,780.00
7,748,950,00
{63,162.00)
{1,066,100.00)

{153,200.00)
{20,916.00)
51,918.00
75,000.00

323,255.00
(435,000.00)
{131,000.00)
{455,625.00)

(5.000.00)

(76,888.00)

{279,000.00)
(892,725.00)
29,243.00
32,330,00
3,120.00

61,785.00
20,088.00

P 4

21,005.00
23,077.60
16,797.00

1287-02

48K to Demo
1287-03

§4,452 to Demo

1287-03

{$5,240) to Demo

128703

ATTACHMENT 7
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OWNER CHANGE ORDER SUMMARY

Budget Transfer Lagulla PPE Mobil Lot
Budget Transfer Laquita Lay Down Area Banker
Budget Transfer Linkted Hoist Ph 2 Sidewalk Br

FCRC Vold Changa Order

Budget Transfer COW GC Mockups

Temp Bowl Dralnage

ERPLA Deduct aternate

EB Con Ed Veult Rev & Life Safety Evalu
Relocate Con Berriers & Privacy fence
Concorse Floor Mock-ups

Lagullla Hez Material disposal 8/10/10
Concourse Flogring Mock-ups

Exterlor Fagade Canapy Struciual Steel
Structural Steet to support Halo & Lwr Band
Credt for Dedetion of sauna Tm Locker Rm
Add' Flxed & COW GC's

Budget Trsfr Temp power for Fledd Operations
Reclass Demo Part of Uniteg Holst QCIP o Arena
Repalkr of Pacific St Waler Main

Relocate & modify Concrete barrier & fenca
AS| multi COR's Driiing Holes for fight Fbdures
Add’ design E¥mination of Bus Ramp

Add’l Design veritical Circudation Studles
OME Deslign Service Alt Sports lighting
Deslgn Sarvices Relocate Gas Meter Rm
Fumish & Install addl WiFi Polnts

Add'| PPE at Mobl Lot

Grid Line 1 Footing replacament resclution
Concrete Cap at Mobil Lot VOC Reduction
Masgter Craft OCIP Credit

Deduct Alt 1o Remove Secrly from SC-16A
Trir COW GC's to Fhead GCOffice bikd Out
Remaval of Undergrg Ol Tank

Deletlon of Hydroworx 2000 Poal

Ecav & Install SOE for ConEd Vault

Trucking & Disposal of Contaminated mati
Found & Conc Wk for Netwrk & ConEd vaults
Mobil Lot exdraction welis

CM of Admetce Weathing Steel Panels
FCRC Void Change Order

FCRC Void Change Order

CCC Custom Carpentry OCIP Daduct

VD support Shop Construction Sarvices
Design Services Relotate Found wall Grld Rte T
Rebar Couplars at Parfmater Wall

Componant Assembly Carpentry OCIP Daduct
Global Gates OCIP Deduct

Fagade Mockup Laquila Pacific St

R G A RR SR R R R SRR R R AR R AR A AR R SRR A R A A A A R A NN RR A NN DY RS

Total Previous
Change Orders

3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,246.00
3,208,248.00
3,208,246.00
3,208,246.00
3,244,775.00
3,300,452.00
3,385,374.00
3,399,085,00
3,399,065.00
4,758,545.00
4,753 545.00
6,060,875.00
6,060,875.00
6,080,875.00
8,085,178.00
8,065,178.00
6,459,877.00
8,115,104.00
5,124,928.00
8,430,960.00
6,144,540.00
6,458,635.00
8,458,635.00
5,458,836.00
5,458,835.00
6,008,836.00
6,008,635.00
8,008,635.00
8,014,743.00
5,752,444.00
6.077,177.00
5,288,971.00
6,990,740.00
7.080,566.00
7.318,457.00
7.318,457.00
7,318,457.00
7,220,545.00
7,220,515.00
7,229,992.00
7,229,892.00
7,085,447.00
7.059,392.00

Change Ordor Value

BROA R AP DADPDANB N DA D D BINBDARAABIARANRARBPDARARIARIAGAARARPABDDDH AN IND

35,529.00
55,677.00
84,922.00
13,691.00

4,369,480.00
{15,000.00)
1,307,330.00

4,303.00

94.699.00
(44,773.00)
9,822.00
£,034.00
13,880.00
313,895.00

{450,000.00)

5,108.00
{262,289.00)
324,733.00
212,794.00
700,760.00

69,826.00
257,891.00

(57.942 00)
9,477.00
(144,545.00)

(26,055.00)
8,186.00

AR AR AL AP A R RGN AR AR R TR AR R GR R R R R R R A R LA A A BT AR AN A R AR AR

Cumulative Total

478,063,753.00
478,963,753.00
478,963,753.00
478,963,753.00
476,963,753.00
478,963,753.00
478,963,753.00
478 ,963,753.00
479,000,282,00
479,055,959.00
479.140,881.00
479,154,572.00
479,154,572.00
480,524,052.00
480,509,052.00
481,816,382.00
484,816,382.00
484,816,382.00
481,820,685.00
481,520,685.00
481,915,384.00
481,870,611.00
481,880,433.00
481,886,467.00
481,900,447.00
492,214,142.00
482,214,142.00
482,214,142.00
482,214,142.00
481,764,142.00
481,764,142.00
481,764,142.00
481,770,250,00
481,507,951.00
481,832,884.00
482,045,478.00
482,746,247 .00
482,616,073.00
483,073,884.00
483,073,064.00
483,073,964.00
482,676,022.00
482,976,022,00
482,988,499.00
482 985,499.00
482,840,8654.00
482,514,899.00
482,824,095.00

As Budgeted on OPA

RN AN AR AR A AR R AR GRA RN NDNRBE PN ND A NN A R AR

38,529.00
55,677.00
84,922 .00
13,891.00

1,359,480.00
(45,000,00)
1,307,330.00

4,303.00

94,899.00
{44,773.00)
9,822.00
8,034.00
13,880.00
313,685.00

(450.000?00)

§,108.00
(262,296.00)
324,733.00
212,784.00
700,769.00

89,526.00
257,891.00

(57,942.00)
9,477.00
(144,545.00)

(28,055.00)
9,196.00

1287-03

1287-03 MFM

128703

128703

128703

6/22/2012



87

1640
i
102
103

108
106
107
108
109
110
111
112
13
114
115
118
17
118
119
120
121

123
124
128
126
127
128
128

i3
132
i3
134
135
138
137
138
138
140
144
142
143

OWNER CHANGE ORDER SUMMARY

Over Exsavation and Addf P at Footings

Maodify SOE for Sewer at Flatbush Ave

OME 10 Sweet Shep / Frozen Custer

MEP agzscciated with Food Senvice

Deduct for Practice Court Flooring

DownTime for Drilling Equip Budget Transfr

Switch kitchen Steamers

Addition and deletion of Food service Equipm't
Furnlsh & Install Jones Soda Equlp & Storage

Cut & Cap Watermaln cn Paclfic

Excavate & Foundation Bulietln 4

Removal of Unsutable Soil Crane Pad

Modification to Stair Hand Ralt

Add'i design Exterlor Fagade Mockup

Arens Securlty to ADT

Alfernate Extarlor Deslgn review

Deslign Services Barclays Sulte Mod

Design Services Beers of Brooklyn

Design Servicas LL Tolet Modification

Budget Trefr Relocate Pedesirian Signal

Addi cost for Down time Laquilla Pe R

Over Excavate & fill for foolings that suppot rmof

B2 Struct Impacts & mod at Con ed Vault

Transport & Disposal of Hazardous Spoll

8dgt Trafr for delta on Netwk Compartment 8 ConEd Vault
Trafr from Signage to COW GC slgn Mackup
Transfer from skynage to ASI for mock up
Elacidc work for Mock Up at Pacific St

Furnish & $natal Food Service Equip for Commissary
Cost Differentlal to Fira protection Awand to Grinned
Budget Trsfr Frelght Elevator SHl

Budget Trsfr Crane Pad Area E

Provide Wood Arm Rest Club seating

Provide Tafler Seal Backs Club Seating

Design Modifications ta Team & Familly Lounga
Design Servicesfor Customized Sponsarship Signage
Transfer from ASI to Banker Steel Install Fagade Con
Transfer for Fence Modification access to ConEd
Budget Trnsfr for Fence relocation 6th Ave Demo

Budget Trafer from Cont for fance, gate & Stone slaging Area

Arena Lighting Deslgn Exceeding Goldstick basle Deslgn
Custom Color finish Roof Top Fan

Foundation Design Change

Backfii Matertal Req for Demco Operationa

Added Sprinkler Coverage area 50ft of Roof

Mod of SOE along Fiatbush Ave

Remaowv & Disposal of Damo debrs Flre house
Modification to East Stormwater Tank

AR P AN RN AD R DA AR DDA B BD NN NN AR H NN RN

Total Previous
Change Orders
7.068,688.00
7,411,485,00
7.123,034.00
7,164,407.00
7,178,753.00
8,812,528.00
6,812,5629.00
6,812,520.00
7,032,918.00
7,044,551.00
7,044,551.00
7.044.551.00
7.044,551.00
7,054,488.00
7,057,488.00
8,816,621.00
9,959,312,00
9,880,800.00
10,043,558,00
10,070,684.00
10,070,884.00
10,103,827 .00
10,199,489.00
10,303,822,00
10,427,129.00
10,427,129.00
10,427,125.00
10,427,129.00
10,429,758.00
10,428,758.00
12,241,074.00
12,241,074.00
12,241,074.00
12,283,450.00
12,285,890.00
12,378,746.00
12,418,985.00
12,418,985.00
12,418,986.00
12,418,985.00
12,418,985.00
12,490,363.00
12,500,102.00
12,508,702.00
12,513,486.00
12,513,485.00
12,513.486.00
12,513,486.00

Change Ordar Value

MNP AN BN ARDADPDARAAPDADNDD DD DD DD DR NHNa 6

42,877.00
14,669.00
44,463.00
14,258.00

(366,224.00)

220,389.00
+1.833.00

€,937.00
3,000.00
1,758,133.00
1,142,881.00
21,488.00
§2,758.00
27.428.00

32,843.00
95,572.00
104,123.00
123,507.00

2.626.00

1,811,316.00

42,376.00
12,440.00
82,8566.00
40,239.00

74,378.00
18,738.00

4,384.00

AR AARAD DA RD AP ARDA DDA AN DDBBA DR RBNRBRD VR PRSP HREN

Cumulative Total

492,886,972.00
482,878,641.00
482,920,004.00
482,034,260.00
482 568,038.00
482,588,036.00
482,588,038.00
482,788,425.00
482,800,058.00
482,800,058.00
482,800,058.00
482,600,058.00
482,809,805.00
482,812,995.00
4B4.572,128.00
485,714,618.00
485,736,307.00
485,799,085.00
485,826,491.00
485,826,491.00
485,859,434.00
485,055,006.00
456,059,129.00
486,182,636.00
486,182,636.00
485,182,636.00
468,182,838.00
486,185,265.00
488,185,265.00
487,996,581.00
487,996,581.00
487,906,581.00
488,038,957.00
488,051,397.00
488,134,253.00
488,174,492.00
488,174,492.00
488,174,492.00
488,174,492.00
488,174,482.00
488,245,870.00
488,264,600.00
488,264,609.00
488,268,893.00
488,288,893.00
488,268,993.00
488,268,993.00
488,288,993.00

As Budgeted on OPA

AP BRAAARABE AP AR BRI PRBN DR B N AR RN LR WD AN RS N GH NP

42,877.00
11,569.00
41,483.00
14,256.00
(366,224.00)

220,380.00
11,833.00

8,837.00
3,009.00
1,759,133.00
1.142,691.00
21,488.00
62,758.00
27,428.00

32,843.00
85.572.00
104,123,00
123,507.00

2,829.00
1,811,316.00

42,376.00
12,440.00
52.856.00
40,239.00

71.378.00
18,739.00

4,384.00

1287-03
design
design
deslgn

deslgn
degign

1287-03
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t74
176
178
ir?
178
79

181
182
183
84
186
186
87
1588
188
190
19t

OWNER CHANGE ORDER SUMMARY

Mod to installed SOE Flatbush Ave

Area C Crane Pad

Parmii for Temp Stand Pipe

Increase Technology Award

Transfer Portion of Fall Protection to Misc Metal
Banker Cradit for Master Mech Budget Transfer
Lighting Options Facada Mega Pnis

Add Alternate for Cewlus 15mm Display

Addl Foundation Wk Fagade Conopy revised Drawings
FCRC Vold Change Order

FCRC Vold Change Crder

FCRC Vold Change Order

FCRC Void Change Order

FCRC Vold Change Ordar

FCRC Void Change Crder

Roofing Award SC-20C Wikow Sraker

Flrst Floor Mockup Fit Out on Pacific St

Transfr Funds for Safety net at Openings

Transfer Funds for Additlonal Stone Shake out area
Transfer To provide Temp Powsr by Banker

Install Overhead Protection NE Slde of Arena
Transfer for Temp Stalr Tower Paclfic St Gaie
Budget Transfer for Drywait Buy out for Palnting
Transfer for ConEd Vault Doka Fosm Rental
Fumish & Install Conection Pts by AS) for Signage
Transfer from Contingency for Com Laundry buy
Transfer for Commodore to add Crana Picks
Transfor for Fire Hose Cabinet to Stalnless
Addition Plumbing for Commisary Bul # 17

OCIP Credh for Island intemational

Transfer for Food sarvica Overrun on COR 89
Transter for Revolving Door at Team Store

Credit for Deaign to Metal Stalrs

Credit for Hurt OCIP

Add for Wine Cooler mod ai Foxwood Bar
Transfer for Deletlon of GWB from Admin Office
Commodors GBA# 3 OCIP Deduct

Long 1sland Fire Door OCIP Deduct

Transfar for deletion of Hydro therapy pool
Teanefer for designeost assoc with Drink Tables fsulte
Credit for POS System

Deslgn Service to Relocate Press Seat for Premium
Transfar for Added Camera Platform and ADA
Add to Change Sulte Sknks

Dakdranice OCIP Credit

Transfer for Scoreboard Buyout

Am Seating OCIP Deduct

Transfer for Foundation Maodtfication

NP NP ARBRBPRIARARF ORI AANRA P ADRAAD RN G DN R RGNS A AT AN

Total Previous
Change Orders

12,512,488.00
42,513,488.00
42.513,486.00
12,513 ,486.00
42,513,486.00
12.513,488.00
12,513,486.00
16,333,858,00
18,503,864.00
18,542,254.00
18,542,254.00
18,542,254.00
18,542,254 00
18,542,254.00
18,642.254.00
18,542,254.00
22,839,254.00
22 ,864,406.00
22862,8198.00
22,862,285.00
22,862 285.00
22,858,900.00
22,855,368.00
22,855,368.00
22,855,368.00
22,855,3688.00
22,855,368.00
22,855,368,00
22,855,368.00
22,882,205.00
22.759,209.00
22,759,208.00
22,759,209.00
22,759,208.00
13,802,873.00
13,908,549.00
43,806,640.00
13,834,837.00
13,830,837.00
13,830,837.00
13,830,837.00
13,130,837.00
13,144,616.00
13,144,618.00
13,157,375.00
13,140,817.00
13,140,817.00
12,977,896.00

Change Order Vaiue

B RN A N IR AR AR AR AR NRA RN DIAGEARRAEE DN DD D DN A NN RS

3.820,372.00
2,470,006.00
38,380.00

4,297,000.00
25,152.00
{1,587.00}
{534.00)

(3,385.00)
(3.532.00)

28,841.00
(123,000.00}

(8.,856,536.00)
3,876.00

Tt .712?00)
(4.000.00)

{700,000.00)
13,779.00

12,768.00
{16,458.00)

(163,021.00)

RN APRINAABRARARARAPAARBDAAA AN DDA D AN BN SN AN AR AN A AR A NDD

Cumulative Total

488,268,993.00
488,288,093.00
488,288,993.00
458,2688,993.00
488,268,993.00
488,268,993.00
482,089,366.00
404,258 371.00
484,207 761.00
484,297 ,761.00
454,207 .761.00
484,297,761.00
484,297 761.00
404,297,781.00
494,207 761.00
498,594,761.00
498,619,913.00
458,618,328.00
498,617,792.00
498,6817,782.00
458,814 ,407.00
498,810,875.00
458,810,875.00
458,840,875.00
498,810,875.00
408,610,875.00
498,610,876.00
498,610,875.00
468,637.718.00
488,514,716.00
488,514,716.00
458,514,716.00
498,514,716.00
489,658,180.00
489,662,058.00
480,662,056.00
488,650,344.00
489,586,344.00
489 588,344.00
489,586,344.00
458,886,344.00
488,800,123.00
488,800,123.00
488,512,862.00
458,896,424.00
488,896,424.00
488,733.403.00
488,733,403.00

As Budgeted on OPA

IR B AHNDARARAPDER NP PAARRP DA P AR PR D D EN DN AR ERH AR

3,820,372.00
2.,170,008.00
38,390.00

4,297.000.00
26,152.00
(1,587.00)
(534.00)

(3.385:00)
{3.532.00)

26,84+.00
{123,000.00)

(8,856,538.00)
3,876.00

(71,742.00)
(4,000.00)
{700,000.00)
13,778.00

12,758.00
{16,458.00)

(163,021.00)

6/22/2012



213
214
215
218
217
218
218

OWNER CHANGE ORDER SUMMARY

Knock Qut Panels on Foundation Wel for Future Tower
Transfer for Infill of Elevator Pifss

Transfer for Snow Removal

Add for Electric upgade Levy Server Room

Install Speakers n Oculus

Transfer for Concession Stand lights

Transter Lighting in Playars Faciliies

Add for Switchboard mod from Translt Facllity
Transfer for Gen Horizontal Sound SHencer

Bedin Steel OCIP Deduct

Transter for Lquila OT for Steel emaction

Heat Traca Underground Grease piping at Evt Lvl
Exterior Glazing Modification

installation of TA Emergency Hatch Platform
Flowabte Fill for non Baaring Soill

Doduct Alternate Hleminate Gyp boad Celling Sultes
Daduct Altlemate Eliminate all GBA In Bundker Sulte
OME for material Hoist Footing Relpcation
Addiional Stone Area D Crane Pad

Excav & Found Cost assoc w 10/15/10 Drawing rev
Cantergancy Transfr to Thicken Slab On Grads
AddY Stone Area D Stee! Laydown Area

Relocation of Casing & Soidier Pile Sewer Conflict
Transpoit & Disposal of hazardous Solls

Strugtured Cabling w patch panels In fule of Cords
Add'l Fagada Lighting Design senvicesa

CCC Custom Carpentry ERPLA Deduc! Aftemnate
Add Aternate for Center hung Size & Dlap Increase
Centerhung Display upgrades

Add Altemnate for Entry Jobby Shop Concept 15mm
Added Knockout panel Founadtion wal 82

Cont Trsfr Add'| design Relocat Kitch exhaust Fan
Cont Trsfr import Stone Temp Ramp Pacif Street
Cont Trsfr Area D Crane pad

Componante Assem Syst ERPLA deduct Allemnate
waterproofing network compartment Con ed
Contgency Trsfr Reinstall Equalizer ine
Contingency Trsfr East Storm tank Mod

Temp Connection at disconnect caich basin
increase for PR2 Modify Quantity of Court Side Seat
Commodore DW Pkg ERPLA deduct Attemative
Excavation of Trerch for Temp electric

FCRC Vold Changs Order

IGMP Transfr Observaiion & Coordination of Concrete
IGMP Trsfr for Temp roof at Bokler Plant

QCIP Deduct Jantés

OCIP Credit Consoildated Carpet

OCIP Cradit Met Sales Instaliatlon

R RARBABDINR AP ADPDIRDD AN DA PR AB AP AR BA DD AD AN ANPHAHSH

Totai Pravious
Changse Orders
12,977 898,00
12,885,018.00
12,964,714.00
12,994 245.00
13,020,628.00
13,062,348.00
13,061,193.00
13,060,151.00
43,110,258.00
13,110,258.00
13,045,258.00
13,045,258 .00
13,045,258.00
13,057,406,00
13,057,408.00
13,075.451.00
13,076.451.00
13,075,451.00
13,075,451.00
13,123,365.00
13.123,365.00
13,123,365.00
13,123,365.00
13,127,094.00
13,248,187.00
13,284,729.00
13,318,194.00
13,316,184.00
14,984 715.00
15,705,530,00
16,197,642.00
18,201,904.00
16,201%,904.00
16,201,804.00
16,201,904.00
18,201,904.00
16,225,9863.00
18,225,963.00
16,225,983.00
16,226,963.00
16,279,880.00
18,279,980.00
16,279,880.00
16.279,880.00
18,276,980.00
16.279.980.00
18,263,066.00
16,250,123.00

Change Order Value

AR A AR REAM IR A NE DA AN S YRS WA A A A AN R

17.423.00
(305.00)
(468.00)

26,282.00

44,820.00

{1,155.00)

{1,042.00)

50,107.00

(85.000.00)

12.148.00

18,045.00

47,914 .00

3,728.00
119,076.00
38,562.00
31,465.00
1.678,521.00
740,815.00
482,112.00
4,2682.00

24,058,00

54,017.00

AR NBRE PR R DB AR DD AP AP BPHDE DAV DT P AN N PANA DRSS

(18.911.00) $
{12,848.00) §
{4,430.00) §

Cumulative Total

488,750,526,00
488,750,224.00
486,749,753.00
488,776,035.00
488,817,855.00
488,816,700.00
488,815,658.00
486,885,7685.00
488,865,766.00
488,800,765.00
488,800,765.00
488,800,765.00
488,812,913.00
488,812,913.00
488,830,958,00
488,830,958.00
488,830,058.00
488,830,958.00
488,878,672.00
488,878,972.00
488,878,872,00
488,978,872.00
488,682,558.00
489,001,674.00
489,040,238.00
489.071,701.00
489,071,701.00
480,750,222.00
491,481,037 .00
491,853,149.00
491,857,411.00
491,857,411.00
491,857,411.00
491,857,411.00
491,957,411.00
491,861,470.00
491,861,470.00
491,981,470.00
491,981,470.00
492.035,487.00
492,035,487.00
492,035,487.00
452,035,487.00
492,035,487.00
492,035,487.00
492,018,576.00
492,005,630.00
492,004,500.00

As Budgeted on OPA

MR LAND DA IR A DPDRDDH AR DD BN BBANP RO AR LR NN R A SR E AN GN

17,123.00
{305.00)
(468,00)

26,282.00

44,820.00

{1,155.00)
{1,042.00)
50,107.00

(65.000:00)

12,148.00

18,045.00

47.914.00

3,728.00
149,076.00
36,562.00
31,465.00

1.678,521.00
710,615.00
482,112.00
4,262.00

(18,811.00)
(12,846.00)
{1,130.00)

1287-03
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241

268

OWNER CHANGE ORDER SUMMARY

OCIP Deduct Port Morrie Tile

OCiP Deduct ASB Caulking Co

0OCIP Deduct L&L Painting

1GMP tesfr for Scope rev Precast to 10410 Doc

IGMP frsfr forAlmar Clkamping Devices Equalizer line
IGMP Transfr retentln tank suction Pumps Spec

IGMP Transfr to MFM Concrate Leve! Pad

Furnilsh & Inatell Clean Oul Covers Event Lv

IGMP Trsfr to MFM addl Concrete Level Pad

Plumblng Assocted with Con ed Vaulf

Credlt to reduce Subwoofers & Ampiifiers

IGMP Budgel Trefr Relocate axhaust Fans

OCIP Daduct Costal The

Add to Furnish & Instal Closts in all bwr & upr Sultes
IQMP Budget Trsfr Temp Enclosure Quad C

Furnigh , Install & remove Matl Hoist At Ave

(GMP Budget Trsfr relocate Project hotst & LD platform
add for Terazzo Mock-up Costs

Add for Exterior Fagade Interim Quanity Take off

Add for Epoxy Ceating on Uper & Lwr Bowl Precast
Add for Resldential Apphance Change per Owner

Add for Concrets Curbs in Coord with Fagade Design
Add1 Deslgn sarvices agscc with ConEd Network Room
Design Services for Modification of exder Storefrnts
Deslgn partion of B2 Structural Impacts at Con ed Vault
IGMP Budget Traf OT Cost 2/28/11 to 817111

Add for Stellar Seatbacks on Gen & Club seating
IGMP Budget Trafr CMU Slze In security Rm 31 & by
GMP Budget Trefr add| 40° sliding pate at All ave
IGMP Budget Trsfr CMU Wall Mod in Oean st lobby
IGMP budget Trafr CML Wall Mod at Truck Elgvator
IGMP Budget Trsfr CMU at Truck Elevator Entrance wal
IGMP Budget Trefr Reconcle the PPE Allow Mobll lot
Add for steal Cost with B2 Struct Impacts 8 Con ed vault
IGMP Budget Trsfr Dealgn Addl Bulld Code & ife sfty
1GMP Budget Trafr Cosyt asaoclated with bull §
Barctays Sponsorship Mockup Modlfication

IGMP Budget Trsfr Revisions to Atiantlc Ave Gate
IGMP Sudget Trsfr install & remove Trash Sulte

IGMP Budget Trsfr Delall & Roll Struct stl per Adum 1
IGMP Budget Trsfr install curb to term pif watr Proof
IGMP Budget Trsfr Delate Exderior Stak Nosings

1GMP Budget Trefr Install add! man Gate

OCIP Deduct Component Assembly

OCIP Deduct Specialty Flooring

QCIP deduct American Indusfrias

OCIP deduct JR Jones

OCIP Deduct Millar Biaker

PR PR IR A AR AP PN ARNPAMAPRARRRPAABE RN NN GRA DD DD DGR SNHRDDA

Total Previous

Changse Orders

16,246,993,00
16,211,569.00
16,120,720.00
16,039,236.00
16,039,236.00
16,039.238.00
16,039,236.00
18,039,236.00
16,045,738.00
16,045,738.00
18,191.881.00
16,150,782.00
16,150,762.00
16,104,175.00
18,352,374.00
16,352,374.00
16,362,374.00
48,362,374.00
6,355,532.00
46,545,298.00
8,031,589.00
18,054,141.00
18,244,087.00
8,260,432.00
18,269,768.00
18,329,933.00
18,329,933.00
18,391,419.00
18,391,418.00
18,391,419.00
18,391,419.00
18,381,419.00
18,391,419.00
18,381,419.00
18,458,675.00
18,458,675.00
18,458,675.00
18,489,360.00
16,468,360.00
18,4689,360.00
18,468,360.00
18,469,360.00
18,468,360.00
18,489,380,00
18,434,960.00
18,386,577.00
18,335,577.00
19,328,096.00

Change Order Value

A NGB B AMIARARARAAIRAD RBPHIRIAAPABRDO NN APDBRRNRARER B HER RN LRSS AO

(37,424.00)
(60,849.00)
(81,484.00)

8,502.00

145,943.00
(40,8089.00}

(46,607.00}
248,196.00

3,158.00
240,466.00
1,435,601.00
22,542 .00
189,926.00
16,365.00
8,336.00
80,185.00

61,486.00

67,258.00

10,885.00

(34,400.00)
(38,383.00)
(61,000.00)

(7,481.00)
(17,240.00)

Cumutative Total

491,867,076.00
491,878,227.00
491,764,743.00
491,784,743.00
491,794,743.00
491,704,743.00
491,794,743.00
491,801,245.00
491,801,245.00
491,947,188.00
431,906,288.00
491,908,289.00
491,859,682.00
492,107 881.00
492,107,881.00
492,107,681.00
492,107,881.00
492,111,039.00
492,351,508.00
493,787,106.00
493,809,848 .00
493,809,574.00
494,015,939.00
484,025,275.00
494,085,440,00
494,085,440.00
494,146,926.00
494,148,926.00
494 148,926.00
454,146,526.00
484,148,526.00
484,148,926.00
494,148,928.00
494,214,182.00
484,214,182.00
484,214,182.00
494,224,867.00
484,224,867.00
494,224,887.00
494,224 867.00
454,724,867.00
484,224,867.00
494,224,887 .00
494,190,467.00
454,152,084.00
494,094,084.00
494,083,603.00
494,086,383.00

As Budgeted on OPA

LR R R K- E- N _E_ E_N_N_ B E_E_E_E_E_ E_E_E B E_E R E_R-EE B _E R E_ E_E-E_ R _E-E-E-E" " E_N-E_N_E_K X"

(37,424.00)
{90,848.00)
(B1,484.00)

6,502.00
145,943.00
(40,899.00)
(458,807 .00)
248,199.00

3,158.00
240,466.00
1,436,601.00
22,542.00
188,926.00
16,365.00
9,338.00
80,165.00

81,486.00

67,256.00

10,885.00

{34,400.00)
(38,383.00)
(61,000.00)

(7,481.00)
(17,240.00)

6/22/2012
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230
291
292
203

285
286
287
258
258
300
301
302

304

306
307

09
310
Kyh|
32
313
314
315
e
17
e

OWNER CHANGE QORDER SUMMARY

IGMP Budget Trskr EB Evaluation Early backfll

[GMP Budget Trsfr Add Alt 5 banker St Sacd Coat pnt Roof
IGMP Trsfr Lag Stratigic OT for St erection

IGMP Sudge! Trefr Waterproofing Two retentlon Tanks
IGMP Budget Trsfr Fine Gioup for Fire Stand Pipe
FCRC Void Change Onder

IGMP Budget Trsfito reverse OCO 258 Holst Relocaton
GMP Budget Trsfr to reverese OCO 255 Atl Ave Holst
Change Loges at Club Seating

IGMP Budget Trsfr Logos in Upper Bow! Gen Seating
Press Seating Modification

Dasign of Vehicls Bamler Dean St enderance
MocdHication to SOE at Flatbush & Dean

Addi design Modlfy Press Seabing Seci15

Add| deslgn for Octogon Lighting Proj Participate

Add for Add'l Design Tollet Fixturea

IGMP Budget Trafr Banker Steel Claim Setilament
Added Electrictical for YES Netwosk

IGMP Transfer Mod to Fan Rm CMU Walls

IGMP Budget Trafr CMU Wall Revs lce Equp Rm
{GMP Budget Trsir Revise M8 wall to MS6

IGMP Budget Trsfr CMU at Truck Elavator & Turnible
Deduct for QCIP Credit par GMP2

{GMP Budget Trafr Truck Efevator Entrance Head Dt
Add for Add Toitet Fbdures

IGMP Budget Trsfr for Overhead Protection

Add for Arena Roof Snow Fence Steel

Trranster for GMP2 Fixed GC's

IGMP Budget Trsfr Materlal Holst at Praclice cout
{GMP Budget Trafr Loading Platform Truck Elev

IGMP Budget Trsfr Ramp at Area C Event Lewvt

{GMP Budgaet Trsfr Stone for Staging Lot

Reduction OCIP Credit for OCO 291

IGMP Trsfir Mastarcraft Masonry Credit Mn & Upr Concrs
IGMP Trsfr Global Credit for Delete Side Coll Grlile
IGMP Trsfr Various ASR Daslgn Revisicns

IGMP Trsfr Interlor ABowance Sweep

IGRAR budget Trsfr Arch Millwrk Pck 1 to JR Jones
Add for HVAC Rev to ToBet Rms Evt, Ma & Upr Cone.,
IGMP Budget Trefr Modify Flatbush Ave Gate

IGMP Budget Trafr Banker Steel Crane Dwn Time

Add for halo Matrix per GMP2 neg

IGMP budget Trsfr Stalr landing 4H to FES Eiv Rm
Cradif to Delate Gate at Demo Slte Lot 21

IGMP budget Trafr Ternp Enclosure to CCC

IGMP Budgat Trefr Temnp Encloser Upper & kower Sulte
IGMP Budgei Trafr Tamp Enclosure Quad C

IGMP Budget Trafr Practice Court lighting

ANBRBP AR BDABPDAHAAD AW AR A RN AN N AT RR PSS ND N

Total Pravious
Change Orders
18,310,856.00
18,310,856.00
18,310,856.00
18,310,856.00
18,310,855.00
18,310,856.00
18,310,855.00
18,310,855.00
18,310,856.00
18,331,487.00
18,331,487.00
18,358,260.00
18,284,155.00
18,418.954.00
18,425,544.00
18,432,136.00
18,465,235.00
18,465,239.00
18,472,643.00
18,472,643.00
18.472,643,00
18,472,643.00
18,472,649.00
18,222,843.00
18,222 843.00
18,301,480.00
18,301,160.00
18,751,160.00
18,551,160.00
18,551,160.00
18,551,180.00
18,551,160.00
18,551,160.00
18,525,160.00
18,525,160.00
18,525,160.00
18,525,180.00
18,525,160.,00
18,525,160.00
18,558,108.00
18.568,508.00
18,568,108.00
18,868,002.00
18,868,002.00
18,841,278.00
18,841.278.00
18,641,276.00
18,841,278.00

Change Order Value

“* o GRA R R ARG AR AP RS R A

WA PR AP RANRDARNRHS BN AN AR AN NN

20,631.00

26,773.00
25.885.00
34,799.00
8,560.00
6,592.00
33,103.00

7,404.00

{250.000.00)

78,517.00
450,000.00
(200,000.00)

{26,000.00)

32,948.00

308,884.00

(28,724.00)

A AR R AR A SR AR AR A R TR N A RN R D DDA TR A RN U AN A O LA N AR R IR WY

Cumulative Total

494,068,363.00
494,066,383.00
484,066,383.00
494,066,383.00
494,086,363.00
494,066,363.00
494,066,363.00
494,068,363.00
494,086,994.00
494,086,994.00
494,113,767.00
494,139,662.00
494,174,461.00
494,184,051.00
484,187,643.00
494,220,746.00
494,220,746.00
494,228,150.00
484,228,150.00
484,228,150,00
494,228,150.00
404,228,150.00
493,978,150.00
492,978,150.00
494,056 867.00
494,058 867.00
484,506,567.00
404,306 ,667.00
484,308 867.00
484,306,667.00
494,306 867.00
494,308,887.00
494,280,867.00
494,280,667.00
494,280,867.00
494,280 ,667.00
494,280,657 .00
484 280,667.00
494,313,615.00
494,313,615.00
494,313,815.00
484,623,509.00
494,823,509.00
494,586,785.00
494,598,785.00
484,596,785.00
484,608,785.00
494,596,785.00

As Budpeted on OPA

A T RO AN Y O

L]

FARARBRAAPPARARRADPDRB AN AR

20.631.00

26,773.00
25,8985.00
34,700.00
6,580.00
6,582.00
33,103.00

7.404.00

{250,000.00)
78,517.00

450,000.00
{200,000.00)

309,884.00

(26,724.00) 128702

61222012
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352
363

OWNER CHANGE ORDER SUMMARY

Deduct for JR Jones OCIF Credit Pkg 4 Milwk

IGMP Budget Trafr CCC Temp Enclosures

Add for Middle Cup holder Lwr & upr suite Chairs

Add for Stosm Retentlon Tank Suction pump Mod
IGMP Budget Trsfr Banker Second shift

IGMP Sudget Trsfr Stand By Cost Area C

IGMP Budget Trsfr Stand by Cost Expadiie Steel ,Fonda, CC
IGMP Budget Trefr MC for Winter Protec masonary
IGMP Budget Trsir Install Transition Stab Ice rink
IGMP Budget Trsfr Ralling Mod Alt 8 GBA Pkg 3

IGMP Budget Trsfr Shop Light Rall Fbdure delall

IGMP Budget Trsfr Bulietin 15 Construction Cost Trafr
IGMP Budget Trafr Sulletin # 12

Add for VE of Consoiidated Carpet Sublract Alt 14,22
IGMP Contingeny Sweep PCO 675/ COR 552R2
IGMP VE of Costal Tlle Alt. #12

IGVP Budget Trafr raliing Mod at Upper Sulle

Add for blackboxes with Pivots nPE 1 & 3

IGMP Budget Trsfr Wall Revislons at Truck Elevator
K3MP Budget Trsir install & Remove Temp Scaffolding
HGMP Budget Trafr CMU Wall at EV LV Plan Rm
IGMP Budget Trsfr Lowar CMU Wall at SE-6

IGMP Budget Teefr Drink Rall & Guard Rali Rev

HGMP Budget Trafr Bulletin 17 Staging Concapls

IGMP Budget Trafr VE JR Jones Deduct Al 5-7

IGMP Budget Trsfr VE JR Jones Add att 5.-7 & 8,10,11
IGMP Budget Trsfr Change GRRC Columns

IGMP Budget Trsfr Remove Riser platform sys at evt tvl
Add for Scaffold to Install Sprinkler Halo Coverage
Deduct for American Seat Alt 4

IGMP Sudget Trafr Mastercraft Winter Protect

IGMP Budget Trsfr Bulletin 17 In GMP pi1

IGMP Budget Trafr BuBlatin 17 Outside GMP Interiors
IGMP Balletin 7 Construction Cost Within the GMP
Added Cooklng to the Retall Spaces on Flatbush Ave.
IGMP Budget Transfer for Tobet Light Revislons

|GMP Budget Transfer for Catwalk Lighting Deduct
IGMP Budget Transfer for Interior Light Fixtures - Budletin 17
IGMP Budgat Transfer for Siakr Lighting

IGMP Uppr Concrs Concesslon Stands & Weather Steel Cladding
IGMP Terazo F[ & base In VIP Entry Lobby

IGMP Terrazo F1 & base in Atit Ave Lobby

IGMP Terrazo F1 & Bases at Dean St Lobby

IGMP Terrazo F1 & Sasa at Uppr Concourse

Add fo provide Giass Door at Spandrei Giass locations
IGMP Spandre! Glaas At VIP Entry Lobby

IGMP Upgradee to Practice Court Glazing at VIP lobby
IGMP Reschedule Cimco refridge Package

BEHP IR AR R AR DB DR ABABDD BN D HLE NG RN NG IREA LA D AN IRA AN A S SRR SR

Total Previous
Change Ordors
18,841 278.00
18,823,554.00
18,823,554.00
18,827,508.00
18,806,404.00
18,8986,404.00
18,896,404.00
18,896,404.00
18.898,404.00
18,898,404.00
18.896,404.00
18.,856,404.00
18,8986,404.00
18,896,404.00
18,806,404 00
16,896,404.00
18,866,404.00
18,896,404.00
18,004,847.00
18,904,847.00
18,604,847.00
18,604,847.00
198,504,847.00
18,904,847.00
16,904,847.00
18,904,847.00
18,804,847.00
18.,804,647.00
186,804,847.00
19,.314,840.00
19.307,222.00
18,307 ,222.00
18,307 ,222.00
19,307,222.00
19,307.222.00
20,454 ,484.00
20,454,484.00
20,454 484,00
20,454,484.00
20,454 484.00
20,454,484.00
20,454 484.00
20,454,484,00
20,454,484.00
20,454,484.00
20.513,740.00
20,513,740.00
20,513,740.00

Change Qrder Valuo

AR NRMANRNRAMRAAPARIBAADAAAR AR ARBAAPAPAAADDGRA AL N DD oSSR

{(17,724.00) §

3,954.00
68,808.00

410,083.00
(7,718.00)

1,147 262.00

'
PR ARG ARBHBPDPAPDANIAAAPDA DD NP DA DDA RN ARPRARAA ARG NHAADD

Cumulative Total

494,579,061.00
484,579,064.00
484,583,045.00
494,651,911.00
494,651,941.00
494,651,911.00
494,654,911,00
494,651,911.00
484,851,911.00
484,651,911.00
494,651,911.00
494,651,911.00
494,651,911.00
494,851,811.00
454,851,911.00
494,851,911.00
484,651,991.00
494,880,354.00
484,660,354.00
494,660,354.00
494,660,354.00
484,660,354,00
4B4,860,364.00
494,660,354.00
454,560,354.00
494,660,354.00
494,660,354.00
494,660,354.00
495,070,447.00
495,062,720.00
485,082,729.00
495,062,729.00
495,062,728.00
495,062,728.00
496,209,091.00
496,209,991.00
496,209,991.00
458,209,991.00
496,209,991.00
496,209,991.00
496,209,991.00
496,209,891.00
496,209,991.00
496,209,991.00
498,280,247 .00
496,269,247.00
496,269,247.00
458,260,247.00

As Budgeted on OPA

AR MABAAARABAMBARRA AR AD DA PR RSN DSHDN NN G AN AN AP RGNS

(17,724.00)

3,954.00
68,896.00

410,093.00
(7.718.00)

1,147 262.00

6/22/2012



410
411
412
413
414
415
416
47
418
419
420
421

423
424
425
426
427
428
429
430
431

OWNER CHANGE ORDER SUMMARY

Add Stalr hand Raits Network Comparimts

IGMP Trsfr Cimeo OT In Area O

Add Condult & Elecirical Exterior Door Signage

Add for remove and Repalkee Fence for Con £d Sub

IGMP Trsfr Replaca Glass for Duct Relacation

Design add for add1 Workstakonsg

Design Add for MDF Room Revislons

IGMP Trsfr New Con Ed NPR Door & Hardwr

K3MP Trefr Pipe Support Lighting in TV Rm

IGMP Trsfr Temp enclosure Upper & lower Suites

Design Serv Team Space rendeding Rev

IGMP Trsfr Master Mech.credit from Laq. COW GC's
IGMP Trsfr Replacement of Shaftwall af Truck Elevator
IGMP Trsfr Material for Fence along Flatbush Ave
IGMP Trsir Banker Steel CD Dacuments

Add to AS| to Provida Aluminum Exterior Doors

IGMP Trsfr to Commorodre Partition Changes

IGMP Trsfr to Ellerbe ASR 67 Irene Preparation

Add to Latticework at Canopy - Swoosh

IGMP Trsfr Wolko Split Slab Waterproofing

Add Additional Toilet Fixtures Main, Upper & Event Lvi
IGMP Trsfr Shop Inatalled Fagade Connections

IGMP Trsfr Ellerbe Two Month Extension Struct. Obser.
IGMP Trsfr Commodore Repair Damage Framing

Add Additional Tollet Fixtures Lower Suite Lvl

Add Maintenance Outlets per Bull #17

IGMP Trsfr VE Miller Blaker Alts. 5,8,7,8

Add Custom Color Roof Membrane at Coocling Tower
Add Exterfor Sponsorship Signage Modification

IGMP Trsfr Revised Lighting & Switching & Circuiting
IGMP Trsfr Added Pull Stations at Stairs on Event Lvl
IGMP Trafr Drink Rail Modifications

Credit Electrical Work Assoclated with Con Ed Vault
Credit for Expoxy Coating on Lower B Upper Bowl LEL
IGMP Trsfr Unsuitable Bearing Sall

IGMP Trsfr Added Shaftwall CCC Custom Carmpeantry
IGMP Trsfr Laquila Bulletin #114

IGMP Trsfr Tempoary Wedl at Cooling Tower Roof
Add Due to Unsuitable Scils at A-35 & B-35

IGMP Trsfr Material Hoist Footing

IGMP Trsfr Commodore Light Coves

IGMP Trsfr Laquita tncrs Footing Size BSC-BS3 &42C
Add Additional Drink Tables for Barclays Suite

Add Electrical Scopa 44 Additional Telephones
Budget Trsfr Main Vom Vidao Wall Disptay

Add Quad Qutlets at Plaza Wayfinding Sign

Add Upgrades to Clasco Stadium Viston IPTV

IGMP Trsfr Framing Repair Upper & Lower Suites

AP P ARPBIPBAPNARRAPRPRARBRBARA AR DB AP RGN AWDNNNNND DA DA

Total Previoua

Change Orders

20,543,740.00
20,530,591.00
20,530,681.00
20,674,328.00
20,652,383.00
20,682,383.00
20,701,335.00
20,706,482.00
20,708,82.00
20,708,182.00
20,708,182.00
20,708,754.00
20,708,754.00
20,708,754.00
20,708,754 .00
20,708,764.00
20,752,254.00
20,752,254.00
20,752,254.00
20,817,381.00
20,817,381.00
20,825,086.00
20,925,086.00
20,925,088.00
20,925,086.00
21,048,458.00
21,475,760.00
21,175.760.00
21,192,079.00
24,248,945.00
24,248,945.00
24,248,945 00
21,248,845.00
21,220,392.00
21,177,642.00
24,477,842.00
21,177,642.00
21,177,842.00
21,177.642.00
21,162,430.00
21,182,430.00
21,182,430.00
24,182,430.00
24,183,644.00
21,237,675.00
21,237,675.00
24,267,588.00
21,638,539.00

9

Changa Order Value

LA ) 6D U BR £5 45 & U8 8 B 1 6 U R G0 W SR GD R TR LR 48 40 4R O 60 1 R 4R S 6D R D) B 0 U0 0 AR 58 4R AR SR SR O W5 8RR

16,951.00

143,638.00
+8,054.00

8,952.00
4,847.00

2,572.00

43,500.00

65,127.00
107,705.00

123,372.00
127,302.00

16,319.00
56,866.00

(28,553.00)
(42,750.00)

4,788.00

1,214.00
54,031.00

18,913.00
380,851.00

AR RIS LD LA A LA R RN WA GR A LR G GA R R ERAEH R D R DDA DD RGNS AR R

Cumulative Total

496,286,196.00
496,288,198.00
496,429,636.00
496 ,447,880.00
496,447 ,890.00
498,458,842.00
496,464,689.00
498,481,689.00
496,461,889.00
496,461,689.00
498,464,261,00
498,464,281.00
458,464,284.00
496,484,264.00
496,464,261.00
496,507,761.00
496,507,761.00
496,507,764.00
496,572,888.00
496,672,888.00
496,880,583.00
496,880,503.00
496,680,563.00
496,880,593.00
496,803,965.00
406,931,267.00
496,934,267.00
496,047 586.00
497,004,452.00
497,004,452.00
497,004,452.00
497,004,452.00
496,975,889.00
496,033,140.00
408,933,149.00
498,933,140.00
496,933,149.00
496,933,148.00
496,937,837.00
496,937,937.00
498,937,937.00
496,937 ,937.00
496,939,151.00
496,803,162.00
496,093,182.00
497,013,085.00
497,394,046.00
497,394,0468.00

As Budpeled on OPA

ABRAADPHBPH OO BB BN PR ARARBHARARBHABHRARABAEABRNDN G

16,951.00

143,638.00
18,054.00

8,652.00
4,947.00

43,500.00

65,127.00
107,705.00

123,372.00
127,302.00

16,312.00
§6,866.00

(28,553.00)
(42,750.00)

4,788.00

1,214.00
54,031.00

19,813.00
380,951.00

6122/2012



432

434
435
436
437
438

441
442

444

446
447

449

451
452

454

458
457

459
450
461
462
463
454
485

467
468
469
470
471
472
473
474
475
476
477
478
479

OWNER CHANGE ORDER SUNMMARY

IGMP Trafr Electrical Revs in Conferenca Rm Suite
Add Electrical Scope Additional Wireless Access Points
Add Electrical Scope of Work Relocatien of JBT-3E1
IGMP Trafr EJ to ASM Relocation of 8" Chilled Watar Line
Add Install Metal Stud Framing for Clam Shefls

IGMP Trsfr Add Trench, Backfil & Elec Ductbenk Encasemt
Provide Master Mech & MaintcFormmn 6/11/90 to 8/3110
Provide Master Mech & MaintcFormn 8714710 to 1073110
Provide Magtar Mech & MaintcFormn 8/24/10 to 9/2110
Provide Master Mech & MalntcFormn 12/28/10 to 4/28/11
Provide Master Mech & MainteFormn 5/18/14 to 8/7/11
Provide Master Mech & MainteFormn 11/410 to 12/23/40
IGMP Trafr Roof Signage Add Alt, #6

Provide Master Mech & MalmtcFormn 5/4/44 to 5M4111
IGMP Trsfr Commodore Slab Relnforeing & Curb Revisons
IGMP Trsfr Commaodore Buletin #4 Supersiructure Concrete
Add Intemal lumination of Barclays Logo

IGMP Trsfr Laquila Removal of Shoring Tower Base

IGMP Trafr from EJ to Mastercraft Wall Penetrations
IGMP Trefr American Stair Add Landing at #2C

Add for Design Services for Generai Seating

Add Column Encasement due to Exterior Fagade Canopy
Add Design Sesvies Suite Cetling Modifications Per ASR #52
Redocation of Unit Heater at Dean Street Lobby

Deslgn Servicas Suite Lighting & MEP Mod ASR #78

IGMP Trefr MFM Leveling Pad at Attantic Ave

IGMP Trsfr Ice Melt PR Hatch Cover

IGMP Trsfr Deslgn Sesvices for ASR #37

Removal of 40If of 168' High Fence Along Dean for POE 5
1GMP Trefr Dean St Lobby Smoke Evac per BuBstin #26 & 30
Added (3as Venting of Preasure Regulators per NYS Code
Added Security Cameras at Event & Main Concourse

Add SMPTE Cabling and Mounted Racks

IGMP Trefr Commodore Bullolln #23

Added Plubming per Bulletin #7

Added Concrete for 'Plinth' af Pouch to Close Off Lati Wik
Added Deslgn Senvicas for MEP for Retall Spaces

Added Piumbing Costls Per Bullatin #13

Add Secusity Accass Contrel to Door Hardware

IGMP Trsfr Relocation of Dean St Security Check In Door
IGMP Trefr Ed Seflement Un-Deslgned Spaces

{GMP Trefr Removal & Modification of Flatbush Ave Fence
IGMP Trafr Removal & Modification Flat. Ave Fence POE Gas
IGMP Trefr EJ T-Chart Settement

Provide Master Mach & MalmtcFormin 8/7/11 to 11/15/41
Add Faux Firish Column Cap Enciosure

Coiumn Mockup Signzage and Weyfinding

£.J Settlemant within GMP PCO 2300

AN BN BR DR AR DA A D NRRDPDAR P RADDIBD DR APRAHADPNAG NP

Tatal Provious
Change QOrders
21,838,538.00
21,838,539.00
22,031,043.00
22,088,864.00
22.088,884.00
22,858,080.00
22.858,080.00
22,862,152.00
22,931,724.00
22,955,832.00
23,047,171.00
23,100,056.00
23.142,221.00
23,142,221.00
23,145,403.00
23,145,403.00
23,145,403.00
23,162,354.00
23,162,354.00
23,162,354.00
23,162,354.00
23,165,040.00
23,220,325.00
23,238,390.00
23,252,704.00
23,274,410.00
23,274,419.00
23.274,419.00
23,274,419.00
23,281,812.00
23,281,812.00
23,311,085.00
23,339,211.00
23,454,054.00
23,484,054.00
23,817,100.00
23,823,842.00
23,876,403.00
23,879,921.00
23,898,738.00
23,899,738.00
23,998,738.00
23,888,738.00
23.889,738.00
23,896,738.00
23,931,863.00
23,973,692.00
23,997,201.00

10

Change Order Value

4 R tH 60 B9 69 B O &0 U 40 0 50 BB 7 U7 60 B0 00 69 R 69§D 6 O 9 W) O &Y €A i 48 O O O U O O ) O B 6 R R 0 O i b

392,504.00
57.821.00

769,196.00

4,082.00
69,572.00
24,108.00
91,339.00
52,885.00
42,165.00

3,182.00

16,951.00

2,686.00
§5,285.00
19,065,00
13,314.00
21,715.00

7,193.00

29,473.00
28,126.00
154,843.00

323,045.00
6,542.00
52,761.00
3,518.00
18,817.00

33,125.00
41,829.00
23,508.00

49 SR A RR A LN PR D AR AR R GRR G D ENED N R R GRER AR N LR R AR AR AR A

Cumulative Total

497,384,048.00
487,786,650.00
487,844,371.00
487,844 371.00
488,613,567.00
498,813,567.00
498,617,859.00
4498,6887,231.00
498,711,339.00
488,802,878.00
498,855,563.00
498,857,728.00
488,887.728.00
488,900,910.00
4498,900,910.00
498,900,910.00
498,917,861.00
498 6417 881,00
458,917,881.00
498,917,864.00
498,920,547.00
498,975,832.00
428,994,857.00
496,008,241.00
498,029,026.00
499,029,926.00
499,029,928.00
498,025,926.00
499,037,119.00
498,037,119.00
499 0668,592.00
490,084,718.00
498,249,564.00
480,249,561.00
499,572,607.00
499,579,145.00
486,631,010.00
4859 635,428.00
499,654,245.00
499,654 245.00
499,654,245.00
499,654,245.00
498,654,245.00
4890,654,245.00
480,6687,370.00
409,729,169.00
496,752,708.00
499,752,708.00

Az Budgeted on OPA

N S € €7 67 6D A I A B O P D 4R R BH O B0 R A B0 W O B ) 10 65 6D 69 6B 0D AR B U0 U BP9 &R 60 60 Y W O £ 6P 6P A R

392,504.00
57,821.00

768,186.00

4,082.00
£8,572.00
24,108.00
91,339.00
52,885.00
42,165.00

3,182.00

16,951.00

2,686.00
55,285.00
19,065.00
13,314.00
21,715.00

7,193.00

29,473.00
28,126.00
164,843.00

323,046.00
6,542.00
§2,761.00
3,518.00
18,817.00

33,i26.00
41,828.00
23,509.00

612212012



480
481
482
483
484
485
486
487
488
489

481
492
493
494
495
496
487

489

501
502
503

508
507

509
510
511
512
513
514
515
518
517
518
518
520
521
522
523
524
525
526
527

OWNER CHANGE ORDER SUMMARY

IGMP Trsfr Bunker Sulte & VE & Intertor Allowance Trefr
Credit for EJ Setdement Increase GMP Hems

Atlanti; Ave Retall interior Glazing

Signage Light Box Mock Up

Added 4" Backeplash at Coat closets & Rel. Cabinets
Additonal Design Services for Revisad Cculus Geometry
Spensorship Modifications to Mockup per Night Viewing
ASR #61 Additlonal Geslgn Services for Sigange Ext Doors
Add Shoring Boxes for Roof Shoring Tower Footings

DOB Vieton #34709648Y Sidewalk Clearanceat Flatbush
Deslgn Service for Tie-n of Existing LIRR Retalnkng Wal
Maodifications to Sulte Resturant Bar

Added ASM Scope of Work per CD Doca dated 40.15.10
Add Roof Drain Revisions per Buletin 37

IGMP Budget Yransfer for Addad Water Curtian al Concassions
Added Transaction Drawers & Modify Ticket Window
Add Standard Factory Black Color Fintube Enclosuie
Replenish Contingnecy Terazzo Altermates

Upgrades to Finigshes at Stairs 1A -1B per ASR #27
Dasign Servicos Modidy Footpnt for Satslllite Truck per ASR #49
Beers of Brooldyn Space OME

Epoxy Temazzo Flooring & Base Maln Concowrse Vomltorias
ASR #44 Integration of Arl & History Exhibits

ASR #8686 Occupantg Load Reassessment

ASR #43 Customized Sponsorswhip Signage & Branding
Palting Revislons to Homea Campus & Locker Room

ASR #52 Reporfing Canopy Deflection

Deduct Riser Platforms and Replace with Fixed Seating
Detate Spetially Flooring & Replace with Port Marris

ASR #48 Provide 18" TV's in Each Home Locker

Add Touch Screen Comtrodler for Truck Tumtable

Trafr from Contingancy to Simplex for MOF Celiing Revisons
KGMP Budget Trsfr for Reprographle Services

IGMP Budget Trsfr Vedlo Replay and Production to Trades
Add Vkleo Replay/Production Systemn

Trsfr from Banker {o Ellerbe ASR #80 Halo Columns

Trafr Ed Settliement Costs

Trshr to Laguiia Expedite Area C 506G

Trsfr Adkded Sheft Wall & Rated Cellings In Araa B &C
Tisfr Laquba to Replace Cloggad P-Trap

Trsfr to EJ Modifications to GM & GM1 Fixtures

Trsfr to Laquila for Chopping Slab at Conwnissary Kitchen
Trafr to Laquita to Remove Fill Material at West Loading Area
Trefr to L&L for Tempoary Enclosurers @ South & Enst Elav.
Add ASR #84 Calvin Kleln Lounge

Tralr to Lagulla to Modify Plers at Lower Bowd

Trsfr to United Holsting to Rednstall Overhead Protection
Trefr to Laquila to Backfll Behind 752 Paciic St

ARRPA AR R AP AP IND AP DD B AR R DA NH RSB N DTS NN Ae

Total Pravious
Change Orders
23,997,204.00
23,097 .201.00
23,586,312.00
23,996,863.00
24 ,000,211.00
24,035,062.00
24,049,058.00
24,052 588.00
24,052 588,00
24,052,688.00
24,052,588.00
24,052,588.00
24 052 588.00
24,052 588.00
24,282 885 00
24 282,885 .00
24,301,585.00
24.313,472.00
24,714,085.00
24,732,442 00
24,732,442 .00
24,732,442.00
24,864,392.00
24,682 920.00
24 880,008.00
24,965,624,.00
24,668,985.00
24,989,177.00
24,974,880.00
25,805,637.00
25,808,754.00
25,611,433.00
25,611,433.00
25,814,433.00
25,6811.43300
26,412,1688.00
26,412,199.00
28.412,199.00
26,4142,1598.00
26,412,199.00
26,412,199.00
26,412,199.00
26,412,199.00
26,412,199.00
26,412 180.00
26,422,426.00
26.422,426.00
28,422,428.00

11

Chanpe Order Value
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{10,889.00)
10,351.00
3,548.00
34,851.00
12,986.00
4,530.00

230,297.00

18,700.00
+1,887.00
400,623.00
18,347.00

134,850.00
18,528.00
7,476.00
76,528.00
4,361.00
19,192.00
(14,278.00)
630,738.00
3,117.00
2,679.00

10,227.00

PP R D BREBBARPARRPBANAD A RADHALR IR AR RRARPDD DN A RN AR RSN

Cumisetive Tota!

489,752,708.00
459,741,818.00
499,752, 170.00
499,755,718,00
489,790,568.00
4688,803,565.00
489,808,085.00
459,808,095.00
458,808,005.00
499,808,0685.00
499,808,085.00
499, 808,095.00
489,808,095.00
500,038,302.00
500,038,392.00
500,057,082.00
500,088,979.00
500,469,802.00
500,487,849.00
500,487 849.00
500,487,849.00
500,619,889.00
500,838,427.00
500,645,603.00
500,721,131.00
500,725,492,00
500,744,684.00
500,730,408.00
501,381,144.00
501.364,261.00
501,366,940.00
501,368,940.00
501,366,840.00
§01,366,840.00
802,167,706.00
502,167, 706.00
602,167,706.00
502,167, 706.00
502,167.706.00
602,187, 706.00
502,167,705.00
502,167,706.00
502,167,708.00
502,167,708.00
502,177,833.00
502,177,833.00
502,177,933.00
502,177,933.00

As Budgetad on OPA

7 €A 62 47 7 47 &0 7 O3 4O ) ) 60 &R £ EB 46 46 i 69 ©F §9 €0 R R 0D £R ) B U0 W OO B 4D BR SR 6P R 4R 5 4R 1A O O O R R 0

(10,889.00)
10,351.00
3,548.00
34,851.00
12,896.00
4,530.00

230,297.00

18,700.00
11,887.00
400,623.00
18,347.00

131,950.00
18,528.00
7.176.00
75.528.00
4,381.00
19,192.00
(14,278.00)
630,738.00
3,117.00
2,679.00

10,227.00

6/22/2012



528
529
530
831
532
533
534

536
537
538
539
540
541
542
543

545
546
547

549

551
552
553
554
558
556
557
558
559

561
562
563

565

567
568
569
570
571
672
573
874
575

OWNER CHANGE ORDER SUMMARY

Tisfrto Laguila to Provide Suppoit Scaffold for Wast Tank
Trsfr to Laguita for Lebor, Opesetor & Loader for Bowi Clean Up
Treft Laqulia to Infill Column for Embed Connections

Add Main Lobby & Jones Soda Revisans PR#E

Trefr Alas Fance for Site Security Repairs at Vanerbilt & Pacific
Toslet Relocation for Mero PCO Store

Add for Electricai Work &t LED Panais Vomltories

OME for the Fit out of R 7C23.01 wi4 Worksiaions

iGMP Budgel Trsfr Provide Safety Equipment in Tanks

Adt for Barclays Sulte Modincation

IGMP Budged Trsfr Manhale Cover al Wast Strmwir Tank

Add for Modification To Suite Mockup

IGMP Budget Trstr Laquila Ot and OT Rete Adjustment

IGMP Budged Trstr Opaerating Eng for Caoting Tech Waterproaling
Change Light Fadure in VIR Lobby

IGMP Budget Trefr Prass Rm Patforms Builetin {7

IGMP Butiget Trafr Add’i In Waii Blocking

IGRAP Budget Trefr Laguilla Lost Time in Sowd

iGMP Budget Trsfr Drywell Lower Suite Congssalon Soffd

IGMP Bucdget Trsfr ingtall Scalfolt for Clamshell on Roof

Provide Pathways & Wires for TA Services

IGMP Budget Trstr Provide Operator for FES & PES

Relocation of Interior Security Cameras

GFRC and Art Wall Medificatlons

{GMP Budget Trsfr Concesslon Kneswsll Electic Rev

Uesign Services Extend Toilst Room North side Lwr Suites

IGMP Budget Trafr Added Stesl Bumper Rells at Corridors

IGMP Budget Trsfr Remove SOFP and Install intumescent
IGMP Budget Trsfr Misc fron Suppodt at Nanawsll Tm Store
IGMP Bugget Trafr Supporis at Feature Wqall Club Bar
HGMP Budget Trsfr Install Two Hydroworx Tubs

IGMP Budget Trsfr Exierior Fagade Flnal Cleaning

IGMP Budget Trsfr Backfill for Ternp Waterproofinf East Tank
IGMP Budget Trsfr Add Insufation East Parapit Main Roof
IGMP Budget Trsfr Storm Pipe Enclosure

Customn Pandant Fixture Courtside Club

NYCTA Ajona Subway Entrance Security Scope

Upgrade Security Cameras

Courskle Club Rev Calvin Kiein Sponsor

Design service Loga Seating Study 40-40 club

IGMP Budget Tisfi Revise Flre Protection piping at Upper
IGMP Budget Trsfr Support Steel at Nanwa!l Practice Court
IGMP Budget Trsfr Remova Fire Protc Line In Bunker Suite
iGMP Budget Trefr Epoxy Floor at 3C45.01 & 3C45.013
IGMP Budget Trsfr Bulletin 27 Celling Changes

iGMP Bodget Trsir Sutt Glazed Window Upgrada

IGMP Budget Trsf VIP Stalr Modification

Maln Concourse Exterior Fagade and VIP Lobby Stone Sase

G A LR AR AR R AR R A R DN R WA R R R R D R B Y BN N R R P R D NG N R A R AU AR R R R

Total Previous
Change Orders
26,422,428.00
26,422,426.00
26,422,426.00
26,422 ,428.00
26,820,357.00
26,820,357.00
26,832,333.00
26,951,313.00
26,880,343.00
28,980.343.00
27,046,674.00
27.046,674.00
27,338.756.00
27.339,756.00
27,339,758.00
27,372,222,00
2737222200
27,372,222 00
27,372,222.00
27,.372,222.00
27,372,222.00
27.425,834.00
27.425,834,00
27,444 187,00
27.691,978.00
27.891,078.00
27,703,810.00
27,703,810.00
27,703,610.00
27,703,610.00
27,703,810,00
27,703,810.00
27,703,810.00
27,703,610.00
27.703,610.00
27,703,610.00
27.744,773.00
27,778,880.00
27.844,817.00
27.868,825.00
27,872,478.00
27,872,478.00
27,872,478.00
27,872,478.00
27,872, 478.00
27,872,478.00
27.872,478.00
27.872,478.00
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Change Order Value
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397,931.00

11.976.00
118,980.00
28,030.00

66,331.00

263,082.00

32,466.00

53,612.00

18,353.00
247,789.00

11,634.00

41,163.00
33,917.00
66.227.00
23,908.00

3,653.00

VA D RS A DD R GR P RGN R R AR A W AN RO ANG N R P AR G RN SN

Cumulative Total

502,177,933.00
502,177 ,933.00
502,177,933.00
502,575,864.00
502,575,864.00
§02,587,840.00
§02,706,820.00
§02,735,850.00
502,735,850.00
502,502,181.00
502,802,181.00
§03,095,2683.00
503,085,263.00
503,095,263.00
603,127,729.00
503,127,729.00
503,127,725.00
503,127,729.00
503,127,729.00
§03,127,729.00
503,181,341.00
503,181,341.00
503,196,684.00
503,447,483.00
503,447,483.00
503,459,117.00
503,459,117.00
503,459,117.00
503,466,117.00
503,459,117.00
503,458,117.00
503,459,117.00
503,459,117.00
503,459,117.00
503,459,117.00
503,500,280.00
503,534,197.00
503,600,424.00
503,824,332.00
£03,627,985.00
503,627 ,885.00
503,627,985.00
503,627,985.00
5(03,627,985.00
503,627 ,985.00
5093,627,985.00
503,827.986.00
503,814,788.00

As Budgeted on OPA

RO RARH DR APAHR AN AR AARAIV AR ARADH AR AR BAEHAAANEAN

387,931.00

11,976.00
118,980.00
29,030.00

66,331.00
293,082,00

32,466.00

53,612.00

18,353.00
247,788.00

11,634.00

41,183.00
33,917.00
£6,227.00
23,808.00

3,653.00

188,801.00

6/2212012



OWNER CHANGE ORDER SUMMARY
Total Previous

Change Orders  Change Ordat Value Curiulative Total As Budgsted on OPA
576 IGMP Budget Trefr Provide Heat East & West Tanks § 28,059.27900 3 - $ 503,814,788.00 $ -
577 Add for United Drifting Buyout Sita Work Tie In § 28059273.00 $ 9,842.00 3 502,824 ,6828.00 3 9,842.00

§ 2306912100
FCRG Conlract Vaiug ¥ £03,824,628.00

GCE $ 8,838,018.00

Should match contract value on Gomd DPA $ 512,603,8468.00

13 612212012



SUMMARY OF MATERIALS IN STORAGE- REQUISITION NO. 41287-030 Jun 2012

EXHIBIT A

Hunt Counstructien Inventory of Stored Material

Contracior Name

PROJECT NAME GENERAL CONTRACTOR

Barclays Center Arena Hunt Construction Group, Inc.
Brookdyn, NY
MATERIALS LOCATED AT : Various Subconiractors Listed

Presently tn Amount of this

Description of Materisl Quantity | UnitPrice | Previouly Stored | Valus Withdrawn |  Value Added Storage Requistion

Bankers Steel Co b 7500000 | $ 7500000 | $ - 13 - 18 -
Berlin Steel b 10,648.00 | § - 3 - b 1064800 | § -
Staging Congepts § 150,502.80 | § 150,502.80 | § - 3 - 3 .
JR Jones s 1705560905 89677375 432232005 1446753 s 43223200
Miller Blaker 2 1,33591000( % 91157800 8§ - 3 424332.00 | § -
ASI Limited § 220218207 |§ 134607207 | § 43,890.00 | $ S00,000,00 | £ 43.890.00
Globe Gates 3 1500000 | § - $ - $ 1500000 | § -
Amencan [adustrics $ 772565.00 | § 71156500 | 8 - 3 61,00000 | § -
Component Asscmbly 5 150937.50 | § 15093750 [ - 3 - $ -
Jentile Inc 3 4306888 [ § - $ - 3 43,068.88 | § -
Costal Tile & Marblc ¥ 100,950.00 | $ - 3 - 3 100,950.00 | § -
Porl Morris Tile $ 583,001.00 | § 150,000.00 | § - $ 43309100 | § -
Congolidated Carpot b3 200.000.00 | § - 3 - $ 200.000.00 | § -
L&L Painting, $ - $ - 3 142,50000 | 8 142,500.00 | § 142,500.00
TJ Signs 3 634,336.01 | § - $ 2675000 | § 66108601 | § 26,750.00
Nickerson Corparation $ 4531800 | § - |8 - 1S 45.318.00 | § -
H Muk, Inc $ 3341,72043 | 8 870,78745 | § 15993094 |§ 263086392 1§ 159.930.94
American Seat § 178809090 | § - 3 153,15875 {8 124124965 |8 153.158.75
Daktronics $ 3.681,630.00 |3 85199000 | § 900,000.00 [ $  3.729,640.00 | § S00,000.00
Otis Blevator 3 385.850.00 | - $ - s 38985000 | § -
ASH Mechanical 5 15853200 | § 158,532.00 | § - $ - $ -
EVERMCO TV 3 333221493 | § 37462743 | § 84628800 | $ 23,803.875.50 | % 846,288.00
Totals $ 200150442 [§ 584127362 | § 270474069 | § 169784049 [§  2.704.740.69
SF 384

ATTACHMENT 8
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* NETS ARENA *
BARCLAYS CENTER
BROOKLYN, NEW YORK
PROGRESS: PROJECTED VS. ACTUAL
495,000,000 T
445,500,000 ¥
396,000,000 % £
346,500,000 ¥
297,000,000
247,500,000 ¥
198,000,000
148,500,000 ¥ :
99,000,000 ¢
49,500,000 ¥ (
g!arm May Jul 10 Sep 10 Nov 10 Jan 11 Mar 11 N1la11y Jul 11 Sep 11 Nov 11 Jan 12 Mar 12 hqazy Jul 12 Sep 12 Nov 12 Jan 13 Mar 13 I'\qu Jul 13
cTamT oA ava0i0 e

COMPLETION 8302013

HARD COST 484,797 442

ST 8.0. DATE BM152010
PROJECT DAYS 1217

PROJECT MOS, 41

PRAOJECT MGH. James 0. Cockinogs

Prepared by Merritt & Harris, Inc. Information Management Center

— e PROJECTED  —O—ACTUAL

stant month MONTHS: FROM 15T SITE OBSERVATION

ESTIMATED 310 F10 410 510 810 710 810 1 1010 ki-i0 121 1-11 1 F) ] 411 bl 61y 711 &1 1 011 11-1 12-1% i
$,000'3 PER MONTH ¢ 3908 831 ] 584 227 5254 453 5432 0242 12588 10483 TTEI6 12648 22484 ABGBE 244892 TTIET 42000 42256 23090 1G85 21573
5.000'5 CUMULATIVE ] 3903 5740 4195 6729 BASE 14250 WHT0D  INSE 4439 47008 STASR  T4BND AVIGZ  HOOTOR 125451 HBGTD  1GTI0 192971 209596 230ESM 29279 20853
% COMPLETE FER MONTH ¢.00 ¢.79 Q.37 .08 0.12 045 1.07 .50 191 2.07 2.54 2068 3.58 253 .54 37 4.95 3.5 8.68 254 445 317 4.3
% COMPLETE CUM. G.00 0.7 116 24 1.38 184 264 3. 4.8% £.96 950 1158 A2 78S 2219 2536 300 33@2 3900 423 72 5008 5474
ACTUAL

£.000°'8 PER WONTH 17547 5128 Jer 6537  -2H4E a552 TE34 6652 6693 8318 8037 WI2B8 1184 14402 15048 29554 20608 20076 30802 N34 ie9A4  ZIEE2  1AT00
$,000'S CLUMULATIVE 17587 22714 28481 33047 30873 39425 45069 53651 80044 56862  TSEDS  BSBAD  DTSI2 142234 128282 149630 1700y 191318 290330 228451 245435 266887 206667
% COMPLETE PER MONTH a56 M o7e 132 -0.43 1.73 1.52 1.35 135 LE-] 141 208 242 25t 324 435 4.14 424 a.06 7.50 342 4.38 kX
% COMPLETE CUM. 3.55 4.5% 55 .57 824 LA 942 1084 1220 1347 1528 T3S 1977 ZE66  MBl MM M43 JAET 4249 4617 40060 510 BT
% DWFFERENCE 355 .80 4.5 5.43 4.08 818 asm 7.08 Vot 85 679 579 4.85 503 ard 492 412 485 349 381 33 3.58 320

12 2 3-12 12 812 12 812 $12 1012 112 42 i-13 2:13 313 4-13 E13 13

14547 22008 16209 26T 16638 21425 13607 15063 2253 e 107y 774 14083 o7 9352 457 6245
285359 JOTAGT 222756 34B31F  3GIGAR  JO2073 I965B0 412463 421716 433551 444370 451651 46276 A69BAZ 470013 484015 489056
2.94 446 308 4.68 .46 3 275 an ¥ 240 218 A7 224 1.40 1.88 1.0% 1.08
5760 6204 6523 69N T3T 7140 8005 9336 @523 0763 5961 9128 0052 482 9861 97ER 9O

22108 26741 26956 25830 23335 0 ] 0 ¢ 0 0 J ¢ 0 0 0 0
J0BETE IIGEIE  ISIETS  IBTH00  4102R o o ¢ 1] 0 [ ¢ a 9 ¢ [ &
4.48 540 525 522 4M 0.00 0.00 0.00 .00 0.00 0.03 0.00 0.00 0.0 0.00 0.00 0.03 I I
6242 4783 TIOY TR ML o000 £.00 4.00 000 0.0 200 Q0D 000 0.00 o.00 0.00 a0 A ACH M E NT 9

4.74 5.69 T4 a3 854 0090 00 0.00 Q.00 400 0.00 0.00 00 000 0.00 0.00 0.00
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* NETS ARENA *
TRANSIT CONNECTION
BROOKLYN, NEW YORK
PROGRESS: PROJECTED VS. ACTUAL

58,000,000
52,200,000

46,400,000 ’aj-‘”‘ﬁ
40,600,000
34,800,000

29,000,000
J)d

23,200,000

17,400,000
S j -
11,600,000

"]

5,800,000

0

Aug Sep Cct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
i 10 10 10 10 1T 11 11 11 11 11 11 11 11 11 11 11 12 12 12 12 12 12 12 12 12

I TIME I
Prepared by Merritt & Harris, Inc. information Management Center

| —8—PROJECTED —O—ACTUAL I

. - stan month MONTHS: FROM 15T ST OOBERVATION
STIMA 210 210 ¢ 0P 1A 6200 Ay 20 341 3 BI85 LaLL I - L T % |
; - LIRS B S N DI Y e 2 - X
:,wsmcauumm g g ?g? ’:1:: MM 138 9808 2503 3530 3640 NS M8 4673 03 3601 JEZ8 4539 85 243 m 210‘3 :s;; :s‘g :0;3 l:: o
T e s fT on S r TH Th L TN TS S Nm omoosm ah del on ey wd i ol wh W o el
. 3 k 2 1 591 613 787 5, .
% COWPLEYE Cum. 000 3 b.28 w81 n 820 850 185 2Wes 2701 342 A0SR 4800 5474 G088 BB TA6S ﬂl}.?: 812 313?2 9:5 ;: ;:? 33; 9;§: mgx
ACTUAL ‘ -
F.000'B PER MONTH B4 230 2021 D02 I0M3 A0 2665 3538 2066 26 2
B72 08 082 13TE MEE 1627 4
o haci B T R T
e prEEEEEEmRRRTEDEReaEaaEE.s ot
e Wole dE i AR Al an Sk AT DR R o
X LY
% DIFFERENCE. 147 447 922 13 17328 1396 020 200 4 IBED 67 WA 173 88 R4 524 557 23 0 Qs 162 090 4.96 006 000
. ) - - 000

ATTACHMENT 10



1. Structural steel canopy

2. Pre-weathered lattice panels at halo

Photographs taken June 26, 2012 23-041A
ATTACHMENT 11



4. Practice basketball court

Photographs taken June 26, 2012 23-041A



6. Arena floor looking west

Photographs taken June 26, 2012 23-041A



.

8. Upper concourse

Photographs taken June 26, 2012 23-041A
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1. Exterior view of transit entrance

—
-
-

-

2. Slatted ceiling system at transit entrance

Photographs taken June 26, 2012 23-041A
ATTACHMENT 12



3. Transit main fare area

4. Ramp to IRT platform

Photographs taken June 26, 2012 23-041A



Concrete benches

Photographs taken June 26, 2012 23-041A



7. Bollards and sidewalk along 6™ Avéhue

8 | Footlngs and foundatlon waII for fence at Ioadlngdock

Photographs taken June 26, 2012 23-041A
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